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WHAT THIS IS:  This document is our 2011 Three-Year Workplan. Our workplan 

is a roadmap which guides our salmon recovery efforts across the North Olympic 
Peninsula in Washington State. This plan is a way of managing the implementation of 

both capital and non-capital projects, activities and programs needed to implement the 
recovery of both listed and non-listed salmon species in our numerous watersheds from 
Blyn on Clallam County‟s east side, across the Strait of Juan de Fuca to Cape Flattery, 

our consortium‟s most northwest boundary in Neah Bay. 
 
This report is required by the Puget Sound Partnership, which is our regional salmon 

recovery organization. Recovery of listed Chinook is one of the Partnership‟s significant 
mandates, so it tends to report more heavily on efforts to restore Puget Sound Chinook, 
including both Elwha and Dungeness Chinook which are found in our area. Efforts to 

delist Eastern Strait of Juan de Fuca Summer Chum, which also inhabit our area is under 
the purview of the Hood Canal Coordinating Council, which is the Regional Recovery 
Organization for summer chum. 

 
This document represents a complete revision and update of our entire workplan which 
was integrated and produced in 2008. Our lead entity group, including both policy 

leaders, members of our technical review team and citizens met for a two day retreat in 
October 2010 to review and offer possible additions, deletions and revision to our 
workplan. Only minor revisions were made to our overall salmon recovery strategy, 

while there were changes and a few new project criteria added to the overall scoring 
process. Those changes are noted herein. 
 

Our policy is to do a major workplan revision every three years, so this workplan would 
be used in 2011, 2012 and 2013, with another major review needed prior to 2014. In 
those years in which a major review is not needed, we will still issue a call for major 

updates to existing workplan projects, as well as adding new projects to be considered 
and those projects will be scored or rescored. There will be scoring of all projects on the 
workplan only once every three years. 
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WHO WE ARE – We are a consortium of area governments and tribes, as well as 

non-profit organizations and citizens involved in salmon recovery efforts. Member 

governments include: the Makah, Lower Elwha Klallam and Jamestown S‟Klallam Tribes, 
Clallam County including unincorporated areas such as Neah Bay, Clallam-Bay Sekiu and 
Joyce, as well as the cities of Port Angeles and Sequim. 

 
 

2010 Lead Entity Group Members & Participants 
 
Andy Brastad, Environmental Health Director, Clallam County 
 
Scott Chitwood, Natural Resources Director, Jamestown S’Klallam Tribe 
 
Scott Johns, Associate Planner, City of Port Angeles 
 
Jeremy Gilman, Watershed Scientist, Makah Tribe 
 
Larry Ward, Fisheries Biologist, Lower Elwha Klallam Tribe 
 
Steve Rankin, Citizen Salmon Advocate 
 
 
 

Technical Review Group Members 
 
Rebecca Benjamin, Executive Director, North Olympic Salmon Coalition 
 
Michael Blanton, Watershed Steward, WA Dept. of Fish & Wildlife 
 
Chris Byrnes, Watershed Steward, WA Dept. of Fish & Wildlife 
 
Coleman Byrnes, Streamkeepers & Citizen Salmon Advocate 
 
John Cambalik, Regional Liaison, Puget Sound Partnership 
 
Pat Crain, Fisheries Biologist, Olympic National Park 
 
Michele d’Hemecourt, Conservation Director, North Olympic Land Trust 
 
Joe Holtrop, District Manager, Clallam Conservation District 
 
Randy Johnson, Habitat Restoration Planner, Jamestown S’Klallam Tribe 
 
Cathy Lear, Habitat Biologist, Clallam County 
 
Tracey Martin, Streamkeepers Liaison, Clallam County DCD Stormwater Team, MBA 
 
Mike McHenry, Fisheries Habitat Manager, Lower Elwha Klallam Tribe 
 
Raymond Moses, Project Biologist, Lower Elwha Klallam Tribe 
 
Byron Rot, Habitat Program Manager, Jamestown S’Klallam Tribe 
 
Anne Shaffer, Marine Biologist, Coastal Watershed Institute 
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Technical Support: 
 
Walter H. Pearson, Ph.D., Peapod Research 
 
 
 
 

Lead Entity Staff: 
 
Cheryl Baumann, Coordinator 
 
Eric Carlsen, Restoration Planner 
 
Lara Kawal, HWS & Lead Entity Support 
 
 
 

 
 
 

This report is a result of the collaborative work of the 
North Olympic Lead Entity for Salmon, its members, 
stakeholders, consultant and staff. It builds on previous 
work accomplished by Walter H. Pearson, Ph.D. of 
Peapod Research and Sam Gibboney of ISE 
Consultants. 

 
 
 
 
 
 
 
 

For more information on this document or salmon recovery involving the 
North Olympic Lead Entity for Salmon, please contact Coordinator Cheryl 
Baumann at  
cbaumann@co.clallam.wa.us or by calling 360/417-2326.  
 
For salmon restoration project information visit: 
http://hws.ekosystem.us/ 

 

mailto:cbaumann@co.clallam.wa.us
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North Olympic Lead Entity for Salmon’s 
2011 Three-Year Workplan Narrative Report 

 

This is the May 2011 Report of Recovery Plan Implementation, Major Work Funded, 
Begun & Completed within the past year since the 2010 Report. 
 
1. What are the actions and/or suites of actions needed for the next three years to 

implement your salmon recovery chapter as part of the regional recovery 

effort? 

See the attached list of prioritized projects across the North Olympic Peninsula which 
are on Pages 2 & 3 Workplan Scoring Notebook. 
 
2. What is the status of actions underway per your recovery plan chapter? 

Dungeness: Efforts continue on numerous actions needed to implement recovery. The 
largest active effort on the habitat restoration side is the setback of the east side dike 
which currently constrains the lower Dungeness River. Clallam County, in partnership 
with the Jamestown S’Klallam Tribe and the North Olympic LE and other partners, 
continues with acquisition of property needed to accomplish this setback, as well as 
exploring design alternatives and further planning needed to accomplish such large-
scale restoration. This is the second top-ranked project in our 2011 workplan project 
ranking. Work is also underway to complete a design-only nearshore project by the 
Jamestown S’Klallam Tribe to replace culverts on a large fill road that bisects 
Washington Harbor in the salmon migration corridor not far from previously completed 
restoration actions at Pitship Pocket Estuary near Sequim Bay and Jimmycomelately 
Creek estuary. 
 
Elwha: Pace has increased on numerous restoration fronts as the beginning of dam 
removal draws near. Dam removal is set to begin in the fall of 2011. Construction of 
massive log jams by the Lower Elwha Klallam Tribe in lower river floodplain areas 
continues. This is a priority action in both the Elwha Chapter of the Recovery Plan as 
well as the top-ranked project in our 2011 workplan project ranking. 

 
Straits-WRIA 19: Ongoing restoration and acquisition work continues in this area, 
particularly in the Pysht and Salt Creek areas, as well as recovery plan and conservation 
plan development. 

 
 
3. Is this on pace with the goals of your recovery plan? 

As noted previously, our salmon recovery plans did not always lay out specific time 
frames. However, from the standpoint of increasing and restoring our native salmon 
runs, we are on a slow trajectory.  
Salmon recovery efforts are trying to undue a century or more of land management 
decisions and other practices which have been harmful to our watersheds and 
ecosystems and species such as salmon. 
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And, while recovery efforts are underway, land management and other practices which 
are detrimental to fish populations still continue to occur on a large scale across our 
landscapes, which slows overall recovery. There is reluctance to make needed changes 
on the individual, local, state and national levels and lack of will to enact and enforce 
regulatory efforts which would go a long way in stopping practices which are deleterious 
to salmon. 
The reality is, we are neither funded nor staffed anywhere near the level needed to 
significantly progress recovery efforts on numerous fronts. This is not to say that we do 
not have success or improvements to report in many areas, because we do. But it is just 
to lay out the overall, big-picture scenario that we are dealing with. 
In addition, some habitat restoration work, such as the construction of log jams, appears 
to show increased fish usage quite quickly. Fairly dramatic changes can also be seen 
following changes in harvest and hatchery practices as well. But much of the other 
habitat improvement work which is done takes longer to recover and show results. We 
are still waiting for the results of the habitat corrections to catch up with the changes in 
harvest and hatchery. 
 

What is the general status of the following below? Note: Progress can be tracked in terms 

of Not Started, Little Progress, Some Progress, Complete, or in more detail if you choose. 

 

Habitat Restoration Implementation: Progress Continued on All Fronts 

 

Dungeness:-Work lead by Clallam County and its partners continues on setting 

back the east-side dike which constrains the lower Dungeness River in the Sequim 

area. This large-scale, phased project involves continued acquisition, exploration of 

design alternatives, discussions with the Army Corps of Engineers since this is a 

Corps dike, and further planning which is needed to then move this major project to a 

design and construction phase. This restoration effort is an important component of 

the Dungeness Chapter of the Chinook Recovery Plan. Efforts are also currently 

underway by the Jamestown S’Klallam Tribe to design the channel remeander 

portion of this project. Funding is still needed for construction of both the dike 

setback and channel remeander. Construction of the channel remeander and the 

dike setback is very roughly estimated to cost approximately $15 million. 

 

Also funded in the Dungeness Watershed in the 2010 SRFB Grant Round and 

Community Salmon Round was a large wood placement project in McDonald Creek. 

This builds on the work done previously with Community Salmon funding in another 

reach of McDonald Creek with the Jamestown S’Klallam Tribe working with a 

supportive landowner with expertise in these issues who helped with project design 

and landowner coordination and support. 

 

Elwha:– The march toward removal of two aging dams on the Elwha River west of 

Port Angeles that were built without fish passage in the early 1900s continues by the 

National Park Service where a significant portion of the Elwha River lies within 

Olympic National Park boundaries. The contract for dam removal has been let and 

phased dam removal  by Barnard Construction of Bozeman, Montana will begin in 
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September of 2011.Construction of massive log jams in the lower river by the Lower 

Elwha Tribe continues at a significant pace. Funding for additional log-jam creation 

was the top-ranked project forwarded to the SRFB for funding in 2010. It also 

became the top-ranked project for the North Olympic Peninsula in the 2011 workplan 

project ranking. The work is being done now in preparation of dam removal. More 

than 30 of these large-scale jams have been created and at least another three 

phases are planned for construction in the lower reaches of the river which are 

outside of park boundaries. 

 

Straits-WRIA 19: – Completion of the Salt Creek Engineered Log Jams on property 

owned by Green Crow and funded by the SRFB in 2008 was completed by the 

Lower Elwha Klallam Tribe in the Salt Creek Watershed on time and under budget. 

This has allowed for further wood placement in the Salt Creek drainage on other 

privately-owned lands. The Tribe also completed their Engineering Feasibility Study 

which has outlined possible restoration scenarios for the Pysht Estuary. 

 

Further work moved us closer to completion of a salmon recovery plan for the 

Western Strait of Juan de Fuca and Watershed Resource Inventory Area 19, which 

are all located west of the Elwha River and include watersheds in the communities of 

Joyce, Clallam Bay-Sekiu and the Makah Reservation. This work is expected to lead 

to further restoration efforts within these watersheds. 

 

 

Habitat Protection – Progress Continues 

 

Dungeness: We forwarded an acquisition/easement project along the Dungeness 

River by the Jamestown S’Klallam Tribe which was approved by the SRFB for 

Funding in 2010. 

 

 Also approved was another protection project by the North Olympic Land Trust for 

property on Siebert Creek which builds on previous protection and restoration 

actions in the Siebert Creek watershed. Work continues on a  project sponsored by 

the North Olympic Land Trust in partnership with the Jamestown S’Klallam Tribe to 

attempt to protect  a key parcel in the Blyn on the county’s east side where the large 

Jimmycomelately estuary restoration was completed approximately six years ago. 

This project was funded by Puget Sound Restoration and Acquisition dollars as part 

of our joint chum work with the Hood Canal Coordinating Council’s Lead Entity, since 

HCCC is the regional recovery organization for Hood Canal summer chum. 

 

Elwha : It will require large-scale financial investments if acquisition or easements 

for private properties along the lower river are to be obtained for protection and 

floodplain expansion. There is a proposal for Elwha Conservation Planning for Elwha 

River nearshore which is ranked 16thon our 2011 workplan. 
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Straits-WRIA 19: A second acquisition phase involving Pysht River Floodplain by 

the North Olympic Land Trust was also funded in 2010. This work builds upon a 

similar and nearby acquisition also by the Land Trust in 2009. Both projects were 

done in partnership with the Makah and Lower Elwha Klallam Tribes. Development 

of a conservation plan in this area lead by the North Olympic Land Trust was also 

funded in 2009 and work is currently underway. 

 

 

HARVEST MANAGEMENT: 

 

Sport fishing regulations governing the Strait of Juan de Fuca during the adult return 

make the entire area a no wild fish retention zone when it comes to native Chinook 

populations and it has been that way for 7 years. However, small direct impacts and 

indirect impacts to the remaining wild Dungeness, Elwha and Hoko Chinook 

populations continue to occur within the Strait.  Directed Chinook fisheries continue 

north of the Canada - United States border. An attempt to address part of this issue 

came a few years back by the Pacific Salmon Commission when the new Chinook 

Annex included a reduction of Chinook targeted, commercial trolling by 15% of the 

Southern Alaska harvest rate and 30% of the Canadian harvest rate in an effort to 

pass thru more ESA listed Chinook from Puget Sound and the Columbia River. 

 

While this change has been welcomed as significant step in regards to protection of 

wild Chinook, local fisheries managers report it takes several years to determine the 

results of such efforts due to a several year lag in tag recoveries.  

 

There are also still concerns about the indirect impacts to wild fish resulting from 

both commercial harvest and catch and release practices which occur during other 

selective harvest fishing opportunities. The co-managers are working to better learn 

what the resulting impacts are. 

 

Another remaining issue is that not all Canadian and Alaskan Chinook catches are 

sampled for tags using available electronic devices. , so they are unable to recover 

tags and gather data from tagged fish which are taken from their waters. This results 

in a less than complete picture of needed fish data. The practice south of Canadian 

waters is to wand all Chinook sampled whether fin-clipped or not. 

 

There remains frustration in both the sport fishing and tribal fishing communities over 

continued decreases in harvest opportunity, but not a similar crackdown on the 

enforcement or habitat protection side in order to help stem declining salmon 

populations. 

 

Dungeness: There is an estimated, annual return of only 100-200 wild Dungeness 

Chinook. Annual increases in adult returns are generally attributed to supplemental 
production efforts. 



NOPLE: Three Year Workplan   2011 

 

12 | P a g e  
 

 
Elwha: The wild fish stocks are barely hanging on. In a good year, they may see a 
return of 2500-3000 combined wild and hatchery fish, but a poor year yields less 
than 1,000 fish. A five-year moratorium on freshwater tribal and sport fishing in the 
Elwha River will begin in March of 2012, following the fall coho run and the winter 
steelhead run. This was agreed to as part of the Elwha Ecosystem Restoration Act 
passed by Congress to remove dams from both the upper and lower reaches of the 
Elwha River in order to recover the watershed. 

The Washington Department of Fish and Wildlife, with support from the Lower Elwha 
Klallam Tribe and Olympic National Park, requested a five-year closure of fishing on 
Lake Sutherland, which receives water from the Elwha River through Indian Creek. 
That five-year closure would have coincided with the five-year Elwha River fishing 
moratorium. The proposed Lake Sutherland closure was requested to give salmon 
another refuge from sediment transfer resulting from dam removal. The proposal was 
met with a barrage of protests from recreational fishermen. The state then agreed to a 
shorter fishing season and discontinued stocking the lake with rainbow trout. There 
was a call for more enforcement in that area, which the state has indicated it lacks 
resources to do. The sportsfishermen are recruiting volunteers in an attempt to 
provide some enforcement there.  
 
Straits-WRIA 19:  This is not part of the Puget Sound Chinook ESA listing. That 
ends at the Elwha River. The WRIA 19 area begins just after the Elwha River. There 
have been ESA-listed juvenile Chinook found using the WRIA 19 nearshore. The 
Sekiu, Hoko and Pysht Rivers are where Chinook populations were found 
historically. The Sekiu population status is critical, but with a stable trend. The Hoko 
population is depressed, while the trend is increasing. In the Pysht, the population 
status is critical, while the trend is considered stable. 

 
 

HATCHERY MANAGEMENT: 

 

Dungeness: Given the low levels of naturally produced Dungeness Chinook in the 

1990’s, a captive brood program was operated for one generation with juveniles 

released from 1997 through2004.As a result of the increased production adult 

spawning populations increased each year from 2000 when 218 adults were counted 

to 2006 when 1,406 adults spawned in the system.  Since then, the program has 

switched to a conventional broodstock program, with juveniles raised in the WDFW’s 

Dungeness & Hurd Creek Hatcheries and released with the goal of boosting adult 

returns. In this way, both wild stocks and hatchery production used to supplement 

natural production are viewed as important to protect the dwindling native fish 

population. Hatchery production boosts the total adult fish returns by100-200 fish per 

year for an estimated average annual Chinook run size of 200-400 fish. The returns 

have been on an upward trend the past few years, but indications are the freshwater 

juvenile production estimates are far below expectations. The hatchery-produced 

Chinook are tagged but not adipose fin clipped so they are no targeted in mark 

selective fisheries. 
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Elwha: Elwha Chinook which are produced in the WDFW’s Elwha hatchery do not 

have their adipose fin clipped, in an attempt to decrease harvest of those stocks and 

provide the broodstock needed to maintain the species.  

 

There are WDFW fish raceways east of Port Angeles near the mouth of Morse Creek 

where Elwha Chinook are being reared and released. This outplanting is being done 

to protect the Elwha Chinook species from the transfer of sediment which is 

expected in the Elwha River during dam removal. 

 

Work is practically completed on the new Lower Elwha Klallam Fish hatchery being 

constructed as part of the dam removal project. Efforts will then begin to produce and 

rear salmon smolts that will be imprinted in the new release channel. For at least two 

years, hatchery staff will need to utilize both facilities as some of the older fish will 

still be returning to the original hatchery from which they were released. 

 

The Lower Elwha Klallam Tribe is operating a captive broodstock program for 

steelhead with funding from the Northwest Indian Fish Commission. However, 

funding for program operations must be gained each year. 

 

Straits-WRIA 19: According to the WRIA 19 draft recovery plan, WRIA 19 

watersheds have generally not been extensively outplanted with hatchery Chinook 

salmon since the early 1980s. As was reported last year, budget cuts and other 

recommendations resulted in the suspension of Chambers Creek Steelhead smolt 

releases in the Lyre River and potentially elsewhere. This is expected to allow for 

increased restoration opportunities in this area. 

 

4. SEQUENCE & TIMING: 

What are the top implementation priorities in your Recovery Plans in terms of 
specific actions or themes and suites of actions? 
Dungeness Habitat: 
Restoration of the lower river floodplain and delta is the first major Restoration Priority of 
the Dungeness Chapter of the Puget Sound Chinook Recovery Plan. The second goal is 
Floodplain Restoration/Constriction Abatement to alleviate channel constrictions. 
The third goal is protection of existing functional habitat within the watershed. The fourth 
goal involves water conservation, instream flows and water quality 
improvement/protection to improve summer low flows and alleviate water quality 
concerns. 
 
Elwha- Habitat: 

The first goal is to Restore Access to Upper Watershed, which is being implemented by 
the pending, passed removal of both the Elwha and Glines Canyon Dams. This will be 
the largest dam removal project within the United States. It is the second largest 
ecosystem recovery effort within the United States, with the first being recovery and 
restoration of the Everglades. The second habitat recovery goal is to protect existing, 
functional habitat. The third goal is to restore the floodplain, of which the ongoing 
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construction of engineered log jams is a part and removal of dams and the resulting 
reservoirs will also help in this area. 
The fourth goal is to Protect & Restore Estuary and Nearshore Environments. Much of 
that work is expected to follow dam removal, once the sediment has settled and 
processes and function can resume un-impacted. 
 
Straits-WRIA 19  
The Draft Salmon Recovery Plan details goals in the following areas for its numerous 
watersheds: Estuary & Nearshore, Habitat Connectivity, Biological Processes, 
Hydrologic Processes, Sediment Processes, Riparian & Floodplain, Habitat & LWD, and 
Water Quality Conditions.  
 
How are these top priorities being sequenced in the next three years? 
In 2010, in order to encourage funding proposals for high priority projects and work 
strategically, the Lead Entity drew a line on it’s prioritized work plan, and all projects that 
were below that line were ineligible to apply for Salmon Recovery Funding Board or 
Puget Sound Restoration & Acquisition funding in that year’s grant round. It was another 
step towards being more strategic. However, the line was drawn quite low, something 
like project 68 out of 80 some projects. 
With the 2011 workplan, we took another step forward in that the Lead Entity decided 
that the cut-off line would be drawn blind, meaning, it would be decided upon based on 
data clustering, without anyone knowing what projects fell where on the prioritized 
workplan. This is a more objective way of making this decision. In addition, the Lead 
Entity also agreed to draw the line much higher on the list, thereby emphasizing the 
importance of proposing high priority projects. In this current 2011 grant round, four of 
the projects proposed for SRFB and PSAR grant funding are in the top 10 projects, 
another two are in the top 20 projects, with the two remaining in the top 25-30 projects, 
out of 64 overall.  
 
Dungeness:  
Work continues on, planning, acquisition and exploration of possible design alternatives 
and management issues related to the Dungeness Dike Setback. Restoration of the 
Lower River Floodplain and Delta is the first Dungeness habitat recovery goal within the 
Dungeness Chapter of the Puget Sound Chinook Recovery Plan and dike setback is a 
large part of that. The dike setback is  the second-top ranked project overall within our 
2011 North Olympic Lead Entity for Salmon’s three year workplan, which is our roadmap 
for recovery. 
The second Dungeness habitat recovery goal is Floodplain Restoration/Constriction 
Abatement, which will be aided in the lower Dungeness by the channel remeander 
currently being designed. 
The third Dungeness habitat recovery goal relates to Protection of Existing, Functional 
Habitat and is being implemented via the protection actions described earlier in the 
Dungeness Habitat Protection Section. 
Work continues on a fourth goal relating to water conservation, instream flows and water 
quality concerns in spite of a one year suspension of  rulemaking in regards to instream 
flows. After meeting for years after the watershed plan was approved in 2005 and being 
unable to reach an agreement, local leaders in the eastern part of Watershed Resource 
Inventory Area 18 (Sequim-Dungeness) have committed  to try and come up with a local 
solution to several key instream flow issues holding up completion of the east WRIA 18 
instream flow rule. 
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In addition, design work has been completed for Washington Harbor, which is a key 
pocket estuary in the Eastern Strait of Juan de Fuca and part of the migration corridor for 
both Chinook and summer chum. 
 
Elwha:  

In preparation for dam removal, another two phases of log jam construction are 
anticipated. This project was the top-ranked project for funding in the 2010 grant round. 
The Lower Elwha Klallam Tribe has a request in for another phase for funding in the 
2011 grant round. These projects are ranked fourth overall in the North Olympic 
Peninsula Lead Entity for Salmon’s 2011 Workplan 
Phased removal of two large dams on the Elwha River will begin starting in the fall of 
2011 and continue for the next few years. Because of the large expanse of land which is 
being uncovered where the reservoirs previously existed behind the dams, there are 
hundreds of acres which will require replanting. This work is underway now and will 
continue for the next few years. However, there is only about half the funding available 
which is needed for this large-scale effort. A grant for additional funding to further 
support revegetation efforts is currently proposed in the N.Olympic Lead Entity’s 2011 
grant round. This work is the top-ranked priority project in the 2011 Workplan. However, 
additional phases and funding will be needed beyond this grant round. 
 
Straits-WRIA 19:  
The Pysht River Salt Marsh Estuary Restoration is a high-ranked priority on the Lead 
Entity’s 2011 three-year workplan, coming in 8th overall. An engineering feasibility study 
which outlined possible restoration scenarios has been completed. This is one of the 
largest salt marsh complexes on the Strait of Juan de Fuca and the largest in the 
Western Strait. Pysht River Floodplain Acquisition and Restoration is ranked 20, with the 
Nearshore Restoration of the Twin Rivers ranked 26 and the Hoko 9000 Road 
Abandonment coming in at 27 (64 total ranked projects in North Olympic’s 2011 three-
year workplan) 
 
What do you Need to be more Successful in Implementing these Priorities? 
We need to quicken the pace of quality habitat improvement and restoration work if 
freshwater Chinook production is to increase. We need to see increased use of 
protection measures, as well as the need to get serious about enforcement of land use 
regulations to prevent further degradation.  
Current funding levels need to be raised in order to help make this happen. As it is, we 
are still attempting to do large-scale, public works types of restoration actions with 
project and staffing funding which is miniscule in comparison. Our expected two million 
for salmon restoration habitat improvements this year across the North Olympic 
Peninsula pales in comparison with the anticipated $97 million cost to replace bridge and 
increase the size of Highway 101. 
In addition, there are still VERY significant issues resulting from the lack of 
communication and integration among those working on the various fish factors: habitat, 
harvest, hatchery and hydro. Many of these could be curtailed with strong leadership 
and directives from statewide leaders and funders which require true collaboration, 
communication and coordination. Most of these fixes would also not require additional 
funding. For example, as a condition of receiving lead entity funding, it would be required 
to have habitat, harvest and hatchery representatives participating in the process. 
WDFW and other involved agencies would have to require that staff of those various 
areas participate in lead entity processes. This should result in more partnering, 
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information sharing, and collective problem solving which would further restoration and 
recovery efforts.  
We also need to get serious about increasing monitoring and adaptive management to 
know the results of the work, and to be able to make changes as a result of that 
knowledge. There is a lack of funding for monitoring and data collection which is needed 
to do that. 
 
5. Next Big Challenges: 

Have there been any Significant changes in the strategy or approach for salmon 
recovery in your watershed? If so, how and why? 
There were just a few very minor updates to our strategy during our fall 2010 retreat 
when we conducted our three-year review of the Lead Entity’s goals and objectives, as 
well as reviewing the criteria and weighting used to prioritize projects. During the criteria 
review, some of the wording was refined and two new criteria were added for capital 
projects while three new criteria were added for non-capital projects. Then the Technical 
Team re-weighted all the criteria. The criteria indicate what elements of a project are 
considered when ranking a project, while the weights indicate the criteria’s relative 
importance.  
As a result of this work, there was a change in weight given to the watershed priority for 
capital projects. Prior to this retreat, the weight given to watershed priority was 3.40. 
After the North Olympic Lead Entity’s Technical Team rescores weights for all existing 
and new criteria, the watershed weight was 2.88, a drop of 15%. But the values for the 
weights on all the other criteria changed too, some even more so. The biggest increase 
came in the criteria weighting for ecosystem restoration, which increased 36%. 
A Sensitivity Analysis of the potential influence of the changes in weight given to the 
watershed priority showed that the normalized scores for hypothetical projects showed 
little difference in outcomes when comparing the 2008 weighting criteria with the 2011 
weighting criteria. Just as a previous sensitivity analysis showed, a poor project in a high 
priority watershed will not outscore strong projects in any watershed. For more 
information, see the Sensitivity Analysis which is included as an attachment with this 
2011 Work Plan. 
In terms of implementing salmon recovery, it is important to emphasize we have really 
just begun to start work on the high priorities outlined in existing recovery plans as a 
result of the 2007 Puget Sound Acquisition and Restoration dollars, followed by stimulus 
funds in 2009 which jump started progress on dam removal. We are trying to make slow 
yet steady and strategic progress on this work with the limited funds available. And dam 
removal is occurring because it was authorized by a Congressional Act in 1992, with 
federal funding then set-aside each year via the National Park Service budget, with the 
stimulus funding provided the additional funding needed to begin dam removal. Those 
federal dollars have spurred this large scale restoration which will be the largest dam 
removal project in the nation and in terms of ecosystem restoration, is second in size 
only to efforts to restore the Everglades. Again, the implementation of these large-scale 
strategies has only just begun. 
 
 
6. What is the status or trends of habitat and salmon populations in your 

watershed? 
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Stock status and trends were updated in 2008 and we need to convene a group to 

again review this information and provide updates where needed. 

 

 
7. Are there any New Challenges associated with Implementing Salmon Recovery 

Actions that need additional support? If so, what are they? 

 
Certainly the current economic climate raises concern about our ability to keep 
progressing local, on-the-ground salmon recovery efforts.  
There is also concern about possible “salmon fatigue” and the level of public support and 
knowledge about what the issues are and about the time it will take to heal damaged 
ecosystems, the complexities of multi-year salmon lifecycles, the many miles and issues 
facing salmon as they journey out to sea, undertake significant migrations in waterways 
of different states and countries, that improvements in one area might still require 
changes in another, etc.   
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    Project Information and How it Relates to the Recovery Plan  Project Planning Project Cost and Sponsor 

No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

  
Capital 

Projects 
                                              

  Habitat                                               

09005 Restoration Capital 
Sekiu Mainstem (RM 2-

5) LWD Restoration 
The placement of LWD in the Sekiu River 3 

Channel Structure and Complexity, 
High Water Temperatures, Riparian 

Areas & LWD Recruitment 

Water Resource Inventory Area 
19 (Lyre-Hoko) Salmonid 

Restoration Plan (draft dated April 
20, 2008) 

Instream 
Riparian 

Instream work 
12 LWD jams in a 3 

mile reach  
Chinook 

Chum, Coho, 
Steelhead & 

Cutthroat 
Conceptual     

Permitting 
& design 

$25,000 
Constructio

n 
$375,000 2012 Makah $400,000 $50,000 SRFB 

09006  Restoration Capital 
Sekiu, Clallam, Pysht 

Riparian Re-vegetation 

Restore the riparian zone along the rivers to 
improve water quality and restore CMZ habitat 

and function. 
3 

Channel structure and complexity, 
Excessive Sediment, and Water 

Quality 

WRIA 19 LFA (chapter on the 
Pysht and the Clallam reference 
the lack of LWD ), and the Water 

Resource Inventory Area 19 
(Lyre-Hoko) Salmonid Restoration 
Plan (draft dated April 20, 2008) 

Riparian 
revegetation 

Stream bank 
work & sediment 

reduction 
Replant trees Chinook 

Chum, Coho, 
Steelhead & 

Cutthroat 
Conceptual     

Design & 
planting 

$130,000 
Design & 
planting 

$125,000 2012 
Makah, 
LEKT, & 
NOSC 

$255,000 $10,000 SRFB 

11082 Restoration capital 
Hoko 9000 Road 
Barrier Culvert 

Replace existing culvert with 130' bridge   
restore historic access to ~3 miles of 

habitat 
Hoko Watershed Analysis 

Appendices E & F 
in stream/ 
floodplain 

fish passage 
restore access to ~3 

miles of habitat 
coho 

chinook, 
chum, 

steelhead 
Preliminary design 

350,000-
450,000 

          2014 
LEKT/     

Rayonier 
350,000-
450,000 

50%   

11083 Restoration capital 
Hoko 9000 Road 

Abandonment 
Remove sidecast, stream crossings and restore 

drainage patterns 
  

Reduce landslide rate and 
sedimentation.  Improve riparian and 

in channel habitats 

Hoko Watershed Analysis 
Appendices E & F 

in stream/ 
floodplain 

sediment 
reduction/riparian

/in channel 

remove sidecast and 
stream crossings at 36 

locations 
coho 

chinook, 
chum, 

steelhead 
Preliminary design     

225,000-
350,000 

      2014 
LEKT/  

Rayonier 
225,000-
350,000 

50%   

09001.1 Restoration capital 
Little Hoko LWD 

Project 
Add 200 key pieces of LWD using heavy lift 

helicopter 
  

improve floodplain 
processes/spawning and rearing 

habitat 

Hoko Watershed Analysis 
Appendices E & F 

floodplain 
in channel habitat 

conditions 
200 key pieces 

(100/mile) 
coho 

chinook, 
chum, 

steelhead 
Conceptual         

250,000-
350,000 

  2014 LEKT 
250,000-
350,000 

15%   

09002 Restoration Capital 
Hoko River- Emerson 

Flats LWD 
Supplementation 

This project will restore spawning and rearing 
habitat in the Hoko Mainstem 

3 
Severe Lack of Large Woody Debris 

(LWD) 

Hoko River Fit To Strategy on 
www.Noplegroup.org, and Hoko 

Watershed Analysis Riparian 
Function from WDNR 

Riparian 

Riparian/Instrea
m Habitat Project 

/ Habitat 
Complexity 

Add LWD to the Hoko 
Mainstem 

Chinook   
Coho, chum, 

steelhead 
and cutthroat 

Conceptual 

LWD 
Purchase 
and ELJ 

Installation 

$400,000 

LWD 
Purchase 
and ELJ 

Installation 

$300,000     2011 Makah $700,000 $105,000 unknown 

09003 Restoration Capital 
Lower Hoko River - 

Riparian Revegetation 

This project will restore the riparian zone along 
the Hoko Mainstem, RM 1-7, known Fall 

Chinook habitat. 
3 

Degraded water quality and high 
stream temperature, and Degraded 

riparian conditions 

WRIA 19 (Lyre-Hoko) Salmonid 
Restoration Plan, draft dated April 

20, 2008, Chapter 5 

Riparian 
revegetation 

Riparian Habitat / 
Riparian 

Revegetation 

Revegetate the Hoko 
Mainstem (RM 1-7)  

Hoko Fall 
Chinook  

Coho, chum, 
steelhead 

and cutthroat 
Conceptual 

order trees, 
identify 
areas 

$5,000 plant trees $250,000     2011 
NOSC & 
Makah 

$255,000 $38,250 unknown 

09004 Restoration Capital 
Hoko River/ Hermans 
Creek - Instream LWD 

Supplementation 

The placement of LWD to Herman Ck along with 
LWD placement within the month as it enters 

Hoko. 
3 

Loss of Tributary Habitat Diversity 
Riparian Areas & LWD Recruitment 

Stream Substrate 

WRIA 19 LFA (chapter on the 
Hoko references the lack of LWD 

), and the Water Resource 
Inventory Area 19 (Lyre-Hoko) 

Salmonid Restoration Plan (draft 
dated April 20, 2008) 

Instream 
Riparian 

Instream work 
9 LWD jams placed 

within 2,500 meter of 
stream 

Chinook 
Coho, 

Steelhead & 
Cutthroat 

Conceptual     
Permitting 
& design 

$25,000 
Constructio

n 
$225,000 2012 Makah $250,000 $60,000 SRFB 

11084 Restoration capital 
Bear and Cub Creek 

LWD project 
Add 150 key pieces of LWD using heavy lift 

helicopter 
  

improve floodplain 
processes/spawning and rearing 

habitat 

Hoko Watershed Analysis 
Appendices E & F 

floodplain 
in channel habitat 

conditions 
150 key pieces 

(75/mile) 
coho 

chinook, 
chum, 

steelhead 
Conceptual         

100,000-
155,000 

  2014 
LEKT/  

Rayonier 
100,000-
155,000 

15%   

09007.1 Restoration capital 
Pysht River LWD 

Project 
Add LWD to 12.5 miles of SF Pysht and Pysht 

River 
  

improve floodplain 
processes/spawning and rearing 

habitat 

WRIA 19 Limiting Factors 
Analysis; WRTIA 19 recovery 

Plan 

in 
stream/flood

plain 

in channel habitat 
conditions 

Restore habitat in 12.5 
miles of mainstem 

Pysht River and SF 
Pysht River 

coho 
chinook, 
chum, 

steelhead 
Conceptual               

LEKT/Me
rrill and 

Ring 

~350,000/proje
ct reach 

15%   

09086 
(Project 
#s 8 & 

81 
combine

d) 

   Acquisition 
for Restoration 

Capital 
Pysht Floodplain 

Acquisition & 
Restoration 

Acquisition and Removal of infrastructure within 
21.59 acres of active floodplain and channel 

migration zone of the Pysht river. 
2 

Habitat complexity, floodplain 
connectivity, LWD, riparian 

vegetation; alteration of subsurface 
pathways 

WRIA 19 LFA  Section E   page 
43. 

Riparian  

Sediment 
reduction, 
floodplain 

connectivity, 
riparian 

revegetation. 

Protect and rehabilitate 
21.59 acres of 

floodplain. 
Chinook 

Fall chum, 
Cutthroat, 

Winter 
steelhead, & 

Coho 

  Acquisition $125,000 
Infrastructu
re removal 

$55,000     2010 
Makah, 
LEKT, 
NOLT 

$180,000 $27,000 SRFB 
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09009.1 Restoration Capital 
Pysht River Salt Marsh 

Estuary Restoration 
Remove dredge deposits from 20.5 acres of 

historic saltmarsh habitat 
  

Restore salt marsh and associated 
tidal channels which provide critical 

habitat for rearing 

Pysht Floodplain Assessment 
(Haggerty et al 2006); SJF 

Historical Nearshore Assessment 
(Todd et al 2006); Pysht Estuary 

Engineering Feasiblity 
Assessment   (McCullough et al. 

2010) 

estuary 
salt marsh 
restoration 

remove suction dredge 
deposits on historic salt 

marsh habitats and 
reestablish tidal 
channel network 

chum 
chinook, 

coho 
30% Design              2014 

LEKT/Me
rril and 
Ring/ 

Cascade 
Conserv

ancy 

$4,000,000  15%   

09010 Restoration Capital  
 IMW Restoration 

Treatments 
Complete LWD Restoration in portions of IMW 

Watersheds (Sadie Creek, East Twin) 
1 LWD, Side Channel, riparian 

IMW Study Plan, WRIA 19 
Recovery Plan, WRIA LFA 

Riparian/Floo
dplain 

Instream 
Habitats, 
Riparian 

Add LWD in form of 
large key pieces to 

previously 
untreated/under treated 

reaches 

Coho 
steelhead, 

chum 
Conceptual 

Permits 
and 

Engineerin
g 

$50,000 
Constructio

n 
$250,000 

Constructio
n 

$250,000 2012 LEKT $550,000 $50,000 SRFB 

09011 Restoration Capital 
Nearshore Restoration 

Strategy for Twin 
Rivers 

The proposal consists of removing rock & sheet 
pile surrounding a 3 acre pier (also called a 

‘mole’) located entirely on state owned 
Department of Natural Resources (WDNR) 

leased tidelands, and cutting a channel along 
the base of the pier. 

2 WRIA 19 LFA, Smith 1999 
Recovery plan, Hood 

Canal/Eastern Strait of Juan de 
Fuca Summer Chum 

Nearshore 
Nearshore Action 

Plan 

Removal of 2.4 acre 
pier (62,600 cyof fill), 

steel & creosote treated 
piles along with about 
13,000 cy of rip rap. 

Chinook 

Coho, 
bulltrout, 
chum, 

cutthroat, 
steelhead 

Conceptual 
Permits & 
Engineerin

g 
$50,000 

Constructio
n 

$480,000     2011 

CWI, 
WDFW, 

WDNR & 
LEKT 

$520,000 $78,000 SRFB 

10080 
Acquisition for 

Protection 
Capital Lyre River Protection 

Protect habitat connectivity from old growth 
forest to the marine shoreline within the Lyre 

River corridor RM 0.0 to RM 2.0 through 
conservation easement and fee simple 

acquisition.  

2 
Channel Structure and Complexity; 

and Riparian Areas & LWD 
Recruitment 

WRIA 19 (Hoko-Lyre) Watershed 
Plan Draft (throughout the plan), 

and Draft WRIA 19 Salmonid 
Restoration Plan (Section 8.3.1) 

Riparian, 
estuary, and 
nearshore 

Land Protection 
Conservation easement 

and fee simple 
acquisition on X acres 

Coho 

Chum, 
Cutthroat, 

and 
Steelhead 

Feasibility Pending 
Outreach 

and 
Appraisals 

  Acquisition   Acquisition $2,500,000 2013 
NOLT 
and 

WDFW 
$5,000,000 $750,000 

Donated 
conserva

tion 
easemen
t value; 
WWRP, 
SRFB, 
PSAR, 

PSNERP  

09012 Restoration Capital 
Nelson Creek Fish 
Passage Barrier 
Removal Project 

Restore 1 stream-mile of Nelson Creek to fish 
passage by replacing 2 fish passage barrier 

culverts with fish friendly culverts 
3 Barriers to fish passage 

WRIA 19 Salmonid Restoration 
Plan, Habitat Protection Goal 5; 

WRIA 19 LFA 
Riparian Fish Passage 

Restore 1 stream mile 
of Nelson Creek on two 
separate stream stems 

to fish passage 

Coho 
Steelhead, 

Chum, 
Cutthroat 

Conceptual design     
Permitting 
and design 

$30,000 
Constructio

n 
$320,000 2012 

CC & 
WDNR 

$350,000 $30,000 SRFB 

09013 
Acquisition for 

Protection 
Capital 

Salt Creek Habitat 
Protection 

Protect the best existing habitat on Salt Creek's 
freshwater and marine shorelines  and estuary 
through conservation easement and fee simple 

acquisition.  

2 

High Development Potential / 
Conversion, Lack of in-river large 

woody debris, Barriers to  fish 
passage, Riparian area degradation, 

Impaired instream flows.  

Salt Creek Watershed: An 
Assessment of Habitat 

Conditions, Fish Populations and 
Opportunities for Restoration, by 
Mike McHenry, Randall McCoy 

and Mike Haggerty 

Riparian, 
Estuary, 

Nearshore 

Instream 
Habitats, 
Riparian 

200+acres protected 
Salt Creek 

Coho 

Salt Creek 
Winter 

Steelhead, 
Mid-Strait 
Cutthroat 

Trout, 
Chinook, & 

Chum 

Conceptual 
Outreach 

and 
Appraisals 

$30,000 Acquisition $4,000,000 Acquisition $2,000,000 2012 NOLT $6,030,000 $500,000 unknown 

09014 Restoration Capital 
Salt Creek Salt Marsh 

Reconnection 
Restore hydrologic connectivity to area behind 

dike road 
1 Barrier to fish passage, estuarine loss 

Salt Creek Watershed: An 
Assessment of Habitat 

Conditions, Fish Populations and 
Opportunities for Restoration, by 
Mike McHenry, Randall McCoy 

and Mike Haggerty 

Nearshore Fish Passage 
Open up over 20 acres 

of estuarine habitat 
Salt Creek 

Coho 

winter 
steelhead, 
Mid-Strait 
cutthroat 

trout, 
chinook, 

chum 

Initial feasibility complete     

Studies 
needed for 
design & 

permitting, 
alternatives 

analysis, 
design 

selection 
and 

developme
nt 

350,000 
Constructio

n 
1,500,000 2015 NOSC $1,850,000  as needed 

SRFB, 
PSAR 
and 

other 

96 Restoration Capital Salt Creek LWD      
improve floodplain 

processes/spawning and rearing 
habitat 

  
instream/ 
floodplain 

in channel habitat 
conditions 

  
Salt Creek 

Coho 

winter 
steelhead, 
Mid-Strait 
cutthroat 

trout, 
chinook, 

chum 

                LEKT $400,000    SRFB 
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Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 
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Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
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be funded 
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Cost 
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Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
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other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09015 Restoration Capital 
Salt Creek Final Fish 
Passage Corrections 

Project 
Removal of about 13 barrier pipes in Salt Creek 2 

Barriers to  fish passage, WRIA 19 
LFA 

Salt Creek Watershed: An 
Assessment of Habitat 

Conditions, Fish Populations and 
Opportunities for Restoration, by 
Mike McHenry, Randall McCoy 

and Mike Haggerty 

Instream Fish Passage Remove 13 barriers 
Salt Creek 

Coho 

Salt Creek 
Winter 

Steelhead, 
Mid-Strait 
Cutthroat 

Trout, 
Chinook, & 

Chum 

Conceptual     
Design & 
permitting 

$200,000 
Constructio

n 
$3,000,000 2012 

LEKT, 
CCD & 

CC 
$3,200,000 $480,000 SRFB 

09016.1 Restoration capital Elwha ELJ Project Install 10 new ELJ's   
improve floodplain 

processes/spawning and rearing 
habitat 

Elwha Fisheries Restoration Plan 
(Ward et al. 2008) 

in 
stream/flood

plain 

in channel habitat 
conditions 

Install 10 new ELJ's all species all species Preliminary design         850,000   2014 LEKT $850,000  15%   

17 Restoration Capital  
Lower Elwha Hatchery 

Outfall and Berm 
Removal 

Remove 1400' of existing hatchery outfall which 
represents a perpendicular dike across the 

floodplain 
1 Floodplain and estuary restoration 

Elwha Fish Recovery Plan, 
chapter 8 

Riparian/Floo
dplain 

Floodplain/Estuar
y restoration 

Restore physical 
processes in floodplain 
and estuary including 

connectivity with 
historic side-channels 
and distributary habitat 

Chinook 

Coho, chum, 
pink, 

steelhead, 
bull trout 

Permitting completed 
Constructio

n 
$500,000         2010 LEKT $500,000 $75,000 SRFB 

11087 Restoration capital 
Elwha Revegetation 

Project 
Control Exotic Plants and conduct revegetation    

Improve/accelerate recovery of 
riparian/floodplain forest in drained 

reservoir areas 

Elwha Revegetation Plan/Elwha 
Fisheries Restoration Plan (Ward 

et al. 2008) 

floodplain/rip
arian/uplands 

floodplain 
revegetation 

Control exotic plants 
and conduct 

revegetation at Elwha 
project area 

all species all species Implementation             2014 
LEKT/O

NP 
150,000-
250,000  

50%   

09018 Restoration Capital  
Elwha River Estuary 

Restoration 
Project will build on short term fish passage 

restoration of west levee currently underway. 
2 Floodplain and estuary restoration 

Elwha Fish Recovery Plan, 
chapter 8 

Riparian/Floo
dplain 

Floodplain/Estuar
y restoration 

Restore physical 
processes in floodplain 
and estuary including 

connectivity with 
historic side-channels 
and distributary habitat 

Chinook 

Coho, chum, 
pink, 

steelhead, 
bull trout 

Conceptual 
Design & 
Permitting 

$210,000 
Implement

ation 
$1,040,000 

Implement
ation 

$70,000 2012 

LEKT, 
CC, 

WDFW & 
TNC 

$1,320,000 $198,000 SRFB 

09019 Restoration Capital  
Elwha Culvert 
Replacement 

Project will restore Bull trout and anadromous 
salmonid refugia in the Elwha Watershed 

1 
Barriers to  fish passage, WRIA 19 

LFA 
Elwha Fish Recovery Plan, 

chapter 8 
Instream Fish Passage 

Open up 3/4 miles of 
habitat 

Bull Trout 
Cutthroat, 

Puget Sound 
Steelhead 

30% Design & Permitting Bidding $100,000 
Constructio

n 
$400,000     2010 

ONP & 
LEKT 

$500,000 $75,000 SRFB 

11088 Restoration capital 
Ennis Creek Barrier 

Culvert 
Replace existing culvert with 130' bridge   

Improve fish passage conditions for 
5+ miles of upstream habitat 

Ennis Creek Conceptual Plan 
(Shreffler et al. 2010) 

in stream 
/floodplain 

fish passage 
improve access to ~5 

miles of habitat 
coho steelhead 

Conceptual/Preliminary 
Design 

        
250,000-
400,000 

  2014 
LEKT/Cit
y of Port 
Angeles 

250,000-
400,000 

15%   

09020 Restoration Capital 
Ennis Creek Habitat 

Restoration & 
Protection 

Continuation of prior restoration including 
addition of LWD and boulder placement; and 
augment existing wetland and riparian tree 

planting. 

3 
Loss of Habitat, Riparian Areas & 

LWD Recruitment, and Water Quality 
WRIA 18 Watershed Plan and 

LFA 

Riparian, 
Upland, 
Wetland 

Riparian, Upland, 
and Wetland 

Habitat project 

Restore and protect 
Ennis Creek's relatively 

pristine salmonid 
habitat 

Bull Trout 

Coho, 
Cutthroat, 
and Winter 
Steelhead 

Conceptual     

LWD and 
boulder 

purchase 
and 

placement 

$75,000 

order trees, 
identify 

areas, and 
plant trees 

in the 
existing 
wetland 

and 
riparian 

area 

$75,000 2012 
WFC, 

LEKT & 
NOLT 

$150,000 $20,000 

PA 
Mitigatio

n and 
other 

09021 Restoration Capital  
Valley Creek 
Restoration 

Remove 500 feet of existing culvert between 5th 
Street and 6th Street, remeander 1900 feet of 

new stream channel and floodplain between 5th 
Street and 9th Street, remove 4 sections of 84" 
pipe and replace with 4 concrete fishways.  The 
design part of this project has been funded. 

3 

Culverts, confined/incised channel, 
lack of LWD, plane-bed structure, 
narrow riparian zone, non-native 

invasive weeds, urban stormwater 
impacts. 

Recovery Plan, Chapter 3; 1999 
Habitat Limiting Factors WRIA 18 

Riparian 
Instream, 
Riparian 

Restore Valley Creek 
and remove fish 

passage barriers by 
constructing 1900 feet 
of new stream channel 
and floodplain, remove 
500 feet of culvert, and 
removing 4 sections of 
84" pipe and replacing 
those with 4 concrete 

fishways. 

Coho 
Winter 

Steelhead, 
cutthroat 

30% design completed; 
Land acquisition 

completed  

Permitting 
& design 

completion 
$100,000 

Constructio
n: 

Construct 
1900 feet 

of new 
stream 
channel 

and 
floodplain, 

remove 
500 feet of 

culvert 

$976,900 

Constructio
n: Remove 
4 sections 
of 84" pipe 

and 
replace 
with 4 

concrete 
fishways 

$477,200 2012 
VCRC, 
COPA  

$1,554,100 $135,000 unknown 
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Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
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funding 
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(PSAR, 
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09022 Restoration Capital  
Ediz Hook A Frame 

Site Shoreline 
Restoration 

Remove bank hardening, restore shoreline 
slope, vegetation as well as LWD and gravel 

supplementation 1200' of Ediz Hook 
3 Nearshore hardening WRIA 18 LFA Nearshore 

Nearshore 
Restoration 

Restore shoreline 
morphology, remove 
hardened structures, 

beach nourishment and 
dune revegetation 
along 1,000 feet of 

shoreline and 1.5 acres 
of nearshore 

Forage fish 

Pink, Chum, 
Chinook, 

Coho, and 
Steelhead 

Conceptual 
design and 
permitting 

$150,000 
Constructio

n 
$250,000 

Constructio
n 

$250,000 2012 
LEKT, 

WDNR & 
COPA 

$650,000 $100,000 PSAR 

09023 Restoration Capital 
Ediz Hook Beach 

Nourishment  
This project will restore & maintain the inner spit 

on Ediz Hook 
3 

Degraded Nearshore and estuarine 
conditions and loss of associated 

habitat 

Executive Summary: Nearshore 
function of the central Strait of 
Juan de Fuca for juvenile fish, 

including Puget Sound Chinook 
salmon, Chapter 1; and SALMON 

AND STEELHEAD HABITAT 
LIMITING FACTORS WATER 

RESOURCE INVENTORY AREA 
18, the Chapter on MARINE 

HABITAT LIMITING FACTORS.  

Nearshore 
Marine Shoreline 

Project 

Restore shoreline 
morphology and 

estuarine conditions 
Forage fish pink, chum,  Conceptual     

design and 
permitting 

$100,000 
Constructio

n 
$375,000 2012 

City of 
PA, Port 
of PA, 

WDNR & 
LEKT 

$475,000 $71,250 
SRFB, 
PSAR 

09024 
Acquisition for 

Restoration 
Capital 

Port Angeles 
Waterfront Property 

Acquisition 

Acquire a 2 acre waterfront property at Oak 
Street for public beach/estuary restoration   

3 
Habitat Loss, degraded Nearshore 

and estuarine conditions.  

Port Angeles Shoreline 
Rehabilitation Plan p.2 , From 

Salmon and Steelhead Limiting 
Factors, WRIA 18 p. 147  

Nearshore/M
arine 

Shoreline 

Nearshore 
Restoration & 
fish passage 

2 acres urban 
waterfront and estuary 

protected for 
restoration 

Chinook 
Coho and 

winter 
steelhead 

Conceptual     Purchase $2,500,000     2012 

NOLT, 
COPA, 
LEKT & 
VCRC 

$2,500,000 $500,000 unknown 

9025 Restoration Capital 
Morse Creek 
Remeander 

Reconnect Morse Creek with its historic 
floodplain to restore habitat complexity and 

stability. 
1 

Riparian, floodplain, spawning and 
rearing habitat 

WRIA 18 LFA p 5&6 
Instream, 
Riparian 

Habitat 
complexity, flow 

reduction, 
floodplain 

reconnection 

Restore9 acres of 
floodplain and 1,700' of 

creek channel, 
underplanting 9 acres 

with conifers 

Steelhead 

Sea-run 
cutthroat 

trout, Pink, 
chum, Bull 

Trout 

Design approaching 
100% late 2009, 

permitting docs under 
development, majority 

construction funds 
secured 

Constructio
n 

$1,275,000 

Revegetati
on 

(underplant
ing 

deciduous 
forest with 

conifer) 

$15,000     2011 NOSC $1,300,000 $200,000 SRFB 

09026 
Acquisition for 

Restoration 
Capital 

Morse Creek Property 
Acquisition 

Acquire 2 lots in Morse Creek floodplain. 2 
Riparian, floodplain, spawning and 

rearing habitat 
WRIA 18 LFA p 5&6 

Instream, 
Riparian 

Habitat 
complexity, flow 

reduction, 
floodplain 

reconnection 

Acquisition of two 
parcels on Cottonwood 

Lane along Morse 
Creek 

Steelhead 

Sea-run 
cutthroat 

trout, Pink, 
chum, Bull 

Trout 

One landowner contacted 
and consent given to do 
an appraisal.  No further 

action until funds 
acquired.  Second 

landowner not contacted 
yet 

    

Landowner 
contact, 
property 

appraisals, 
legal fees, 
property 
purchase 

$950,000 

property 
purchase if 

not 
completed 

in 2011 

  2012 WDFW  $950,000 $142,500 SRFB 

10079.1 Restoration Capital 
Lower Morse Creek 

Feasibility Study 
Enhance habitat in lower Morse Creek 2 

Instream habitat, lwd, pools, riparian, 
floodplain 

WRIA 18 LFA, 
Instream & 

Estuary 

Instream Habitat, 
riparian habitat, 

nearshore  

Improve habitat 
conditions in 1 mile of 

lower Morse Creek 

steelhead, 
coho 

pink, chum, 
bull trout, 
chinook, 
cutthroat 

trout 

New project     

Studies 
needed for 
design & 

permitting, 
alternatives 

analysis, 
design 

selection 
and 

developme
nt 

200,000 
Constructio
n/Planting 

300,000   NOSC 500,000 as needed 

SRFB, 
PSAR 
and 

other 

09027.1 
Acquisition for 

Protection 
Capital 

Siebert Creek 
Ecosystem Protection  

The goal of Phase III and IV is to conserve 
additional land along Siebert Creek by: 

(1)Conserving 200-acre property that contains 
the longest continuous reach of targeted riparian 
buffer . (2) Protection of another 1/3rd of a mile 

of the Creek, south of the existing protection 
accomplishments.  

1&3 
Nearshor

e and 
Siebert 
Creek 

uplands 

Degraded channel condition in some 
reaches   

Siebert Creek Watershed 
Assessment, p. 6 

Riparian, 
Marine bluff 

Protection of 
intact ecosystem 

functions 

40 acres of marine bluff 
protected, 245 acres of 

riparian buffer 
protected.  

Coho 

fall chum, 
winter 

steelhead, 
cutthroat 

Feasibility completed 
Purchase 

of 200 acre 
property  

2M 

Riparian 
conservatio

n 
easements 

$765,000  

marine 
bluff 

conservatio
n 

easements 

$680,000  2012 

North 
Olympic 

Land 
Trust 

3445000 1000000 
Clallam 
County 
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09028.1 Restoration Capital 
Siebert Creek Hwy 101 

Fish Passage 
Restoration 

The Hwy 101 box culvert at river mile 2.4 is a 
serious, partial barrier to 1) upstream fish 

passage and 2) the downstream transport of 
large wood.  Fish passage and large wood 

transport will be restored by removing the culvert 
and replacing it with full-spanning bridge. 

  

Siebert Creek's anadromous length is 
approximately 10 miles, but fish 

passage is severely impaired at river 
mile 2.4 by the Hwy 101 box culvert.  
The culvert is equipped with a sub-
standard fishway that provides, at 

best, partial fish passage.  The culvert 
is too small to accommodate an 
efficient fishway, and the large 

amount of bedload transported by 
Siebert Creek makes fishway 

maintenance very problematic.  The 
project will remove the box culvert and 

replace it with a bridge to restore 
unimpeded fish passage to prime 

spawning and rearing habitat 
upstream for Puget Sound steelhead, 
coho, and coastal cutthroat.  Due to 

its small size, the culvert also hinders 
the downstream transport of large 

wood, thereby depriving the lower 2.4 
miles of Siebert Creek of this 

important habitat-forming material.   

The Siebert Watershed Analysis 
calls for replacement of the 
culvert with a bridge (2004, 
Siebert Technical Advisory 

Group).  WRIA 18 Watershed 
Report: Correct fish passage 
problems at Highway 101 by 
replacing the existing culvert 

crossing with a bridge, as 
recommended by WDFW. 

Riparian Fish passage 

Opens approximately 
75% (7.6 miles) of the 
stream's anadromous 
habitat to unimpaired 

accessibility for 
steelhead, coho, and 
cutthroat.  The project 

will also produce 
habitat benefits to the 

lower 2.4 miles of 
Siebert Creek by 

restoring the 
downstream transport 

of large wood. 

Puget 
Sound 

steelhead, 
coho 

Cutthroat                 

JS'KT - 
design 
project:  

conceptu
al bridge 
and site 
design to 

10% 
engineeri

ng.  
WSDOT 

- final 
design, 
culvert 

removal, 
bridge 

construct
ion. 

$12 to $15 
million 

  

10% 
design - 
SRFB, 
PSAR, 

full 
design & 
construct

ion - 
WSDOT 

11090 Restoration Capital 
Siebert Creek Large 
Wood Restoration 

Build design and build logjams (DBLJ) from Rm 
0 to 2.4 

  

Develop and implement short-term 
LWD strategy in lower Siebert Creek 
to restore LWD and pools from the 

mouth to HWY 101 

WRIA 18 LFA pg 3.12-7 
instream and 

riparian 
Large wood 

recovery 

Build roughly 30 
logjams per mile to 
recover salmonid 

habitat 

ESA winter 
steelhead, 

coho 

Sea-run 
cutthroat 
trout and 

resident trout 

Conceptual 

Phase I 
logjam 

constructio
n 

$50-100K 

Phase II 
logjam 

constructio
n 

$50-100K 

Phase II 
logjam 

constructio
n 

$50-100K 2015 
JSKT/LE

KT 
$300,000  

DNR wood 
donations/

match 

SRFB, 
CSF 

10078.1 Restoration Capital 
McDonald Creek Large 

Wood Restoration 

Build design and build logjams (DBLJ) from RM 
0 to 4.9, the entire anadromous reach of the 

creek. 
  

LWD, monitor upper watershed forest 
condition and landslide hazard on 
USFS land, reduce Dungeness R 

water influence. 

WRIA 18 LFA pg 124. 
Instream and 

riparian 
large wood 
recovery 

Build roughly 30 
logjams per mile to 
recovery salmonid 

habitat 

ESA winter 
steelhead, 

coho 

Sea-run 
cutthroat, 
resident 

trout, 
potential fall 

chum 
reintroductio

n? 

Phase I completed, 
Phase II funded and in 
design/permitting with 
construction in 2011.  
Phase III in project 
conceptualization. 

Phase II 
logjam 

constructio
n 

funded 

Phase III 
logjam 

constructio
n 

$50-100k 

Phase IV 
logjam 

constructio
n 

$50-100k 2020 JKT 
$750k-$1 

million 
  

SRFB, 
PSAR, 
CSF 

09039.1 Restoration Capital 

McDonald Creek 
channel rehabilitation, 

diversion dam removal, 
and ditch relocation 
(replaces project 39)  

Phase I construct a rock ramp fishway to provide 
fish passage above the diversion dam.  Phase II 
is to  remove the potential for straying by piping 
Agnew ditch and discontinuing using McDonald 

Creek as part of the Agnew ditch system 

  fish passage, homing 

NOPLE 2011 draft Strategy Table 
D., restore habitat.  WRIA 18 LFA  
eliminate influence of Dungeness 
river water on McDonald Creek 

fish passage 
migration 

channel 
construction dam 

removal 

restore fish passage, 
remove obstructions, 

recover floodplain 

Puget 
sound 

steelhead 

coho sea-run 
cutthroat 

  
design and 
permitting 

  

Construct 
project 

when Hwy 
101 bridge 

is 
constructe

d 

$150,000      2013 

Jamesto
wn 

S'Klallam 
Tribe, 

WDFW, 
WSDOT, 
Agnew 

Ditch Co. 

$2 million   
SRFB, 
PSAR, 

WSDOT 

09029.1 Restoration Capital 

Dungeness River Large 
Wood Restoration 

(formerly project 29, 
Dung R ELJ) 

Build ELJ's and DBLJ's in Dungeness River from 
river mile (RM) 2.7 to 18.8 and in the Gray Wolf 

River from RM 0.0 to 2.0. 
  Channel structure and complexity 

WRIA 18 LFA page 105, Puget 
Sound Recovery Plan pg 324 

Instream 
Large wood 

recovery 

Build roughly 50 log 
jams in 18 miles of 

mainstem river. 

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
summer 

chum, fall 
chum, pink, 

bull trout 

coho 

At least two more logjams 
will be constructed at RM 
5.2 to 6.0 ELJ's pending 

property acquisition.  This 
will add to the 7 ELJ and 

2 DBLJ in this reach. 

Dungeness 
R. RM 12-

18 and 
Gray Wolf 

RM 0-2 
design and 

Forest 
Service 

approval 
and 

permitting 
process. 

$120,000  

Dungeness 
R. RM 12-

18, and 
Gray Wolf 
RM 0 to 2 

ELJ 
constructio

n. 

$800,000      2019 

jamesto
wn 

S'Klallam 
Tribe/Cla

llam 
County 

$5 million   SRFB 
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09030.1 
Acquisition for 

Protection 
  

 Dungeness Riparian 
Habitat Protection 

The project will protect many previously 
identified Dungeness River riparian properties 
downstream of DNR ownership (approximately 

river mile 12.0) through the purchase of property 
and conservation easements.  High quality 

riverine forest habitat, particularly those areas 
with side channels, is a priority for protection.  
Also included for acquisition are properties 

needed for flood plain restoration projects, an 
especially high priority on the Dungeness River.  
The project’s goal is to purchase fee simple titles 
and conservation easements on approximately 

160 acres and about 4 miles of river channel in 8 
years.  The project will be undertaken as a 

series of annual phases. 

  

Protecting functional side channels, 
preventing floodplain modifications, 

protecting water quality by maintaining 
off-channel habitat and functional 

floodplains, and protecting riparian 
forests 

Puget Sound Recovery Plan, 
pages 324, 325 

Riparian, 
river delta 

  160 acres, 4 river miles 

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
Coastal-

Puget 
Sound bull 
trout, Hood 
Canal/East
ern Strait 

of Juan de 
Fuca 

summer 
chum,  

pinks, fall 
chum. 

Coho, 
cutthroat. 

Numerous acquisitions 
have been completed and 
new purchases are in the 

planning stage. 

        

Purchase 
of 30 acres 
and 1,550 

feet of river 
channel, 

both sides. 

$500,000  2014 

JS'KT, 
WDFW, 
North 

Olympic 
Land 
Trust 

$9,000,000    

SRFB, 
National 
Coastal 

Wetlands 
Conserv

ation 

09031.1   Capital 
Dungeness River 

Riparian Restoration 
(replaces project 31) 

Riparian restoration through noxious weed 
control, replanting native trees, and plant 
maintenance from the mouth to RM 11. 

  
Long-term wood recuitment, cover for 

fish and wildlife, food production 

NOPLE 2011 Draft Strategy Table 
C,  WRIA 18 LFA p. 105, Puget 

Sound Recovery Plan-Dungeness 
p. 325. 

floodplain 

noxious weeds, 
riparian 

restoration, plant 
maintenance 

Roughly 3 miles of 
understocked  forest 

and 11 miles of noxious 
weeds to control and 

replant with native 
trees. 

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
summer 

chum, fall 
chum, pink, 

bull trout 

coho 

We have treated roughly 
25% of the river corrodor 
for Buddleia.  We have 
plantings at Rivers End 
and behind the Corps 

dike.  Much remains to be 
done. 

Buddleia 
control and 
replanting 

with 
cottonwood 

and 
western 

red cedar.  
Outreach 

to 
landonwers 
for riparian 
restoration.  
Replanting 
understock
ed riparian 

areas. 

$30,000, 
with $20k 
in hand 

Buddleia 
control and 
replanting 

with 
cottonwood 

and 
western 

red cedar.  
Outreach 

to 
landonwers 
for riparian 
restoration.  
Replanting 
understock
ed riparian 

areas. 

$50,000  

Buddleia 
control and 
replanting 

with 
cottonwood 

and 
western 

red cedar.  
Outreach 

to 
landonwers 
for riparian 
restoration.  
Replanting 
understock
ed riparian 

areas. 

$50,000  2019 S $350-$500k   
SRFB 
PSAR 

BIA FWS 

09032.1 
Acquisition for 

Protection 
Capital 

Dungeness Drift Cell 
Conservation 

Permanently conserve drift cell processes 
throughout 8.8 miles of coastal feeder bluffs in 

the Dungeness Drift Cell 
  

Ecosystem links between upland and 
nearshore habitats. 2. Reduced 

sediment input from feeder bluffs to 
nearshore area, leading to A) 

transformation of the character of the 
beach, affecting the kinds of life the 

beach can support, and B) the 
degradation of the beach, resulting in 

loss of the shallow, nearshore 
migration corridors for salmonids that 
provide protection from predation.3. 
Permanent loss of habitat above +5 
feet Mean Low-Low Water (MLLW), 
which represents the suitable habitat 

area for surf smelt and sand lance 
spawning.  Puget Sound Salmon 

Recovery Plan (PSSRP), habitats and 
processes critical to support salmon 

recovery, "drift cell processes 
(including sediment supply, transport 

and deposition) that create and 
maintain nearshore habitat features 

such as spits, lagoons, bays and 
beaches" (page 368), PSSRP 

Dungeness Section, Key strategies 
and actions supporting the overall 
approach to recovery, "Nearshore 

habitat protection" (page 324).   

WRIA 17 LFA, WRIA 18 LFA, 
Puget Sound Salmon Recovery 

Plan page 368 and 324. 

Nearshore 
(5,200 acres 

total), 
especially 
eelgrass 

beds (363 
acres) and 
salt marsh 
(161 acres) 

Acquisition 

Permanently conserve 
drift cell processes 

throughout 8.8 miles of 
coastal feeder bluffs in 

the Dungeness Drift 
Cell 

Puget 
Sound 

Chinook, 
Hood 

Canal/East
ern Strait 

of Juan de 
Fuca 

summer 
chum, fall 

chum, pink, 
Coastal-

Puget 
Sound bull 

trout 

Puget Sound 
steelhead, 

coho 

Bluff erosion 
measurement phase will 

be complete in early 2011 
        

Conservati
on Plan  

$150,000  2014 

Jamesto
wn 

Skallam 
Tribe 

$7 million   

SRFB, 
ESRP, 

National 
Coastal 

Wetlands 
Conserv

ation 
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09091 
(Project 
#s 33, 
34, 38, 
42, 43 

combine
d) 

Acquisition for 
Restoration (?) 

Capital 
Dungeness River 

Instream Flow 
Improvements 

The Dungeness Agricultural Water Users 
Association, comprised of 4 irrigation districts & 
3 irrigation companies; have a comprehensive 
irrigation ditch-piping project that will result in 

anticipated in-river water savings of 6.7-7.7 cfs.  

1 Low instream flows 

Draft WRIA 18 
Dungeness/Elwha/Morse 

Steelhead Limiting Factors, the 
WRIA 18 LFA,  the WRIA 18 
Watershed Plan (Chapter on 
Water Quantity) & the Puget 

Sound Chinook Recovery Plan 
(Chapter 6: Regional Salmon 

Recovery Strategies)  

Instream 
habitat, 
Riparian 

instream flow conserve 6.7-7.7 cfs 
PS 

Chinook 

Puget Sound 
steelhead, 
summer 

chum, Coho, 
fall chum, 
pink, bull 

trout 

Feasibility completed, 
preliminary design 

completed 

Final 
design 

$30,000 
Constructio

n 
$3,500,000 

Constructio
n 

$1,180,000 2012 
CCD & 

DIG 
$4,680,000 $702,000 SRFB 

09092 
(Project 
#s 35 & 

36 
combine

d) 

Restoration Capital 

Dungeness River 
Floodplain Restoration 

(replaces project 35 
and 36 Corps dike 

setback) 

Floodplain restoration through the setback or 
reconfiguration of dikes or armored banks (RM 0 

to 10.7) 
  

Alleviate channel constrictions and 
recover floodplain disconnected by 

dikes 

NOPLE 2011 Draft Strategy Table 
C,  WRIA 18 LFA p. 105, Puget 

Sound Recovery Plan-Dungeness 
p. 325. 

floodplain 

dike and armored 
bank removal 

and 
reconfiguration. 

Seven floodplain 
restoration projects 
totaling roughly 2.4 

river miles 

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
summer 

chum, fall 
chum, pink, 

bull trout 

coho 

One project is completed 
(Rivers End), another is 
in design (Corps dike 

setback), a third is waiting 
funding (RR Bridge 
trestle).  Ward Road 
reconfiguration, RR 

Bridge trestle 
replacement, Dungeness 

Meadows dike 
reconfiguration, Robinson 
side channel restoration, 

and upper Haller dike 
setback require 

communication with 
partners and the 

community 

RR Bridge 
Trestle 

replaceme
nt design-

only 

$100,000      

Corps dike 
setback 

and 
channel 

restoration 

$10 million 2019 

jamesto
wn 

S'Klallam 
Tribe/Cla

llam 
County/A

rmy 
Corps 

$15 million   
SRFB 
PSAR 
Corps 

09041.1 Restoration Capital 

Dungeness River - 
Meadowbrook Creek 
restoration (replace 

project 41) 

Reconnect Meadobrook Creek to the 
Dungeness River at the downstream send and  

relocate Meadowbrook Creek to its historic 
channel, 

  
Tributary disconnected from the 

Dungeness River 

NOPLE 2011 Draft Strategy Table 
C, Puget Sound Recovery Plan-

Dungeness p. 325. 

saltmarsh, 
tributary, 
mainstem 

channel 
construction 

restore tributary 
connection to 30 acres 

of saltmarsh and 
wetland and   relocate 

0.9 miles creek 
channel.  

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
summer 

chum, fall 
chum, bull 

trout 

coho 

A hydrodynamic model of 
three alternatives is 

constructed.  The site 
was extensively 

surveyed.  A conceptual 
design is complete.  The 
two culverts were pulled 

in August 2009. 

Engineer 
design, bid 
contract, 
complete 
permitting 

see 2013 
Construct 

project 
$200,000      2013 

Jamesto
wn 

S'Klallam 
Tribe, 

Dungene
ss 

Farms, 
Clallam 
Conserv

ation 
District, 

Washingt
on 

Departm
ent of 

Fish and 
Wildlife 

$300,000    
SRFB, 
PSAR 

09040 Restoration Capital  
Cassalery Creek 
Instream Flow 

Enhancement Project 

This project will add 0.1 to 0.2 CFS Class "A" 
Reclaimed Water into Cassalery Creek.   

3 
Insufficient instream flow & Riparian 

area degradation             

Clallam County State of the 
Streams (page 94, Greater 

Dungeness Watershed Study) & 
Draft WRIA 18 

Dungeness/Elwha/Morse 
Steelhead Limiting Factors, the 
WRIA 18 LFA (p. 82 of WRIA 18 
LFA),  the WRIA 18 LFA (p. 82), 

the WRIA 18 Watershed Plan 
(Chapter on Water Quantity) & the 
Puget Sound Chinook Recovery 

Plan (Chapter 6: Regional Salmon 
Recovery Strategies).  

Riparian Instream Flow 
Adds 0.1 to 0.2 CFS to 

Instream Flow 
Fall Chum 

Winter 
Steelhead, 
Cutthroat, 
Coho, and 

possibly Bull 
Trout 

Design completed 

Permitting 
& Riparian 
area clean-

up 

$7,500 
Constructio

n 
$92,500     2011 SWD $100,000 $15,000 unknown 

10077 Restoration Capital 
Grays Marsh and 

Gierin Creek 

Project Design and Feasiblity Study to:  Restore 
and enhance salt marsh conectivity and 

enhancement of Gierien Creek 
3 

Saltwater Estuary, LWD, Side 
Channel, riparian 

WRIA 18 Limiting Factors 
Analysis 

Estuary river 
delta and 
riparian 

Instream, 
Riparian 

50 ac riparian 
5,300 ft edge, 

50 ac off-channel, 
10 log jams 

Chinook, 
Chum, 
Coho 

Salmon, 
and 

Stealhead 

Cutthroat 
and bull trout 

This will be Phase 1: 
Conceptual, Feasibility 

and 30% design 
NA $0  

Conceptual
, Feasibility 

60-100K 
Constructio

n 
n/a 2012 WDFW $100,000    

SRFB; 
ESRP 
and or 
PSAR 

09046 
Acquisition for 

Protection 
Capital 

Washington Harbor 
Habitat Protection 

Project 

Maintain expansive and important Nearshore 
habitat for numerous salmonid populations and 
forage fish in the 118-acre estuarine system at 

the mouth of Bell Creek and adjacent to the 
entrance to Sequim Bay. 

2 

Protection of estuaries, critical for 
production of prey organisms for 

juvenile out-migrant, juvenile salmonid 
rearing, and returning adults; and 

critical rearing and transitional habitat.   

WRIA 18 LFA 
Nearshore, 

Estuary 

Land Acquisition 
project for 

protection of 
estuarine and 

Nearshore 
habitat 

Protect 118 acre 
estuarine system 

Hood 
Canal/East
ern Strait 

of Juan de 
Fuca 

summer 
chum 

Bull trout, 
Puget Sound 
steelhead & 

Chinook 

Conceptual 

Planning 
and 

Outreach 
to 

landowners 

$10,000 

Planning 
and 

Outreach 
to 

landowners 

$10,000 

Implement
ation - 

Conservati
on 

Easement 
Acquisition, 

and Fee 
Simple 

$1,000,000 2012 
NOLT & 

JSKT 
$1,020,000 $153,000 SRFB 
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09047.1 Restoration Capital WA Harbor Restoration 

WA Harbor is crossed by a 1,300-foot long road, 
equipped with just two 6-foot culverts, which 

disrupts habitat connectivity, tidal hydrology and 
habitat forming processes in the estuary's 
northern 37 acres.  The project will provide 
unrestricted fish access and restore tidal 

hydrology and habitat forming processes in 
these 37 acres by removing the 6-foot culverts 
and 600 feet of road and replacing them with a 

600-foot bridge. 

  
Pocket estuary habitat, fish passage, 

tidal hydrology 
WRIA 18 LFA Estuary 

Fish passage, 
tidal hydrology 

restoration, 
habitat forming 

processes 
restoration 

Restore fish passage to 
37 acres, restore tidal 
hydrology and habitat 
forming processes to 

118 acres. 

Hood 
Canal/East
ern Strait 

of Juan de 
Fuca 

summer 
chum, 
Puget 
Sound 

Chinook, 
Coastal/Pu
get Sound 
bull trout 

Coho, pinks, 
fall chum, 

Puget Sound 
steelhead, 
cutthroat. 

80% Design completed, 
cultural resources 

assessment completed, 
permitting underway. 

    

Geomorphi
c 

assessmen
t, cultural 
resources 

assessmen
t, project 
design, 

permitting. 

$116,000  

Remove 
existing 
culverts 

and 600' of 
road.  

Construct 
600-foot 
bridge. 

$1,629,288  
12/31/
2012 

Jamesto
wn 

S'Klallam 
Tribe 

      

09093 
(Project 
#s 45 & 

37 
combine

d) 

Acquisition for 
Protection 

Capital 
North Sequim Bay Drift 

Cell Conservation 
Project 

Permanent protection will be provided for 
Gibson, South, Travis and Paradise Cove Spits, 
all clustered near the entrances to WA Harbor 
and Sequim Bay, along with the 5.2 miles of 
coastal feeder bluffs that support the spits.  

Protection will be accomplished using 
conservation easements, property purchases, 

and state land management planning.  Protected 
habitat includes 5.2 miles of feeder bluff 

shoreline, 23,560 feet of spit shoreline, 269 
acres of marine shallow water and estuarine 

habitat, and the productive 10-mile shoreline of 
the 3,200-acre Sequim Bay.   

  

1) ecosystem links between upland 
and nearshore habitats, 2) reduced 
sediment input from feeder bluffs to 

nearshore area causes degradation of 
the beach, resulting in loss of the 

shallow, nearshore migration corridors 
and eventual loss of the spits 
themselves, 3) loss of riparian 

vegetation that provides shade to the 
upper beach.   

WRIA 17 and 18 LFA's 

Barrier 
estuary, 

estuarine 
delta, 

nearshore 

  
5.2 Miles of feeder bluff 
shoreline, 23,560 feet 

of spit shoreline 

Hood 
Canal/East
ern Strait 

of Juan de 
Fuca 

summer 
chum, 

Coastal-
Puget 

Sound bull 
trout, 
Puget 
Sound 

Chinook, 
pink, and 
fall chum 
salmon.  

Puget Sound 
steelhead, 

coho. 

Phase 1 is ready to 
begin.  Phases 1-3 could 

be combined into a 
design-only project. 

      $390,000  

Phase 1, 2, 
and 3 

combined 
as a 

design-only 
project 

    JS'KT $5,000,000    
SRFB, 
ESRP 

09044 
Acquisition for 

Protection 
Capital 

Jimmycomelately 
Riparian Protection 

Purchase a ¾-mile length of riparian forest along 
Jimmycomelately (JCL) Creek (conservation 

easement or fee-simple).  
2 Riparian habitat, LWD 

Summer Chum Salmon Recovery 
Plan pages 85, 99. 

Riparian Acquisition 
0.75 Miles of riparian 

corridor, approximately 
72 acres. 

HC/ESJDF 
summer 
chum, 

Coho, PS 
steelhead 

Cutthroat Conceptual 

Appraisal/ 
review/ title 

report/ 
negotiation
s/purchase 

$1,000,000         2010 
NOLT & 

JSKT 
$1,000,000 $150,000 SRFB 

11094 Restoration Yes 
Chicken Coop Rd. 

Culvert Replacement 
Replace total fish-barrier culvert with fish 

passable culvert 
1.22 Habitat - Access and Passage 

Salmon and Steelhead Limiting 
Factors, WRIA 17 (2002) Sequim 

Bay Subbbasin 
Riparian Fish Passage 

Allow fish access to 
7,500 linear feet of 

stream  
Coho 

Winter 
Steelhead 

Conceptual 
Entire 
project 

$75,000  N/a N/a N/a N/a 
9/15/2
011 

Clallam 
County 

$75,000  

50% from 
Clallam 
County 
Public 
Works 

Salmon 
Commun
ity Fund 

09050.1 Assessment 
Non-

Capital 
Clallam County Culvert 

Inventory 
Identify road crossings, evaluate stream habitats 

and fish passage condtions 
  

Identify and prioritize fish passage 
barriers by watershed 

Limiting Factors Assessments for 
WRIA 17-19 

in 
stream/flood

plain 
fish passage 

restore access to an 
unknown amount of 

historic habitat 
coho 

chinook, 
chum, 

steelhead 
conceptual             2014 

LEKT/Cl
allam 

County 

300,000-
450,000 

15%   

  
Non-Capital 
Programs 

                                              

  Hatchery                                               

09048 
Non-Capital 
Programs 

Plan 
Implement

ation & 
Coordinatio

n 

Elwha River Native 
Steelhead Brood 

Development Project 

Produce a new hatchery-origin winter steelhead 
population based upon the existing natural-origin 

winter steelhead stock in the Elwha River 
2 Hatchery Practices 

Elwha River Fish Restoration 
Plan; HSRG Eastern Straits 

Review 

Hatchery 
Reform 

Manage 
hatcheries for 

recovery through 
capital 

improvements 

Establish a new 
hatchery-based winter 
steelhead population 

Winter 
Steelhead 

  Ready to implement 

Fish 
Production 

& 
Broodstock 
Developme

nt 

$150,000 

Fish 
Production 

& 
Broodstock 
Developme

nt 

$150,000 

Fish 
Production 

& 
Broodstock 
Developme

nt 

$150,000 
On-

going 
LEKT $450,000 $67,500 BIA 

11095 Hatchery 
Non-

Capital 

Maintenance of Elwha 
River Fish Populations 
During Removal of the 

Elwha River Dams  

In order to protect native fish populations during 
dam removal, two hatcheries on the river 

(WDFW Elwha Rearing Channel and the Elwha 
Tribal Hatchery) will be utilized as safe refuges.  

Chinook, coho, steelhead, chum, and pink 
salmon will all rely to some extent on hatchery 

supplementation.   

  supplement productivity 
Elwha Fish Restoration Plan 

(Ward et al, 2008) 

In-Stream 
Water 
Quality 

Hatchery 
Supplementation 

Maintain ESA listed 
Chinook and Steelhead 
as well as coho, chum 
and pink salmon during 
Elwha Dam Removal 

Chinook, 
Coho, pink, 

chum 

Steelhead 
(covered 

under 
separate 
proposal) 

Construction completed 
and strategy is developed 

and peer reviewed. 

fish 
propagatio

n 
$200,000  

fish 
propagatio

n 
$200,000  

fish 
propagatio

n 
$200,000  2021 

LEKT 
and 

WDFW 

$600,000 for 3-
years 

WDFW 
and LEKT 
contributio

ns of ~ 
$900,000/y

ear 

WDFW 
base, 
LEKT 
federal 
tribal 

hatchery 
funding 
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  Harvest                                               

                                                  

  Hydropower                                               

                                                  

  Other                                                

                                                  

  
Total Capital 

Need 
                          $4,687,500   $18,870,400   

$16,881,48
8 

    $60,004,100 $5,722,501   

                                                  

  
Harvest 

Management 
Support 

                                              

09064 
Harvest 

Management 
Support 

Non-
Capital 

Dungeness Improved 
Fisheries Enforcement 

Enforcement is under-staffed. Two additional 
officers are needed for effective enforcement of 

enclosures, and to ensure orderly fisheries. 
2 

Illegal harvest of already small 
populations of Dungeness Chinook 

Puget Sound Chinook Recovery 
Plan 

Chinook-
bearing 
streams 

illegal harvesting 
Protection of the 

Dungeness Chinook 
populations 

Dungeness 
Chinook 

Coho, 
steelhead, 

chum, pink, 
Ready to implement 2 FTE's $200,000 2 FTE's $200,000 2 FTE's $200,000 

On-
going 

WDFW  
& JSKT 

$600,000 $90,000 
SRFB, 
PSAR 

                                                  

  
Future Habitat 

Project 
Development 

                                              

09054 
Future Habitat 

Project 
Development 

Non-
Capital 

Elwha Conservation 
Planning 

Create a plan based on Elwha Fish Recovery 
Plan's recommendation to develop a long term 

strategy for purchase or development of 
conservation easements on floodplain &estuary 

property outside of ONP 

1 

Habitat degradation and loss, 
floodplain modification, fish access 
(dams), channel conditions, riparian 
condition, water quality, biological 
processes, estuarine processes 

Elwha Fish Recover Plan, 75-82, 
Habitat Limiting Factors for WRIA 

18 154-161 
Riparian 

Instream flow, 
sediment 
reduction 

Report that contains a 
list of prioritized parcels 

and landowner 
willingness for 
conservation 
easements or 

acquisition 

PS 
Summer 
Chinook 

Summer and 
Fall Chum, 
Upper and 
Lower Pink, 
Summer and 

Winter 
Steelhead, 
Cutthroat 

Trout, Dolly 
Varden, Bull 

Trout 

Feasibity completed 

GIS, 
Develop a 
system for 
prioritizatio

n, 
landowner 
outreach 

$19,500 

Preliminary 
Appraisals, 

Title 
Review, 

Landowner 
willingness 

forms 

$47,500 Report  $2,000 2012 
NOLT, 

LEKT & 
CC 

$69,000 $13,500 
Makah & 

CC 

09055 
Future Habitat 

Project 
Development 

Non-capital 
The Elwha Nearshore 

Action Plan 

The Elwha Nearshore action plan: 
Understanding, protecting, and restoring the 

Elwha Nearshore (Freshwater Bay to Ediz Hook, 
central Strait of Juan De Fuca, Olympic 

Peninsula, Washington). 

2 
Need for a plan to restore the Elwha 

Nearshore 

WRIA 18 LFA, Hood 
Canal/Eastern Strait of Juan de 
Fuca Summer Chum Recovery 

plan 

Nearshore 
Nearshore Action 

Plan 

20 linear km of 
Nearshore & 90 acres 

of estuary habitat 

ESA-listed 
Puget 

Sound & 
Columbia 

River 
Chinook 

bull trout, 
steel head & 

summer 
chum 

Conceptual 

restoration 
priority 
catalog, 

land owner 
actions & 
inventory 

$150,000 

Coordinate 
with 

landowners 
for 

protection 
strategies 

of 
acquisition 

& 
easement 

$150,000 

Continue 
coordinate 

with 
landowners 

for 
protection 
strategies 

of 
acquisition 

& 
easement 

$150,000 2012 
CC & 

WDFW 
$650,000 $50,000 

EPA or 
others 

09059 
Future Habitat 

Project 
Development 

Non-
Capital 

Port Angeles Harbor 
Basin Program 

Bringing the stakeholders together to discuss 
the future of the Port Angeles Harbor Basin.  

2 

Degraded Nearshore and estuarine 
conditions and loss of associated 

habitat; Degraded water quality and 
temperature;  

Chapter 2.11 STRAIT OF JUAN 
DE FUCA MARINE NEARSHORE 

ENVIRONMENT in the Elwha-
Dungeness Watershed Plan 

Water Resource Inventory Area 
18 (WRIA 18) and Sequim Bay in 

West WRIA 17 ; The WRIA 18 
LFA; and The Puget Sound 

Chinook Recovery Plan, Chapter 
3 - Habitat Factors Affecting 

Puget Sound Chinook Salmon 
and Bull Trout  

Nearshore 
Marine shoreline 

projects 

A unified vision for the 
restoration of the PA 

Harbor Basin 

Puget 
Sound 

Chinook 

Hood Canal 
Strait of Juan 

de Fuca 
Summer 
Chum 

Conceptual 

Hiring a 
facilitator, 

and 
hosting 

visioning / 
planning 
meetings 

$20,000 

Hiring a 
facilitator, 

and 
hosting 

visioning / 
planning 
meetings 

$20,000 
Hosting 

meetings & 
write report 

$20,000 2012 
NOPLE 
& MRC 

$60,000 $9,000 
SRFB, 
PSAR 

09063.1 
Future Habitat 

Project 
Development 

non-capital 
Dungeness River 
Habitat Resurvey 

(formerly project 63)  

Resurvey in-river habitat conditions from the 
mouth to Klink Bridge (RM 11.7).  Combine this 

survey with a Forest Service  to compare 
channel conditions to the 1993 habitat survey 

  
Pools, spawning gravel, high flow 

refugia 

NOPLE 2011 Draft Strategy Table 
C, Puget Sound Recovery Plan-

Dungeness p. 325. 
in-river habitat survey 

resurvey 12 miles of 
mainstem habitat, 

compare results for 
entire water shed 

habitat survey with 
1993 survey.  Use to 
site restoration and 
protection projects 

Puget 
Sound 

Chinook, 
Puget 
Sound 

steelhead, 
summer 

chum, fall 
chum, bull 

trout 

coho 
forest service suvey in 

process, to be completed 
2011. 

habitat 
survey 

$50,000  analysis $15,000      2013 

Jamesto
wn 

S'Klallam 
Tribe, 

US 
Forest 

Service, 
Tetra 
Tech 

    SRFB 

09067 
Future Habitat 

Project 
Development 

Non-
Capital 

Increase Recovery 
Capacity & Support 

NOPLE-wide 

Quicken the pace of recovery by diversifying 
funding, assisting with project design and 

implementation & coordinating with recovery 
organizations. 

1 
Recovery implementation hindered by 

lack of capacity & lack of funding 
Recovery Plan goals 

Riparian, 
estuary, river 

delta, 
Nearshore 

Instream flow, 
fish passage 

Increased projects 
developed & new 
funding gained 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Work underway 

Maintain 
increased 

staffing 
which will 
allow us to 
begin more 
projects & 
gain new 

funding for 
such 

$50,000 

Maintain 
increased 

staffing 
which will 
allow us to 
begin more 
projects & 
gain new 

funding for 
such 

$50,000 

Maintain 
increased 

staffing 
which will 
allow us to 
begin more 
projects & 
gain new 

funding for 
such 

$50,000 
On-

going 
NOPLE $150,000 $22,500 

PSAR, 
SRFB 

  
Habitat 

Protection 
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09049 
Habitat 

Protection 
Non-

Capital 
Create Stable-funded 

Incentive program 

Non-regulatory riparian habitat protection 
program, with sufficient funding, could protect a 
lot of high quality fish habitat and help to support 

ecosystem function. 

1 Funding limitations Recovery Plans & LFA  
Funding 

limitations 
Riparian Habitat 

Protection 

Sufficiently fund a non-
regularly incentive 

program for riparian 
habitat protection 

All ESA 
listed 

salmonids 

All other 
salmonids 

Implementation 
Implement

ation 
$100,000 

Implement
ation 

$100,000 
Implement

ation 
$100,000 

On-
going 

CC & 
CCD 

$300,000 $150,000 CC 

09052 
Habitat 

Protection 
Non-

Capital 
Clallam County Map 

Roadside Ditches 

Assess quantity and quality of stormwater from 
roadside ditches to stream channels. Baseline 

for stormwater quality monitoring. 
2 Degraded water quality Recovery Plans & LFA  

stream 
network 

water quality 

Assess stormwater 
quality and the effect of 

roadside ditches. 
Develop a baseline for 

stormwater quality 
monitoring. 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual 

Identify 
crossing 

and ditches 
on maps 

$100,000 

Ground 
truthing 

and water 
quality 

monitoring 

$30,000 

water 
quality 

monitoring 
and 

develop 
report 

$30,000 2012 CC $75,000 $11,250 
SRFB, 
PSAR 

09053 
Habitat 

Protection 
Non-

Capital 

Clallam Watertype 
Inventory and 
Assessment 

Correct and update the water type maps, which 
has many errors, and could result in under-

protection of 40-60% of the fish-bearing 
streams, if not corrected. 

1 
Improves local gov't information 

sources for the protection of critical 
areas under the GMA.  

Recovery Plans & LFA  
Instream 
Riparian 

Correction of 
maps 

Elimination of errors in 
the WDNR water type 

maps 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual     

project 
scoping, 

landowner 
contacts, 
fieldwork, 

data 
collection 

$120,000 

Assessme
nt, field 

work, data 
entry, 

interactive 
mapping 

$200,000 2012 WFC $370,000 $75,000 
SRFB, 
PSAR 

09069 
Habitat 

Protection 
Non-

Capital 

NOPLE area wide data 
base for habitat 

restoration, protection 
& permitted activities 

Work w/nearby govts to integrate GIS & Permit 
Tracking to understand and monitor landscape-

scale development patterns within LE 
3 All- H Integration Recovery Plans & LFA  Monitoring Monitoring 

Design, Purchase & 
Populate data base, 
followed by analysis 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual 
Purchase 
& Install 

$100,000 

Populate 
data base, 
followed by 

analysis 

$100,000 

Continue to 
add new 

info to data 
base 

$15,000 

Insertio
n of 
new 
data 

will be 
on-

going 

NOPLE, 
CC, 

COPA & 
COS 

$200,000 $39,750 
PSAR/Ot

her 

09070 
Habitat 

Protection 
Non-

Capital 

Assess implementation 
of CAO, SMP & HPA 

ordinance. 

Ground truth survey to gauge effectiveness of 
regulations designed to protect habitat. 

1 Advance All-H Integration Recovery Plans & LFA  Monitoring Monitoring 
Survey, info integrated 
into data base, analysis 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual     All $100,000     2012 

NOPLE, 
CC, 

COPA & 
COS 

$100,000 $15,000 
PSAR/Ot

her 

09071 
Habitat 

Protection 
Non-

Capital 

NOPLE Area Wide 
Increase compliance 

with ordinances & 
codes 

Help increase compliance through active 
enforcement & inspection at all stages of 

development. 
2 Advance All-H Integration Recovery Plans & LFA  Monitoring Monitoring 

Resources to provide 
increased compliance 
and move to proactive 

enforcement. 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual     

Increased 
& proactive 
enforceme

nt 

$200,000 

Continue 
increased 

& proactive 
enforceme

nt 

$200,000 
On-

going 

NOPLE, 
CC, 

COPA & 
COS 

$200,000 $20,000 Unknown 

09072 
Habitat 

Protection 
Non-

Capital 

NOPLE area wide 
update stormwater 

management program 

Support efforts by Clallam Co. & City of PA to 
reduce stormwater runoff. 

2 Advance salmon recovery 
Puget Sound Chinook Recovery 

Plan, Clean Water Act 

Instream 
Habitat & 
Riparian 

Instream flow, 
fish passage 

implement 
comprehensive 

stormwater 
management system 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Feasibility 

Monitoring 
of the 

Sequim-
Dungeness 

area 

  

Monitoring 
all of 

Clallam 
County and 
convening 

a 
stakeholde

r group 

  

Developme
nt of 

Stormwater 
Manageme

nt Plan 

    

NOPLE, 
CC, 

COPA & 
COS 

$719,000 $538,000 EPA 

09073 
Habitat 

Protection 
Non-

Capital 

NOPLE Area Wide 
update Shoreline 

Master Program (SMP) 

Support efforts by Clallam County & City of PA 
which are mandated by WA to update SMP's by 

2011. 
2 Advance salmon recovery 

Puget Sound Chinook Recovery 
Plan 

Instream 
Habitat, 

Nearshore & 
Riparian 

Sediment 
Reduction 

Update Shoreline 
Master Plans 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual 

Obtain 
funding & 

begin SMP 
process 

$300,000 

Continue 
work & 

process to 
update 
SMP 

$300,000 
SMP 

update 
completed 

  2012 

NOPLE, 
CC, 

COPA & 
COS 

$600,000 $90,000 DOE 

                                                  

  

Watershed 
Plan 

Implementatio
n & 

Coordination 

                                              

09057.1 Monitoring non-capital 
Elwha Watershed 

Adaptive Management 
Plan & Monitoring  

Conduct fish ennumeration activities at multiple 
spatial and temporal locations in Elwha 

watershed following dam removal in 2014 
  

Evaluate fish response to dam 
removal and provide feedback for 

project managers for adaptive 
management process 

Elwha Fisheries Restoration Plan 
(Ward et al. 2008) 

watershed  

Fish abundance, 
productivity, 

diversity, spatial 
structure 

Conduct adult and 
juevenile counts using 

multiple methods 
all species all species               2014 

LEKT/N
OAA/US
GS/USF
WS/WDF

W 

300,000-
400,000/year 

15%   
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09066.1 

Watershed 
Plan 

Implementation 
& Coordination 

Non-
Capital 

12 River Channel 
Migration Zone 

Assessment 

CMZ mapping and delineation, and 
incorporation of those maps into the Critical 

Areas Ordinance. Clallam County has 
jurisdiction and authority to limit development 

within CMZs through the Critical Areas 
Ordinance.  

1 
CMZ's are also the most productive 
salmonid habitat, so delineation will 

help protect. 

Clallam County Critical Areas 
Ordinance 

CMZs 
CMZ mapping 
and delineation 

CMZ delineation 
All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 

project 
scope, 

consultant 
selection 

$50,000 

CMZ 
Mapping 

and 
delineation 

$250,000     2011 

JSKT, 
LEKT, 

Makah & 
CC 

$300,000 $255,000 Unknown 

  
Outreach & 
Education 

                                              

09051 
Outreach & 
Education 

Non-
Capital 

Clallam County 
Salmonid Outreach 

Planner 

Develop a comprehensive and collaborative 
program for outreach, education, public 

involvement, and stewardship promotion.  
3 

Need a coordinated and consistent 
effort to communicate with citizens 

about salmonid ecology and recovery.  
  Capacity 

Development of 
an outreach 

program 

Increase public 
awareness of salmonid 

recovery efforts 

All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 

Determine 
existing 

local efforts 
and ID 

potential 
linkages 

$66,600 
Create 

links, close 
gaps 

$66,600 

Project 
design and 

further 
recovery 

plan 

$66,600 
On-

going 
CC & 
CCD 

$200,000 $30,000 Unknown 

09058 
Outreach & 
Education 

Non-
Capital 

Elwha Morse 
Management Team 

Support and develop capacity for EMMT 3 Limited capacity   Capacity   
Support and develop 
capacity for EMMT 

All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 
Increase 
capacity 

$75,000 

Project 
design / 

volunteer 
dev. 

$75,000 
Implement 
Projects 

$75,000 
On-

going 
CC $225,000 $33,750 Unknown 

09060 
Outreach & 
Education 

Non-capital 
WRIA 19 Conservation 

Planning  
Identify land, assess value and willingness for 

easements and acquisition 
2 

Identify properties in WRIA 19 to 
assesses ecosystem function, market 
value, and landowner willingness on a 

parcel-by-parcel basis to develop a 
plan for land acquisition through 

permanent conservation easements 
and fee simple acquisition. 

p. 5-1 of WRIA19RC Draft 

Riparian, 
estuary, river 

delta, 
Nearshore 

Instream flow, 
sediment 
reduction 

Conservation 
Acquisition report for 

WRIA 19 with 
prioritized list of parcels 

for acquisition 

PS 
Chinook  

Bull Trout, 
Coho, Winter 
Steelhead, 
Cutthroat, 

Chum 

Feasibility completed 

Outreach, 
GIS, 

preliminary 
appraisals, 
title reports 

$73,000 

Outreach, 
GIS, 

preliminary 
appraisals, 
title report, 

prepare 
report  

$75,000     2010 
NOLT, 

Makah & 
LEKT 

$148,000 $20,000 

LEKT & 
Makah in 

kind - 
technical 
assistanc
e & GIS 

09061 
Outreach & 
Education 

Non-
Capital 

WRIA-19 Watershed 
Council 

Support and develop capacity for WRIA-19 
Watershed Council.  

3 Limited capacity 
WRIA 19 SALMON 

RESTORATION PLAN 
Capacity   

Support and develop 
capacity for WRIA-19 
Watershed Council.  

All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 
Increase 
capacity 

$75,000 

Project 
design / 

volunteer 
dev. 

$75,000 
Implement 
Projects 

$75,000 
On-

going 
CC $225,000 $33,750 Unknown 

09062 
Outreach & 
Education 

Non-
Capital 

Dungeness River 
Management Team 

Support and develop capacity for the DRMT 3 Limited capacity   Capacity   
Support and develop 

capacity for the DRMT 

All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 
Increase 
capacity 

$75,000 

Project 
design / 

volunteer 
dev. 

$75,000 
Implement 
Projects 

$75,000 
On-

going 
CC $225,000 $33,750 Unknown 

09068 
Outreach & 
Education 

Non-
Capital 

NOPLE-Area Wide 
Outreach Program 

Variety of efforts to inform and educate about 
the need for salmon recovery, local projects 

underway, and call to action about what 
individuals can do.  

3 Need for an outreach program 
Puget Sound Partnership Action 

Agenda 

Development 
of an 

outreach 
program 

Development of 
an outreach 

program 

Development of an 
outreach program 

All ESA 
listed 

salmonids 

All other 
salmonids 

Conceptual 

Develop 
and 

implement 
outreach 

plan 

$30,000 

Update 
website 

and 
outreach 
displays 

$30,000 

Expand 
and 

Continue 
Outreach 

$25,000 
On-

going 
NOPLE 

& WDFW 
$85,000 $12,750 Unknown 

  
Instream Flow 

Protection 
                                              

  
Habitat 
Project 

                                              

  
Stock 

Monitoring 
Support 

                                              

09056 
Stock 

Monitoring 
Support 

Non-
Capital 

Elwha River Nearshore 
Biodiversity 

Investigations 

Assess the current status of salmon and 
associated fish in the Nearshore adjacent to the 

Elwha River, characterization of habitat 
3 Filling a data gap in the region 

Technical Workshop on 
Nearshore Restoration in the 

Central Strait of Juan de Fuca 
Nearshore 

Biodiversity 
assessment 

Development of pre 
dam removal and post 

dam removal 
databases for fish 
communities in the 

Central Strait.  
Identification of food 
web relationships, 

mapping of habitats.   

PS 
Chinook 

Coho, chum, 
steelhead, 
smelt, sand 

lance, 
herring, 
rockfish,  

Ready to implement 

Nearshore 
biodiversity 
Investigatio

ns 

$75,000 

Nearshore 
biodiversity 
Investigatio

ns 

$75,000 

Nearshore 
biodiversity 
Investigatio

ns 

$75,000 2015 
NOAA, 

USGS & 
LEKT 

$450,000 $67,500 
LEKT, 
JSKT, 
Batelle 
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No.  Project Type 
Plan 

Category 
Project Name Project Description (brief description) 

Priority 
tier of 

project  
Limiting Factors 

Document  Reference for 
limiting factor (Recovery Plan, 
Chapter 3 - Habitat Protection) 

Habitat Type 
(HWS items 

- i.e. 
riparian, 

estuary river 
delta, 

Nearshore, 
etc.) 

Activity Type 
(HWS items - i.e. 

fish passage, 
instream flow, 

sediment 
reduction, etc.) 

Project Performance 
(restore 30 acres of 

floodplain) 

Primary 
Species 

Benefiting 

Secondary 
Species 

Benefiting  

Current Project Status 
(Conceptual, Feasibility 

completed, land 
acquisition completed, 

design completed, 
permitting completed, 

construction 
completed)  

2012 
Activity to 
be funded  

2012 
Estimated 

Cost  

2013 
Activity to 
be funded 

2013 
Estimated 

Cost 

2014 
Activity to 
be funded 

2014 
Estimated 

Cost 

Likely 
End 
Date 

Likely 
Sponsor 

Total Cost of 
Project 

Local 
share or 

other 
funding 

Source 
of funds 
(PSAR, 
SRFB, 
other) 

09076 
Stock 

Monitoring 
Support 

Non-
Capital 

Elwha River Salmon 
Enumeration Weir 

Construct, install and maintain a floating weir in 
the Elwha River to allow the accurate 

enumeration of returning adult salmon to the 
Elwha River 

1 
Filling a data gap in the region - 

monitoring the effects of ecosystem 
restoration 

Elwha River Fish Restoration Plan 
Mainstem 

Elwha River 

Enumeration of 
returning adult 

salmon 

Count all adult salmon 
returning to Elwha 

River 

PS 
Chinook 

Coho, 
steelhead, 

chum, pink, 

Being implemented for 
one year but operational 

funding needed to 
continue. 

   $305,000 
Maintenan

ce and 
operation 

$305,000     2011 

NPS, 
USGS, 

USFWS, 
NOAA, 

WDFW & 
LEKT  

$610,000 $210,000 
USGS/N
PS grant 

  
Habitat 
Project 

Monitoring 
                                              

09065 
Habitat Project 

Monitoring 
Non-

Capital 

Jimmycomelately 
Creek & Dungeness 

River Habitat 

Stewardship funding for 300 acres conserved 
through conservation easements and acquisition 

3 

Protection from improper use, noxious 
weed control, general site 

maintenance, and monitoring of land 
use. 

Recommended Land Protection 
Strategies for the Dungeness 

Riparian Area  
Monitoring Monitoring 

Monitor  and manage 
300 acres of protected 

lands - salmonid habitat 

Dungeness 
Chinook 

all other 
salmonid 
species 

Conceptual 

Staff (0.17 
FTE), 

mileage, 
supplies, 

equipment 

$17,200 

Staff (0.17 
FTE), 

mileage, 
supplies, 

equipment 

$17,200 

Staff (0.17 
FTE), 

mileage, 
supplies, 

equipment 

$17,200 
On-

going 

WDFW, 
JSKT, 

NOLT & 
CC 

$51,600 $7,740 
SRFB, 
PSAR 

09074 
Habitat Project 

Monitoring 
Non-

Capital 

NOPLE Area Adaptive 
Management Plan & 

Monitoring 

LE will participate in group process needed to 
create an adaptive management plan 

3 Lack of H integration Recovery Plans & LE Statute Monitoring Monitoring 
Participate & complete 
adaptive management 

process & plan 

All ESA 
Salmon 
species 

All other 
salmon 
species 

Conceptual 

Provide 
Further 

education 
about 

$1,000 

Begin 
Adaptive 

Manageme
nt Process 

$75,000 

Continue & 
Complete 
Adaptive 

Mgmt 
Process & 

Plan 

$75,000 2012 

NOPLE, 
CC, 

COPA & 
COS 

$165,000 $15,000 
In-

kind/othe
r 

09075 
Habitat Project 

Monitoring 
Non-

Capital 
NOPLE Area wide 

Monitoring Program 

Establish monitoring program for VSP 
parameters & provide for data/findings for 

EDT/AHA 
2 Need for a monitoring program 

Puget Sound Chinook Recovery 
Plan 

Monitoring Monitoring 

Begin w/Dungeness 
Chinook population 

analysis and modeling 
to support harvest, 
hatchery & habitat 
mgmt & planning 

Dungeness 
Chinook 

Coho, 
steelhead, 

chum, pink, 
Conceptual 

Design & 
Establish 

population 
analysis & 
modeling 

$100,000 
Data 

Collection 
& Analysis 

$100,000 
More Data 
collection & 

Analysis 
$100,000 2012 

NOPLE, 
CC, 

COPA & 
COS 

$300,000 $45,000 Unknown 

  Research                                               

  Other                                               

                                                  

  
Total Non-

Capital Need: 
                          

$11,407,30
0 

  $40,392,100   
$35,313,77

6 
    $127,085,800 

$19,062,87
0 

  

                                                  

                                                  

  

Priority 
Projects and 

Programs 
Benefiting 
Non-Listed 

Species 

                                              

                                                  

                                                  

  
Total Non-

Listed 
Species Need:  

                                              

 



NOPLE: Three Year Workplan   2011 

 

30 | P a g e   
 



NOPLE: Three Year Workplan   2011 

 

31 | P a g e   
 

 

NOPLE 2011 Scoring Work Plan Narratives 

Date: 
  

17-Jan-11 
  

    
Updated 12-Feb-11 

  

List of Work Plan Narratives 2011 
Category is either Capital or NON-

Capital      

        

ID Title Sponsor Category 
Weighted 

Mean 
Score 

Normalized 
Score 

Max 
Score 
Capital 

Max 
Score 
Non 

Capital 

11082 Hoko 9000 Road Barrier Culvert LEKT/Rayonier Capital 90.79 0.551 164.85 134.90 

11083 Hoko 9000 Road Abandonment LEKT/Rayonier Capital 91.43 0.555 
  

09001.1 Little Hoko LWD Project LEKT Capital 88.69 0.538 
  

09002 Hoko River- Emerson Flats LWD Supplementation Makah Capital 78.54 0.476 
  

09003 Lower Hoko River - Riparian Revegetation NOSC/ Makah Capital 68.19 0.414 
  

09004 
Hoko River/ Hermans Creek - Instream LWD 

Supplementation 
Makah Capital 58.71 0.356 

  

11084 Bear and Cub Creek LWD project LEKT/Rayonier Capital 88.61 0.538 
  

09005 Sekiu Mainstem (RM 2-5) LWD Restoration Makah Capital 63.38 0.384 
  

09006 Sekiu, Clallam, Pysht Riparian Re-vegetation Makah/ LEKT Capital 62.35 0.378 
  

11085 Pysht River LWD Project LEKT/Merrill and Ring Capital 90.18 0.547 
  

09086 
(Projects 8 & 
81 combined) 

Pysht River Floodplain Acquisition & Restoration Makah, LEKT, NOLT Capital 97.71 0.593 
  

09009.1 Pysht River Salt Marsh Estuary Restoration 
LEKT/Merril and Ring/Cascade 

Conservancy 
Capital 111.73 0.678 

  

09010 IMW Restoration Treatments LEKT Capital 77.29 0.469 
  

09011 Nearshore Restoration Strategy for Twin Rivers CWI, WDFW, WDNR & LEKT Capital 93.84 0.569 
  

10080 Lyre River Protection NOLT and WDFW Capital 83.76 0.508 
  

09012 Nelson Creek Fish Passage Barrier Removal Project CC & WDNR Capital 77.54 0.470 
  

09013 Salt Creek Habitat Protection NOLT Capital 89.21 0.541 
  

09014 Salt Creek Salt Marsh Reconnection CCD, NOSC & LEKT Capital 109.84 0.666 
  

09015 Salt Creek Final Fish Passage Corrections Project LEKT, CCD & CC Capital 90.81 0.551 
  

09016.1 Elwha ELJ Project LEKT Capital 118.63 0.720 
  

11087 Elwha Revegetation Project LEKT/ONP Capital 119.86 0.727 
  

09018 Elwha River Estuary Restoration CC, WDFW & TNC Capital 96.96 0.588 
  

09019 Elwha Culvert Replacement ONP & LEKT Capital 95.41 0.579 
  

11088 Ennis Creek Barrier Culvert LEKT/City of Port Angeles Capital 80.64 0.489 
  

09020 Ennis Creek Habitat Restoration & Protection WFC, LEKT & NOLT Capital 66.67 0.404 
  

09021 Valley Creek Restoration VCRC, COPA Capital 52.49 0.318 
  

09023 Ediz Hook Beach Nourishment 
City of PA, Port of PA, WDNR & 

LEKT 
Capital 71.33 0.433 
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ID Title Sponsor Category 
Weighted 

Mean 
Score 

Normalized 
Score 

Max 
Score 
Capital 

Max 

Score 
Non 

Capital 

09024 Port Angeles Waterfront Property Acquisition NOLT, COPA, LEKT & VCRC Capital 63.31 0.384 
  

09026 Morse Creek Property Acquisition WDFW Capital 81.38 0.494 
  

10079.1 Lower Morse Creek Restoration NOSC Capital 95.27 0.578 
  

09027.1 Siebert Creek Ecosystem Protection Phase 3 and 4 North Olympic Land Trust Capital 88.79 0.539 
  

09028.1 Siebert Creek Hwy 101 Fish Passage Restoration 

JS'KT - design project:  conceptual 
bridge and site design to 10% 

engineering.  WSDOT - final design, 

culvert removal, bridge construction. 

Capital 91.27 0.554 
  

11090 Siebert Creek Large Wood Recovery JSKT Capital 88.31 0.536 
  

10078.1 McDonald Creek Large Wood Restoration JSKT Capital 89.04 0.540 
  

09039.1 
McDonald Creek channel rehabilitation, diversion dam 

removal, and ditch relocation 
Jamestown S'Klallam Tribe, WDFW, 

WSDOT, Agnew Ditch Co. 
Capital 90.19 0.547 

  

09029.1 Dungeness River Large Wood Restoration 
jamestown S'Klallam Tribe/Clallam 

County 
Capital 110.61 0.671 

  

09030.1 Dungeness Riparian Habitat Protection 
JS'KT, WDFW, North Olympic Land 

Trust 
Capital 112.32 0.681 

  

09031.1 Dungeness River Riparian Restoration JS'KT Capital 108.62 0.659 
  

09032.1 Dungeness Drift Cell Conservation Jamestown Skallam Tribe Capital 118.76 0.720 
  

09091 
(Projects 33 

& 34 

combined) 

Dungeness River Instream Flow Improvements CCD & DIG Capital 106.09 0.644 
  

09092 
(Projects 35 

& 36 
combined) 

Dungeness River Floodplain Restoration (replaces 
project 35 and 36 Corps dike setback) 

jamestown S'Klallam Tribe/Clallam 
County/Army Corps 

Capital 119.78 0.727 
  

09041.1 Dungeness River - Meadowbrook Creek restoration 

Jamestown S'Klallam Tribe, 

Dungeness Farms, Clallam 
Conservation District, Washington 
Department of Fish and Wildlife 

Capital 107.55 0.652 
  

09040 Cassalery Creek Instream Flow Enhancement Project SWD Capital 56.97 0.346 
  

10077 Grays Marsh and Gierin Creek WDFW Capital 78.38 0.475 
  

09046 Washington Harbor Habitat Protection Project NOLT & JSKT Capital 95.46 0.579 
  

09047.1 WA Harbor Restoration Jamestown S'Klallam Tribe Capital 118.16 0.717 
  

09093 
(Projects 45 

& 37 
combined) 

North Sequim Bay Drift Cell Conservation Project JS'KT Capital 116.26 0.705 
  

11094 Chicken Coop Rd. Culvert Replacement Clallam County Capital 74.15 0.450 
  

09050.1 Clallam County Culvert Inventory LEKT/Clallam County Capital 97.74 0.593 
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ID Title Sponsor Category 
Weighted 

Mean 
Score 

Normalized 
Score 

Max 
Score 
Capital 

Max 

Score 
Non 

Capital 

09048 
Elwha River Native Steelhead Brood Development 

Project 
LEKT 

Non-
Capital 

73.38 0.544 
  

11095 Elwha Fish Propagation LEKT/ WDFW/ ONP 
Non-

Capital 
73.21 0.543 

  

09064 Dungeness Improved Fisheries Enforcement WDFW  & JSKT 
Non-

Capital 
61.73 0.458 

  

09054 Elwha Conservation Planning NOLT, LEKT & CC 
Non-

Capital 
81.95 0.607 

  

09055 The Elwha Nearshore Action Plan CC & WDFW 
Non-

Capital 
69.95 0.519 

  

09059 Port Angeles Harbor Basin Program NOPLE & MRC 
Non-

Capital 
69.52 0.515 

  

09063.1 Dungeness River Habitat Resurvey 
Jamestown S'Klallam Tribe, US 

Forest Service, Tetra Tech 

Non-

Capital 
81.22 0.602 

  

09067 Increase Recovery Capacity & Support NOPLE-wide NOPLE 
Non-

Capital 
52.55 0.390 

  

09049 Create Stable-funded Incentive program CC & CCD 
Non-

Capital 
55.88 0.414 

  

09052 Clallam County Map Roadside Ditches CC 
Non-

Capital 
44.09 0.327 

  

09053 Clallam Watertype Inventory and Assessment WFC 
Non-

Capital 
79.48 0.589 

  

09069 
NOPLE area wide data base for habitat restoration, 

protection & permitted activities 
NOPLE, CC, COPA & COS 

Non-
Capital 

49.13 0.364 
  

09070 
Assess implementation of CAO, SMP & HPA 

ordinance. 
NOPLE, CC, COPA & COS 

Non-

Capital 
57.15 0.424 

  

09071 
NOPLE Area Wide Increase compliance with 

ordinances & codes 
NOPLE, CC, COPA & COS 

Non-
Capital 

53.74 0.398 
  

09072 
NOPLE area wide update stormwater management 

program 
NOPLE, CC, COPA & COS 

Non-
Capital 

60.90 0.451 
  

09073 
NOPLE Area Wide update Shoreline Master Program 

(SMP) 
NOPLE, CC, COPA & COS 

Non-
Capital 

57.77 0.428 
  

09057.1 
Elwha Watershed Adaptive Management Plan & 

Monitoring 
LEKT/NOAA/USGS/USFWS/WDFW 

Non-
Capital 

88.07 0.653 
  

09066.1 12 River Channel Migration Zone Assessment JSKT, LEKT, Makah & CC 
Non-

Capital 
83.78 0.621 

  

09051 Clallam County Salmonid Outreach Planner CC & CCD 
Non-

Capital 
52.78 0.391 

  

09058 Elwha Morse Management Team CC 
Non-

Capital 
35.26 0.261 

  

09061 WRIA-19 Watershed Council CC 
Non-

Capital 
30.69 0.227 

  

09062 Dungeness River Management Team CC 
Non-

Capital 
36.28 0.269 

  

09068 NOPLE-Area Wide Outreach Program NOPLE & WDFW 
Non-

Capital 
49.36 0.366 

  

09056 Elwha River Nearshore Biodiversity Investigations NOAA, USGS & LEKT 
Non-

Capital 
71.06 0.527 

  

09076 Elwha River Salmon Enumeration Weir 
NPS, USGS, USFWS, NOAA, 

WDFW & LEKT 
Non-

Capital 
79.97 0.593 
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ID Title Sponsor Category 
Weighted 

Mean 
Score 

Normalized 
Score 

Max 
Score 
Capital 

Max 

Score 
Non 

Capital 

09065 Jimmycomelately Creek & Dungeness River Habitat WDFW, JSKT, NOLT & CC 
Non-

Capital 
60.75 0.450 

  

09074 NOPLE Area Adaptive Management Plan & Monitoring NOPLE, CC, COPA & COS 
Non-

Capital 
48.12 0.357 

  

09075 NOPLE Area wide Monitoring Program NOPLE, CC, COPA & COS 
Non-

Capital 
73.15 0.542 
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NOPLE 2011 Scoring Work Plan Narratives 
Date: 

 

17-Jan-11 
 

    
Updated 13-Feb-11 

 

Ranking of Work Plan Narratives 2011 
Category is either Capital or NON-

Capital     

       

ID Title Sponsor Category 
Weighted 

Mean Score 
Normalized 

Score 
Rank 

11087 Elwha Revegetation Project LEKT/ONP Capital 119.86 0.727 1 

09092 
Dungeness River Floodplain 
Restoration (replaces project 

35 and 36 Corps dike setback) 

jamestown S'Klallam Tribe/Clallam 
County/Army Corps 

Capital 119.78 0.727 2 

09032.1 
Dungeness Drift Cell 

Conservation 
Jamestown Skallam Tribe Capital 118.76 0.720 3 

09016.1 Elwha ELJ Project LEKT Capital 118.63 0.720 4 

09047.1 WA Harbor Restoration Jamestown S'Klallam Tribe Capital 118.16 0.717 5 

09093 
North Sequim Bay Drift Cell 

Conservation Project 
JS'KT Capital 116.26 0.705 6 

09030.1 
Dungeness Riparian Habitat 

Protection 

JS'KT, WDFW, North Olympic Land 

Trust 
Capital 112.32 0.681 7 

09009.1 
Pysht River Salt Marsh Estuary 

Restoration 
LEKT/Merril and Ring/Cascade 

Conservancy 
Capital 111.73 0.678 8 

09029.1 
Dungeness River Large Wood 

Restoration 
jamestown S'Klallam Tribe/Clallam 

County 
Capital 110.61 0.671 9 

09014 
Salt Creek Salt Marsh 

Reconnection 
CCD, NOSC & LEKT Capital 109.84 0.666 10 

09031.1 
Dungeness River Riparian 

Restoration 
JSKT Capital 108.62 0.659 11 

09057.1 
Elwha Watershed Adaptive 

Management Plan & Monitoring 
LEKT/NOAA/USGS/USFWS/WDFW Non-Capital 88.07 0.653 12 

09041.1 

Dungeness River - 

Meadowbrook Creek 
restoration 

Jamestown S'Klallam Tribe, Dungeness 

Farms, Clallam Conservation District, 
Washington Department of Fish and 

Wildlife 

Capital 107.55 0.652 13 

09091 
Dungeness River Instream 

Flow Improvements 
CCD & DIG Capital 106.09 0.644 14 

09066.1 
12 River Channel Migration 

Zone Assessment 
JSKT, LEKT, Makah & CC Non-Capital 83.78 0.621 15 

09054 Elwha Conservation Planning NOLT, LEKT & CC Non-Capital 81.95 0.607 16 

09063.1 
Dungeness River Habitat 

Resurvey 

Jamestown S'Klallam Tribe, US Forest 

Service, Tetra Tech 
Non-Capital 81.22 0.602 17 

09050.1 
Clallam County Culvert 

Inventory 
LEKT/Clallam County Capital 97.74 0.593 18 

09076 
Elwha River Salmon 

Enumeration Weir 

NPS, USGS, USFWS, NOAA, WDFW & 

LEKT 
Non-Capital 79.97 0.593 19 
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ID Title Sponsor Category 
Weighted 

Mean Score 
Normalized 

Score 
Rank 

09086 
Pysht River Floodplain 

Acquisition & Restoration 
Makah, LEKT, NOLT Capital 97.71 0.593 20 

Those projects ranked 20 and above are encouraged to submit for 2011 funding.  

09053 
Clallam Watertype Inventory 

and Assessment 
WFC Non-Capital 79.48 0.589 21 

09018 
Elwha River Estuary 

Restoration 
LEKT, CC, WDFW & TNC Capital 96.96 0.588 22 

09046 
Washington Harbor Habitat 

Protection Project 
NOLT & JSKT Capital 95.46 0.579 23 

09019 Elwha Culvert Replacement ONP & LEKT Capital 95.41 0.579 24 

10079.1 
Lower Morse Creek 

Restoration  
Capital 95.27 0.578 25 

09011 
Nearshore Restoration 

Strategy for Twin Rivers 
CWI, WDFW, WDNR & LEKT Capital 93.84 0.569 26 

11083 Hoko 9000 Road Abandonment LEKT/Rayonier Capital 91.43 0.555 27 

09028.1 
Siebert Creek Hwy 101 Fish 

Passage Restoration 

JS'KT - design project:  conceptual 
bridge and site design to 10% 

engineering.  WSDOT - final design, 

culvert removal, bridge construction. 

Capital 91.27 0.554 28 

09015 
Salt Creek Final Fish Passage 

Corrections Project 
LEKT, CCD & CC Capital 90.81 0.551 29 

11082 
Hoko 9000 Road Barrier 

Culvert 
LEKT/Rayonier Capital 90.79 0.551 30 

09039.1 
McDonald Creek channel 

rehabilitation, diversion dam 

removal, and ditch relocation 

Jamestown S'Klallam Tribe, WDFW, 
WSDOT, Agnew Ditch Co. 

Capital 90.19 0.547 31 

11085 Pysht River LWD Project LEKT/Merrill and Ring Capital 90.18 0.547 32 

09048 
Elwha River Native Steelhead 
Brood Development Project 

LEKT Non-Capital 73.38 0.544 33 

11095 Elwha Fish Propagation LEKT/ WDFW/ ONP Non-Capital 73.21 0.543 34 

09075 
NOPLE Area wide Monitoring 

Program 
NOPLE, CC, COPA & COS Non-Capital 73.15 0.542 35 

09013 Salt Creek Habitat Protection NOLT Capital 89.21 0.541 36 

10078.1 
McDonald Creek Large Wood 

Restoration 
JSKT Capital 89.04 0.540 37 

09027.1 
Siebert Creek Ecosystem 

Protection Phase 3 and 4 
North Olympic Land Trust Capital 88.79 0.539 38 

09001.1 Little Hoko LWD Project LEKT Capital 88.69 0.538 39 

11084 
Bear and Cub Creek LWD 

project 
LEKT/Rayonier Capital 88.61 0.538 40 

11090 
Siebert Creek Large Wood 

Recovery 
JSKT Capital 88.31 0.536 41 

09056 
Elwha River Nearshore 

Biodiversity Investigations 
NOAA, USGS & LEKT Non-Capital 71.06 0.527 42 

Those projects ranked 42 and above are eligible to submit for 2011 SRFB/PSAR funding 

09055 
The Elwha Nearshore Action 

Plan 
CC & WDFW Non-Capital 69.95 0.519 43 
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ID Title Sponsor Category 
Weighted 

Mean Score 
Normalized 

Score 
Rank 

09059 
Port Angeles Harbor Basin 

Program 
NOPLE & MRC Non-Capital 69.52 0.515 44 

10080 Lyre River Protection NOLT and WDFW Capital 83.76 0.508 45 

09026 
Morse Creek Property 

Acquisition 
WDFW Capital 81.38 0.494 46 

11088 Ennis Creek Barrier Culvert LEKT/City of Port Angeles Capital 80.64 0.489 47 

09002 
Hoko River- Emerson Flats 

LWD Supplementation 
Makah Capital 78.54 0.476 48 

10077 Grays Marsh and Gierin Creek WDFW Capital 78.38 0.475 49 

09012 
Nelson Creek Fish Passage 

Barrier Removal Project 
CC & WDNR Capital 77.54 0.470 50 

09010 IMW Restoration Treatments LEKT Capital 77.29 0.469 51 

09064 
Dungeness Improved Fisheries 

Enforcement 
WDFW  & JSKT Non-Capital 61.73 0.458 52 

09072 
NOPLE area wide update 
stormwater management 

program 

NOPLE, CC, COPA & COS Non-Capital 60.90 0.451 53 

09065 
Jimmycomelately Creek & 

Dungeness River Habitat 
WDFW, JSKT, NOLT & CC Non-Capital 60.75 0.450 54 

11094 
Chicken Coop Rd. Culvert 

Replacement 
Clallam County Capital 74.15 0.450 55 

09023 Ediz Hook Beach Nourishment City of PA, Port of PA, WDNR & LEKT Capital 71.33 0.433 56 

09073 
NOPLE Area Wide update 
Shoreline Master Program 

(SMP) 
NOPLE, CC, COPA & COS Non-Capital 57.77 0.428 57 

09070 
Assess implementation of 

CAO, SMP & HPA ordinance. 
NOPLE, CC, COPA & COS Non-Capital 57.15 0.424 58 

09049 
Create Stable-funded Incentive 

program 
CC & CCD Non-Capital 55.88 0.414 59 

09003 
Lower Hoko River - Riparian 

Revegetation 
NOSC/ Makah Capital 68.19 0.414 60 

09020 
Ennis Creek Habitat 

Restoration & Protection 
WFC, LEKT & NOLT Capital 66.67 0.404 61 

09071 
NOPLE Area Wide Increase 

compliance with ordinances & 
codes 

NOPLE, CC, COPA & COS Non-Capital 53.74 0.398 62 

09051 
Clallam County Salmonid 

Outreach Planner 
CC & CCD Non-Capital 52.78 0.391 63 

09067 
Increase Recovery Capacity & 

Support NOPLE-wide 
NOPLE Non-Capital 52.55 0.390 64 

09005 
Sekiu Mainstem (RM 2-5) LWD 

Restoration 
Makah Capital 63.38 0.384 65 

09024 
Port Angeles Waterfront 

Property Acquisition 
NOLT, COPA, LEKT & VCRC Capital 63.31 0.384 66 
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ID Title Sponsor Category 
Weighted 

Mean Score 

Normalized 

Score 
Rank 

09006 
Sekiu, Clallam, Pysht Riparian 

Re-vegetation 
Makah/ LEKT Capital 62.35 0.378 67 

09068 
NOPLE-Area Wide Outreach 

Program 
NOPLE & WDFW Non-Capital 49.36 0.366 68 

09069 
NOPLE area wide data base 

for habitat restoration, 
protection & permitted activities 

NOPLE, CC, COPA & COS Non-Capital 49.13 0.364 69 

09074 
NOPLE Area Adaptive 

Management Plan & Monitoring 
NOPLE, CC, COPA & COS Non-Capital 48.12 0.357 70 

09004 

Hoko River/ Hermans Creek - 

Instream LWD 
Supplementation 

Makah Capital 58.71 0.356 71 

09040 
Cassalery Creek Instream Flow 

Enhancement Project 
SWD Capital 56.97 0.346 72 

09052 
Clallam County Map Roadside 

Ditches 
CC Non-Capital 44.09 0.327 73 

09021 Valley Creek Restoration VCRC, COPA Capital 52.49 0.318 74 

09062 
Dungeness River Management 

Team 
CC Non-Capital 36.28 0.269 75 

09058 
Elwha Morse Management 

Team 
CC Non-Capital 35.26 0.261 76 

09061 WRIA-19 Watershed Council CC Non-Capital 30.69 0.227 77 
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NOPLE 2011 Ranking Work 
Plan Narratives 

Date:   

              

12-Feb-11 
 

Enter Values in the Yellow Cells 
          

                    Capital Project Overall Weighted Score 
 

NS = No Score Given 
           MAXIMUM POSSIBLE 

SCORE 
 

164.85 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                 ID Criteria for Ranking Score 0 to 5 with 5 being best 
Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 
6 

Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

Scorer 
13 

Scorer 
14 

1 Watershed Priority 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 2.88 14.40 0.0 

2 Addresses limiting factor 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 4.04 20.20 0.0 

3 Addresses stock status and 
trends 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 2.56 12.80 0.0 

4 Benefits an ESA-listed stock 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.33 16.65 0.0 

5 Benefits other stocks 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.00 15.00 0.0 

6 Protects high-quality fish habitat 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.82 19.10 0.0 

7 Restores formerly productive 
habitat 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.88 19.40 0.0 

8 Supports restoration and 
maintenance of ecosystem 
functions 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.67 18.35 0.0 

9 Spatial-Temporal Scale of 
Influence 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 3.27 16.35 0.0 

10 Project Readiness 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 2.52 12.60 0.0 

 Mean 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 
Overall 

Weighted Score 
w/ Watershed 

164.85 

  CV (%) 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Overall 

Weighted Score 
w/o Watershed 

150.45 
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NOPLE 2011 Ranking Work Plan 
Narratives 

Date:   

              

12-Feb-11 
 

Enter Values in the Yellow Cells 
          

                    NON Capital Project Overall Weighted Score 
 

NS = No Score Given 
           MAXIMUM POSSIBLE SCORE 

 

134.90 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                 ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 
6 

Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

Scorer 
13 

Scorer 
14 

1 Advances robust harvestable stocks 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 3.23 16.15 0.0 

2 Advances implementation of recovery 
plan(s) 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 3.73 18.65 0.0 

3 Advances habitat protection and 
restoration 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 4.05 20.25 0.0 

4 Advances recovery of ecosystem function  
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 4.21 21.05 0.0 

5 Advances ecosystem awareness 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 2.81 14.05 0.0 

6 Advances integration 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 2.05 10.25 0.0 

7 Fulfills requirements of external agencies 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 1.71 8.55 0.0 

8 Advances multi-agency funding strategy 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 1.81 9.05 0.0 

9 Has large spatial-temporal scale of effects 
5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0 

5.00 3.38 16.90 0.0 

 Mean 

5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 
Overall 

Weighted Score 
134.90 

  CV (%) 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
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NOPLE 2011 Ranking 
Work Plan Narratives 

Date:   

 

17-Jan-11 
 

       Final Watershed Priorities Sorted by Normalized 
Score 

  

WRIA System 

Normalized 
Score          
(1 to 5) 

 
WRIA System 

Normalized 
Score          
(1 to 5) 

18 Elwha River 5.00 
 

19 
Butler Creek 
(19.0112) 1.59 

18 Dungeness River 4.76 
 

19 Field Creek 1.59 

17 Nearshore 4.27 
 

19 Joe Creek 1.46 

18 Nearshore 4.27 
 

19 Murdock Creek 1.46 

19 Nearshore 4.02 
 

18 Bell Creek 1.34 

18 Morse Creek 3.90 
 

18 Bagley Creek 1.34 

19 Lyre River 3.05 
 

18 Dry Creek 1.34 

19 Hoko River 2.93 
 

17 Chicken Coop Creek 1.22 

19 Pysht River 2.93 
 

17 Dean Creek 1.22 

19 Clallam River 2.80 
 

17 Johnson Creek 1.22 

19 Salt Creek 2.80 
 

18 
18.0017 (Cooper 
Creek) 1.22 

19 Sekiu River 2.68 
 

19 Olsen Creek 1.22 

17 Jimmycomelately Creek 2.56 
 

18 Cassalery Creek 0.98 

18 Ennis Creek 2.56 
 

18 Gierin Creek 0.98 

18 McDonald Creek 2.32 
 

17 17.0277 0.73 

18 Siebert Creek 2.20 
 

17 17.0284 0.73 

19 Deep Creek 2.20 
 

17 17.0295 0.73 

19 East Twin River 2.20 
 

17 17.0296 0.73 

19 West Twin River 2.20 
 

17 17.0297 0.73 

19 Jim Creek 1.83 
 

17 17.0300 0.73 

19 Sail River 1.71 
 

18 18.0159 0.73 

19 Whiskey Creek 1.71 
 

18 
Agnew Creek 
(18.0172) 0.73 

18 Lees Creek 1.59 
 

19 Falls Creek 0.73 

18 Meadowbrook Creek 1.59 
 

19 19.0005 0.00 

18 Peabody Creek 1.59 
 

19 19.0006 0.00 

18 Tumwater Creek 1.59 
 

19 19.0018 0.00 

18 Valley Creek 1.59 
 

19 19.0019 0.00 

19 Colville Creek 1.59 
 

19 19.0080 0.00 

19 Bullman Creek 1.59 
 

19 19.0081 0.00 
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NOPLE 2011 Ranking Work Plan Narratives 

Criteria and Weights for Scoring and Ranking 2011 CAPITAL Projects  

New mean weight for each criteria from 1 to 5, with 5 being highest  
Final wording and weights from Fall 2010 Retreat. New or modified wording in BOLDFACE Italics 

   

Criteria 1 through 10 inclusive are used to assess Work Plan Narratives for Capital Projects.  All Criteria are used to assess Project Proposals for Current Year's funding. 

    
ID Criteria for Ranking Criteria Narrative 

New Mean 
Weight 

1 Watershed Priority 
This criterion is based on data concerning historical and current productivity and stock diversity of the NOPLE watersheds.  The data was presented and the priorities established in the 
development of the 2008 Strategy.  Consideration of watershed priority is mandated by regulation.  This score is added by Lead Entity staff for the watershed(s) covered by the proposed 

project. 
2.88 

2 Addresses limiting factor 
This criterion pertains to the extent to which the proposed work would address the limiting factor(s) relevant to the watershed and stock.  How well does the proposed work address the 

relevant limiting factors? 
4.04 

3 Addresses stock status and trends 
This criterion derives directly from NOPLE's GOAL to achieve robust fish stocks  and pertains to the extent to which the proposed work takes into account stock status and trends.  Is the 

proposed work appropriate for the current status and trends of the stock(s) of interest? 
2.56 

4 Benefits an ESA-listed stock This criterion derives directly from NOPLE's GOAL to address ESA-listed stocks.  To what extent does the proposed work benefit ESA- listed stock(s)? 3.33 

5 Benefits other stocks 
This criterion derives directly from NOPLE's long-standing principle that "All stocks need attention."  To what extent to which the proposed work provide tangible benefit(s) to 

non-listed stock(s)? 
3.00 

6 Protects high-quality fish habitat 
This criterion derives directly form NOPLE's GOAL to protect and restore fish habitat. This criterion pertains to the extent to which the proposed work would protect high-quality fish habitat.   A 

project with acquisitions, easements, or other instruments that protects habitat would score well here.   How well does the proposed instrument protect high-quality salmon habitat?  How 
critical or important is the habitat in question?  A restoration only project or an ecosystem only project would score zero. 

3.82 

7 Restores formerly productive habitat 
This criterion derives directly form NOPLE's GOAL to protect and restore fish habitat. This criterion pertains to the extent to which the proposed work restores formerly productive habitat.  A 
project with active measures to restore habitat would score well here.  To what extent does the proposed work restore formerly productive salmon habitat?  An protection only project or 

ecosystem only project would score zero. 
3.88 

8 
Supports restoration and maintenance 

of ecosystem functions 

This criterion derived directly from NOPLE's GOAL to restore and maintain ecosystem function and this pertains acquisition, restoration and combination projects.  This criterion pertains to the 
extent to which the proposed work restores ecosystem function(s).  To what extent does the proposed work support restoration or recovery of ecosystem function(s)?  A project that restores a 

number ecosystem processes would score well here. 
3.67 

9 Spatial-Temporal Scale of Influence 
This criterion addresses the scale in space and time over which the benefits of the project would extend.  A project for which the benefits would extend over a region or 

watershed and for years to decades would score high.  Projects of local extent or temporary duration would score lower. 
3.27 

10 Project Readiness 
This criterion addresses how ready are projects to implement.  A project that can be implemented within the current year should score high.  A project that is several years away 

should score low. 
2.52 

11 
Likelihood of success based proposer's 

past success in implementation 
This criterion is a standard one in project selection and management.  What is the probability that the project sponsor will succeed with the proposed work given their previous experience and 

current expertise and capability with the type of work proposed? 
1.85 

12 
Likelihood of success based on 

approach 
This criterion is a standard one in project selection and management.  Is the approach appropriate to the work proposed?  What is the probability of success of the proposed approach? 2.86 

13 Reasonableness of cost and budget 
This criterion is a standard one in project selection and management.  Do the scope of work, overall estimated cost, and budget align?  Are the budget items and costs reasonable given the 

scope of work? 
2.17 
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NOPLE 2011 Ranking Work Plan Narratives 

Criteria and Weights for Scoring and Ranking 2011 NON-CAPITAL Projects 

Final wording and weights from Fall 2010 Retreat. New or modified wording in BOLDFACE Italics  

New mean weight for each criteria from 1 to 5, with 5 being highest    

    
Criteria 1 through 9 inclusive are used to assess Work Plan Narratives for NON-Capital Projects.  All Criteria are used to assess Project Proposals for Current Year's funding. 

    ID Criteria for Ranking Criteria Narrative New 
MEAN 

Weight 

1 Advances robust harvestable stocks This criteria derives from NOPLE's GOAL to achieve harvestable fish stocks.  To what extent does the proposed work lead to progress towards harvestable fish stocks? 3.23 

2 Advances implementation of recovery plan(s) This criteria derives from NOPLE's GOAL to implement recovery plans.  To what extent does the proposed work lead to progress in the implementation of recovery plan(s)? 3.73 

3 Advances habitat protection and restoration This criteria derives from NOPLE's GOAL to protect and restore salmon habitat.  To what extent does the proposed work lead to progress in protecting and/or restoring salmon habitat? 4.05 

4 Advances recovery of ecosystem function This criteria derives from NOPLE's GOAL to support recovery and restoration of ecosystem function.  To what extent does the proposed work lead to progress in the recovery and 
restoration of ecosystem function(s)? 

4.21 

5 Advances ecosystem awareness This criteria derives from NOPLE's GOAL to instill ecosystem awareness.  To what extent does the proposed work increase the ecosystem awareness and its application?  To what extent 
does the proposed work address and overcome obstacles to awareness? 

2.81 

6 Advances integration This criteria derives from NOPLE's objective of advancing the integrations of the four H's:  Habitat, Harvest, Hatcheries, and Hydropower.  To what extent does the proposed work 
acknowledge the influence of the other H's on the work and the potential influence of the work on the other H's? 

2.05 

7 Fulfills requirements of external agencies This criteria derives from NOPLE's objective to network with other entities and agencies.  To what extent does the proposed work recognize and coordinate with the efforts and 
requirements of agencies?  To what extent does the proposed work contribute to the knowledge and databases at the regional and state levels? 

1.71 

8 Advances multi-agency funding strategy This criteria derives from NOPLE's objective of diversifying the funding base.  To what extent will the proposed work be eligible and competitive for  Non-SRFB funding? 1.81 

9 Has large spatial-temporal scale of effects This criteria derives from NOPLE's objective to support non-capital projects that benefit salmon recovery on a NOPLE-wide or regional basis.  To what extent does the proposed work aid 
salmon recovery to a broad degree in time and space? 

3.38 

10 Likelihood of success based proposer's past 
success in implementation 

This criterion is a standard one in project selection and management.  What is the probability that the project sponsor will succeed with the proposed work given their 
previous experience and current expertise and capability with the type of work proposed? 

1.92 

11 Likelihood of success based on approach This criterion is a standard one in project selection and management.  Is the approach appropriate to the work proposed?  What is the probability of success of the proposed 
approach? 

3.10 

12 Reasonableness of cost and budget This criterion is a standard one in project selection and management.  Do the scope of work, overall estimated cost, and budget align?  Are the budget items and costs 
reasonable given the scope of work? 

2.69 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

  
  

          11-Feb-11 

 

Enter Values in the Yellow Cells 

        ID Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

11082 
 Hoko 9000 

Road Barrier   
90.79 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 
Ranking 

Score 0 to 5 with 5 being best 
Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      
(%) 

 Scorer 

1 

Scorer 

2 

Scorer 

3 

Scorer 

4 

Scorer 

5 

Scorer 

6 

Scorer 

7 

Scorer 

8 

Scorer 

9 

Scorer 

10 

Scorer 

11 

Scorer 

12 
 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

 
2 

Addresses 

limiting factor 
3.50 3.00 4.50 4.00 4.00 5.00 NS 2.00 5.00 5.0 4.00 5.00 4.09 4.04 16.53 23.7 

 
3 

Addresses stock 

status and trends 
2.50 3.00 4.00 4.00 3.50 4.00 NS 2.00 4.00 0.0 2.00 3.00 2.91 2.56 7.45 42.7 

 
4 

Benefits an ESA-

listed stock 
0.00 0.00 0.00 3.00 1.00 0.00 NS 0.00 3.00 0.0 1.00 1.00 0.82 3.33 2.72 142.7 

 
5 

Benefits other 

stocks 
3.50 3.00 4.00 3.00 3.50 4.00 NS 2.00 4.00 5.0 2.00 2.50 3.32 3.00 9.95 28.0 

 
6 

Protects high-

quality fish 

habitat 
0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.09 3.82 0.35 331.7 

 

7 

Restores 

formerly 

productive 

habitat 

3.50 4.00 5.00 3.00 4.00 4.00 NS 2.00 4.00 5.0 4.00 2.00 3.68 3.88 14.29 27.3 

 

8 

Supports 

restoration and 

maintenance of 

ecosystem 

functions 

3.00 3.00 4.00 3.00 4.00 3.00 NS 2.00 4.00 5.0 3.00 5.00 3.55 3.67 13.01 26.3 

 

9 

Spatial-

Temporal Scale 

of Influence 
3.00 3.00 4.00 3.00 5.00 4.00 NS 1.00 3.00 2.0 3.00 2.00 3.00 3.27 9.81 36.5 

 
10 

Project 

Readiness 
3.00 5.00 5.00 3.00 2.50 4.50 NS 3.00 3.00 3.0 3.00 1.00 3.27 2.52 8.25 35.7 

 

 
Mean 2.49 2.69 3.34 2.89 3.04 3.14 #DIV/0! 1.69 3.29 2.79 2.49 2.54 

Overall 

Weighted Score 

w/ Watershed 

90.79 
 

 

 
CV (%) 54.2043 58.1392 55.5868 38.0235 49.882 56.1699 #DIV/0! 62.0198 40.6748 78.78318 50.7991 58.86358 

Overall 

Weighted Score 

w/o Watershed 

82.36 
 

 Proj 
ID 

Comments 

 
11082 Nice project, great write-up.  I appreciate the details on Rayoniers work to-date and their match. 

 

11082 

Hoko River 9000 Road Barrier Correction - It's unclear if this is a high priority fish passage barrier to correct as "no comprehensive basin wide fish passage assessment for the entire 
Hoko River subbasin has been completed" (WRIA 19 Draft Salmon Recovery Plan, page 77).  It's also unclear if this culvert is actually identified within this plan (see page 77 and 78).  

Human caused barriers were not considered a "key or major limiting factor" within the Hoko watershed (page 75).  While Hoko chinook are considered "depressed", it doesn't appear 
that they will benefit significantly from removal of this barrier as per the statement "small numbers of Chinook may also access areas above the 9000 Road". 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 

Enter Values in the Yellow Cells 

        ID Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

11083 
Hoko 9000 

Road 

Abandonment 
 

91.43 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
     

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
3.00 4.00 5.00 4.00 4.00 4.00 NS 4.00 4.00 3.0 3.00 4.00 3.82 4.04 15.43 15.8 

3 
Addresses 
stock status 

and trends 

2.50 4.00 4.50 4.00 3.50 1.00 NS 4.00 4.00 0.0 2.00 3.00 2.95 2.56 7.56 48.7 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 3.00 1.00 0.00 NS 0.00 3.00 0.0 1.00 1.00 0.82 3.33 2.72 142.7 

5 
Benefits other 

stocks 
3.50 4.00 4.50 3.00 3.50 3.00 NS 4.00 4.00 5.0 2.00 2.50 3.55 3.00 10.64 24.8 

6 

Protects high-

quality fish 
habitat 

0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 2.00 1.00 0.27 3.82 1.04 237.1 

7 

Restores 
formerly 

productive 

habitat 

3.00 3.75 4.50 3.00 3.50 3.00 NS 3.00 4.00 5.0 3.00 2.00 3.43 3.88 13.32 24.4 

8 

Supports 

restoration and 
maintenance 
of ecosystem 

functions 

3.00 4.00 5.00 3.00 4.00 2.00 NS 3.00 4.00 5.0 4.00 4.00 3.73 3.67 13.68 24.3 

9 

Spatial-
Temporal 

Scale of 
Influence 

3.00 4.00 5.00 3.00 4.00 4.00 NS 3.00 3.00 3.0 2.00 2.00 3.27 3.27 10.70 27.6 

10 
Project 

Readiness 
3.00 4.00 5.00 3.00 1.50 4.00 NS 4.00 3.00 3.0 3.00 1.00 3.14 2.52 7.90 36.4 

 
Mean 2.39 3.07 3.64 2.89 2.79 2.39 #DIV/0! 2.79 3.19 2.69 2.49 2.34 

Overall Weighted 
Score w/ Watershed 

91.43 

 

 
CV (%) 53.624858 53.801439 55.370848 38.023529 51.438548 65.809279 #DIV/0! 55.436704 38.544831 76.364328 33.916485 49.156358 

Overall Weighted 

Score w/o Watershed 
82.99 

                   Proj ID Comments 
      11083 Nice project, great write-up. It is great to see Rayonier supports salmon habitat restoration. 

   10083 

09001.1, 
11084 

10083 09001.1, and 11084 appear to be related and should be better linked to avoid duplication/redundancy 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

        ID Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09001.1 
Little Hoko 

LWD Project 

 

88.69 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

     

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 
Mean 

Score 

CV      

(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
2.50 5.00 4.00 4.00 4.50 4.00 NS 4.00 3.00 5.0 2.00 2.00 3.64 4.04 14.69 30.2 

3 
Addresses 
stock status 

and trends 

2.50 4.00 3.50 4.00 4.00 2.00 NS 4.00 3.00 0.0 2.00 3.00 2.91 2.56 7.45 42.7 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 3.00 1.00 0.00 NS 0.00 3.00 0.0 1.00 1.00 0.82 3.33 2.72 142.7 

5 
Benefits other 

stocks 
3.00 4.00 4.00 3.00 4.50 4.00 NS 3.00 4.00 5.0 2.00 4.00 3.68 3.00 11.05 22.9 

6 
Protects high-

quality fish 
habitat 

0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.09 3.82 0.35 331.7 

7 

Restores 
formerly 

productive 
habitat 

2.50 4.50 4.50 3.00 4.50 4.00 NS 3.00 3.00 5.0 3.00 2.00 3.55 3.88 13.76 27.8 

8 

Supports 
restoration and 
maintenance 

of ecosystem 
functions 

3.00 4.50 3.50 3.00 3.50 3.00 NS 3.00 3.00 5.0 4.00 1.00 3.32 3.67 12.18 31.1 

9 

Spatial-

Temporal 
Scale of 
Influence 

3.00 4.00 4.00 3.00 4.00 3.00 NS 2.00 3.00 3.0 2.00 2.00 3.00 3.27 9.81 25.8 

10 
Project 

Readiness 
3.00 5.00 3.50 3.00 2.50 4.00 NS 3.00 3.00 5.0 3.00 1.00 3.27 2.52 8.25 34.4 

 
Mean 2.24 3.39 2.99 2.89 3.14 2.69 #DIV/0! 2.49 2.79 3.09 2.19 1.99 

Overall Weighted 
Score w/ Watershed 

88.69 
 

 
CV (%) 53.632557 55.539384 54.565426 38.023529 49.801532 58.139175 #DIV/0! 57.407824 36.93254 73.819393 51.528283 52.529952 

Overall Weighted 
Score w/o Watershed 

80.25 
 

Proj ID Comments    
   

10083 
09001.1, 

11084 

10083 09001.1, and 11084 appear to be related and should be better linked to avoid duplication/redundancy 
   

09001.1 Little Hoko River LWD Project -  A well detailed narrative, hence is reflected in the scores 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

                                            
ID Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09002 

Hoko River- 

Emerson Flats 

LWD 

Supplementation 

 
78.54 

   
CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

                                    

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best 
Mean Score Weight 

Weighted 
Mean Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
3.00 4.00 4.00 4.00 4.00 4.00 3.50 2.00 4.00 NS 2.00 2.00 3.32 4.04 13.41 27.2 

3 
Addresses 

stock status and 
trends 

2.50 2.00 3.50 4.00 3.50 2.00 3.25 2.00 4.00 NS 2.00 3.00 2.89 2.56 7.39 28.3 

4 
Benefits an 

ESA-listed stock 
0.00 0.00 0.00 3.00 2.00 0.00 0.00 0.00 3.00 NS 1.00 1.00 0.91 3.33 3.03 134.3 

5 
Benefits other 

stocks 
3.00 3.00 4.00 3.00 3.50 4.00 3.00 3.00 4.00 NS 2.00 4.00 3.32 3.00 9.95 19.4 

6 
Protects high-

quality fish 

habitat 

0.00 0.00 0.00 0.00 0.00 0.00 1.00 0.00 0.00 NS 0.00 1.00 0.18 3.82 0.69 222.5 

7 

Restores 
formerly 

productive 
habitat 

2.50 2.50 3.50 3.00 3.50 4.00 3.50 1.00 4.00 NS 3.00 2.00 2.95 3.88 11.46 30.7 

8 

Supports 
restoration and 

maintenance of 
ecosystem 
functions 

3.00 3.00 3.00 3.00 3.50 3.00 2.75 1.00 4.00 NS 4.00 1.00 2.84 3.67 10.43 35.3 

9 

Spatial-
Temporal Scale 

of Influence 
3.00 2.50 3.00 3.00 4.00 3.00 2.00 1.00 3.00 NS 2.00 2.00 2.59 3.27 8.47 30.9 

10 
Project 

Readiness 
2.00 2.00 2.00 5.00 3.00 3.00 1.00 0.00 3.00 NS 1.00 1.00 2.09 2.52 5.27 65.8 

 
Mean 2.19 2.19 2.59 3.09 2.99 2.59 2.29 1.29 3.19 #DIV/0! 1.99 1.99 

Overall Weighted Score w/ 

Watershed 
78.54 

 

 
CV (%) 54.78794 58.85398 57.27157 41.625561 40.162187 57.988446 53.671667 88.805506 38.544831 #DIV/0! 57.609555 52.529952 

Overall Weighted Score w/o 
Watershed 

70.10 
 

Proj 
ID 

Comments 
   

09002 Needs details, what RM length is Emerson Flats, what % of productive chinook habitat, current spawning production in reach, etc. 
   

09002 Vague project description makes it difficult to assess methods, scale, readiness 
   

09002 
Hoko River Emerson Flats LWD Supplementation - As per the WRIA 19 Draft Salmon Recovery Plan, "significant work has been conducted in the Little Hoko River but very little work has occurred in the mainstem Hoko River" which this project 
might provide (page 7-59) but, unfortunately, the project narrative lacked specific information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved.  Scores could improve if more detail 

were provided. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09003 

Lower Hoko 

River - 

Riparian 

Revegetation 

 
68.19 

   
CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best 
Mean Score Weight 

Weighted 
Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
2.50 4.00 3.00 1.00 NS 3.00 3.50 2.00 3.00 NS 2.00 3.00 2.70 4.04 10.91 31.7 

3 
Addresses 
stock status 

and trends 

2.00 3.00 4.00 1.00 NS 1.00 2.00 2.00 3.00 NS 1.00 3.00 2.20 2.56 5.63 46.9 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 1.00 NS 0.00 0.00 0.00 3.00 NS 1.00 1.00 0.60 3.33 2.00 161.0 

5 
Benefits other 

stocks 
2.50 4.00 3.50 1.00 NS 3.00 2.00 3.00 3.00 NS 2.00 4.00 2.80 3.00 8.40 33.9 

6 
Protects high-

quality fish 

habitat 

0.00 0.00 0.00 0.00 NS 0.00 1.00 0.00 0.00 NS 0.00 1.00 0.20 3.82 0.76 210.8 

7 

Restores 

formerly 
productive 

habitat 

2.00 2.50 4.00 1.00 NS 3.00 3.50 1.00 3.00 NS 2.00 3.00 2.50 3.88 9.70 40.0 

8 

Supports 
restoration and 

maintenance 
of ecosystem 

functions 

2.50 2.00 3.50 1.00 NS 3.00 3.50 1.00 3.00 NS 3.00 4.00 2.65 3.67 9.73 38.8 

9 

Spatial-
Temporal 
Scale of 

Influence 

3.00 1.00 4.00 1.00 NS 3.00 3.50 1.00 3.00 NS 4.00 2.00 2.55 3.27 8.34 47.5 

10 
Project 

Readiness 
2.00 1.00 3.00 1.00 NS 3.00 2.00 0.00 3.00 NS 1.00 1.00 1.70 2.52 4.28 62.3 

 
Mean 1.94 2.04 2.79 1.09 2.93 2.19 2.39 1.29 2.69 #DIV/0! 1.89 2.49 

Overall Weighted Score w/ 

Watershed 
68.19 

 

 
CV (%) 55.808228 73.14247 54.790609 65.681513 #DIV/0! 59.827328 50.838748 88.805506 35.145913 #DIV/0! 62.876767 47.148628 

Overall Weighted Score w/o 
Watershed 

59.75 

 Proj 
ID 

Comments   
 

   09003 Project would score more points if estimates of miles in alder, age of RMZ and where, rough width of RMZ and where, restored width, landowner willingness, etc were discussed. 
  

 

09003 

Lower Hoko River Riparian Revegetation - As per the WRIA 19 Draft Salmon Recovery Plan, "significant work has been conducted in the Little Hoko River but very little work has occurred in the mainstem Hoko River" which this project might 

provide (page 7-59) but, unfortunately, the project narrative lacked specific information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved.  Scores could improve if more detail were 
provided. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         

Capital Project Overall Weighted Score 
 

NS = No Score Given 
         

09004 

Hoko River/ 

Hermans Creek 

- Instream LWD 

Supplementation 

 
58.71 

   
CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean Score 
CV      (%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
2.00 1.00 3.00 1.00 4.00 2.00 3.50 2.00 2.00 NS 2.00 2.00 2.23 4.04 9.00 41.8 

3 
Addresses 

stock status and 

trends 

2.00 2.00 2.50 1.00 3.75 1.00 2.50 1.00 2.00 NS 2.00 3.00 2.07 2.56 5.29 41.9 

4 
Benefits an 

ESA-listed stock 
0.00 0.00 0.00 1.00 1.00 0.00 0.00 0.00 2.00 NS 1.00 1.00 0.55 3.33 1.82 126.1 

5 
Benefits other 

stocks 
2.50 3.00 3.00 1.00 3.50 3.00 3.00 2.00 2.00 NS 1.00 3.00 2.45 3.00 7.36 34.6 

6 
Protects high-

quality fish 
habitat 

0.00 0.00 0.00 0.00 0.00 0.00 1.00 0.00 0.00 NS 0.00 1.00 0.18 3.82 0.69 222.5 

7 

Restores 
formerly 

productive 

habitat 

2.00 2.50 3.00 1.00 4.00 2.00 3.50 1.00 2.00 NS 2.00 2.00 2.27 3.88 8.82 41.0 

8 

Supports 
restoration and 

maintenance of 
ecosystem 
functions 

2.00 2.00 3.00 1.00 3.50 2.00 2.50 1.00 2.00 NS 3.00 1.00 2.09 3.67 7.67 41.2 

9 

Spatial-
Temporal Scale 

of Influence 
2.00 1.00 2.50 1.00 3.50 2.00 2.00 0.00 2.00 NS 2.00 2.00 1.82 3.27 5.95 49.6 

10 
Project 

Readiness 
1.00 1.00 2.50 1.00 3.50 2.00 1.00 0.00 2.00 NS 1.00 1.00 1.45 2.52 3.67 66.0 

 
Mean 1.64 1.54 2.24 1.09 2.97 1.69 2.19 0.99 1.89 #DIV/0! 1.69 1.89 

Overall Weighted Score 

w/ Watershed 
58.71 

 

 
CV (%) 60.3222296 71.7347993 53.6325568 65.6815133 45.6991131 62.0198014 53.7233676 104.679377 38.3790021 #DIV/0! 55.4179484 45.7502221 

Overall Weighted Score 
w/o Watershed 

50.27 
 

Proj 

ID 
Comments    

   
09004 Needs details, assume scorer is not familiar with your watershed.  How productive is Herman Crk now, what is potential,stream length of usuable habitat, stream length to be restored, etc.  

   
09004 doesn't appear ready to proceed couldn't accurately answer criteral so scored  all as either 1/0-as incomplete 

   
09004 Vague project description makes it difficult to assess methods, scale, readiness 

   

09004 
Hoko River/Hermans Creek – Instream LWD Supplementation - Unfortunately, the project narrative provided very little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved.  Scores could 

improve if more detail were provided.    
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

11084 
Bear and 

Cub Creek 

LWD project 

 

88.61 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 

Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 

Addresses 

limiting 
factor 

3.00 4.50 3.00 4.00 4.00 4.00 NS 4.00 4.00 5.0 2.00 2.00 3.59 4.04 14.51 27.0 

3 
Addresses 
stock status 

and trends 

2.50 4.00 4.00 4.00 4.00 2.00 NS 4.00 4.00 0.0 2.00 3.00 3.05 2.56 7.80 43.1 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 3.00 1.00 0.00 NS 0.00 3.00 0.0 1.00 1.00 0.82 3.33 2.72 142.7 

5 
Benefits 

other stocks 
3.50 4.00 4.00 3.00 4.00 4.00 NS 3.00 4.00 5.0 3.00 3.00 3.68 3.00 11.05 17.5 

6 

Protects 

high-quality 
fish habitat 

0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.09 3.82 0.35 331.7 

7 

Restores 
formerly 

productive 

habitat 

3.00 3.75 3.50 3.00 4.00 4.00 NS 3.00 4.00 5.0 3.00 2.00 3.48 3.88 13.49 22.8 

8 

Supports 
restoration 

and 

maintenance 
of 

ecosystem 

functions 

3.00 4.00 4.00 3.00 4.00 3.00 NS 2.00 4.00 5.0 3.00 1.00 3.27 3.67 12.01 33.7 

9 

Spatial-
Temporal 
Scale of 

Influence 

3.00 4.50 3.00 3.00 3.00 3.00 NS 2.00 3.00 3.0 3.00 2.00 2.95 3.27 9.66 22.0 

10 
Project 

Readiness 
3.00 5.00 4.00 3.00 3.50 4.00 NS 3.00 3.00 5.0 3.00 1.00 3.41 2.52 8.59 32.7 

 
Mean 2.39 3.27 2.84 2.89 3.04 2.69 #DIV/0! 2.39 3.19 3.09 2.29 1.89 

Overall Weighted Score 

w/ Watershed 
88.61 

 

 
CV (%) 53.6248581 55.2579203 55.0042465 38.0235294 46.7785189 58.1391754 #DIV/0! 59.621602 38.544831 73.8193928 45.9847508 45.7502221 

Overall Weighted Score 
w/o Watershed 

80.18 

 
Proj ID Comments 

   
   10083 

09001.1, 
11084 

10083 09001.1, and 11084 appear to be related and should be better linked to avoid duplication/redundancy 

   
11084 Bear and Cub Creek LWD Project - A well detailed narrative, hence is reflected in the scores 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

        

09005 
Sekiu Mainstem 

(RM 2-5) LWD 

Restoration 

 

63.38 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighte

d Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.68 2.68 2.68 2.68 2.68 2.68 2.68 2.68 2.68 NS 2.68 2.68 2.68 2.88 7.72 

0.0 

2 
Addresses 

limiting factor 
2.00 1.00 3.00 1.00 4.00 4.00 3.50 2.00 2.00 NS 2.00 2.00 2.41 4.04 9.73 

44.3 

3 
Addresses stock 
status and trends 

2.00 2.00 3.00 1.00 3.50 2.00 3.00 1.00 2.00 NS 2.00 3.00 2.23 2.56 5.70 

36.7 

4 
Benefits an ESA-

listed stock 
0.00 0.00 0.00 1.00 1.00 0.00 0.00 0.00 2.00 NS 1.00 1.00 0.55 3.33 1.82 

126.1 

5 
Benefits other 

stocks 
3.00 3.00 3.00 1.00 4.00 4.00 4.00 2.00 2.00 NS 2.00 4.00 2.91 3.00 8.73 

35.9 

6 
Protects high-

quality fish 

habitat 

0.00 0.00 0.00 0.00 0.00 0.00 2.00 0.00 0.00 NS 0.00 1.00 0.27 3.82 1.04 

237.1 

7 

Restores 
formerly 

productive 
habitat 

2.00 2.50 3.00 1.00 3.50 4.00 3.50 1.00 2.00 NS 3.00 2.00 2.50 3.88 9.70 

40.0 

8 

Supports 
restoration and 

maintenance of 
ecosystem 
functions 

2.50 2.00 3.00 1.00 3.50 3.00 2.75 1.00 2.00 NS 3.00 1.00 2.25 3.67 8.26 

40.7 

9 

Spatial-Temporal 

Scale of 
Influence 

2.50 1.00 3.00 1.00 3.50 3.00 3.00 1.00 2.00 NS 2.00 2.00 2.18 3.27 7.13 

41.3 

10 
Project 

Readiness 
1.00 1.00 2.00 1.00 3.50 2.00 1.00 0.00 2.00 NS 1.00 1.00 1.41 2.52 3.55 

65.1 

 
Mean 1.77 1.52 2.27 1.07 2.92 2.47 2.54 1.07 1.87 #DIV/0! 1.87 1.97 

Overall Weighted Score 

w/ Watershed 
63.38 

 

 
CV (%) 60.8719226 70.7778215 54.4872383 

60.650262
7 

46.098784
3 

60.811204
1 

48.29752
3 

87.03422
9 

36.951950
2 

#DIV/0! 51.3725279 52.0737895 
Overall Weighted Score 

w/o Watershed 
55.66 

 
Proj ID Comments   

    

09005 
Basic details such as information source for degraded habitat, how important is thic chinook habitat relative to other Seiku reaches, type of restoration (excavator v heli), is access available for entire 3 miles, etc, is needed 

to score this project   

 09005 doesn't appear ready to proceed couldn't accurately answer criteral so scored  all as either 1/0-as incomplete 
  

 09005 Vague project description makes it difficult to assess methods, scale, readiness 
  

 

09005 
Sekiu Mainstem (RM2-5) LWD Restoration - While this project is mentioned within the WRIA 19 Draft Salmon Recovery Plan (page 7-67), unfortunately, the project narrative provided very little information to properly 

score the criteria, hence all scores were reduced accordingy from the level that might be achieved.  Scores could improve if more detail were provided.   

  

 

            NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 
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Capital Project Overall Weighted Score 
 

NS = No Score Given 
         

09006 
Sekiu, Clallam, Pysht 

Riparian Re-vegetation  
62.35 

   
CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

ID Criteria for Ranking 
Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighte
d Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed Priority 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 Addresses limiting factor 2.00 1.00 4.00 1.00 NS 2.00 3.50 2.00 2.00 3.0 2.00 3.00 2.32 4.04 9.37 41.2 

3 
Addresses stock status 

and trends 
2.00 2.00 3.00 1.00 NS 2.00 2.00 1.00 2.00 0.0 2.00 3.00 1.82 2.56 4.65 48.1 

4 
Benefits an ESA-listed 

stock 
0.00 0.00 0.00 1.00 NS 0.00 0.00 0.00 2.00 0.0 1.00 1.00 0.45 3.33 1.51 151.3 

5 Benefits other stocks 3.00 3.00 4.00 1.00 NS 2.00 2.00 3.00 2.00 5.0 3.00 3.00 2.82 3.00 8.45 38.3 

6 
Protects high-quality fish 

habitat 
0.00 0.00 0.00 0.00 NS 0.00 1.00 0.00 0.00 0.0 0.00 1.00 0.18 3.82 0.69 222.5 

7 
Restores formerly 
productive habitat 

2.00 2.50 3.00 1.00 NS 2.00 3.50 1.00 2.00 3.0 3.00 2.00 2.27 3.88 8.82 36.0 

8 

Supports restoration 

and maintenance of 
ecosystem functions 

2.00 2.00 4.00 1.00 NS 2.00 3.50 1.00 2.00 3.0 3.00 4.00 2.50 3.67 9.18 42.9 

9 
Spatial-Temporal Scale 

of Influence 
2.00 1.00 3.00 1.00 NS 2.00 4.00 2.00 2.00 5.0 3.00 2.00 2.45 3.27 8.03 49.4 

10 Project Readiness 1.00 1.00 2.00 1.00 NS 2.00 2.00 0.00 2.00 1.0 1.00 1.00 1.27 2.52 3.21 50.8 

 
Mean 1.69 1.54 2.59 1.09 #DIV/0! 1.69 2.44 1.29 1.89 2.29 2.09 2.29 

Overall Weighted 

Score w/ 
Watershed 

62.35 
 

 
CV (%) 62.0198014 71.7347993 

57.98844
57 

65.6815133 #DIV/0! 55.4179484 
52.228771

4 
88.805506

4 
38.379002

1 
84.772518

1 
52.286174

4 
45.984750

8 

Overall Weighted 

Score w/o 
Watershed 

53.91 
 

Proj 
ID 

Comments    

   
09006 This project will benefit greatly by the Point No Point Treaty Council riparian analyses, in process.  Basic information needed to score is missing. 

   

09006 
Sekiu, Clallam, Pysht Riparian Re-vegetation - Unfortunately, the project narrative provided very little information to properly score the criteria, hence all acores were reduced accordingly from the level that might be achieved.  Scores could improve if 

more detail were provided.  Larger spatial and temporal scale (three drainages) addressed by this project is reflected in the slightly higher score for that criteria.    
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

11085 
Pysht River 

LWD 

Project 
 

90.18 
   

CV = Coefficient of Variation (Standard 
deviation/Mean as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighte
d Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 NS 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting 
factor 

3.00 4.00 4.00 4.00 4.00 4.00 NS 4.00 4.00 5.0 3.00 2.00 3.73 4.04 15.06 21.1 

3 

Addresses 

stock status 
and trends 

3.00 1.00 4.00 4.00 3.00 2.00 NS 4.00 4.00 0.0 3.00 3.00 2.82 2.56 7.21 47.1 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 4.00 2.00 0.00 NS 0.00 3.00 0.0 2.00 1.00 1.09 3.33 3.63 132.5 

5 
Benefits 

other stocks 
3.50 4.00 4.00 3.00 3.00 4.00 NS 4.00 4.00 5.0 3.00 3.00 3.68 3.00 11.05 17.5 

6 

Protects 

high-quality 
fish habitat 

0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.09 3.82 0.35 331.7 

7 

Restores 

formerly 
productive 

habitat 

3.00 3.75 4.00 3.00 3.00 4.50 NS 3.00 4.00 5.0 3.00 2.00 3.48 3.88 13.49 24.6 

8 

Supports 

restoration 
and 

maintenanc

e of 
ecosystem 
functions 

3.00 3.75 4.00 3.00 3.50 3.50 NS 3.00 4.00 5.0 3.00 1.00 3.34 3.67 12.26 29.6 

9 

Spatial-

Temporal 
Scale of 
Influence 

3.00 4.00 4.50 3.00 3.50 4.00 NS 3.00 4.00 5.0 3.00 2.00 3.55 3.27 11.59 24.0 

10 
Project 

Readiness 
3.00 2.50 3.00 3.00 3.50 4.00 NS 3.00 3.00 3.0 2.00 1.00 2.82 2.52 7.10 27.8 

 
Mean 2.44 2.59 3.04 2.99 2.84 2.89 #DIV/0! 2.69 3.29 3.09 2.49 1.89 

Overall Weighted 
Score w/ Watershed 

90.18 
 

 
CV (%) 

53.112425

5 

63.919065

1 

55.028868

1 

38.587126

5 

39.774941

4 
58.0584141 #DIV/0! 

55.441368

6 

38.072389

5 

73.819392

8 

38.831469

1 

45.750222

1 

Overall Weighted 

Score w/o 
Watershed 

81.75 
 

Proj ID Comments     
    

11085 
When could this project be fit into the LEKT restoration schedule?  Are there any risks associated with helicopter-placed wood (free to move) and bank erosion along the highway?  Project would be improved by adding riparian restoration (like S 

Fk Pysht).    

11085 Pysht River LWD Restoration Project 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09086  

Pysht 

Floodplain 

Acquisition & 

Restoration 

 
97.71 

   

CV = Coefficient of Variation (Standard 

deviation/Mean as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.93 2.88 8.44 0.0 

2 
Addresses 

limiting factor 
3.00 3.00 4.00 3.00 3.50 4.00 4.00 4.00 3.00 5.0 3.00 2.00 3.46 4.04 13.97 22.6 

3 
Addresses 
stock status 
and trends 

2.50 2.50 3.00 3.00 2.50 4.00 3.50 4.00 2.00 0.0 2.00 3.00 2.67 2.56 6.83 40.2 

4 

Benefits an 

ESA-listed 
stock 

0.00 0.00 0.00 3.00 1.00 0.00 0.00 0.00 2.00 0.0 1.00 1.00 0.67 3.33 2.22 147.7 

5 
Benefits other 

stocks 
3.00 4.00 3.00 4.00 4.00 5.00 4.50 4.00 4.00 5.0 3.00 4.00 3.96 3.00 11.88 17.4 

6 
Protects high-

quality fish 
habitat 

2.00 4.50 4.00 0.00 4.00 4.00 4.75 3.00 4.00 5.0 4.00 4.00 3.60 3.82 13.77 38.3 

7 

Restores 
formerly 

productive 

habitat 

3.00 3.00 3.00 2.00 3.50 2.00 2.75 3.00 0.00 0.0 0.00 2.00 2.02 3.88 7.84 64.7 

8 

Supports 

restoration 
and 

maintenance 

of ecosystem 
functions 

3.00 5.00 4.00 3.00 3.00 4.00 3.50 3.00 3.00 5.0 4.00 3.00 3.63 3.67 13.30 21.3 

9 

Spatial-

Temporal 
Scale of 
Influence 

3.00 4.00 3.00 3.00 5.00 5.00 4.00 3.00 3.00 3.0 3.00 2.00 3.42 3.27 11.17 26.4 

10 
Project 

Readiness 
2.00 4.00 2.00 5.00 4.00 4.00 4.50 3.00 3.00 5.0 1.00 2.00 3.29 2.52 8.30 40.2 

 
Mean 2.44 3.29 2.89 2.89 3.34 3.49 3.44 2.99 2.69 3.09 2.39 2.59 

Overall Weighted 
Score w/ Watershed 

97.71 
 

 
CV (%) 38.9581464 42.5221483 41.3679193 44.4614518 32.4304195 43.2856411 40.1138284 38.5871265 42.9892071 73.8193928 56.2731957 37.1430971 

Overall Weighted 
Score w/o 

Watershed 

89.27 
 

Proj ID Comments    

   

09086 I thought the Western Straits Initiative, funded a year ago, was to feed into and supply a prioritized list of acquisition properties.  That planning effort really needs to be done first. 
   

09086 Pysht Floodplain Acquisition & Restoration - Another nicely done narrative!  
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09009.1 

Pysht River 

Salt Marsh 

Estuary 

Restoration 

 
111.73 

   

CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.02 4.02 4.02 4.02 4.02 4.02 NS 4.02 4.02 4.02 4.02 4.02 4.02 2.88 11.58 0.0 

2 
Addresses 

limiting 
factor 

3.00 3.75 4.50 4.00 4.00 5.00 NS 5.00 4.00 5.0 3.00 5.00 4.20 4.04 16.99 18.2 

3 

Addresses 

stock status 
and trends 

3.00 3.50 4.50 4.00 4.00 4.00 NS 4.00 4.00 0.0 3.00 3.00 3.36 2.56 8.61 36.5 

4 

Benefits an 
ESA-listed 

stock 
1.00 2.00 4.00 4.00 3.00 3.00 NS 3.00 2.00 0.0 3.00 1.00 2.36 3.33 7.87 54.4 

5 
Benefits 

other stocks 
3.50 4.00 4.00 5.00 4.00 5.00 NS 5.00 4.00 5.0 3.00 4.00 4.23 3.00 12.68 16.2 

6 
Protects 

high-quality 
fish habitat 

0.00 0.00 0.00 0.00 2.50 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.32 3.82 1.22 246.2 

7 

Restores 
formerly 

productive 

habitat 

3.50 4.00 4.50 4.00 5.00 5.00 NS 5.00 5.00 5.0 3.00 4.00 4.36 3.88 16.93 16.3 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

3.00 4.00 4.50 4.00 4.00 5.00 NS 5.00 4.00 5.0 4.00 5.00 4.32 3.67 15.85 14.9 

9 

Spatial-

Temporal 
Scale of 
Influence 

3.00 4.00 4.00 4.00 5.00 4.50 NS 5.00 4.00 3.0 2.00 3.00 3.77 3.27 12.34 24.7 

10 
Project 

Readiness 
2.00 2.50 4.00 5.00 1.00 5.00 NS 4.00 4.00 3.0 2.00 1.00 3.05 2.52 7.67 47.8 

 
Mean 2.60 3.18 3.80 3.80 3.65 4.05 #DIV/0! 4.00 3.50 3.00 2.70 3.10 

Overall Weighted Score 
w/ Watershed 

111.73 
 

 
CV (%) 47.8583294 41.6914723 35.7297525 36.7896865 32.9591585 38.7805683 #DIV/0! 39.067584 40.9625812 73.6874432 43.0054715 51.4634859 

Overall Weighted Score 

w/o Watershed 
100.16 

 

Proj ID Comments    

   
09009.1 land owner is NOT ready to proceed so score on this project is lower for 'readiness' 

   
09009.1 Pysht River Salt Marsh Estuary Restoration Project 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09010 
 IMW 

Restoration 

Treatments 
 

77.29 
   

CV = Coefficient of Variation (Standard deviation/Mean 
as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best 
Mean 

Score 
Weight 

Weighted 
Mean 
Score CV      (%) 

Scorer 
1 

Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.02 2.02 2.02 2.02 2.02 2.02 NS 2.02 2.02 2.02 2.02 2.02 2.02 2.88 5.82 0.0 

2 
Addresses 

limiting factor 
2.50 3.00 4.00 3.00 3.50 4.00 NS 3.00 3.00 5.0 3.00 2.00 3.27 4.04 13.22 25.0 

3 
Addresses 
stock status 

and trends 

2.50 3.00 4.00 3.00 3.00 2.00 NS 3.00 4.00 0.0 2.00 3.00 2.68 2.56 6.87 41.1 

4 

Benefits an 
ESA-listed 

stock 
0.00 0.00 0.00 2.00 1.00 0.00 NS 0.00 3.00 0.0 1.00 1.00 0.73 3.33 2.42 138.7 

5 
Benefits other 

stocks 
3.00 4.00 3.50 3.00 3.00 3.00 NS 3.00 3.00 5.0 2.00 2.00 3.14 3.00 9.41 26.8 

6 
Protects high-

quality fish 

habitat 

0.00 0.00 0.00 0.00 0.00 0.00 NS 0.00 0.00 0.0 0.00 1.00 0.09 3.82 0.35 331.7 

7 

Restores 
formerly 

productive 
habitat 

2.50 4.00 4.00 3.00 2.50 3.50 NS 3.00 0.00 5.0 3.00 2.00 2.95 3.88 11.46 43.8 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

2.50 4.00 3.50 2.00 2.50 3.00 NS 3.00 3.00 5.0 3.00 1.00 2.95 3.67 10.84 35.1 

9 

Spatial-

Temporal 
Scale of 
Influence 

2.50 4.00 4.50 2.00 3.50 3.00 NS 4.00 3.00 3.0 3.00 2.00 3.14 3.27 10.26 25.8 

10 
Project 

Readiness 
3.00 2.50 3.50 2.00 2.50 4.50 NS 3.00 3.00 3.0 1.00 1.00 2.64 2.52 6.64 39.0 

 
Mean 2.05 2.65 2.90 2.20 2.35 2.50 #DIV/0! 2.40 2.40 2.80 2.00 1.70 

Overall Weighted 
Score w/ Watershed 

77.29 

 

 
CV (%) 

54.4205
386 

58.9535889 
57.275643

8 
41.71092

56 
47.0285846 61.0236117 #DIV/0! 

56.172077
1 

56.172077
1 

78.522880
1 

52.652923
4 

39.715931
5 

Overall Weighted 
Score w/o Watershed 

71.47 

 
Proj ID Comments  

  
 

  

09010 
The majority of Twins is in private ownership so, as w/all lwd projects has a higher likelihood of long term success (no guarantee landowner wont cut them out at first sign of perceived risk. Also no guarantee future degradation won't happen 

in the watershed.  

  

09010 
IMW Restoration Treatments - This project has larger spatial and temporal scale benefits then other projects primarily because of the IMW component, hence the higher score for that criteria.  Relative to the other projects within NOPLE and 

WRIA 19, this project appears to be of lower priority, hence the lower scores for some of the other criteria.   
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NOPLE 2011 Ranking Work Plan 

Narratives 
Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         
Capital Project Overall Weighted Score 

 
NS = No Score Given 

         

09011 

Nearshore 

Restoration 

Strategy for Twin 

Rivers 

 
93.84 

   

CV = Coefficient of Variation (Standard deviation/Mean as 

%)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best 
Mean 
Score 

Weight Weighted 

Mean 
Score CV      (%) 

Scorer 

1 

Scorer 

2 
Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.02 4.02 4.02 NS 4.02 4.02 4.02 4.02 4.02 4.02 4.02 4.02 4.02 2.88 11.58 0.0 

2 
Addresses 

limiting factor 
2.50 2.50 4.00 NS 3.50 3.00 3.00 4.00 3.00 0.0 3.00 4.00 2.95 4.04 11.94 38.2 

3 
Addresses stock 

status and 
trends 

2.50 2.50 3.00 NS 4.00 2.00 3.00 3.00 3.00 0.0 2.00 3.00 2.55 2.56 6.52 39.7 

4 
Benefits an ESA-

listed stock 
1.00 0.00 3.00 NS 5.00 2.00 1.75 2.00 3.00 0.0 1.00 1.00 1.80 3.33 5.98 81.9 

5 
Benefits other 

stocks 
3.00 3.00 3.00 NS 4.00 2.00 4.25 3.00 3.00 5.0 3.00 4.00 3.39 3.00 10.16 24.6 

6 
Protects high-

quality fish 
habitat 

2.00 0.00 0.00 NS 3.50 2.00 3.50 2.00 0.00 0.0 0.00 3.00 1.45 3.82 5.56 102.5 

7 

Restores 
formerly 

productive 

habitat 

2.50 4.00 4.00 NS 3.50 4.00 4.00 3.00 3.00 3.0 4.00 4.00 3.55 3.88 13.76 16.0 

8 

Supports 
restoration and 

maintenance of 
ecosystem 
functions 

2.50 2.50 3.50 NS 3.50 4.00 3.75 3.00 3.00 5.0 4.00 4.00 3.52 3.67 12.93 21.2 

9 

Spatial-Temporal 
Scale of 
Influence 

2.50 3.00 3.00 NS 4.00 3.00 3.50 4.00 3.00 3.0 2.00 3.00 3.09 3.27 10.11 18.9 

10 
Project 

Readiness 
2.00 1.00 3.00 NS 1.50 4.00 1.75 3.00 3.00 1.0 2.00 1.00 2.11 2.52 5.33 47.7 

 
Mean 2.45 2.25 3.05 #DIV/0! 3.65 3.00 3.25 3.10 2.80 2.10 2.50 3.10 

Overall Weighted Score 

w/ Watershed 
93.84 

 

 
CV (%) 

31.2591
9 

64.8497
774 

38.247139 #DIV/0! 24.2166778 31.4851527 
27.418516

5 
23.874834

2 
36.951950

2 
101.51091 

54.215856
9 

38.649421
5 

Overall Weighted Score 
w/o Watershed 

82.27 

 

Proj ID Comments 

   

09011 Its not clear to me how this will restore the two estuaries or how it will improve fish habitat /utilization at the mouth of these two rivers.  Additional information on that would have helped the scoring. 

   

09011 
Project has three elements 1) acquisition of lands from LaFarge, 2) removal of mole, and 3) reconnection of East and West Twin?  I ranked project based on first two elements which are justified.  Third element is not well 

described or currently justified by any analysis I am aware.  This would require removal of road fill on highway and USFS 30 road and construction of an elevated bridge or causeway? 
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NOPLE 2011 Ranking Work Plan Narratives Date:               

11-Feb-11  Enter Values in the Yellow Cells         

                  
 

Capital 

Project Overall Weighted Score  NS = No Score Given          

10080 Lyre River 

Protection  83.76    CV = Coefficient of Variation (Standard deviation/Mean as %)       

                  

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best 
Mean Score Weight 

Weighted 

Mean Score 
CV      (%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 2.88 8.78 0.0 

2 
Addresses 

limiting factor 
3.00 1 4 2 3.50 3 2.75 3.00 3.00 3.0 3 2 2.77 4.04 11.19 28.1 

3 
Addresses 
stock status 
and trends 

2.50 1.5 3.5 2 2.50 2 2.5 3.00 2.00 0.0 3 3 2.29 2.56 5.87 40.0 

4 

Benefits an 

ESA-listed 
stock 

1.00 0 3 3 1.00 1 1.75 1.00 2.00 0.0 1 1 1.31 3.33 4.37 74.1 

5 
Benefits 

other stocks 
3.00 3 4.5 2 2.50 4 4 3.00 4.00 5.0 3 4 3.50 3.00 10.50 25.1 

6 
Protects 

high-quality 

fish habitat 

2.00 4 4 0.00 4.00 3 4 4.00 4.00 0.0 4 4 3.08 3.82 11.78 50.7 

7 

Restores 
formerly 

productive 
habitat 

2.50 0 0 2 2.00 0 1 0.00 0.00 0.0 0 2 0.79 3.88 3.07 130.4 

8 

Supports 
restoration 

and 

maintenance 
of ecosystem 

functions 

2.50 4 4 2 3.00 4 3.75 3.00 3.00 0.0 4 3 3.02 3.67 11.09 38.4 

9 

Spatial-
Temporal 
Scale of 

Influence 

2.50 3.5 4 2 4.00 4.5 3 4.00 3.00 3.0 3 2 3.21 3.27 10.49 25.3 

10 
Project 

Readiness 
2.00 4 4 2.00 4.00 4 2.5 2.00 3.00 0.0 2 2 2.63 2.52 6.62 46.7 

 Mean 2.41 2.41 3.41 2.01 2.96 2.86 2.83 2.61 2.71 1.41 2.61 2.61 
Overall Weighted Score w/ 

Watershed 
83.76  

 CV (%) 25.7894973 67.8465021 37.740175 41.0685497 33.3337628 50.9485424 34.1395508 48.6282283 42.9222175 135.381594 48.6282283 37.179207 
Overall Weighted Score w/o 

Watershed 
74.97  

Proj ID Comments 
   

   

10080 Is the Lyre acquisition work more important than the Pysht?  In terms of salmonid conservation I suspect it is; information from the Western Straits Initiative would improve your scores.    

10080 A very worthy property for acquisition/restoration/public access    

10080 
Lyre River Protection - One caveat associated with this project was that is not specifically listed within the WRIA 19 Draft Salmon Recovery Plan, though the Plan does include reference to the need to implement the developing 

Western Strait Habitat Conservation Plan (page 7-19, Lyre River Action 2), of which this project may ultimately be a part.  Scores for few of the criteria were lowered due to this caveat. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         

Capital Project Overall Weighted Score 
 

NS = No Score Given 
         

09012 
Nelson Creek Fish Passage 

Barrier Removal Project  
77.54 

   
CV = Coefficient of Variation (Standard deviation/Mean 

as %)           

ID Criteria for Ranking 
Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 
Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed Priority 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 3.05 NS 3.05 3.05 2.88 8.78 0.0 

2 Addresses limiting factor 1.5 5 3 2 4.00 3 2.75 2.00 4 5.0 NS 5 3.39 4.04 13.68 38.1 

3 
Addresses stock status 

and trends 
1.5 2.5 3 2 2.50 1 2.75 2.00 4 0.0 NS 3 2.20 2.56 5.64 49.4 

4 
Benefits an ESA-listed 

stock 
0 0 0 3 1.00 0 0 0.00 3 0.0 NS 1 0.73 3.33 2.42 163.7 

5 Benefits other stocks 1 5 4 2 2.50 3 2.75 2.00 4 5.0 NS 2.5 3.07 3.00 9.20 41.9 

6 
Protects high-quality fish 

habitat 
0 0 0 0.00 0.00 0 1 0.00 0 0.0 NS 1 0.18 3.82 0.69 222.5 

7 
Restores formerly 
productive habitat 

1.5 4 3.5 2 3.50 3 3 2.00 4 5.0 NS 2 3.05 3.88 11.82 35.6 

8 
Supports restoration and 

maintenance of 
ecosystem functions 

1.5 2 3.5 2 3.50 2 3 2.00 4 5.0 NS 4 2.95 3.67 10.84 38.2 

9 
Spatial-Temporal Scale of 

Influence 
1.5 2.5 2.5 2 4.00 2 2 1.00 4 2.0 NS 2 2.32 3.27 7.58 40.1 

10 Project Readiness 2.5 5 4.5 2.00 2.00 4 2 3.00 4 0.0 NS 1 2.73 2.52 6.87 56.4 

 
Mean 1.41 2.91 2.71 2.01 2.61 2.11 2.23 1.71 3.41 2.51 #DIV/0! 2.46 

Overall Weighted 
Score w/ Watershed 

77.54 
 

 
CV (%) 

67.36441
64 

65.32617
03 

56.6479693 41.0685497 50.2835935 65.2757829 
45.488626

6 
62.537416

1 
37.099911

2 
94.610918

8 
#DIV/0! 

54.787875
2 

Overall Weighted 
Score w/o Watershed 

68.76 
 

Proj ID Comments 
   

09012 
Unclear as to the former productivity of the reaches being proposed for action. Could the culvert simply be removed for now and when trail development occurs then a replacement bridge/culvert could be constructed?  This would economize 

salmon recovery dollars.    

09012 Region of Nelson Creek is above documented chum habitat.  Need to confirm coho/steelhead use potential 
   

09012 
Nelson Creek Fish Passage Barrier Removal Project - The spatial scale of this project is relatively small, hence the lower score for this criteria.  Fish passage (connectivity) appears to be the benefit that would be restored by this project.  

While this project appears to be listed within the WRIA 19 Draft Salmon Recovery Plan (pages 7-19 and 7-20) it's unclear if it is a high priority fish passage barrier to correct within the Lyre River basin.  No systematic survey of fish blocking 

culverts has occurred in the Lyre River subbasin (page 5-17).  It's also unclear from the narrative if the habitat above these barriers is of high quality. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         Capital Project Overall Weighted Score 
 

NS = No Score Given 
         

09013 
Salt Creek Habitat 

Protection  
89.21 

   

CV = Coefficient of Variation (Standard deviation/Mean 

as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 
Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed Priority 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.80 2.88 8.06 0.0 

2 
Addresses limiting 

factor 
2.5 3 3 3 4.00 4 3 3.00 3.00 5.0 3 2 3.21 4.04 12.96 24.4 

3 
Addresses stock 
status and trends 

2.5 2.5 4 2 4.00 3 3 3.00 2.00 0.0 3 3 2.67 2.56 6.83 39.4 

4 
Benefits an ESA-

listed stock 
0 0 0 3 1.00 0 0 0.00 2.00 5.0 1 1 1.08 3.33 3.61 144.4 

5 
Benefits other 

stocks 
3 3.5 4 3 4.00 5 4 3.00 4.00 5.0 2 2.5 3.58 3.00 10.75 25.8 

6 
Protects high-

quality fish habitat 
3 4 4.5 0.00 4.00 4 4 4.00 4.00 5.0 3 4 3.63 3.82 13.85 34.9 

7 
Restores formerly 
productive habitat 

0 0 3 3 3.50 0 1.75 0.00 0.00 0.0 0 2 1.10 3.88 4.28 130.1 

8 

Supports 
restoration and 

maintenance of 
ecosystem 
functions 

2.5 3 4 3 3.50 4 3.5 3.00 3.00 5.0 3 3 3.38 3.67 12.39 20.1 

9 
Spatial-Temporal 
Scale of Influence 

2.5 3.75 4 3 4.00 4 2.5 3.00 3.00 3.0 3 2 3.15 3.27 10.29 21.0 

10 Project Readiness 2.5 3.5 3 3.00 2.00 4 2.5 2.00 3.00 0.0 3 1 2.46 2.52 6.20 44.6 

 
Mean 2.13 2.61 3.23 2.58 3.28 3.08 2.71 2.38 2.68 3.08 2.38 2.33 

Overall Weighted 

Score w/ Watershed 
89.21 

 

 
CV (%) 

53.577380
3 

55.470286
4 

39.6491712 
37.16800

75 
31.7424758 56.2104168 

43.536941
3 

56.364501
7 

43.114555
3 

74.176450
2 

44.72153
5 

39.957468
3 

Overall Weighted 
Score w/o Watershed 

81.15 
 

Proj ID Comments    

   
09013 CE in the watershed are important but should focus also on the estuary (both sides),which has a high number of private property owners and so at very high risk of future degradation. 

   

09013 
Salt Creek Habitat Protection - One caveat associated with this project was that is not specifically listed within the WRIA 19 Draft Salmon Recovery Plan, though the Plan does include reference to the need to implement the developing 

Western Strait Habitat Conservation Plan (page 7-21, Salt Creek Action 21), of which this project may ultimately be a part.  Scores for few of the criteria were lowered due to this caveat.    
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09014 

Salt Creek 

Salt Marsh 

Reconnection 
 

109.84 

   

CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score CV      (%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.02 NS 4.02 4.02 NS 4.02 4.02 4.02 4.02 4.02 4.02 4.02 4.02 2.88 11.58 

0.0 

2 
Addresses 

limiting 
factor 

2.5 NS 3.5 4 NS 5 4.25 5.00 4 5.0 4 5 4.23 4.04 17.07 

19.4 

3 

Addresses 

stock status 
and trends 

3 NS 4 4 NS 5 4 4.00 3 0.0 3 3 3.30 2.56 8.45 

40.5 

4 

Benefits an 
ESA-listed 

stock 
1 NS 3 4 NS 5 2.5 3.00 4 5.0 2 1 3.05 3.33 10.16 

47.9 

5 
Benefits 

other stocks 
2.5 NS 4 3 NS 3 4 5.00 4 5.0 3 4 3.75 3.00 11.25 

22.9 

6 

Protects 

high-quality 
fish habitat 

1.5 NS 0 0.00 NS 0 0 0.00 0 0.0 0 1 0.25 3.82 0.96 

216.0 

7 

Restores 

formerly 
productive 

habitat 

2.5 NS 4.5 4 NS 5 4.75 5.00 4 5.0 4 5 4.38 3.88 16.98 

18.1 

8 

Supports 
restoration 

and 
maintenance 

of 
ecosystem 

functions 

2.5 NS 4.5 4 NS 4 4 5.00 3 5.0 3 4 3.90 3.67 14.31 

21.6 

9 

Spatial-

Temporal 
Scale of 
Influence 

2.5 NS 3.5 4 NS 4 3.5 5.00 4 3.0 3 2 3.45 3.27 11.28 

25.1 

10 
Project 

Readiness 
2.5 NS 3 5.00 NS 4 3.5 3.00 3 3.0 2 2 3.10 2.52 7.81 

29.3 

 
Mean 2.45 #DIV/0! 3.40 3.60 #DIV/0! 3.90 3.45 3.90 3.30 3.50 2.80 3.10 

Overall Weighted Score 
w/ Watershed 

109.84 

 

 
CV (%) 32.7038234 #DIV/0! 38.4811474 37.4950097 #DIV/0! 39.0579925 39.0718164 40.8837346 37.944388 57.5214902 43.9491873 49.1685658 

Overall Weighted Score 
w/o Watershed 

98.26 

 Proj ID Comments 

   

   09014 Salt Creek Salt Marsh Reconnection - Much progress has been made to mature this project and to achieve an understanding by the landowners on it's ecological value, the former of which is reflected in 
scoring of several of the criteria.  In some ways, this project is similar to the Lower Morse Creek Feasibility Study,  but in a more advanced stage of development. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09015 

Salt Creek 

Final Fish 

Passage 

Corrections 

Project 

 
90.81 

   
CV = Coefficient of Variation (Standard deviation/Mean 

as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score CV      (%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.8 2.8 2.8 2.8 2.8 2.8 NS 2.8 2.8 2.8 NS 2.8 2.80 2.88 

8.06 0.0 

2 
Addresses 

limiting factor 
2.5 4.5 3 3 4.50 5 NS 3.00 4 5.0 NS 5 3.95 4.04 

15.96 24.9 

3 
Addresses 
stock status 
and trends 

2.5 3.5 3 3 4.00 2 NS 3.00 3 0.0 NS 3 2.70 2.56 

6.91 40.2 

4 

Benefits an 

ESA-listed 
stock 

0 0 0 2 1.00 0 NS 0.00 3 5.0 NS 1 1.20 3.33 

4.00 140.5 

5 
Benefits other 

stocks 
3 5 4 3 3.50 3 NS 3.00 4 5.0 NS 2.5 3.60 3.00 

10.80 24.3 

6 
Protects high-

quality fish 

habitat 

0 0 0 0.00 0.00 0 NS 0.00 0 0.0 NS 1 0.10 3.82 

0.38 316.2 

7 

Restores 
formerly 

productive 
habitat 

3 4 4 3 4.00 3 NS 2.00 4 5.0 NS 2 3.40 3.88 

13.19 28.4 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

2.5 3.5 2.5 3 3.50 2 NS 2.00 4 5.0 NS 5 3.30 3.67 

12.11 33.7 

9 

Spatial-
Temporal 

Scale of 
Influence 

3 4 3 3 3.50 3 NS 3.00 4 5.0 NS 2 3.35 3.27 

10.95 24.4 

10 
Project 

Readiness 
2.5 5 4 3.00 3.00 5 NS 3.00 4 3.0 NS 1 3.35 2.52 

8.44 35.9 

 
Mean 2.18 3.23 2.63 2.58 2.98 2.58 #DIV/0! 2.18 3.28 3.58 #DIV/0! 2.53 

Overall Weighted 
Score w/ Watershed 

90.81 

 

 
CV (%) 

53.66079
37 

56.7698649 
56.569008

2 
37.1680075 47.5042641 66.2275464 #DIV/0! 55.796781 

38.371055
4 

57.905057
1 

#DIV/0! 
59.040617

6 
Overall Weighted 

Score w/o Watershed 
82.75 

 
Proj ID Comments  

     09015 How much habitat are we opening up for each culvert?  A prioritized culvert list would be useful.  Is there a line of diminishing returns, or is all 13 critical? 
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NOPLE 2011 Ranking Work Plan Narratives 
Date: 

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 

Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09016.1 
Elwha ELJ 

Project  
118.63 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
5 5 5 5 5 5 NS 5 5 5 5 5 5.00 2.88 14.40 0.0 

2 

Addresses 

limiting 
factor 

3 5 4.5 4 3.50 5 NS 5.00 4 5.0 3 2 4.00 4.04 16.16 25.6 

3 
Addresses 
stock status 

and trends 

3 4.5 4 4 4.00 5 NS 5.00 4 0.0 3 3 3.59 2.56 9.19 38.8 

4 

Benefits an 
ESA-listed 

stock 
3 5 4.5 5 5.00 5 NS 5.00 4 5.0 4 3 4.41 3.33 14.68 18.2 

5 
Benefits 

other stocks 
3 5 4 5 3.00 5 NS 5.00 3 5.0 4 2.5 4.05 3.00 12.14 25.0 

6 

Protects 

high-quality 
fish habitat 

0 0 0 3.00 0.00 0 NS 0.00 0 0.0 0 1 0.36 3.82 1.39 254.2 

7 

Restores 

formerly 
productive 

habitat 

3 4 5 4 3.50 5 NS 5.00 3 5.0 4 2 3.95 3.88 15.34 25.6 

8 

Supports 
restoration 

and 

maintenance 
of 

ecosystem 

functions 

3 4.5 4.5 4 3.50 4 NS 5.00 4 5.0 4 1 3.86 3.67 14.18 29.0 

9 

Spatial-
Temporal 

Scale of 
Influence 

3 4 5 3 4.00 4 NS 4.00 3 3.0 3 2 3.45 3.27 11.30 23.7 

10 
Project 

Readiness 
1.5 5 3.5 5.00 3.00 5 NS 5.00 5 5.0 3 2 3.91 2.52 9.85 34.7 

 
Mean 2.75 4.20 4.00 4.20 3.45 4.30 #DIV/0! 4.40 3.50 3.80 3.30 2.35 

Overall Weighted Score 

w/ Watershed 
118.63 

 

 
CV (%) 46.3547229 36.4561399 37.2677996 18.7812057 40.6773612 36.4423543 #DIV/0! 35.855029 40.9634537 55.2004657 40.5301064 49.18735 

Overall Weighted Score 
w/o Watershed 

104.23 
 

Proj ID Comments    

   

09016.1 Does this project require additional design, given that location planned for LWD is the area where aggradation is expected to occur? 
   

09016.1 
Elwha River ELJ Project - Clearly, a critically important and timely project with dam removal scheduled to begin in the summer of 2011!  With this in mind and with budgets tightening, decisions will need to 

be made as to which of these on-the-ground restoration projects are most important to accomplish first.    
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

11087 
Elwha 

Revegetation 

Project 

 

119.86 

   

CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 

Score 

CV      

(%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 5 5 5 5 5 5 NS 5 5 5 5 5 

5.00 2.88 14.40 0.0 

2 Addresses 
limiting 

factor 

3 4.5 4 5 4.50 4.5 NS 5.00 3 5.0 3 3 
4.05 4.04 16.34 21.7 

3 Addresses 
stock status 

and trends 
2.5 4.5 3.5 5 3.50 4 NS 5.00 3 0.0 2 3 

3.27 2.56 8.38 44.5 

4 Benefits an 
ESA-listed 
stock 

3 5 4 5 5.00 4 NS 5.00 4 5.0 4 3 

4.27 3.33 14.23 18.4 

5 Benefits 

other stocks 3 5 4 5 4.00 4 NS 5.00 3 5.0 4 2.5 
4.05 3.00 12.14 22.4 

6 Protects 

high-quality 
fish habitat 

0 0 0 0.00 4.00 0 NS 0.00 0 0.0 0 1 

0.45 3.82 1.74 267.0 

7 Restores 
formerly 

productive 
habitat 

3.5 4.5 4.5 5 3.00 4 NS 5.00 3 5.0 3 2 

3.86 3.88 14.99 26.6 

8 Supports 
restoration 
and 

maintenance 
of 
ecosystem 

functions 

3 4.5 4.5 5 3.00 5 NS 5.00 3 5.0 4 4 

4.18 3.67 15.35 20.2 

9 Spatial-
Temporal 

Scale of 
Influence 

3 5 3.5 5 4.00 5 NS 4.00 3 3.0 4 2 

3.77 3.27 12.34 26.1 

10 Project 
Readiness 3 5 4 5.00 2.50 5 NS 5.00 5 5.0 3 1 

3.95 2.52 9.97 35.1 

 Mean 2.90 4.30 3.70 4.50 3.85 4.05 #DIV/0! 4.40 3.20 3.80 3.20 2.65 
Overall Weighted Score 

w/ Watershed 
119.86 

  CV (%) 42.0758741 35.6083227 37.2541858 35.1364184 22.1160862 37.0141676 #DIV/0! 35.855029 43.7003687 55.2004657 43.7003687 47.1068763 
Overall Weighted Score 

w/o Watershed 
105.46 

 Proj ID 

Comments    

   11087 Elwha River Revegetation Project - Clearly, a critically important and timely project with dam removal scheduled to begin in the summer of 2011!  With this in mind and with budgets tightening, decisions will 
need to be made as to which of these on-the-ground restoration projects are most important to accomplish first. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09018 
Elwha River 

Estuary 

Restoration 
 

96.96 

   

CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
5 5 5 5 5 5 5 5 5 5 NS 5 5.00 2.88 14.40 0.0 

2 
Addresses 

limiting 
factor 

2 2 3 5 4.00 5 2.5 4.00 2 0.0 NS 3 2.95 4.04 11.94 50.5 

3 

Addresses 

stock status 
and trends 

2 1 3.5 5 3.00 5 2.5 4.00 2 0.0 NS 2 2.73 2.56 6.98 57.6 

4 

Benefits an 
ESA-listed 

stock 
3 2 3 5 3.50 5 2.25 4.00 2 5.0 NS 3 3.43 3.33 11.43 34.2 

5 
Benefits 

other stocks 
3 2 3.5 5 3.00 4 2.75 4.00 2 5.0 NS 2 3.30 3.00 9.89 33.7 

6 
Protects 

high-quality 
fish habitat 

2 2 2.5 0.00 2.50 0 3 0.00 0 5.0 NS 2 1.73 3.82 6.60 92.8 

7 

Restores 
formerly 

productive 

habitat 

1.5 0 0 3 4.00 4 1 4.00 2 5.0 NS 2 2.41 3.88 9.35 71.2 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

2 2 3 5 3.50 4 3 4.00 2 5.0 NS 2 3.23 3.67 11.84 36.2 

9 

Spatial-
Temporal 

Scale of 
Influence 

2 1.5 3 5 3.00 4 2 4.00 2 5.0 NS 2 3.05 3.27 9.96 41.8 

10 
Project 

Readiness 
1 1 1.5 5.00 1.50 4 1 2.00 2 0.0 NS 1 1.82 2.52 4.58 80.0 

 
Mean 2.35 1.85 2.80 4.30 3.30 4.00 2.50 3.50 2.10 3.50 #DIV/0! 2.40 

Overall Weighted Score 
w/ Watershed 

96.96 
 

 
CV (%) 47.0977524 69.8416124 47.020042 38.0556208 28.7479787 37.2677996 45.4606057 40.9634537 57.0104286 69.0065559 #DIV/0! 44.7903208 

Overall Weighted Score 
w/o Watershed 

82.56 
 

Proj ID Comments 

   
   09018 This project seems out of date, give that the west bank levee was completed without fish pasage. 

   09018 this description is so brief that it is difficult to rank based on information provided and low scores are reflective of th lack of information provided 

   09018 LEKT has not and does not sponsor this project as described. 

   09018 Elwha River Estuary Restoration - Clearly, a critically important and timely project with dam removal scheduled to begin in the summer of 2011!  With this in mind and with budgets tightening, decisions will 
need to be made as to which of these on-the-ground restoration projects are most important to accomplish first.  Unfortunately, the project narrative lacked specific information to properly score the criteria, 

hence all scores were reduced accordingly from the level that might be achieved.  Scores could improve if more detail were provided.  
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NOPLE 2011 Ranking Work Plan Narratives 
Date: 

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

        

 
Capital Project Overall Weighted Score 

 
NS = No Score Given 

         

09019 
Elwha Culvert 

Replacement  
95.41 

   
CV = Coefficient of Variation (Standard deviation/Mean 

as %)           

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
5 5 5 5 5 5 5 5 5 5 5 5 5.00 2.88 14.40 0.0 

2 
Addresses 

limiting factor 
1.5 3 3 5 2.50 3 2 3.00 4 0.0 2 5 2.83 4.04 11.45 50.1 

3 
Addresses 
stock status 
and trends 

1.5 3 3 5 3.00 4 1.5 3.00 3 0.0 2 3 2.67 2.56 6.83 48.2 

4 

Benefits an 

ESA-listed 
stock 

3 3.75 3 5 3.50 4 2.5 3.00 4 5.0 3 1 3.40 3.33 11.31 32.2 

5 
Benefits other 

stocks 
2 3.75 4 5 3.00 3 2.5 3.00 4 5.0 3 2 3.35 3.00 10.06 30.2 

6 
Protects high-

quality fish 
habitat 

0 0 0 0.00 0.00 0 3 0.00 0 0.0 0 1 0.33 3.82 1.27 
266.

3 

7 

Restores 
formerly 

productive 

habitat 

1.5 4 3 5 4.00 3 3.25 3.00 3 5.0 2 2 3.23 3.88 12.53 34.5 

8 

Supports 

restoration and 
maintenance of 

ecosystem 

functions 

1.5 3.5 3.5 5 3.50 3 2.5 3.00 4 5.0 2 3 3.29 3.67 12.08 32.0 

9 

Spatial-
Temporal Scale 

of Influence 
1.5 4 2 5 3.00 3 2 2.00 3 5.0 1 2 2.79 3.27 9.13 46.7 

10 
Project 

Readiness 
1 1 2.5 5.00 2.00 5 1.75 2.00 5 3.0 1 1 2.52 2.52 6.35 64.5 

 
Mean 1.85 3.10 2.90 4.50 2.95 3.30 2.60 2.70 3.50 3.30 2.10 2.50 

Overall Weighted 
Score w/ Watershed 

95.41 
 

 
CV (%) 

72.128356
4 

48.4169561 45.1067054 35.1364184 44.8076386 42.9738331 
38.514920

2 
46.357983

6 
40.963453

7 
71.496316

6 
65.253348

5 
60.369234

3 
Overall Weighted 

Score w/o Watershed 
81.01 

 

Proj ID Comments    

   
09019 Griff Creek culvert has been replaced, the other culverts are passible and not in need of replacement at this time. 

   

09019 
Needs a completed writeup.  What is the upstream habitat?  Culverts are undersized, but  are they blocking?  How are current or replacment culverts expected to function with the anticipated aggradation of the main channel?  Without more 

information, this seems a risky expenditure.    

09019 Griff Creek culvert replaced summer of 2010.  Madison Falls Creek has limited habitat above Hot Springs Road. 
   

09019 

Elwha Culvert Replacement - Clearly, a critically important and timely project with dam removal scheduled to begin in the summer of 2011!  With this in mind and with budgets tightening, decisions will need to be made as to which of these on-

the-ground restoration projects are most important to accomplish first.  Unfortunately, the project narrative lacked specific information to properly score the criteria, hence all scores were reduced accordingly from the level that might be 
achieved.  Scores could improve if more detail were provided. 

   

NOPLE 2011 Ranking Work Plan Narratives 
Date: 
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Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

11088 

Ennis 

Creek 

Barrier 

Culvert 

 
80.64 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria 

for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.56 2.56 2.56 2.56 2.56 2.56 NS 2.56 2.56 2.56 2.56 2.56 2.56 2.88 7.37 0.0 

2 

Addresses 

limiting 
factor 

2 2 3 2 4.00 4 NS 2.00 3 5.0 3 5 3.18 4.04 12.85 36.7 

3 

Addresses 

stock 
status and 

trends 

2.5 2 3 2 3.00 4 NS 2.00 3 0.0 1 3 2.32 2.56 5.93 47.5 

4 

Benefits an 
ESA-listed 

stock 
2 2.5 3 2 3.50 4 NS 3.00 3 5.0 1 1 2.73 3.33 9.08 44.4 

5 

Benefits 

other 
stocks 

2 2.5 3.5 2 3.00 4 NS 2.00 3 5.0 2 2 2.82 3.00 8.45 35.7 

6 

Protects 
high-

quality fish 

habitat 

0 0 0 0.00 0.00 0 NS 0.00 0 0.0 0 1 0.09 3.82 0.35 331.7 

7 

Restores 
formerly 

productive 
habitat 

2 1.5 3 2 3.50 4 NS 2.00 3 5.0 2 2 2.73 3.88 10.58 39.6 

8 

Supports 

restoration 
and 

maintenan

ce of 
ecosystem 
functions 

2 2 3 2 3.50 4 NS 2.00 3 5.0 2 2 2.77 3.67 10.18 37.3 

9 

Spatial-
Temporal 
Scale of 

Influence 

2 2.5 3 2 3.50 4 NS 2.00 4 2.0 2 2 2.64 3.27 8.62 31.8 

10 
Project 

Readiness 
2 4 4 2.00 1.50 5 NS 3.00 3 5.0 1 1 2.86 2.52 7.22 51.8 

 
Mean 1.91 2.16 2.81 1.86 2.81 3.56 #DIV/0! 2.06 2.76 3.46 1.66 2.16 

Overall Weighted Score 
w/ Watershed 

80.64 
 

 
CV (%) 

36.996787

4 

46.562831

1 

37.691748

9 

36.393425

7 

42.942073

6 

38.765330

5 
#DIV/0! 40.636182 

37.471004

4 

61.844508

8 

53.749012

2 

55.894846

8 

Overall Weighted Score 

w/o Watershed 
73.27 

 

Proj ID Comments    

   

11088 
Ennis Creek Barrier Replacement - It's unclear from the narrative if this culvert is the most important barrier (or partial barrier) to address on Ennis Creek.  It's unclear if it's included within the WRIA 

18 LFA.    

NOPLE 2011 Ranking Work Plan Narratives 
Date: 

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
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Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09020 

Ennis 

Creek 

Habitat 

Restoration 

& 

Protection 

 
66.67 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria 

for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 
Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.56 2.88 7.37 0.0 

2 
Addresses 

limiting 

factor 

2 1 3 2 3.50 3 2 1.00 2 0.0 3 2 2.04 4.04 8.25 49.5 

3 

Addresses 
stock 

status and 
trends 

2 2 3 2 3.50 2 2 1.00 3 0.0 1 3 2.04 2.56 5.23 49.5 

4 

Benefits an 
ESA-listed 

stock 
2 0 2.5 2 3.50 2 1 2.00 3 5.0 1 1 2.08 3.33 6.94 63.8 

5 
Benefits 

other 

stocks 

2 2.5 2.5 2 1.50 2 2 1.00 3 5.0 2 2.5 2.33 3.00 7.00 42.2 

6 

Protects 
high-

quality fish 
habitat 

0 0 0 0.00 0.00 0 3 0.00 0 0.0 0 1 0.33 3.82 1.27 266.3 

7 

Restores 
formerly 

productive 

habitat 

2 2.5 3 2 2.50 3 3 1.00 3 5.0 2 2 2.58 3.88 10.02 37.7 

8 

Supports 

restoration 
and 

maintenan

ce of 
ecosystem 
functions 

2 3 3 2 3.00 2 2 1.00 3 5.0 2 1 2.42 3.67 8.87 44.8 

9 

Spatial-
Temporal 

Scale of 
Influence 

1.5 2 2.5 2 2.50 2 1 1.00 3 3.0 2 2 2.04 3.27 6.68 32.1 

10 
Project 

Readiness 
2.5 2 3 2.00 2.50 4 0 2.00 3 0.0 2 1 2.00 2.52 5.04 59.4 

 
Mean 1.86 1.76 2.51 1.86 2.51 2.26 1.86 1.26 2.56 2.56 1.76 1.81 

Overall Weighted Score 
w/ Watershed 

66.67 
 

 
CV (%) 

38.545532

9 

60.679540

5 

36.435278

9 

36.393425

7 

43.108143

8 

45.918600

8 

51.134086

6 

58.012700

9 

37.394951

2 

92.419993

9 

49.201913

2 

42.036753

7 

Overall Weighted Score 

w/o Watershed 
59.29 

 

Proj ID Comments    
   

09020 narrative doesn’t clearly address many of the scoring criteria. 
   

09020 
Ennis Creek Habitat Restoration & Protection - Unfortunately, the project narrative lacked specific information to properly score the criteria, hence all scores were reduced accordingly from the level 

that might be achieved.  Scores could improve if more detail were provided.    

NOPLE 2011 Ranking Work Plan Narratives 
Date: 
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Enter Values in the Yellow Cells 

        



NOPLE: Three Year Workplan   2011 

 

69 | P a g e   
 

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09021 

Valley 

Creek 

Restoration 
 

52.49 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
      

ID 
Criteria 

for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 1.59 2.88 4.58 0.0 

2 
Addresses 

limiting 
factor 

1.5 1 3 1 3.50 5 3.25 1.00 3 0.0 3 3 2.35 4.04 9.51 60.8 

3 

Addresses 
stock 

status and 

trends 

1.5 1 3 1 2.50 4 2.5 1.00 2 0.0 1 1 1.71 2.56 4.37 65.4 

4 

Benefits an 
ESA-listed 

stock 
1 0 0 1 1.50 2 2.5 0.00 2 0.0 1 1 1.00 3.33 3.33 87.9 

5 
Benefits 

other 
stocks 

1 0 2.5 1 1.50 2 3 1.00 2 0.0 2 1 1.42 3.00 4.25 65.3 

6 

Protects 
high-

quality fish 

habitat 

0 0 0 0.00 0.00 0 2.5 0.00 0 0.0 0 1 0.29 3.82 1.11 258.0 

7 

Restores 

formerly 
productive 

habitat 

1.5 1 2 1 2.00 2 3.75 1.00 3 3.0 2 1 1.94 3.88 7.52 47.4 

8 

Supports 
restoration 

and 
maintenan

ce of 

ecosystem 
functions 

1.5 0 1.5 1 3.00 2 3.75 0.00 3 3.0 2 1 1.81 3.67 6.65 66.8 

9 

Spatial-
Temporal 

Scale of 
Influence 

1.5 1 1.5 1 3.00 2 2.5 1.00 2 3.0 2 1 1.79 3.27 5.86 42.0 

10 
Project 

Readiness 
2.5 0 2 1.00 2.00 4 2.75 2.00 3 3.0 2 1 2.10 2.52 5.30 51.0 

 
Mean 1.36 0.56 1.71 0.96 2.06 2.46 2.81 0.86 2.16 1.36 1.66 1.26 

Overall Weighted Score 
w/ Watershed 

52.49 
 

 
CV (%) 

46.274419
1 

110.00601
1 

61.898372
9 

40.104810
9 

48.925584
5 

59.182916
2 

23.354308
5 

79.044649
2 

43.436969
6 

109.85430
2 

49.237880
7 

50.771144
7 

Overall Weighted Score 
w/o Watershed 

47.91 
 

Proj ID Comments    
   

09021 
Valley Creek Restoration - Unfortunately, the project narrative lacked specific information to properly score the criteria, hence all scores were reduced accordingly from the level that might be 

achieved.  Scores could improve if more detail were provided.    
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11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 

Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09023 
Ediz Hook 

Beach 

Nourishment 
 

71.33 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 

Weighted 

Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 2.88 12.30 0.0 

2 
Addresses 

limiting factor 
1.5 2 2 1 4.00 3 2.5 3.00 3 0.0 2 2 2.17 4.04 8.75 48.5 

3 
Addresses 
stock status 

and trends 

1.5 2 1.5 1 3.00 3 2 2.00 3 0.0 2 1 1.83 2.56 4.69 49.8 

4 

Benefits an 
ESA-listed 

stock 
2 1 2 3 4.00 3 2.5 3.00 3 5.0 2 1 2.63 3.33 8.74 43.8 

5 
Benefits other 

stocks 
2 3 2.5 3 3.00 2 2.5 3.00 3 5.0 2 1 2.67 3.00 8.00 36.1 

6 

Protects high-

quality fish 
habitat 

0 0 0 0.00 4.00 0 2 0.00 0 0.0 0 1 0.58 3.82 2.23 212.6 

7 

Restores 

formerly 
productive 

habitat 

1.5 1 1.5 2 3.50 3 2 2.00 3 0.0 3 1 1.96 3.88 7.60 52.7 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

1.5 1.5 1.5 2 3.50 3 2.5 2.00 2 0.0 2 1 1.88 3.67 6.88 48.4 

9 

Spatial-
Temporal 
Scale of 

Influence 

1.5 2 1 2 3.50 2 2.5 3.00 2 3.0 1 1 2.04 3.27 6.68 41.1 

10 
Project 

Readiness 
1.5 1 2 1.00 2.00 4 2.5 3.00 3 3.0 2 1 2.17 2.52 5.46 44.4 

 
Mean 1.73 1.78 1.83 1.93 3.48 2.73 2.53 2.53 2.63 2.03 2.03 1.43 

Overall Weighted Score 
w/ Watershed 

71.33 
 

 
CV (%) 60.753438 67.3876926 60.1073116 64.9532043 19.3824549 43.8472693 25.968301 44.4898407 42.5056105 110.49249 54.9005781 73.3845724 

Overall Weighted Score 
w/o Watershed 

59.03 
 

Proj ID Comments    

   

09023 Benefits to salmon are unclear from this project, except indirectly through marine food webs (forage fish spawning) 
   

09023 

Ediz Hook Beach Nourishment - While this project is not specifically listed within the WRIA 18 LFA, the potential need for beach nourishment is indrectly referred to within that document, namely on page 167, 

"The removal of the Elwha dams would have a positive effect on the nourishment of Ediz Hook, but would probably not eliminate the need for supplemental beach nourishment.  Even the positive effects from 
removal of the industrial water line and its protective works from the beach west of the hook, allowing the bluffs to erode and further restore natural nourishment, would not eliminate the requirement for some 
artificial nourishment (Galster 1978). However, without coupling this project with one to address the waterline armoring issue west of Ediz Hook, the effectiveness of this project will be limited, short-term, and 

potentially expensive over the long-term. 

   

09023 Wouldn't this situation be better addressed by removing the shoreline armoring? 
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Date: 
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Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09024 

Port Angeles 

Waterfront 

Property 

Acquisition 

 
63.31 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 4.27 2.88 12.30 0.0 

2 

Addresses 

limiting 
factor 

2 1 1.5 0 3.00 4 2.5 2.00 2 0.0 2 3 1.92 4.04 7.74 61.8 

3 

Addresses 

stock status 
and trends 

2 1 1.5 0 2.50 3 1.5 2.00 2 0.0 2 1 1.54 2.56 3.95 59.4 

4 

Benefits an 
ESA-listed 

stock 
2 1 1.5 0 2.50 3 1.5 3.00 2 0.0 2 1 1.63 3.33 5.41 61.7 

5 
Benefits 

other stocks 
2 1 2.5 0 2.50 2 2.5 3.00 2 0.0 2 1 1.71 3.00 5.13 57.8 

6 

Protects 

high-quality 
fish habitat 

1.5 2 1.5 0.00 3.00 0 1.25 2.00 2 0.0 0 1 1.19 3.82 4.54 84.7 

7 

Restores 

formerly 
productive 

habitat 

1 0 0 1 3.00 3 2.5 0.00 0 0.0 2 1 1.13 3.88 4.37 107.4 

8 

Supports 
restoration 

and 

maintenance 
of 

ecosystem 

functions 

1.5 2 1 0 2.50 4 3 2.00 2 5.0 2 1 2.17 3.67 7.95 62.5 

9 

Spatial-
Temporal 
Scale of 

Influence 

1.5 1 1 1 4.00 3 2.25 3.00 2 2.0 2 1 1.98 3.27 6.47 48.9 

10 
Project 

Readiness 
1.5 1 2 1.00 2.50 5 1 3.00 3 3.0 2 1 2.17 2.52 5.46 56.0 

 
Mean 1.93 1.43 1.68 0.73 2.98 3.13 2.23 2.43 2.13 1.43 2.03 1.53 

Overall Weighted Score 
w/ Watershed 

63.31 
 

 
CV (%) 46.0908032 80.4772258 66.9926864 183.101599 21.9917136 44.5316322 43.6706742 46.2292076 49.5369191 139.900124 49.7314744 75.3525317 

Overall Weighted Score 

w/o Watershed 
51.01 

 

Proj ID Comments    

   

09024 High cost purchase may allow futrue restoration opportunties 
   

09024 
Port Angeles Waterfront Property Acquisition - While this project is not specifically listed within the WRIA 18 LFA, it was identified subsequent to the publication of that document.  Acquisition and restoration 

of this piece of the inner harbor shoreline could be of migratory benefits for juvenile salmonds.    
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NOPLE 2011 Ranking Work Plan Narratives 
Date: 

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09026 

Morse 
Creek 

Property 
Acquisition 

 
81.38 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.90 2.88 11.23 0.0 

2 
Addresses 

limiting 
factor 

2 3 3 2 2.00 3 2.25 3.00 2 0.0 2 2 2.19 4.04 8.84 38.1 

3 

Addresses 

stock status 
and trends 

2 2.5 3 2 2.00 3 2.5 3.00 2 0.0 2 3 2.25 2.56 5.76 37.3 

4 

Benefits an 

ESA-listed 
stock 

2 0 3.5 3 3.00 3 2.5 4.00 3 5.0 3 1 2.75 3.33 9.16 47.5 

5 
Benefits 

other stocks 
2 2 3 3 2.00 3 2 4.00 3 5.0 3 3 2.92 3.00 8.75 30.9 

6 
Protects 

high-quality 
fish habitat 

2 1 2.5 0.00 4.00 0 2 3.00 2 3.0 0 2 1.79 3.82 6.84 72.8 

7 

Restores 
formerly 

productive 

habitat 

1.5 0 0 2 1.00 4 1 0.00 1 0.0 3 2 1.29 3.88 5.01 99.7 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

2 3 3 3 3.00 3 2.5 3.00 3 5.0 3 3 3.04 3.67 11.16 22.7 

9 

Spatial-

Temporal 
Scale of 
Influence 

2 2 2 2 3.00 3 2 3.00 2 3.0 3 2 2.42 3.27 7.90 21.3 

10 
Project 

Readiness 
2 1 2 2.00 4.00 4 3 3.00 4 3.0 2 2 2.67 2.52 6.72 36.9 

 
Mean 2.14 1.84 2.59 2.29 2.79 2.99 2.37 2.99 2.59 2.79 2.49 2.39 

Overall Weighted Score 
w/ Watershed 

81.38 
 

 
CV (%) 29.8155417 71.5614107 41.9590054 45.4954869 36.5696801 38.3101734 31.7992705 38.3101734 36.6942101 74.9638242 42.7731269 34.41548 

Overall Weighted Score 
w/o Watershed 

70.15 
 

Proj ID Comments    

   

09026 Morse Creek restoration design was changed to exclude these properties and appears to be successful.  These properties no longer needed for overall project? 
   

09026 Morse Creek Property Acquisition - Clearly, an important companion project to the remeander project, one that will improve the likelihood of success for the recovery of Morse Creek. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

10079.1 
Lower Morse 

Creek 

Restoration 

 
95.27 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
3.9 NS 3.9 3.9 NS 3.9 3.9 3.9 3.9 3.9 3.9 3.9 3.90 2.88 11.23 0.0 

2 
Addresses 

limiting factor 
2.5 NS 4 3 NS 5 4 4.00 4 5.0 3 2 3.65 4.04 14.75 27.4 

3 
Addresses 
stock status 
and trends 

2.5 NS 4 2 NS 4 4 4.00 3 0.0 3 3 2.95 2.56 7.55 42.6 

4 

Benefits an 

ESA-listed 
stock 

2 NS 3 3 NS 4 3.5 4.00 4 5.0 3 1 3.25 3.33 10.82 35.0 

5 
Benefits other 

stocks 
2 NS 4 3 NS 4 3.5 4.00 4 5.0 3 2.5 3.50 3.00 10.50 25.2 

6 
Protects high-

quality fish 

habitat 

0 NS 0 0.00 NS 0 0 0.00 0 0.0 0 1 0.10 3.82 0.38 316.2 

7 

Restores 
formerly 

productive 
habitat 

2.5 NS 3.5 2 NS 4 2.5 3.00 3 5.0 3 2 3.05 3.88 11.83 30.4 

8 

Supports 

restoration 
and 

maintenance 

of ecosystem 
functions 

2.5 NS 3.5 2 NS 4 2.75 3.00 3 5.0 3 2 3.08 3.67 11.29 29.7 

9 

Spatial-

Temporal 
Scale of 
Influence 

2.5 NS 3.5 3 NS 5 3.5 4.00 3 3.0 3 1 3.15 3.27 10.30 32.7 

10 
Project 

Readiness 
2.5 NS 2.5 2.00 NS 4 2.25 3.00 4 3.0 2 1 2.63 2.52 6.62 35.1 

 
Mean 2.29 #DIV/0! 3.19 2.39 #DIV/0! 3.79 2.99 3.29 3.19 3.49 2.69 1.94 

Overall Weighted Score 

w/ Watershed 
95.27 

 

 
CV (%) 41.8571601 #DIV/0! 38.3206669 44.3001203 #DIV/0! 36.8648997 40.8611165 37.8674016 38.3206669 57.6312041 38.8886202 51.0398942 

Overall Weighted Score 

w/o Watershed 
84.04 

 

Proj ID Comments    
   

10079.1 Non-Capital Project?  Successfully implementation of this project could result in significant project development on one of our most degraded stream segments! 
   

10079.1 
Lower Morse Creek Feasibility Study - In some ways, this project is similar to the Salt Creek Salt Marsh Reconnection Project, but in an earlier stage of development.  This project may also affort similar benefits as 

well. 

   NOPLE 2011 Ranking Work Plan Narratives Date: 
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11-Feb-11 
 

Enter Values in the Yellow Cells 
     

   

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

      

   

09027.1 

Siebert 

Creek 

Ecosystem 

Protection 

 
88.79 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

   

   
               

   

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 
Score CV      (%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.2 2.20 

2.88 6.34 0.0 

2 
Addresses 

limiting 
factor 

2.5 2.5 3 3 4.00 4 3 3.00 2 0.0 3 2 2.67 

4.04 10.77 39.4 

3 

Addresses 

stock status 
and trends 

2.5 2.5 4 2 3.00 3 2.75 3.00 2 0.0 2 3 2.48 

2.56 6.35 39.0 

4 

Benefits an 
ESA-listed 

stock 
1 0 3 2 4.00 3 2.25 3.00 2 5.0 3 1 2.44 

3.33 8.12 56.4 

5 
Benefits 

other stocks 
2.5 3 4 3 3.00 4 2.5 3.00 3 5.0 3 2.5 3.21 

3.00 9.63 23.5 

6 
Protects 

high-quality 
fish habitat 

2.5 4 4.5 0.00 5.00 3.5 4 4.00 3 5.0 4 4 3.63 

3.82 13.85 37.3 

7 

Restores 
formerly 

productive 

habitat 

0 0 0 0 2.00 0 1 0.00 1 0.0 0 2 0.50 

3.88 1.94 159.5 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

2.5 3.5 3 3 3.50 4 3.25 4.00 3 5.0 4 3 3.48 

3.67 12.77 19.5 

9 

Spatial-

Temporal 
Scale of 
Influence 

3 5 3.5 3 3.50 4 4 3.00 3 3.0 3 2 3.33 

3.27 10.90 22.5 

10 
Project 

Readiness 
2.5 4 3 3.00 4.00 4 3.25 3.00 4 3.0 3 2 3.23 

2.52 8.14 20.2 

 
Mean 2.12 2.67 3.02 2.12 3.42 3.17 2.82 2.82 2.52 2.82 2.72 2.37 

Overall Weighted Score 

w/ Watershed 
88.79 

 

 
CV (%) 42.7603583 61.5431267 41.4987553 56.4638382 26.4705578 40.1800787 31.9717557 39.762722 33.295519 77.7953805 42.1967436 34.2237764 

Overall Weighted Score 
w/o Watershed 

82.46 

 
Proj ID Comments 

   
   

09027.1 Not clear exactly how much of the marine shoreline-the highest priority for protection- is actually part of this project? 

   

09027.1 
Siebert Creek Ecosystem Protection - Protection of the feeder bluffs associated with this project is a significant benefit of this project, not only for Siebert Creek, but for the preservation of the Dungeness Spit 

ecosystem.  This, perhaps, is a more significant benefit of this project and appears to be understated in the narrative.  Should the "Watershed Priority" reflect the nearshore benefit of this project? 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            
11-Feb-11 

 
Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09028.1 

Siebert 

Creek Hwy 

101 Fish 

Passage 

Restoration 

 
91.27 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      ID Criteria for 

Ranking 
Score 0 to 5 with 5 being best Mean 

Score 

Weight Weighted 

Mean 
Score CV      (%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 

Priority 2.2 2.2 NS 2.2 2.2 NS 2.2 2.2 2.2 2.2 2.2 2.2 
2.20 2.88 6.34 0.0 

2 Addresses 

limiting 
factor 

2.5 4 NS 3 5.00 NS 4 4.00 4 5.0 3 5 

3.95 4.04 15.96 22.7 

3 Addresses 
stock status 

and trends 
2.5 4 NS 3 4.00 NS 4 4.00 3 0.0 2 3 

2.95 2.56 7.55 42.6 

4 Benefits an 
ESA-listed 
stock 

1 4 NS 2 4.00 NS 3.5 3.00 4 5.0 2 1 

2.95 3.33 9.82 46.9 

5 Benefits 

other stocks 2.5 4 NS 2 3.00 NS 4 3.00 3 5.0 3 2.5 
3.20 3.00 9.60 27.8 

6 Protects 

high-quality 
fish habitat 

0 0 NS 0.00 0.00 NS 0 0.00 0 0.0 0 1 

0.10 3.82 0.38 316.2 

7 Restores 
formerly 

productive 
habitat 

2.5 3.5 NS 2 5.00 NS 4 3.00 3 0.0 3 2 

2.80 3.88 10.86 47.8 

8 Supports 
restoration 
and 

maintenance 
of 
ecosystem 

functions 

2.5 3.5 NS 3 4.00 NS 4.5 3.00 3 5.0 3 5 

3.65 3.67 13.40 25.1 

9 Spatial-
Temporal 
Scale of 

Influence 

2.5 5 NS 2 4.00 NS 3.75 3.00 5 2.0 4 2 

3.33 3.27 10.87 35.8 

10 Project 

Readiness 2.5 4 NS 3.00 3.00 NS 3.25 2.00 4 1.0 2 1 
2.58 2.52 6.49 42.0 

 Mean 2.07 3.42 #DIV/0! 2.22 3.42 #DIV/0! 3.32 2.72 3.12 2.52 2.42 2.47 
Overall Weighted Score 

w/ Watershed 
91.27 

  CV (%) 41.8090754 40.6281964 #DIV/0! 41.2735425 43.4527366 #DIV/0! 39.8342662 42.1967436 43.3923804 90.0404122 44.1545463 60.4748027 

Overall Weighted Score 
w/o Watershed 

84.94 

 Proj ID Comments 

   

   09028.1 Siebert Creek Hwy 101 Fish Passage Restoration - Another nicely written and complete narrative!   
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 

         
Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

11090 

Siebert 

Creek Large 

Wood 

Recovery 

 
88.31 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      ID Criteria for 

Ranking 
Score 0 to 5 with 5 being best Mean 

Score 

Weight Weighted 

Mean 
Score CV      (%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 2.2 2.2 NS 2.2 2.2 NS 2.2 2.2 2.2 2.2 2.2 2.2 

2.20 2.88 6.34 0.0 

2 Addresses 

limiting 
factor 

2.5 5 NS 3 3.50 NS 4 4.00 3 5.0 3 2 

3.50 4.04 14.14 28.6 

3 Addresses 
stock status 

and trends 
2.5 4 NS 3 2.50 NS 3.5 4.00 3 0.0 2 2 

2.65 2.56 6.78 44.5 

4 Benefits an 
ESA-listed 
stock 

1 4 NS 2 3.00 NS 3 3.00 3 5.0 3 1 

2.80 3.33 9.32 43.9 

5 Benefits 
other stocks 2.5 4 NS 2 2.50 NS 4 3.00 3 5.0 3 3 

3.20 3.00 9.60 27.8 

6 Protects 

high-quality 
fish habitat 

0 0 NS 0.00 0.00 NS 0 0.00 0 0.0 0 1 

0.10 3.82 0.38 316.2 

7 Restores 
formerly 

productive 
habitat 

3 4 NS 2 3.50 NS 4 3.00 3 5.0 3 2 

3.25 3.88 12.61 28.3 

8 Supports 
restoration 
and 

maintenance 
of 
ecosystem 

functions 

2.5 4 NS 3 3.50 NS 3.5 3.00 3 5.0 3 1 

3.15 3.67 11.56 32.7 

9 Spatial-
Temporal 

Scale of 
Influence 

3 5 NS 2 3.50 NS 3.5 3.00 3 3.0 3 2 

3.10 3.27 10.14 27.2 

10 Project 

Readiness 2.5 5 NS 2.00 2.50 NS 3.5 3.00 4 3.0 3 1 
2.95 2.52 7.43 37.0 

 Mean 2.17 3.72 #DIV/0! 2.12 2.67 #DIV/0! 3.12 2.82 2.72 3.32 2.52 1.72 

Overall Weighted Score 
w/ Watershed 

88.31 

  CV (%) 43.4501367 41.5059335 #DIV/0! 41.2896794 40.0688776 #DIV/0! 39.2488274 39.762722 38.4733664 61.5781968 38.1906507 39.9807658 

Overall Weighted Score 
w/o Watershed 

81.97 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 

Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

10078.1 

McDonald 

Creek Large 

Wood 

Restoration 

 
89.04 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
2.32 2.32 NS 2.32 2.32 NS 2.32 2.32 2.32 2.32 2.32 2.32 2.32 2.88 6.68 0.0 

2 
Addresses 

limiting 
factor 

2.5 4.5 NS 3 4.00 NS 4 4.00 3 5.0 3 2 3.50 4.04 14.14 26.9 

3 

Addresses 

stock status 
and trends 

2.5 4 NS 3 3.00 NS 3.5 4.00 3 0.0 2 3 2.80 2.56 7.17 41.4 

4 

Benefits an 
ESA-listed 

stock 
1 4 NS 2 3.50 NS 3 3.00 3 5.0 3 1 2.85 3.33 9.49 43.8 

5 
Benefits 

other stocks 
2.5 4 NS 2 3.00 NS 4 3.00 3 5.0 3 2 3.15 3.00 9.45 30.0 

6 
Protects 

high-quality 
fish habitat 

0 0 NS 0.00 0.00 NS 0 0.00 0 0.0 0 1 0.10 3.82 0.38 316.2 

7 

Restores 
formerly 

productive 

habitat 

3 3.5 NS 2 3.50 NS 4 3.00 3 5.0 3 2 3.20 3.88 12.42 27.8 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

2.5 4 NS 3 3.00 NS 3.5 3.00 3 5.0 3 1 3.10 3.67 11.38 33.0 

9 

Spatial-

Temporal 
Scale of 
Influence 

3 4 NS 2 3.50 NS 4 3.00 3 3.0 5 2 3.25 3.27 10.63 28.3 

10 
Project 

Readiness 
2.5 5 NS 2.00 3.00 NS 3.5 3.00 4 3.0 2 1 2.90 2.52 7.31 38.8 

 
Mean 2.18 3.53 #DIV/0! 2.13 2.88 #DIV/0! 3.18 2.83 2.73 3.33 2.63 1.73 

Overall Weighted Score 

w/ Watershed 
89.04 

 

 
CV (%) 43.2655858 40.1867441 #DIV/0! 41.1529052 38.4875757 #DIV/0! 39.0293618 39.3558689 38.0864289 61.147417 47.5694411 40.2971243 

Overall Weighted Score 
w/o Watershed 

82.36 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

                  

 
Capital Project Overall Weighted Score 

 
NS = No Score Given 

         

09039.1 

McDonald Creek 
channel 

rehabilitation, 
diversion dam 

removal, and ditch 

relocation 

 
90.19 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

                  

ID Criteria for Ranking 
Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed Priority 2.32 2.32 NS 2.32 2.32 NS 2.32 2.32 2.32 2.32 2.32 2.32 2.32 2.88 6.68 0.0 

2 
Addresses limiting 

factor 
2.5 4 NS 3 3.00 NS 4.5 4.00 3 5.0 3 5 3.70 4.04 14.95 24.8 

3 
Addresses stock 
status and trends 

2.5 3.5 NS 3 3.00 NS 3.5 4.00 3 0.0 2 3 2.75 2.56 7.04 40.4 

4 
Benefits an ESA-

listed stock 
1 3.5 NS 2 3.50 NS 3 3.00 3 5.0 3 1 2.80 3.33 9.32 43.1 

5 Benefits other stocks 2.5 3.5 NS 2 3.50 NS 3.75 3.00 3 5.0 3 2.5 3.18 3.00 9.53 26.3 

6 
Protects high-quality 

fish habitat 
0 0 NS 0.00 0.00 NS 0 0.00 0 0.0 Blank 1 0.11 3.82 0.42 #### 

7 
Restores formerly 

productive habitat 
2.5 3.5 NS 2 4.00 NS 3.5 3.00 3 5.0 3 3 3.25 3.88 12.61 25.4 

8 
Supports restoration 
and maintenance of 
ecosystem functions 

2.5 4.5 NS 3 3.50 NS 3.75 3.00 3 5.0 3 3 3.43 3.67 12.57 22.8 

9 
Spatial-Temporal 
Scale of Influence 

2.5 4 NS 2 5.00 NS 3.5 3.00 3 3.0 3 2 3.10 3.27 10.14 29.3 

10 Project Readiness 1.5 4 NS 2.00 2.50 NS 3.5 3.00 4 3.0 3 1 2.75 2.52 6.93 36.6 

 
Mean 1.98 3.28 #DIV/0! 2.13 3.03 #DIV/0! 3.13 2.83 2.73 3.33 2.81 2.38 

Overall Weighted Score 
w/ Watershed 

90.19 
 

 
CV (%) 44.0142951 39.2268326 #DIV/0! 41.1529052 43.2159582 #DIV/0! 39.3398382 39.3558689 38.0864289 61.147417 13.4696412 52.1599909 

Overall Weighted Score 

w/o Watershed 
83.51 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 

Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09029.1 

Dungeness 

River Large 

Wood 

Restoration 

 
110.61 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.76 4.76 NS 4.76 4.76 NS 4.76 4.76 4.76 4.76 NS 4.76 4.76 2.88 13.71 0.0 

2 
Addresses 

limiting 

factor 

3 3 NS 4 3.50 NS 4.75 5.00 4 5.0 NS 2 3.81 4.04 15.37 27.0 

3 
Addresses 
stock status 
and trends 

2.5 3.5 NS 4 3.00 NS 4.75 5.00 3 0.0 NS 3 3.19 2.56 8.18 45.9 

4 

Benefits an 

ESA-listed 
stock 

3 4 NS 5 3.50 NS 4.5 5.00 4 5.0 NS 2 4.00 3.33 13.32 25.8 

5 
Benefits 

other stocks 
2 4 NS 4 3.50 NS 4 5.00 4 5.0 NS 2.5 3.78 3.00 11.33 26.6 

6 
Protects 

high-quality 

fish habitat 

0 0 NS 0.00 0.00 NS 0 0.00 0 0.0 NS 1 0.11 3.82 0.42 300.0 

7 

Restores 
formerly 

productive 
habitat 

3 4 NS 3 3.00 NS 4.25 5.00 4 5.0 NS 2 3.69 3.88 14.33 27.4 

8 

Supports 

restoration 
and 

maintenance 

of 
ecosystem 
functions 

3 4 NS 3 3.00 NS 4.25 5.00 4 5.0 NS 1 3.58 3.67 13.15 34.9 

9 

Spatial-
Temporal 
Scale of 

Influence 

3 5 NS 4 3.50 NS 4.75 4.00 4 5.0 NS 2 3.92 3.27 12.81 25.1 

10 
Project 

Readiness 
1.5 5 NS 4.00 3.00 NS 4 5.00 4 1.0 NS 1 3.17 2.52 7.98 51.2 

 
Mean 2.58 3.73 #DIV/0! 3.58 3.08 #DIV/0! 4.00 4.38 3.58 3.58 #DIV/0! 2.13 

Overall Weighted Score 
w/ Watershed 

110.61 
 

 
CV (%) 48.069534 39.0741117 #DIV/0! 39.304761 39.1316847 #DIV/0! 35.9694831 35.8611271 37.0281942 63.0693522 #DIV/0! 53.6503329 

Overall Weighted Score 
w/o Watershed 

96.90 
 

Proj ID Comments    

   
09029.1 Reviewer has concern that the project as described could be completed within 3 years.  This led to a low score for project readiness. 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09030.1 

Dungeness 

Riparian 

Habitat 

Protection 

 
112.32 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 
Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.76 4.76 NS 4.76 4.76 NS 4.76 4.76 4.76 4.76 4.76 4.76 4.76 2.88 13.71 0.0 

2 
Addresses 

limiting 
factor 

2.5 3.5 NS 5 4.00 NS 3.5 5.00 2 5.0 3 2 3.55 4.04 14.34 33.5 

3 

Addresses 

stock status 
and trends 

2.5 4 NS 5 3.00 NS 3 5.00 3 0.0 2 3 3.05 2.56 7.81 47.9 

4 

Benefits an 
ESA-listed 

stock 
2.5 4 NS 5 4.00 NS 3 5.00 3 5.0 4 2 3.75 3.33 12.49 29.0 

5 
Benefits 

other stocks 
2.5 4 NS 5 4.00 NS 3.5 5.00 3 5.0 4 2.5 3.85 3.00 11.55 25.3 

6 
Protects 

high-quality 
fish habitat 

2 5 NS 0.00 4.00 NS 4.75 5.00 4 5.0 5 4 3.88 3.82 14.80 42.5 

7 

Restores 
formerly 

productive 

habitat 

1.5 0 NS 5 1.00 NS 2 0.00 0 0.0 0 2 1.15 3.88 4.46 139.1 

8 

Supports 
restoration 

and 
maintenance 

of 

ecosystem 
functions 

2.5 4 NS 5 3.00 NS 4.5 3.00 3 5.0 4 3 3.70 3.67 13.58 24.8 

9 

Spatial-

Temporal 
Scale of 
Influence 

2.5 4 NS 5 4.00 NS 4.5 4.00 3 3.0 4 2 3.60 3.27 11.77 26.0 

10 
Project 

Readiness 
2 5 NS 5.00 2.00 NS 3 4.00 3 1.0 4 2 3.10 2.52 7.81 44.2 

 
Mean 2.53 3.83 #DIV/0! 4.48 3.38 #DIV/0! 3.65 4.08 2.88 3.38 3.48 2.73 

Overall Weighted Score 
w/ Watershed 

112.32 
 

 
CV (%) 33.9035365 37.4982511 #DIV/0! 35.1768025 33.7496371 #DIV/0! 25.6972588 38.8085325 43.2793828 65.2584435 42.7051727 35.852737 

Overall Weighted Score 
w/o Watershed 

98.62 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 

Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09031.1 

Dungeness 

River 

Riparian 

Restoration 

 
108.62 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 
Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.76 4.76 NS 4.76 4.76 NS 4.76 4.76 4.76 4.76 4.76 4.76 4.76 2.88 13.71 0.0 

2 
Addresses 

limiting 

factor 

2 4 NS 5 3.00 NS 3.5 5.00 3 3.0 3 3 3.45 4.04 13.94 27.7 

3 
Addresses 
stock status 
and trends 

2 3.5 NS 5 2.50 NS 2.75 5.00 3 0.0 2 3 2.88 2.56 7.36 51.1 

4 

Benefits an 

ESA-listed 
stock 

2 4 NS 5 3.00 NS 2.25 5.00 4 5.0 4 3 3.73 3.33 12.40 30.1 

5 
Benefits 

other stocks 
2 4 NS 5 2.00 NS 2.5 5.00 3 5.0 4 2.5 3.50 3.00 10.50 35.6 

6 
Protects 

high-quality 
fish habitat 

0 0 NS 0.00 0.00 NS 0 0.00 0 5.0 0 1 0.60 3.82 2.29 262.9 

7 

Restores 
formerly 

productive 

habitat 

1.5 4 NS 5 3.00 NS 3.25 5.00 3 5.0 3 3 3.58 3.88 13.87 32.3 

8 

Supports 

restoration 
and 

maintenance 

of 
ecosystem 
functions 

2.5 4.5 NS 5 4.00 NS 4 5.00 3 5.0 3 4 4.00 3.67 14.68 22.8 

9 

Spatial-
Temporal 
Scale of 

Influence 

2.5 4 NS 5 3.00 NS 3.75 4.00 4 5.0 4 2 3.73 3.27 12.18 26.2 

10 
Project 

Readiness 
2 4 NS 5.00 2.00 NS 3.5 4.00 4 1.0 4 1 3.05 2.52 7.69 46.7 

 
Mean 2.13 3.68 #DIV/0! 4.48 2.73 #DIV/0! 3.03 4.28 3.18 3.88 3.18 2.73 

Overall Weighted Score 
w/ Watershed 

108.62 
 

 
CV (%) 54.7838672 36.3028517 #DIV/0! 35.1768025 46.717793 #DIV/0! 42.7923886 36.4105315 40.3599503 48.9696726 43.0026938 43.3993975 

Overall Weighted Score 

w/o Watershed 
94.91 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  Capital Project Overall Weighted Score 
 

NS = No Score Given 
         

09032.1 Dungeness Drift 

Cell Conservation 

 

118.76 

   

CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 

Score 

CV      

(%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 

Priority 
4.27 4.27 NS 4.27 4.27 NS 4.27 4.27 4.27 4.27 4.27 4.27 

4.27 2.88 12.30 0.0 

2 Addresses 
limiting factor 2.5 4 NS 5 3.00 NS 3.5 5.00 3 3.0 4 5 

3.80 4.04 15.35 25.0 

3 Addresses stock 
status and trends 2.5 4 NS 5 3.50 NS 3.5 5.00 3 0.0 2 3 

3.15 2.56 8.06 46.8 

4 Benefits an ESA-
listed stock 2.5 4 NS 5 4.00 NS 3.5 5.00 3 5.0 4 2 

3.80 3.33 12.65 27.9 

5 Benefits other 
stocks 2.5 4 NS 5 4.00 NS 4 5.00 5 5.0 4 2.5 

4.10 3.00 12.30 23.6 

6 Protects high-

quality fish 
habitat 

3 5 NS 5 5.00 NS 4.5 5.00 4 5.0 5 5 

4.65 3.82 17.76 14.4 

7 Restores formerly 

productive habitat 0 0 NS 0 4.00 NS 1 0.00 1 0.0 0 1 
0.70 3.88 2.72 178.8 

8 Supports 

restoration and 
maintenance of 
ecosystem 

functions 

2.5 5 NS 5 3.50 NS 4.5 5.00 4 5.0 4 5 

4.35 3.67 15.96 19.6 

9 Spatial-Temporal 
Scale of 
Influence 

3 5 NS 5 4.00 NS 4.5 5.00 4 4.0 4 4 
4.25 3.27 13.90 14.9 

10 Project 
Readiness 2 5 NS 5 1.50 NS 3.25 4.00 4 1.0 4 1 

3.08 2.52 7.75 51.1 

 Mean 2.48 4.03 #DIV/0! 4.43 3.68 #DIV/0! 3.65 4.33 3.53 3.23 3.53 3.28 

Overall Weighted Score 

w/ Watershed 
118.76 

  CV (%) 42.8258728 37.0785975 #DIV/0! 35.5165215 25.2850623 #DIV/0! 28.7540637 36.1358953 31.1099969 65.409228 41.016928 48.8840323 

Overall Weighted Score 

w/o Watershed 
106.46 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 

         

                  Capital Project Overall Weighted Score 

 

NS = No Score Given 

         

09091 

Dungeness 

River Instream 

Flow 

Improvements 

 
106.09 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 

Ranking 
Score 0 to 5 with 5 being best Mean 

Score 

Weight Weighted 

Mean 
Score 

CV      
(%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 4.76 4.76 4.76 4.76 4.76 4.76 4.76 4.76 4.76 4.76 4.76 4.76 

4.76 2.88 13.71 0.0 

2 Addresses 

limiting factor 3 3.5 4.5 3 4.00 5 4 5.00 4 3.0 4 3 
3.83 4.04 15.49 19.5 

3 Addresses 

stock status 
and trends 

2.5 4 4 3 3.00 4 3.5 5.00 3 0.0 2 3 

3.08 2.56 7.89 40.8 

4 Benefits an 
ESA-listed 

stock 
2.5 4 4.5 2 4.00 4.5 4 5.00 4 5.0 4 3 

3.88 3.33 12.90 24.1 

5 Benefits other 
stocks 2.5 4 4 2 3.00 4.5 4 5.00 3 5.0 4 2 

3.58 3.00 10.75 29.6 

6 Protects high-
quality fish 

habitat 
0 0 0 0 0.00 0 0 0.00 3 0.0 3 1 

0.58 3.82 2.23 199.6 

7 Restores 
formerly 
productive 

habitat 

3 3.5 4 2 2.50 4 2.75 3.00 4 1.0 0 2 

2.65 3.88 10.27 47.1 

8 Supports 

restoration and 
maintenance of 
ecosystem 

functions 

3 3.5 4 2 2.50 4 4 5.00 4 2.0 3 2 

3.25 3.67 11.93 30.4 

9 Spatial-
Temporal Scale 
of Influence 

3 4 4.5 2 2.50 4 3.5 4.00 4 5.0 4 2 

3.54 3.27 11.58 27.2 

10 Project 

Readiness 2.5 5 4 3 2.00 5 4 5.00 4 5.0 4 1 
3.71 2.52 9.35 35.7 

 Mean 2.68 3.63 3.83 2.38 2.83 3.98 3.45 4.18 3.78 3.08 3.28 2.38 

Overall Weighted Score 
w/ Watershed 

106.09 

  CV (%) 43.2361716 37.8237466 35.9480469 50.977958 46.5050072 36.6124395 38.182024 38.5031525 15.4820559 70.2623937 42.3650084 46.9586668 

Overall Weighted Score 

w/o Watershed 
92.38 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 

 

Enter Values in the Yellow Cells 

         

                  

Capital Project Overall Weighted Score 

 

NS = No Score Given 

         

09092 

Dungeness 

River 

Floodplain 

Restoration 

 
119.78 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 

Ranking 
Score 0 to 5 with 5 being best Mean 

Score 

Weight Weighted 

Mean 
Score 

CV      
(%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 4.76 4.76 NS 4.76 4.76 NS 4.76 4.76 4.76 4.76 NS 4.76 

4.76 2.88 13.71 0.0 

2 Addresses 

limiting factor 3 4 NS 5 5.00 NS 4 5.00 3 5.0 NS 4 
4.22 4.04 17.06 19.7 

3 Addresses 

stock status 
and trends 

2.5 4 NS 5 3.00 NS 3.5 5.00 3 0.0 NS 3 

3.22 2.56 8.25 46.6 

4 Benefits an 
ESA-listed 

stock 
2.5 4 NS 5 3.00 NS 4 5.00 4 5.0 NS 4 

4.06 3.33 13.51 21.7 

5 Benefits other 
stocks 2.5 4 NS 5 3.00 NS 4 5.00 3 5.0 NS 2 

3.72 3.00 11.17 30.9 

6 Protects high-

quality fish 
habitat 

0 0 NS 0 4.00 NS 1 0.00 0 5.0 NS 1 

1.22 3.82 4.67 157.3 

7 Restores 
formerly 

productive 
habitat 

3 4 NS 5 4.00 NS 4 5.00 4 5.0 NS 4 

4.22 3.88 16.38 15.8 

8 Supports 
restoration 
and 

maintenance 
of ecosystem 
functions 

3 5 NS 5 3.50 NS 4.5 5.00 4 5.0 NS 4 

4.33 3.67 15.90 17.3 

9 Spatial-

Temporal 
Scale of 
Influence 

3 4 NS 5 4.00 NS 4 4.00 3 5.0 NS 2 

3.78 3.27 12.35 25.7 

10 Project 
Readiness 2 3.5 NS 4 1.50 NS 3.25 5.00 4 0.0 NS 1 

2.69 2.52 6.79 61.2 

 Mean 2.63 3.73 #DIV/0! 4.38 3.58 #DIV/0! 3.70 4.38 3.28 3.98 #DIV/0! 2.98 

Overall Weighted Score 

w/ Watershed 
119.78 

  CV (%) 44.7866384 36.9691657 #DIV/0! 35.8611271 28.3956281 #DIV/0! 28.1173812 35.8611271 39.8463584 52.7382229 #DIV/0! 46.3063156 

Overall Weighted Score 
w/o Watershed 

106.08 
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NOPLE 2011 Ranking Work Plan Narratives 

Date:   

             

                  
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

09041.1 

Dungeness 

River - 

Meadowbrook 

Creek 

Restoration 

 

107.55 

   

CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 

Score 

CV      

(%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 4.76 4.76 NS 4.76 4.76 NS 4.76 4.76 4.76 4.76 4.76 4.76 

4.76 2.88 13.71 0.0 

2 Addresses 
limiting factor 2 3.5 NS 5 3.00 NS 4 5.00 4 5.0 4 4 

3.95 4.04 15.96 24.2 

3 Addresses 
stock status 
and trends 

2 3 NS 4 2.50 NS 3.5 4.00 3 0.0 2 3 

2.70 2.56 6.91 43.8 

4 Benefits an 
ESA-listed 
stock 

1.5 4 NS 5 2.50 NS 4 4.00 4 5.0 4 3 

3.70 3.33 12.32 29.3 

5 Benefits other 

stocks 1.5 4 NS 5 2.50 NS 4 4.00 3 5.0 4 2.5 
3.55 3.00 10.65 32.2 

6 Protects high-
quality fish 

habitat 
0 0 NS 0 0.00 NS 3 0.00 0 0.0 0 1 

0.40 3.82 1.53 241.5 

7 Restores 
formerly 
productive 

habitat 

2 3.5 NS 4 3.00 NS 4.25 5.00 3 5.0 3 3 

3.58 3.88 13.87 27.2 

8 Supports 

restoration 
and 
maintenance 

of ecosystem 
functions 

2 4 NS 4 3.00 NS 4.25 5.00 3 5.0 4 3 

3.73 3.67 13.67 25.8 

9 Spatial-
Temporal 
Scale of 

Influence 

2 4.5 NS 3 2.00 NS 4.25 3.00 3 3.0 3 2 

2.98 3.27 9.73 29.2 

10 Project 

Readiness 2 4 NS 4 2.00 NS 4.5 5.00 4 5.0 4 2 
3.65 2.52 9.20 33.0 

 Mean 1.98 3.53 #DIV/0! 3.88 2.53 #DIV/0! 4.05 3.98 3.18 3.78 3.28 2.83 

Overall Weighted Score 
w/ Watershed 

107.55 

  CV (%) 58.7079435 37.9097397 #DIV/0! 38.8654479 46.8430482 #DIV/0! 12.3126711 38.9382084 40.3599503 55.1824427 42.3650084 37.3833399 

Overall Weighted Score 
w/o Watershed 

93.84 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09040 

Cassalery 

Creek 

Instream 

Flow 

Enhancement 

Project 

 
56.97 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      
(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 2.88 2.82 0.0 

2 
Addresses 

limiting factor 
2.5 3 1 2 2.50 4 2.5 2.00 4 1.0 3 2 2.46 4.04 9.93 39.2 

3 
Addresses 
stock status 
and trends 

2 1.5 1 2 2.00 1 1.5 2.00 3 0.0 1 3 1.67 2.56 4.27 51.7 

4 

Benefits an 

ESA-listed 
stock 

0 1.5 1 2 2.00 2 1.5 1.00 3 5.0 3 1 1.92 3.33 6.38 67.5 

5 
Benefits 

other stocks 
2 2 1 2 2.00 2 2 1.00 3 5.0 3 3 2.33 3.00 7.00 46.0 

6 
Protects 

high-quality 
fish habitat 

0 0 0 0 0.00 0 0 0.00 0 0.0 0 1 0.08 3.82 0.32 346.4 

7 

Restores 
formerly 

productive 

habitat 

1.5 2 1 2 2.00 2 1.5 2.00 3 1.0 3 1 1.83 3.88 7.11 37.4 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

1.5 1.5 1 2 2.00 2 1.5 1.00 4 1.0 3 1 1.79 3.67 6.58 51.1 

9 

Spatial-
Temporal 

Scale of 
Influence 

1.5 2 1 2 2.00 2 1 2.00 4 3.0 3 1 2.04 3.27 6.68 44.9 

10 
Project 

Readiness 
2.5 2 1 2 1.00 4 2.5 4.00 3 3.0 2 1 2.33 2.52 5.88 45.1 

 
Mean 1.45 1.65 0.90 1.70 1.65 2.00 1.50 1.60 2.80 2.00 2.20 1.50 

Overall Weighted Score 
w/ Watershed 

56.97 
 

 
CV (%) 61.9555503 47.6564002 35.1433892 39.8868592 45.4596092 62.5132939 49.8579436 67.3483051 47.1626538 94.4347761 51.7587107 56.8201949 

Overall Weighted Score 
w/o Watershed 

54.14 
 

Proj ID Comments    
   

09040 
This is not a salmon restoration project.  Sunland has a problem disposing their treated sewage.  Currently they spray it on fields adjacent to their plant, where it soaks into the ground and recharges 

Cassalery.  In my estimation, this project will not increase flows to Casselery Ck.   What it will do is eliminate a filter (earth) of hormones and personal care products that are not removed during sewage 

treatment. 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

10077 
Grays Marsh 

and Gierin 

Creek 
 

78.38 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight 
Weighted 

Mean 

Score 

CV      (%) 
Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.02 4.02 4.02 4.02 4.02 4.02 4.02 4.02 NS 4.02 4.02 NS 4.02 2.88 11.58 0.0 

2 
Addresses 

limiting 
factor 

2.5 3 3.5 1 3.50 3 3 3.00 NS 3.0 3 NS 2.85 4.04 11.51 24.9 

3 

Addresses 

stock status 
and trends 

2.5 2.5 4 1 3.00 2 2.25 3.00 NS 0.0 2 NS 2.23 2.56 5.70 49.8 

4 

Benefits an 
ESA-listed 

stock 
2 3 3 1 3.50 2 2.25 3.00 NS 0.0 2 NS 2.18 3.33 7.24 48.5 

5 
Benefits 

other stocks 
2 3 4 1 3.50 2 2.25 3.00 NS 5.0 2 NS 2.78 3.00 8.33 42.1 

6 
Protects 

high-quality 
fish habitat 

0 0 0 1 3.00 0 0 0.00 NS 0.0 0 NS 0.40 3.82 1.53 241.5 

7 

Restores 
formerly 

productive 

habitat 

2.5 2 3 1 2.00 2 2.25 3.00 NS 0.0 2 NS 1.98 3.88 7.66 45.6 

8 

Supports 

restoration 
and 

maintenance 

of 
ecosystem 
functions 

2.5 2 2.5 1 2.00 2 3 2.00 NS 5.0 2 NS 2.40 3.67 8.81 43.7 

9 

Spatial-
Temporal 
Scale of 

Influence 

2.5 3 3.5 1 3.00 2 3 4.00 NS 3.0 3 NS 2.80 3.27 9.16 29.4 

10 
Project 

Readiness 
2 2.5 3 1 2.00 5 2.75 3.00 NS 4.0 2 NS 2.73 2.52 6.87 41.6 

 
Mean 2.25 2.50 3.05 1.30 2.95 2.40 2.48 2.80 #DIV/0! 2.40 2.20 #DIV/0! 

Overall Weighted Score 

w/ Watershed 
78.38 

 

 
CV (%) 43.6469743 42.2569552 39.0190531 73.3492975 24.6547933 56.3090459 41.7336452 40.6015867 #DIV/0! 90.4311458 47.0790463 #DIV/0! 

Overall Weighted Score 

w/o Watershed 
66.80 

 

Proj ID Comments 
   

10077 Until the lo are willing to engage in a higher order restoration project (including protection/acquisition) this is not a high liklihood of success. Tide gates not the priority here-long term conservation/ acquisition is... 
   

10077 
Proper restoration of Graysmarsh is one of the most compelling habitat projects on the North Olympic Peninsula.  However, maintaining the owners' ability to manipulate water flows and levels will not result in 

restoration of habitat forming processes and would likely negate many of the fish benefits that would accrue from restoring improved connectivity with the Strait.    

10777 Non-Capital Project? 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09046 

Washington 

Harbor 

Habitat 

Protection 

Project 

 
95.46 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score 

CV      

(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.27 4.27 4.27 4.27 4.27 NS 4.27 4.27 4.27 4.27 4.27 4.27 4.27 2.88 12.30 0.0 

2 
Addresses 

limiting factor 
2.5 4 2.5 5 4.00 NS 2.5 3.00 2 3.0 3 3 3.14 4.04 12.67 27.7 

3 
Addresses 
stock status 

and trends 

2.5 4 2.5 4 4.00 NS 3.25 3.00 2 0.0 2 3 2.75 2.56 7.04 42.8 

4 

Benefits an 
ESA-listed 

stock 
2.5 4.5 3 5 4.50 NS 3 3.00 2 5.0 4 1 3.41 3.33 11.35 38.1 

5 
Benefits other 

stocks 
2.5 4 3 5 3.50 NS 3.5 3.00 2 5.0 4 4 3.59 3.00 10.77 26.3 

6 

Protects high-

quality fish 
habitat 

2.5 4 2.5 3 4.00 NS 4 3.00 2 0.0 4 3 2.91 3.82 11.11 41.3 

7 

Restores 
formerly 

productive 
habitat 

0 0 0 3 3.50 NS 0 0.00 0 0.0 0 2 0.77 3.88 3.00 176.9 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

2.5 4 3 5 3.50 NS 3.75 2.00 2 3.0 4 3 3.25 3.67 11.93 28.2 

9 

Spatial-

Temporal 
Scale of 
Influence 

3 4 3.5 3 4.00 NS 3.75 3.00 2 3.0 3 3 3.20 3.27 10.48 18.1 

10 
Project 

Readiness 
2 1 2 3 3.00 NS 3 2.00 2 0.0 2 1 1.91 2.52 4.81 49.4 

 
Mean 2.43 3.38 2.63 4.03 3.83 #DIV/0! 3.10 2.63 2.03 2.33 3.03 2.73 

Overall Weighted Score 
w/ Watershed 

95.46 
 

 
CV (%) 43.0603061 45.7063331 42.5056105 23.5080023 11.5997692 #DIV/0! 39.0358849 42.5056105 49.7314744 91.815639 44.8738923 40.2958786 

Overall Weighted Score 
w/o Watershed 

83.16 
 

Proj ID Comments    
   

09046 
Washington Harbor Habitat Protection Project - Unfortunately, the project narrative lacked some specific information to properly score the criteria, hence most scores were reduced accordingly from the level 

that might be achieved.  Scores could improve if more detail were provided.    

09046 Cranky scorer rant: I had to search to find out what this project was. Please make it clear what you intend to do. 
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NOPLE 2011 Ranking Work Plan Narratives 

Date: 
            

11-Feb-11 
 

Enter Values in the Yellow Cells 
        

 
Capital 

Project 
Overall Weighted Score 

 
NS = No Score Given 

         

09047.1 
WA Harbor 

Restoration  
118.16 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

      

ID 
Criteria for 

Ranking 

Score 0 to 5 with 5 being best Mean 

Score 
Weight 

Weighted 

Mean 
Score 

CV      

(%) Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 
Watershed 

Priority 
4.27 4.27 NS 4.27 4.27 NS 4.27 4.27 4.27 4.27 4.27 4.27 4.27 2.88 12.30 0.0 

2 
Addresses 

limiting factor 
3 4 NS 5 4.00 NS 4.5 5.00 4 5.0 4 4 4.25 4.04 17.17 14.9 

3 
Addresses 
stock status 

and trends 

3 4 NS 5 3.00 NS 4 4.00 3 0.0 3 3 3.20 2.56 8.19 41.1 

4 

Benefits an 
ESA-listed 

stock 
2.5 4.5 NS 5 4.00 NS 4 5.00 5 5.0 4 2 4.10 3.33 13.65 26.2 

5 
Benefits other 

stocks 
2.5 4 NS 5 2.00 NS 4 5.00 3 5.0 4 3 3.75 3.00 11.25 29.0 

6 

Protects high-

quality fish 
habitat 

0 0 NS 0 3.00 NS 1 0.00 0 0.0 0 1 0.50 3.82 1.91 194.4 

7 

Restores 

formerly 
productive 

habitat 

3 4 NS 5 3.50 NS 4.5 5.00 4 5.0 4 3 4.10 3.88 15.91 18.9 

8 

Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

3 4 NS 5 4.00 NS 4.5 5.00 4 5.0 4 4 4.25 3.67 15.60 14.9 

9 

Spatial-

Temporal 
Scale of 
Influence 

3 4 NS 4 4.00 NS 4 5.00 3 4.0 3 3 3.70 3.27 12.10 18.2 

10 
Project 

Readiness 
3 5 NS 4 2.00 NS 4 5.00 5 5.0 4 3 4.00 2.52 10.08 26.4 

 
Mean 2.73 3.78 #DIV/0! 4.23 3.38 #DIV/0! 3.88 4.33 3.53 3.83 3.43 3.03 

Overall Weighted Score 
w/ Watershed 

118.16 
 

 
CV (%) 39.357992 36.2007168 #DIV/0! 36.6139684 25.0521439 #DIV/0! 26.7382101 36.1358953 41.016928 53.5321306 37.4061492 32.3040634 

Overall Weighted Score 

w/o Watershed 
105.86 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  
Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

09093  
North Sequim 

Bay Drift Cell 

Conservation 

Project 

 
116.26 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 

Ranking 
Score 0 to 5 with 5 being best Mean 

Score 

Weight Weighted 

Mean 
Score 

CV      
(%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 

Priority 4.27 4.27 NS 4.27 4.27 NS 4.27 4.27 4.27 4.27 4.27 4.27 
4.27 2.88 12.30 0.0 

2 Addresses 

limiting factor 2.5 5 NS 5 4.00 NS 3.5 5.00 3 3.0 4 5 
4.00 4.04 16.16 24.3 

3 Addresses 
stock status 

and trends 
2.5 4 NS 5 3.00 NS 3.5 5.00 3 0.0 3 3 

3.20 2.56 8.19 44.3 

4 Benefits an 
ESA-listed 
stock 

2 4 NS 5 3.00 NS 4 5.00 3 5.0 4 2 

3.70 3.33 12.32 31.3 

5 Benefits 

other stocks 2 4 NS 5 3.00 NS 4 5.00 5 5.0 4 2.5 
3.95 3.00 11.85 28.3 

6 Protects 

high-quality 
fish habitat 

2.5 5 NS 5 4.00 NS 4.25 5.00 4 5.0 4 5 

4.38 3.82 16.71 18.5 

7 Restores 
formerly 

productive 
habitat 

0 0 NS 0 4.00 NS 0 0.00 1 0.0 0 1 

0.60 3.88 2.33 210.8 

8 Supports 
restoration 
and 

maintenance 
of ecosystem 
functions 

2.5 5 NS 5 3.00 NS 4 5.00 4 5.0 4 5 

4.25 3.67 15.60 21.7 

9 Spatial-
Temporal 

Scale of 
Influence 

3 4 NS 4 3.00 NS 4.5 5.00 4 4.0 5 4 

4.05 3.27 13.24 16.9 

10 Project 
Readiness 2.5 3 NS 4 3.00 NS 3.5 4.00 4 1.0 4 1 

3.00 2.52 7.56 39.3 

 Mean 2.38 3.83 #DIV/0! 4.23 3.43 #DIV/0! 3.55 4.33 3.53 3.23 3.63 3.28 

Overall Weighted Score 
w/ Watershed 

116.26 

  CV (%) 44.3047063 38.7314062 #DIV/0! 36.6139684 16.2456236 #DIV/0! 36.5007437 36.1358953 31.1099969 65.409228 37.5361885 48.8840323 

Overall Weighted Score 
w/o Watershed 

103.96 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  
Capital 

Project Overall Weighted Score 
 

NS = No Score Given 
         

11094 

Chicken 

Coop Rd. 

Culvert 

Replacement 

 
74.15 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 
Score 

CV      
(%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 1.22 1.22 1.22 1.22 1.22 1.22 1.22 1.22 1.22 1.22 NS 1.22 

1.22 2.88 3.51 0.0 

2 Addresses 
limiting factor 2.5 4 3 4 2.50 3 3 2.00 4 5.0 NS 5 

3.45 4.04 13.96 29.3 

3 Addresses 
stock status 
and trends 

2 2.5 2.5 3 2.50 2 3 2.00 4 0.0 NS 3 

2.41 2.56 6.17 41.3 

4 Benefits an 

ESA-listed 
stock 

1 0 0 2 4.00 2 2.5 1.00 3 5.0 NS 1 

1.95 3.33 6.51 81.3 

5 Benefits 
other stocks 1.5 2.5 2.5 3 2.50 2 2.5 1.00 3 5.0 NS 2.5 

2.55 3.00 7.64 39.7 

6 Protects 
high-quality 
fish habitat 

0 0 0 0 0.00 0 0 0.00 0 0.0 NS 1 

0.09 3.82 0.35 331.7 

7 Restores 
formerly 
productive 

habitat 

2 2 3 3 3.00 2 3 2.00 3 0.0 NS 2 

2.27 3.88 8.82 39.8 

8 Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

2.5 2 3 3 3.50 2 3 2.00 3 5.0 NS 5 

3.09 3.67 11.34 34.6 

9 Spatial-

Temporal 
Scale of 
Influence 

2 3 2 2 4.00 2 3 1.00 3 2.0 NS 2 

2.36 3.27 7.73 34.2 

10 Project 
Readiness 2.5 5 3 2 2.50 5 3.5 3.00 3 5.0 NS 1 

3.23 2.52 8.13 40.6 

 Mean 1.72 2.22 2.02 2.32 2.57 2.12 2.47 1.52 2.72 2.82 #DIV/0! 2.37 

Overall Weighted Score 

w/ Watershed 
74.15 

  CV (%) 46.7613313 71.3408638 59.6749749 48.8328966 47.7708024 59.7325293 42.9187441 55.0737837 44.8199184 84.2313723 #DIV/0! 65.1217702 

Overall Weighted Score 
w/o Watershed 

70.64 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow Cells 
         

                  
Capital 

Project Overall Weighted Score 

 

NS = No Score Given 

         

09050.1 

Clallam 

County 

Culvert 

Inventory 

 
97.74 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

               ID Criteria for 
Ranking 

Score 0 to 5 with 5 being best Mean 
Score 

Weight Weighted 
Mean 
Score 

CV      
(%) 

Scorer 1 Scorer 2 Scorer 3 Scorer 4 Scorer 5 Scorer 6 Scorer 7 Scorer 8 Scorer 9 Scorer 10 Scorer 11 Scorer 12 

1 Watershed 
Priority 5.0 5.0 5.0 5.0 5.0 5.0 NS 5.0 5.0 5.0 NS 5.0 

5.00 2.88 14.40 0.0 

2 Addresses 
limiting factor 2.5 4.0 4.0 3.0 4.00 2.0 NS 5.00 4.0 3.0 NS 4.0 

3.55 4.04 14.34 25.2 

3 Addresses 

stock status 
and trends 

2.5 3.5 3.0 3.0 4.00 2.0 NS 4.00 4.0 0.0 NS 3.0 

2.90 2.56 7.42 42.1 

4 Benefits an 
ESA-listed 

stock 
2.0 0.0 4.0 3.0 4.00 1.0 NS 4.00 4.0 5.0 NS 1.0 

2.80 3.33 9.32 60.2 

5 Benefits other 
stocks 2.5 4.0 4.0 3.0 4.00 2.0 NS 4.00 4.0 5.0 NS 2.5 

3.50 3.00 10.50 26.9 

6 Protects high-
quality fish 
habitat 

0.0 0.0 0.0 0.0 0.00 0.0 NS 0.00 0.0 0.0 NS 1.0 

0.10 3.82 0.38 316.2 

7 Restores 

formerly 
productive 
habitat 

2.5 4.0 4.0 2.0 2.50 2.0 NS 3.00 4.0 0.0 NS 2.0 

2.60 3.88 10.09 47.8 

8 Supports 
restoration 

and 
maintenance 
of ecosystem 

functions 

2.5 4.0 4.0 2.0 2.50 2.0 NS 4.00 4.0 0.0 NS 2.0 

2.70 3.67 9.91 48.8 

9 Spatial-

Temporal 
Scale of 
Influence 

3.5 4.0 5.0 2.0 2.50 3.0 NS 5.00 5.0 5.0 NS 3.0 

3.80 3.27 12.43 30.5 

10 Project 
Readiness 2.5 4 3.5 2 2.50 5 NS 5.00 5 5.0 NS 1 

3.55 2.52 8.95 41.7 

 Mean 2.55 3.25 3.65 2.50 3.10 2.40 #DIV/0! 3.90 3.90 2.80 #DIV/0! 2.45 
Overall Weighted Score 

w/ Watershed 
97.74 

  CV (%) 48.4278001 53.9071693 38.7724744 50.7718207 45.4928942 65.7342198 #DIV/0! 39.0739468 37.1573763 88.7683423 #DIV/0! 54.8030859 
Overall Weighted Score 

w/o Watershed 
83.34 

 Proj ID Comments 

   

   09050.1 Eastern Jefferson County culverts were surveyed for fish passage about 15 years ago.  This is long overdue for Clallam County. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09048 Elwha River Native Steelhead Brood 

Development Project 
 

73.38 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 3 3.5 4.5 3 3.5 5 NS 5.0 4 5.0 4 2.5 3.91 3.23 12.63 22.8 

2 Advances implementation of recovery 
plan(s) 5 3 4.5 2 4.5 4 NS 5.0 3 0.0 4 4 

3.55 3.73 13.22 42.1 

3 Advances habitat protection and 
restoration 3.5 0 2 0 2.5 2 NS 3.0 0 0.0 2 1 

1.45 4.05 5.89 90.2 

4 Advances recovery of ecosystem 
function  

3.5 2 3 0 4.0 4 NS 3.0 0 0.0 2 1 
2.05 4.21 8.61 77.7 

5 Advances ecosystem awareness 1 3 2 0 3.0 3 NS 2.0 0 0.0 2 1 1.55 2.81 4.34 78.5 

6 Advances integration 3 4 3.5 2 3.5 4 NS 5.0 1 5.0 4 2 3.36 2.05 6.90 37.7 

7 Fulfills requirements of external agencies 3 4 4.5 2 4.0 2 NS 5.0 1 5.0 4 2 3.32 1.71 5.67 41.7 

8 Advances multi-agency funding strategy 5 2 3.5 2 4.0 4 NS 5.0 0 5.0 2 1 3.05 1.81 5.51 57.1 

9 Has large spatial-temporal scale of 
effects 4 2 4.5 2 5.0 4 NS 4.0 1 3.0 4 1 

3.14 3.38 10.60 45.1 

 Mean 3.44 2.61 3.56 1.44 3.78 3.56 #DIV/0! 4.11 1.11 2.56 3.11 1.72 Overall 
Weighted 

Score 
73.38 

  CV (%) 35.1 48.6 29.4 78.3 20.0 28.5 #DIV/0! 28.4 130.8 98.0 33.9 60.0 
  

 Proj 
ID 

Comments 

 

 09048 
11095 

These are hatchery projects, and our funding focus to date has been on habitat restoration and protection.  Opening up funding for hatchery projects or day to day hatchery operations concerns me given 
declining state budgets.  Our funds are already inadequate and further cuts are projected. 

 048 
and 
095 

question number 9 may actually be negative for both of these projects. 

 09048 Elwha River Native Steelhead Brood Development Project - The fact that removal of the dams will begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish 
now, an important aspect of this scoring process that is not represented as part of these criteria 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          11095 Elwha Fish Propagation 
 

73.21 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 3 3.5 4 3 3.5 5 NS 5.0 4 5.0 4 2.5 3.86 3.23 12.48 22.5 

 2 Advances implementation of recovery 
plan(s) 5 3 3 4 4.0 5 NS 5.0 3 5.0 3 4 

4.00 3.73 14.92 22.4 

 3 Advances habitat protection and 
restoration 

3.5 0 2 0 3.5 2 NS 3.0 0 0.0 2 1 
1.55 4.05 6.26 92.0 

 4 Advances recovery of ecosystem function  3.5 2 3 0 4.0 4 NS 3.0 0 0.0 3 1 2.14 4.21 8.99 75.5 

 5 Advances ecosystem awareness 1 3 2 0 2.5 3 NS 2.0 0 0.0 2 1 1.50 2.81 4.22 77.5 

 6 Advances integration 3 4 2 2 3.5 2 NS 5.0 1 5.0 3 2 2.95 2.05 6.06 44.4 

 7 Fulfills requirements of external agencies 3 4 3 2 4.0 2 NS 5.0 1 5.0 3 2 3.09 1.71 5.29 42.1 

 8 Advances multi-agency funding strategy 5 3 3 3 4.0 4 NS 5.0 0 5.0 2 3 3.36 1.81 6.09 44.6 

 9 Has large spatial-temporal scale of effects 4 2 3 2 3.0 4 NS 4.0 1 3.0 2 1 2.64 3.38 8.91 42.5 

  Mean 3.44 2.72 2.78 1.78 3.56 3.44 #DIV/0! 4.11 1.11 3.11 2.67 1.94 Overall 
Weighted 

Score 
73.21 

   CV (%) 35.1 46.0 24.0 83.3 14.8 35.9 #DIV/0! 28.4 130.8 77.8 26.5 55.2 
  

  Proj ID Comments 

  

  09048 
11095 

These are hatchery projects, and our funding focus to date has been on habitat restoration and protection.  Opening up funding for hatchery projects or day to day hatchery operations concerns me given 
declining state budgets.  Our funds are already inadequate and further cuts are projected. 

  048 and 
095 

question number 9 may actually be negative for both of these projects. 

  11095 Elwha Fish Propagation - The fact that removal of the dams will begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish now, an important aspect of this 
scoring process that is not represented as part of these criteria.  

  11095 I would feel more comfortable with this project if I knew how the money will be spent. Actions are referenced only, rather than outlined.  

  >09066.1 None of the non-capitol projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A 
number of them are expensive research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09064 

Dungeness Improved Fisheries 

Enforcement 
 

61.73 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 3.0 3.0 3.5 3.0 3.0 NS 3.0 2.0 2.0 5.0 3 2.5 3.00 3.23 9.69 26.9 

2 Advances implementation of recovery 
plan(s) 

3.0 1.0 3.5 3.0 4.0 NS 2.0 2.0 2.0 5.0 3 1.0 
2.68 3.73 10.00 45.9 

3 Advances habitat protection and restoration 1.0 0.0 3.0 2.0 3.6 NS 1.0 0.0 3.0 0.0 2 1.0 1.51 4.05 6.11 86.2 

4 Advances recovery of ecosystem function  2.0 0.0 2.0 3.0 3.0 NS 1.0 0.0 1.0 3.0 2 1.0 1.64 4.21 6.89 68.4 

5 Advances ecosystem awareness 2.0 2.0 3.0 3.0 3.5 NS 2.0 0.0 1.0 0.0 2 1.0 1.77 2.81 4.98 66.0 

6 Advances integration 2.0 5.0 3.5 3.0 3.0 NS 3.0 2.0 0.0 0.0 3 1.0 2.32 2.05 4.75 65.6 

7 Fulfills requirements of external agencies 2.0 4.0 3.5 4.0 3.5 NS 2.0 3.0 4.0 5.0 3 1.0 3.18 1.71 5.44 36.0 

8 Advances multi-agency funding strategy 2.0 4.0 2.5 4.0 3.5 NS 1.0 2.0 2.0 5.0 4 1.0 2.82 1.81 5.10 47.8 

9 Has large spatial-temporal scale of effects 3.0 1.0 3.0 4.0 3.5 NS 2.0 2.0 2.0 3.0 4 1.0 2.59 3.38 8.76 41.2 

 Mean 2.22 2.22 3.06 3.22 3.40 #DIV/0! 1.89 1.44 1.89 2.89 2.89 1.17 Overall 
Weighted 

Score 
61.73 

  CV (%) 30.0 83.5 17.2 20.7 10.0 #DIV/0! 41.4 78.3 61.8 80.1 27.1 42.9   
 

 

                  Proj 
ID 

Comments 

 

 09064 Dungeness Improved Fisheries Enforcement - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be 
achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09054 Elwha Conservation Planning 
 

81.95 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 3.0 2.5 3 4.0 3.0 3.0 2.0 3.0 2.0 0.0 NS 2.5 2.55 3.23 8.22 39.7 

2 Advances implementation of recovery 
plan(s) 

3.0 3.0 4 4.0 3.0 4.0 4.0 4.0 2.0 4.0 NS 3.0 
3.45 3.73 12.89 19.9 

3 Advances habitat protection and restoration 3.0 4.0 4.5 4.0 2.0 5.0 4.0 4.0 3.0 3.0 NS 3.0 3.59 4.05 14.54 24.0 

4 Advances recovery of ecosystem function  3.0 3.0 4 4.0 4.0 4.0 4.0 4.0 2.0 3.0 NS 2.0 3.36 4.21 14.16 24.1 

5 Advances ecosystem awareness 2.0 3.0 4 4.0 3.5 3.0 3.0 2.0 2.0 0.0 NS 2.0 2.59 2.81 7.28 44.7 

6 Advances integration 2.0 0.0 3 3.0 2.0 3.0 4.0 3.0 2.0 0.0 NS 1.0 2.09 2.05 4.29 62.2 

7 Fulfills requirements of external agencies 2.0 1.0 3.5 4.0 3.0 1.0 1.0 4.0 2.0 5.0 NS 1.0 2.50 1.71 4.28 58.7 

8 Advances multi-agency funding strategy 2.0 2.0 3 4.0 3.0 1.0 2.0 4.0 2.0 5.0 NS 1.0 2.64 1.81 4.77 48.8 

9 Has large spatial-temporal scale of effects 3.0 3.5 4 4.0 3.0 5.0 4.0 4.0 3.0 3.0 NS 1.0 3.41 3.38 11.52 29.9 

 Mean 2.56 2.44 3.67 3.89 2.94 3.22 3.11 3.56 2.22 2.56 #DIV/0! 1.83 Overall 
Weighted 

Score 
81.95 

  CV (%) 20.6 51.6 15.2 8.6 21.6 46.0 37.5 20.4 19.8 80.9 #DIV/0! 47.2   
 

 

                  Proj 
ID 

Comments 

 

 09054 This should be a capital project, similar to all other?? 

 09054 Elwha Conservation Planning - It appears that it would be more efficient and less redundant to add the conservation easement and protection action plan component of the Elwha Conservation Planning project 
(ID 09054) to this project.  While other Elwha projects may be more timely to accomplish now due to the schedule to remove the dams over the coming years, it's important to develop a comprehensive plan to 
conserve properties outside of the ONP and tribal areas at some point in the near future. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  

NON Capital Project Overall Weighted Score 
 

NS = No Score 
Given 

         09055 The Elwha Nearshore Action Plan 
 

69.95 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.5 2.5 2.5 NS 4.0 3.0 2.0 3.0 1.0 0.0 NS 3.0 2.35 3.23 7.59 48.2 

2 Advances implementation of recovery plan(s) 2.5 3.0 3.5 NS 4.0 3.0 2.0 4.0 2.0 0.0 NS 2.0 2.60 3.73 9.70 46.0 

3 Advances habitat protection and restoration 3.0 4.0 4.5 NS 4.0 3.0 2.0 4.0 2.0 0.0 NS 4.0 3.05 4.05 12.35 45.4 

4 Advances recovery of ecosystem function  3.0 3.0 3.5 NS 3.5 3.0 2.0 4.0 2.0 0.0 NS 4.0 2.80 4.21 11.79 43.1 

5 Advances ecosystem awareness 2.5 3.0 4.0 NS 3.0 3.0 3.0 2.0 4.0 0.0 NS 4.0 2.85 2.81 8.01 42.2 

6 Advances integration 1.5 0.0 3.0 NS 3.5 2.0 3.0 3.0 3.0 0.0 NS 1.0 2.00 2.05 4.10 65.6 

7 Fulfills requirements of external agencies 2.0 1.0 3.0 NS 3.5 1.0 1.0 4.0 0.0 0.0 NS 1.0 1.65 1.71 2.82 85.8 

8 Advances multi-agency funding strategy 2.5 2.0 3.0 NS 3.5 2.0 2.0 4.0 0.0 0.0 NS 1.0 2.00 1.81 3.62 67.7 

9 Has large spatial-temporal scale of effects 3.0 3.0 4.0 NS 3.5 3.0 2.0 5.0 3.0 0.0 NS 3.0 2.95 3.38 9.97 44.1 

 Mean 2.50 2.39 3.44 #DIV/0! 3.61 2.56 2.11 3.67 1.89 0.00 #DIV/0! 2.56 Overall 
Weighted 

Score 
69.95 

  CV (%) 20.0 51.0 18.4 #DIV/0! 9.2 28.4 28.5 23.6 72.2 #DIV/0! #DIV/0! 52.2 
  

 Proj 
ID 

Comments 

 

 09055 this project seems to have overlapping elements with  # 09054 & 09056.  Future narratives should clarify differences or consider combining as appropriate 

 09055 The Elwha Nearshore Action Plan - It appears that it would be more efficient and less redundant to add the conservation easement and protection action plan component of this project to the Elwha Conservation 
Planning project (ID 09054) proposed by the NOLT and reduce the scope of this project to focus on the monitoring and restoration components along the nearshore.  Also, it might be more efficient and less 
redundant to combine the monitoring efforts of this project with that of the Elwha Nearshore Biodiversity Investigations project (ID# 09068 into one project).  Regardless, the fact that removal of the dams will 
begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish now, an important aspect of this scoring process that is not represented as part of these criteria. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09059 Port Angeles Harbor Basin Program 
 

69.52 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.5 1.0 2.0 2.0 3.5 3.0 2.0 3.0 2.0 0.0 NS 1.0 2.00 3.23 6.46 51.2 

2 Advances implementation of recovery plan(s) 2.5 2.0 3.0 3.0 3.0 2.0 2.0 3.0 4.0 3.0 NS 2.0 2.68 3.73 10.00 24.0 

3 Advances habitat protection and restoration 2.5 2.0 2.0 2.0 2.5 4.0 2.0 4.0 4.0 3.0 NS 3.0 2.82 4.05 11.41 30.0 

4 Advances recovery of ecosystem function  2.5 2.0 1.5 2.0 2.5 4.0 2.0 4.0 4.0 3.0 NS 3.0 2.77 4.21 11.67 32.6 

5 Advances ecosystem awareness 2.5 3.0 3.5 2.0 3.6 3.0 2.0 2.0 4.0 5.0 NS 3.0 3.05 2.81 8.58 30.8 

6 Advances integration 1.5 0.0 2.0 2.0 3.0 3.0 1.0 3.0 3.0 0.0 NS 1.0 1.77 2.05 3.63 66.0 

7 Fulfills requirements of external agencies 2.0 1.0 2.0 2.0 3.0 1.0 1.0 4.0 1.0 4.0 NS 1.0 2.00 1.71 3.42 59.2 

8 Advances multi-agency funding strategy 2.5 1.0 3.0 2.0 4.0 2.0 1.0 4.0 0.0 5.0 NS 1.0 2.32 1.81 4.20 67.0 

9 Has large spatial-temporal scale of effects 3.0 3.0 3.0 2.0 4.0 4.0 2.0 5.0 3.0 3.0 NS 1.0 3.00 3.38 10.14 36.5 

 Mean 2.39 1.67 2.44 2.11 3.23 2.89 1.67 3.56 2.78 2.89 #DIV/0! 1.78 Overall 
Weighted 

Score 
69.52 

  CV (%) 17.4 60.0 27.9 15.8 17.7 36.5 30.0 24.8 53.3 63.5 #DIV/0! 54.7 
  

 Proj 
ID 

Comments 

 

 09059 Port Angeles Harbor Basin Program - Taking an broader approach to PA Harbor is a welcome addition to this work plan and would inform restoration activities that might be planned during and after harbor 
cleanup activities. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09063.1 Dungeness River Habitat Resurvey  
 

81.22 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.5 3.5 NS 3.0 4.0 NS 2.0 2.0 3.0 0.0 3 2.0 2.50 3.23 8.08 44.2 

2 Advances implementation of recovery 
plan(s) 

3.0 4.0 NS 3.0 4.5 NS 3.0 4.0 4.0 3.0 3 3.0 
3.45 3.73 12.87 17.4 

3 Advances habitat protection and restoration 3.0 5.0 NS 3.0 4.0 NS 4.0 4.0 4.0 3.0 3 2.0 3.50 4.05 14.18 24.3 

4 Advances recovery of ecosystem function  2.5 5.0 NS 3.0 3.5 NS 4.0 4.0 4.0 3.0 3 2.0 3.40 4.21 14.31 25.8 

5 Advances ecosystem awareness 3.0 4.0 NS 4.0 2.5 NS 3.0 2.0 4.0 5.0 3 2.0 3.25 2.81 9.13 30.1 

6 Advances integration 1.5 2.0 NS 3.0 2.5 NS 2.0 3.0 4.0 0.0 2 1.0 2.10 2.05 4.31 53.6 

7 Fulfills requirements of external agencies 2.0 3.0 NS 3.0 3.5 NS 1.0 4.0 1.0 0.0 2 1.0 2.05 1.71 3.51 63.4 

8 Advances multi-agency funding strategy 2.5 4.0 NS 3.0 3.5 NS 1.0 4.0 3.0 0.0 4 1.0 2.60 1.81 4.71 55.7 

9 Has large spatial-temporal scale of effects 3.0 4.0 NS 3.0 4.0 NS 2.0 4.0 3.0 3.0 3 1.0 3.00 3.38 10.14 31.4 

 Mean 2.56 3.83 #DIV/0! 3.11 3.56 #DIV/0! 2.44 3.44 3.33 1.89 2.89 1.67 Overall 
Weighted 

Score 
81.22 

  CV (%) 20.6 24.4 #DIV/0! 10.7 19.2 #DIV/0! 46.2 25.6 30.0 100.6 20.8 42.4 
  

 

                  Proj ID Comments 

 

 09063.1 This project almost seems like it could be a capital project, linked to future restoration actions. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09067 Increase Recovery Capacity & Support 

NOPLE-wide 
 

52.55 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 1.5 1.0 3.0 0.0 1.5 2.0 0.0 3.0 3.0 0.0 3 2.0 1.67 3.23 5.38 72.7 

 2 Advances implementation of recovery plan(s) 1.5 1.0 3.0 1.0 1.5 3.0 1.0 3.0 4.0 0.0 3 2.0 2.00 3.73 7.46 59.4 

 3 Advances habitat protection and restoration 1.5 1.0 3.0 1.0 2.0 3.0 0.0 3.0 4.0 0.0 3 2.0 1.96 4.05 7.93 65.7 

 4 Advances recovery of ecosystem function  1.5 1.0 3.0 1.0 2.5 3.0 0.0 3.0 4.0 0.0 3 1.0 1.92 4.21 8.07 69.3 

 5 Advances ecosystem awareness 1.5 1.0 3.0 2.0 2.0 3.0 1.0 1.0 4.0 0.0 2 1.0 1.79 2.81 5.03 62.4 

 6 Advances integration 1.5 0.0 3.0 1.0 3.0 3.0 3.0 3.0 4.0 0.0 3 1.0 2.13 2.05 4.36 63.6 

 7 Fulfills requirements of external agencies 1.0 1.0 3.0 1.0 2.5 3.0 1.0 3.0 1.0 0.0 2 1.0 1.63 1.71 2.78 63.1 

 8 Advances multi-agency funding strategy 1.5 1.0 3.0 1.0 2.5 3.0 4.0 3.0 3.0 0.0 4 1.0 2.25 1.81 4.07 58.0 

 9 Has large spatial-temporal scale of effects 2.0 1.0 3.0 1.0 1.5 3.0 3.0 4.0 3.0 0.0 4 1.0 2.21 3.38 7.46 59.1 

  Mean 1.50 0.89 3.00 1.00 2.11 2.89 1.44 2.89 3.33 0.00 3.00 1.33 Overall 
Weighted 

Score 
52.55 

   CV (%) 16.7 37.5 0.0 50.0 25.9 11.5 104.5 27.1 30.0 #DIV/0! 23.6 37.5 
  

  Proj ID Comments 

  

  09067 This project description is inadequate to effectively score. 

  09067 not enough information to comprehensively score   

  09067 Please remove these projects or find someone who is willing to give it the energy it requires to be funded.  

  09067 Insufficient information to properly evaluate. 
  

09067 
Increase Recovery Capacity & Support NOPLE-wide - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might 
be achieved. 

  
>09066.1 

None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  

NON Capital Project Overall Weighted Score 
 

NS = No Score 
Given 

         09049 Create Stable-funded Incentive program 
 

55.88 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.0 1.0 2.5 0.0 4.0 3.0 1.0 2.0 3.0 0.0 NS 2.0 1.86 3.23 6.02 68.0 

2 Advances implementation of recovery 
plan(s) 2.0 1.0 3.0 1.0 3.5 3.0 0.0 2.0 3.0 0.0 NS 3.0 

1.95 3.73 7.29 65.2 

3 Advances habitat protection and 
restoration 2.0 1.0 3.5 1.0 4.0 3.0 2.0 3.0 5.0 4.0 NS 2.0 

2.77 4.05 11.23 46.6 

4 Advances recovery of ecosystem function  2.0 1.0 3.0 1.0 3.5 2.0 2.0 3.0 4.0 0.0 NS 2.0 2.14 4.21 8.99 55.5 

5 Advances ecosystem awareness 2.0 1.0 3.0 2.0 2.0 2.0 1.0 1.0 4.0 0.0 NS 1.0 1.73 2.81 4.85 63.9 

6 Advances integration 1.5 0.0 3.0 1.0 3.0 1.0 1.0 1.0 4.0 0.0 NS 1.0 1.50 2.05 3.08 85.6 

7 Fulfills requirements of external agencies 1.5 1.0 3.0 1.0 3.5 1.0 1.0 1.0 3.0 0.0 NS 1.0 1.55 1.71 2.64 71.5 

8 Advances multi-agency funding strategy 1.5 1.0 2.5 1.0 2.5 3.0 2.0 1.0 1.0 0.0 NS 1.0 1.50 1.81 2.72 59.6 

9 Has large spatial-temporal scale of effects 2.0 1.0 3.5 1.0 4.0 3.0 2.0 3.0 5.0 3.0 NS 2.0 2.68 3.38 9.06 45.9 

 Mean 1.83 0.89 3.00 1.00 3.33 2.33 1.33 1.89 3.56 0.78 #DIV/0! 1.67 Overall 
Weighted 

Score 
55.88 

  CV (%) 13.6 37.5 11.8 50.0 21.2 37.1 53.0 49.1 34.8 201.0 #DIV/0! 42.4 
  

 Proj 
ID 

Comments 

 

 09049 This project description is inadequate to effectively score. 

 09049 not enough information to comprehensively score   

 09049 This could be a really interesting project, but the lack of details lowers the score 

 09049 Insufficient information to properly evaluate. 
 

09049 
Create Stable-funded Incentive program - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be 
achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09052 Clallam County Map Roadside Ditches 
 

44.09 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 1.5 1.0 2.0 0.0 3.0 1.0 0.0 0.0 2.0 0.0 NS 2.0 1.14 3.23 3.67 92.5 

2 Advances implementation of recovery 
plan(s) 

1.5 1.0 3.0 1.0 3.0 2.0 0.0 1.0 3.0 0.0 NS 2.0 
1.59 3.73 5.93 70.0 

3 Advances habitat protection and restoration 2.0 1.0 3.5 1.0 2.5 2.0 2.0 2.0 3.0 0.0 NS 2.0 1.91 4.05 7.73 50.8 

4 Advances recovery of ecosystem function  2.0 1.0 3.0 1.0 2.5 2.0 2.0 2.0 3.0 0.0 NS 1.0 1.77 4.21 7.46 52.6 

5 Advances ecosystem awareness 1.5 1.0 3.5 2.0 3.5 2.0 2.0 0.0 2.0 0.0 NS 1.0 1.68 2.81 4.73 69.4 

6 Advances integration 1.0 0.0 2.5 1.0 3.0 1.0 1.0 2.0 2.0 0.0 NS 1.0 1.32 2.05 2.70 72.5 

7 Fulfills requirements of external agencies 1.0 1.0 2.0 1.0 2.5 2.0 0.0 2.0 2.0 0.0 NS 1.0 1.32 1.71 2.25 64.1 

8 Advances multi-agency funding strategy 1.5 1.0 2.0 1.0 3.0 1.0 0.0 2.0 2.0 0.0 NS 1.0 1.32 1.81 2.39 68.4 

9 Has large spatial-temporal scale of effects 2.0 1.0 3.0 1.0 2.5 3.0 2.0 2.0 5.0 0.0 NS 2.0 2.14 3.38 7.22 61.1 

 Mean 1.56 0.89 2.72 1.00 2.83 1.78 1.00 1.44 2.67 0.00 #DIV/0! 1.44 Overall 
Weighted 

Score 
44.09 

  CV (%) 25.1 37.5 22.7 50.0 12.5 37.5 100.0 61.1 37.5 #DIV/0! #DIV/0! 36.5   
 

 Proj 
ID 

Comments 

 

 09052 This project description is inadequate to effectively score. 

 09052 not enough information to comprehensively score   

 
09052 

Roadside ditches extend the channel network.  They certainly put additional water into sub-basins (and reduce it from others).  Road runoff is a worrisome source of pollutants toxic to salmon.  This could be a 
low-cost college student summer project, but the writeup needs TLC. 

 
09052 Insufficient information to properly evaluate. 

 
09052 

Clallam County Map Roadside Ditches - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be 
achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09053 Clallam Watertype Inventory and 

Assessment 
 

79.48 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.0 3.0 3.0 4.0 4.0 3.0 2.0 1.0 3.0 3.0 2 2.0 2.67 3.23 8.61 33.3 

2 Advances implementation of recovery 
plan(s) 2.0 2.0 2.5 4.0 4.0 3.0 2.0 4.0 3.0 0.0 3 2.0 

2.63 3.73 9.79 43.8 

3 Advances habitat protection and 
restoration 2.0 3.0 3.0 4.0 4.0 5.0 3.0 4.0 3.0 3.0 4 3.0 

3.42 4.05 13.84 23.2 

4 Advances recovery of ecosystem 
function  

2.0 4.0 3.0 4.0 5.0 3.0 3.0 4.0 3.0 0.0 4 2.0 
3.08 4.21 12.98 42.5 

5 Advances ecosystem awareness 2.0 3.5 3.5 4.0 4.0 3.0 3.0 1.0 3.0 3.0 4 2.0 3.00 2.81 8.43 31.0 

6 Advances integration 1.5 0.0 2.5 3.0 4.0 3.0 2.0 3.0 2.0 0.0 2 1.0 2.00 2.05 4.10 61.2 

7 Fulfills requirements of external agencies 2.0 2.0 3.0 4.0 4.0 2.0 3.0 3.0 3.0 5.0 3 1.0 2.92 1.71 4.99 37.2 

8 Advances multi-agency funding strategy 1.5 1.0 2.5 4.0 3.0 2.0 1.0 3.0 0.0 5.0 2 1.0 2.17 1.81 3.92 65.5 

9 Has large spatial-temporal scale of 
effects 2.5 5.0 3.0 4.0 4.0 4.0 4.0 3.0 5.0 5.0 4 2.0 

3.79 3.38 12.82 26.0 

 Mean 1.94 2.61 2.89 3.89 4.00 3.11 2.56 2.89 2.78 2.67 3.11 1.78 Overall 
Weighted 

Score 
79.48 

  CV (%) 15.5 58.8 11.5 8.6 12.5 29.8 34.5 40.4 46.9 81.7 29.8 37.5 
  

 Proj 
ID 

Comments 

 

 09053 Clallam Watertype Inventory and Assessment - Unfortunately, the project narrative provided a limited amount of specific information to properly score the criteria, hence some scores were reduced 
accordingly from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09069 NOPLE area wide data base for habitat 

restoration, protection & permitted activities 
 

49.13 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 1.5 1.0 2.0 1.0 2.5 1.0 0.0 1.0 2.0 0.0 NS 1.0 1.18 3.23 3.82 66.3 

 2 Advances implementation of recovery 
plan(s) 

1.5 1.0 2.0 1.0 3.0 3.0 0.0 3.0 3.0 0.0 NS 1.0 
1.68 3.73 6.27 70.7 

 3 Advances habitat protection and restoration 2.0 1.0 2.5 1.0 3.0 2.0 0.0 3.0 2.0 3.0 NS 1.0 1.86 4.05 7.55 53.8 

 4 Advances recovery of ecosystem function  1.5 1.0 2.0 1.0 2.5 2.0 0.0 3.0 3.0 3.0 NS 1.0 1.82 4.21 7.65 55.4 

 5 Advances ecosystem awareness 2.0 1.0 3.0 1.0 3.0 3.0 1.0 1.0 3.0 4.0 NS 2.0 2.18 2.81 6.13 49.4 

 6 Advances integration 1.0 0.0 2.0 1.0 4.0 2.0 1.0 2.0 3.0 0.0 NS 1.0 1.55 2.05 3.17 78.5 

 7 Fulfills requirements of external agencies 2.0 1.0 2.0 1.0 2.5 2.0 1.0 3.0 0.0 4.0 NS 1.0 1.77 1.71 3.03 63.5 

 8 Advances multi-agency funding strategy 1.5 1.0 2.0 1.0 2.0 2.0 1.0 3.0 0.0 5.0 NS 1.0 1.77 1.81 3.21 75.0 

 9 Has large spatial-temporal scale of effects 2.0 1.0 3.0 1.0 2.0 2.0 2.0 3.0 5.0 5.0 NS 1.0 2.45 3.38 8.30 58.7 

  Mean 1.67 0.89 2.28 1.00 2.72 2.11 0.67 2.44 2.33 2.67 #DIV/0! 1.11 Overall 
Weighted 

Score 
49.13 

   CV (%) 21.2 37.5 19.4 0.0 22.7 28.5 106.1 36.1 67.8 79.5 #DIV/0! 30.0 
  

  Proj ID Comments 

  

  09069 This project description is inadequate to effectively score. 

  09069 not enough information to comprehensively score   

  
09069 

Please remove these projects or find someone who is willing to give it the energy it requires to be funded.  Is project 9069 just riparian permits, or does it include wetlands, unstable slopes and other critical 
areas?  

  09069 Insufficient information to properly evaluate. 
  

09069 

NOPLE area wide data base for habitat restoration, protection & permitted activities - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced 
accordingly from the level that might be achieved. 

  
>09066.1 

None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09070 Assess implementation of CAO, SMP & 

HPA ordinance. 
 

57.15 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 1.5 1.0 2.0 1.0 4.0 1.0 0.0 1.0 3.0 0.0 NS 1.0 1.41 3.23 4.55 85.2 

 2 Advances implementation of recovery plan(s) 1.5 1.0 3.0 1.0 3.0 2.0 0.0 3.0 5.0 3.0 NS 1.0 2.14 3.73 7.97 66.3 

 3 Advances habitat protection and restoration 2.0 1.0 2.5 1.0 4.5 2.0 0.0 3.0 5.0 4.0 NS 1.0 2.36 4.05 9.57 68.3 

 4 Advances recovery of ecosystem function  1.5 1.0 3.0 1.0 3.5 2.0 0.0 3.0 5.0 4.0 NS 1.0 2.27 4.21 9.57 67.7 

 5 Advances ecosystem awareness 2.0 1.0 3.5 1.0 4.5 2.0 1.0 1.0 5.0 0.0 NS 1.0 2.00 2.81 5.62 81.4 

 6 Advances integration 1.0 0.0 2.0 1.0 3.5 1.0 2.0 2.0 3.0 0.0 NS 1.0 1.50 2.05 3.08 74.5 

 7 Fulfills requirements of external agencies 2.0 1.0 3.0 1.0 3.5 1.0 1.0 3.0 3.0 5.0 NS 1.0 2.23 1.71 3.81 61.4 

 8 Advances multi-agency funding strategy 1.5 1.0 2.0 1.0 3.5 1.0 1.0 3.0 1.0 5.0 NS 1.0 1.91 1.81 3.46 71.1 

 9 Has large spatial-temporal scale of effects 2.0 1.0 3.0 1.0 4.0 4.0 2.0 3.0 5.0 5.0 NS 1.0 2.82 3.38 9.53 54.6 

  Mean 1.67 0.89 2.67 1.00 3.78 1.78 0.78 2.44 3.89 2.89 #DIV/0! 1.00 Overall 
Weighted 

Score 
57.15 

   CV (%) 21.2 37.5 21.0 0.0 13.4 54.7 107.1 36.1 37.4 78.3 #DIV/0! 0.0 
  

  Proj ID Comments 

  

  09070 This project description is inadequate to effectively score. 

  09070 not enough information to comprehensively score   

  09070 Please remove these projects or find someone who is willing to give it the energy it requires to be funded.  Projects 09070 and 09071 potentially could be combined.   

  09070 Insufficient information to properly evaluate. 
  

09070 
Assess implementation of CAO, SMP & HPA ordinance - This project may partially be accomplished through Clallam County's No Net Loss project.  Unfortunately, the project narrative provided little information 
to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved. 

  
>09066.1 

None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09071 NOPLE Area Wide Increase compliance 

with ordinances & codes 
 

53.74 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 2.5 1.0 2.0 1.0 3.0 1 0.0 2.0 3.0 0.0 NS 1 1.50 3.23 4.85 71.5 

 2 Advances implementation of recovery 
plan(s) 

2.5 1.0 3.0 1.0 3.0 1 0.0 2.0 4.0 3.0 NS 1 
1.95 3.73 7.29 63.1 

 3 Advances habitat protection and restoration 2.5 1.0 2.5 1.0 3.5 2 2.0 0.0 4.0 5.0 NS 1 2.23 4.05 9.02 66.9 

 4 Advances recovery of ecosystem function  2.5 1.0 3.0 1.0 3.0 1 0.0 0.0 4.0 5.0 NS 1 1.95 4.21 8.23 84.4 

 5 Advances ecosystem awareness 2.5 1.0 3.5 1.0 4.0 2 2.0 0.0 4.0 0.0 NS 1 1.91 2.81 5.36 76.6 

 6 Advances integration 1.5 0.0 2.0 1.0 3.5 1 1.0 2.0 3.0 0.0 NS 1 1.45 2.05 2.98 76.0 

 7 Fulfills requirements of external agencies 2.5 1.0 3.0 1.0 3.0 1 2.0 3.0 3.0 5.0 NS 1 2.32 1.71 3.96 54.8 

 8 Advances multi-agency funding strategy 2 1.0 2.0 1.0 3.0 1 1.0 2.0 1.0 5.0 NS 1 1.82 1.81 3.29 68.8 

 9 Has large spatial-temporal scale of effects 3 1.0 3.0 1.0 2.5 1 3.0 3.0 5.0 5.0 NS 1 2.59 3.38 8.76 57.8 

  Mean 2.39 0.89 2.67 1.00 3.17 1.22 1.22 1.56 3.44 3.11 #DIV/0! 1.00 Overall 
Weighted 

Score 
53.74 

   CV (%) 17.4 37.5 21.0 0.0 13.7 36.1 89.4 79.5 32.8 77.8 #DIV/0! 0.0 
  

  

                   Proj ID Comments 

  

  09071 not enough information to comprehensively score   

  
09071 

Please remove these projects or find someone who is willing to give it the energy it requires to be funded. Projects 9070 and 9071 potentially could be combined.  For 9071, Clallam County now runs CAO 
enforcement through the Sheriffs office, how will this enhance their efforts?   

  
09071 

NOPLE Area Wide Increase compliance with ordinances & codes - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the 
level that might be achieved. 

  
>09066.1 

None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09072 NOPLE area wide update stormwater 

management program 
 

60.90 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 2.5 1.0 2 1.0 3.5 2 1.0 1.0 3.0 0.0 NS 1 1.64 3.23 5.29 64.2 

 2 Advances implementation of recovery 
plan(s) 

2.5 1.0 2 1.0 3.5 3 1.0 3.0 4.0 3.0 NS 1 
2.27 3.73 8.48 49.5 

 3 Advances habitat protection and restoration 2.5 1.0 2 1.0 4.0 3 1.0 3.0 4.0 3.0 NS 1 2.32 4.05 9.39 51.3 

 4 Advances recovery of ecosystem function  2.5 1.0 3 1.0 4.0 3 2.0 3.0 4.0 3.0 NS 1 2.50 4.21 10.53 44.7 

 5 Advances ecosystem awareness 2.5 1.0 3.5 1.0 3.5 2 2.0 1.0 4.0 0.0 NS 1 1.95 2.81 5.49 66.2 

 6 Advances integration 1.5 0.0 2 1.0 4.0 2 2.0 2.0 3.0 0.0 NS 1 1.68 2.05 3.45 70.7 

 7 Fulfills requirements of external agencies 2.5 1.0 2 1.0 4.0 3 2.0 3.0 3.0 5.0 NS 1 2.50 1.71 4.28 51.4 

 8 Advances multi-agency funding strategy 2 1.0 2 1.0 3.5 3 1.0 3.0 1.0 5.0 NS 1 2.14 1.81 3.87 62.9 

 9 Has large spatial-temporal scale of effects 3 1.0 3 1.0 4.0 4 3.0 3.0 5.0 5.0 NS 1 3.00 3.38 10.14 49.4 

  Mean 2.39 0.89 2.39 1.00 3.78 2.78 1.67 2.44 3.44 2.67 #DIV/0! 1.00 Overall 
Weighted 

Score 
60.90 

   CV (%) 17.4 37.5 25.2 0.0 7.0 24.0 42.4 36.1 32.8 81.7 #DIV/0! 0.0 
  

  Proj ID Comments 

  
  09072 not enough information to comprehensively score   

  09072 Please remove these projects or find someone who is willing to give it the energy it requires to be funded.  For 9072, wasnt there an update to stormwater regs proposed about five years ago that died due to 
lack of political support?  How would this be addressed? 

  09072 NOPLE area wide update stormwater management program - This project seems to be active as work is ongoing, hence may no longer be needed as part of the work plan.  Unfortunately, the project narrative 
provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved. 

  >09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09073 NOPLE Area Wide update Shoreline 

Master Program (SMP) 
 

57.77 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 2.5 1.0 2 1.0 2.5 2 0.0 1.0 3.0 0.0 NS 1 1.45 3.23 4.70 69.5 

 2 Advances implementation of recovery 
plan(s) 

2.5 1.0 2 1.0 3.0 3 0.0 3.0 5.0 3.0 NS 1 
2.23 3.73 8.31 63.0 

 3 Advances habitat protection and restoration 2.5 1.0 2 1.0 2.5 3 2.0 3.0 5.0 3.0 NS 1 2.36 4.05 9.57 50.1 

 4 Advances recovery of ecosystem function  2.5 1.0 2 1.0 2.0 3 0.0 3.0 5.0 3.0 NS 1 2.14 4.21 8.99 64.6 

 5 Advances ecosystem awareness 2.5 1.0 2 1.0 3.0 2 2.0 1.0 5.0 0.0 NS 1 1.86 2.81 5.24 72.1 

 6 Advances integration 1.5 0.0 2 1.0 3.0 2 1.0 2.0 3.0 0.0 NS 1 1.50 2.05 3.08 68.3 

 7 Fulfills requirements of external agencies 3 1.0 2 1.0 4.0 3 2.0 3.0 3.0 5.0 NS 1 2.55 1.71 4.35 50.8 

 8 Advances multi-agency funding strategy 2 1.0 2 1.0 3.5 2 1.0 3.0 1.0 5.0 NS 1 2.05 1.81 3.70 64.2 

 9 Has large spatial-temporal scale of effects 3 1.0 2 1.0 3.0 5 3.0 3.0 5.0 5.0 NS 1 2.91 3.38 9.83 54.3 

  Mean 2.44 0.89 2.00 1.00 2.94 2.78 1.22 2.44 3.89 2.67 #DIV/0! 1.00 Overall 
Weighted 

Score 
57.77 

   CV (%) 19.0 37.5 0.0 0.0 19.8 35.0 89.4 36.1 37.4 81.7 #DIV/0! 0.0 
  

  Proj ID Comments 

  
  09073 not enough information to comprehensively score   

  09073 This project should be pulled, it will not be timely for the SMP update. 

  09073 NOPLE Area Wide update Shoreline Master Program (SMP) - This project seems to be active as work is ongoing, hence may no longer be needed as part of the work plan.  Unfortunately, the project narrative 
provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved. 

  >09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09057.1 Elwha Watershed Adaptive Management 

Plan & Monitoring  
 

88.07 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 4 4 3.5 2 4.5 3 NS 5.0 3 0.0 3 2.5 3.14 3.23 10.13 43.4 

2 Advances implementation of recovery 
plan(s) 4.5 4 3.5 3 4.0 3 NS 5.0 3 4.0 4 4 

3.82 3.73 14.24 16.8 

3 Advances habitat protection and 
restoration 3.5 4 2.5 4 4.0 3 NS 3.0 3 4.0 4 1 

3.27 4.05 13.25 28.5 

4 Advances recovery of ecosystem function  4 4 3 4 4.0 2 NS 3.0 3 2.0 4 1 3.09 4.21 13.01 33.8 

5 Advances ecosystem awareness 3 4 3 4 5.0 3 NS 2.0 3 0.0 4 1 2.91 2.81 8.17 49.7 

6 Advances integration 4 2 3.5 2 4.5 4 NS 4.0 3 4.0 2 2 3.18 2.05 6.52 31.6 

7 Fulfills requirements of external agencies 4 4 4 2 3.0 2 NS 5.0 0 5.0 4 2 3.18 1.71 5.44 48.3 

8 Advances multi-agency funding strategy 5 3 3 4 5.0 3 NS 5.0 0 5.0 2 1 3.27 1.81 5.92 53.1 

9 Has large spatial-temporal scale of effects 4 3 4 4 5.0 4 NS 4.0 3 2.0 3 1 3.36 3.38 11.37 33.3 

 Mean 4.00 3.56 3.33 3.22 4.33 3.00 #DIV/0! 4.00 2.33 2.89 3.33 1.72 Overall 
Weighted 

Score 
88.07 

  CV (%) 14.0 20.4 15.0 30.2 15.3 23.6 #DIV/0! 28.0 56.7 68.0 26.0 60.0 
  

 Proj ID Comments 

 

 

09057.1 

The Elwha dam(s) removal is a project of national significance.  There are 10 (I think) Elwha dam-related capital and non-cap projects, with tight timeframes, and their costs far exceed NOPLE funding.  These 
activities which include habitat restoration, hatcheries, and monitoring; should be fully funded by the feds and state.  Can we petition SRFB/Partnership for Elwha dam-related funding separate from NOPLE 
funding? 

 09057.1 Doesn't reflect multi-agency effort that is really involved and should appropriately partnered. 

 

09057.1 

Elwha Watershed Adaptive Management Plan & Monitoring - The fact that removal of the dams will begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish 
now, an important aspect of this scoring process that is not represented as part of these criteria 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   

NON Capital Project Overall Weighted Score 
 

NS = No Score 
Given 

          
09066.1 

12 River Channel Migration Zone 

Assessment 
 

83.78 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 3 3 3 1.0 4.5 3 2.0 2.0 3 0.0 NS 3 2.50 3.23 8.08 48.2 

 2 Advances implementation of recovery plan(s) 2.5 3.5 3 1.0 4.5 4 2.0 4.0 3 1.0 NS 4 2.95 3.73 11.02 41.1 

 3 Advances habitat protection and restoration 3 4.5 4 1.0 4.5 5 4.0 4.0 4 3.0 NS 4 3.73 4.05 15.10 29.0 

 4 Advances recovery of ecosystem function  2.5 4.5 4 1.0 5.0 4 3.0 4.0 4 3.0 NS 4 3.55 4.21 14.93 31.2 

 5 Advances ecosystem awareness 3 3.5 4 1.0 3.0 3 2.0 3.0 4 0.0 NS 2 2.59 2.81 7.28 47.9 

 6 Advances integration 2 1 2.5 1.0 4.0 4 2.0 3.0 3 0.0 NS 3 2.32 2.05 4.75 54.8 

 7 Fulfills requirements of external agencies 3 4 3 1.0 3.5 2 2.0 3.0 0 5.0 NS 1 2.50 1.71 4.28 58.7 

 8 Advances multi-agency funding strategy 3 2 3 1.0 3.5 3 2.0 4.0 0 5.0 NS 1 2.50 1.81 4.53 58.7 

 9 Has large spatial-temporal scale of effects 4 5 4 1.0 5.0 5 4.0 5.0 4 5.0 NS 3 4.09 3.38 13.83 29.8 

  Mean 2.89 3.44 3.39 1.00 4.17 3.67 2.56 3.56 2.78 2.44 #DIV/0! 2.78 
Overall 

Weighted 
Score 

83.78 

   CV (%) 18.9 37.3 17.7 0.0 17.0 27.3 34.5 24.8 59.1 91.7 #DIV/0! 43.3 
  

  Proj ID Comments 

>09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09051 Clallam County Salmonid Outreach Planner 
 

52.78 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2 1 2.5 1.0 2.0 1 0.0 1.0 2 0.0 NS 1 1.23 3.23 3.96 66.6 

2 Advances implementation of recovery plan(s) 1.5 1 4 1.0 2.0 1 0.0 3.0 3 1.0 NS 1 1.68 3.73 6.27 70.7 

3 Advances habitat protection and restoration 2 1 3 1.0 3.0 2 1.0 2.0 3 0.0 NS 1 1.73 4.05 7.00 58.4 

4 Advances recovery of ecosystem function  1.5 1 4 1.0 2.5 2 1.0 2.0 3 0.0 NS 1 1.73 4.21 7.27 65.2 

5 Advances ecosystem awareness 3 3 4 1.0 4.0 1 4.0 4.0 5 5.0 NS 2 3.27 2.81 9.20 43.4 

6 Advances integration 2 0 2.5 1.0 4.0 1 1.0 1.0 3 0.0 NS 1 1.50 2.05 3.08 83.0 

7 Fulfills requirements of external agencies 2 1 3.5 1.0 3.0 1 1.0 3.0 2 5.0 NS 1 2.14 1.71 3.65 62.9 

8 Advances multi-agency funding strategy 1.5 1 2.5 1.0 3.0 1 1.0 3.0 0 5.0 NS 1 1.82 1.81 3.29 78.0 

9 Has large spatial-temporal scale of effects 2 1 3.5 1.0 2.0 3 2.0 4.0 5 5.0 NS 1 2.68 3.38 9.06 56.7 

 Mean 1.94 1.11 3.28 1.00 2.83 1.44 1.22 2.56 2.89 2.33 #DIV/0! 1.11 
Overall 

Weighted 
Score 

52.78 

  CV (%) 23.9 70.4 20.3 0.0 27.9 50.3 98.3 44.2 53.2 109.3 #DIV/0! 30.0 
  

 Proj 
ID 

Comments 

 

 09051 not enough information to comprehensively score   

 09051 This important position needs a full write-up and if to be at the County, run through the proper channels before listed here.  There has been numerous instances in the past year or two where landowners at the 
DCD desk with property/houses in critical areas have not been given correct advice on the regs.  As a policy question, do we want to fund a staff position, which could be a long-term commitment? 

 09051 Clallam County Salmonid Outreach Planner - It might be more efficient and less redundant to have Strait ECO Net or their coordinator take on these responsibilities with additional funding.  Unfortunately, the 
project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09058 Elwha Morse Management Team 
 

35.26 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.5 0 2 1.0 3.0 1 0.0 0.0 2 0.0 NS 1 1.14 3.23 3.67 96.6 

2 Advances implementation of recovery 
plan(s) 2 0 2 1.0 3.0 1 0.0 1.0 3 0.0 NS 1 

1.27 3.73 4.75 86.7 

3 Advances habitat protection and 
restoration 

2.5 0 2 1.0 3.0 2 0.0 1.0 3 0.0 NS 2 
1.50 4.05 6.08 77.5 

4 Advances recovery of ecosystem function  2.5 0 2 1.0 3.0 1 0.0 1.0 3 0.0 NS 1 1.32 4.21 5.55 86.9 

5 Advances ecosystem awareness 2.5 0 2 1.0 3.5 2 0.0 1.0 3 0.0 NS 1 1.45 2.81 4.09 84.8 

6 Advances integration 2 0 2 1.0 4.0 1 0.0 0.0 3 0.0 NS 1 1.27 2.05 2.61 105.9 

7 Fulfills requirements of external agencies 2 0 2 1.0 3.5 1 0.0 1.0 0 0.0 NS 1 1.05 1.71 1.79 105.8 

8 Advances multi-agency funding strategy 2 0 2 1.0 4.0 1 0.0 1.0 0 0.0 NS 1 1.09 1.81 1.97 111.9 

9 Has large spatial-temporal scale of effects 2.5 0 2 1.0 3.0 1 0.0 2.0 3 0.0 NS 1 1.41 3.38 4.76 82.2 

 Mean 2.28 0.00 2.00 1.00 3.33 1.22 0.00 0.89 2.22 0.00 #DIV/0! 1.11 
Overall 

Weighted 
Score 

35.26 

  CV (%) 11.6 #DIV/0! 0.0 0.0 13.0 36.1 #DIV/0! 67.6 58.6 #DIV/0! #DIV/0! 30.0 
  

 Proj 
ID 

Comments 

 

 09058 This project description is inadequate to effectively score. 

 09058 no narrative, no score 

 09058 Please pull project descriptions of one or two-sentences until they have someone willing to give them the energy they need to be funded. 

 09058 Elwha Morse Management Team - Unfortunately, the project narrative provided no information to properly score the criteria, hence all scores were significantly reduced from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09061 WRIA-19 Watershed Council 
 

30.69 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 1.5 0 2 1.0 3.5 0 0.0 0.0 2 0.0 NS 1 1.00 3.23 3.23 116.2 

2 Advances implementation of recovery 
plan(s) 

1.5 0 2 1.0 4.0 0 0.0 1.0 2 0.0 NS 1 
1.14 3.73 4.24 107.9 

3 Advances habitat protection and restoration 2.0 0 2 1.0 4.0 0 0.0 1.0 2 0.0 NS 1 1.18 4.05 4.79 105.8 

4 Advances recovery of ecosystem function  1.5 0 2 1.0 3.5 0 0.0 1.0 2 0.0 NS 1 1.09 4.21 4.59 102.1 

5 Advances ecosystem awareness 2.0 0 2 1.0 4.0 0 0.0 1.0 2 0.0 NS 1 1.18 2.81 3.32 105.8 

6 Advances integration 1.0 0 2 1.0 4.0 0 0.0 0.0 3 0.0 NS 1 1.09 2.05 2.24 126.1 

7 Fulfills requirements of external agencies 2.0 0 2 1.0 3.5 0 0.0 1.0 2 0.0 NS 1 1.14 1.71 1.94 100.5 

8 Advances multi-agency funding strategy 1.5 0 2 1.0 4.0 0 0.0 1.0 0 0.0 NS 1 0.95 1.81 1.73 129.3 

9 Has large spatial-temporal scale of effects 2.0 0 2 1.0 4.0 0 0.0 2.0 3 0.0 NS 1 1.36 3.38 4.61 99.9 

 Mean 1.67 0.00 2.00 1.00 3.83 0.00 0.00 0.89 2.00 0.00 #DIV/0! 1.00 
Overall 

Weighted 
Score 

30.69 

  CV (%) 21.2 #DIV/0! 0.0 0.0 6.5 #DIV/0! #DIV/0! 67.6 43.3 #DIV/0! #DIV/0! 0.0 
  

 Proj 
ID 

Comments 

 

 09061 no narrative, no score 

 09061 Please pull project descriptions of one or two-sentences until they have someone willing to give them the energy they need to be funded. 

 09061 
Insufficient information to properly evaluate. 

 09061 WRIA-19 Watershed Council - Unfortunately, the project narrative provided no information to properly score the criteria, hence all scores were significantly reduced from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         09062 Dungeness River Management Team 

 
36.28 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2.5 0 2 1.0 3.0 1 0.0 0.0 2 0.0 NS 1 1.14 3.23 3.67 96.6 

2 Advances implementation of recovery plan(s) 2 0 2 1.0 3.5 2 0.0 1.0 2 0.0 NS 2 1.41 3.73 5.26 79.1 

3 Advances habitat protection and restoration 2.5 0 2 1.0 3.5 2 0.0 1.0 2 0.0 NS 2 1.45 4.05 5.89 79.1 

4 Advances recovery of ecosystem function  2.5 0 2 1.0 3.0 1 0.0 1.0 2 0.0 NS 2 1.32 4.21 5.55 80.1 

5 Advances ecosystem awareness 2.5 0 2 1.0 4.5 2 0.0 1.0 2 0.0 NS 1 1.45 2.81 4.09 92.8 

6 Advances integration 2 0 2 1.0 4.0 1 0.0 0.0 3 0.0 NS 1 1.27 2.05 2.61 105.9 

7 Fulfills requirements of external agencies 2 0 2 1.0 4.0 1 0.0 1.0 2 0.0 NS 1 1.27 1.71 2.18 93.6 

8 Advances multi-agency funding strategy 2 0 2 1.0 4.0 1 0.0 1.0 0 0.0 NS 1 1.09 1.81 1.97 111.9 

9 Has large spatial-temporal scale of effects 2.5 0 2 1.0 4.0 1 0.0 2.0 3 0.0 NS 1 1.50 3.38 5.07 88.2 

 Mean 2.28 0.00 2.00 1.00 3.72 1.33 0.00 0.89 2.00 0.00 #DIV/0! 1.33 
Overall 

Weighted 
Score 

36.28 

  CV (%) 11.6 #DIV/0! 0.0 0.0 13.6 37.5 #DIV/0! 67.6 43.3 #DIV/0! #DIV/0! 37.5   
 

 Proj 
ID 

Comments 

 

 09062 This project description is inadequate to effectively score. 

 09062 no narrative, no score 

 09062 Please pull project descriptions of one or two-sentences until they have someone willing to give them the energy they need to be funded. 

 09062 Dungeness River Management Team - Unfortunately, the project narrative provided no information to properly score the criteria, hence all scores were significantly reduced from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          09068 NOPLE-Area Wide Outreach Program 
 

49.36 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 1.5 0 2.5 1.0 2.5 1 0.0 1.0 2 0.0 1 1 1.13 3.23 3.63 78.4 

 2 Advances implementation of recovery 
plan(s) 2.5 0 2.5 1.0 2.5 1 0.0 3.0 2 1.0 3 1 

1.63 3.73 6.06 67.1 

 3 Advances habitat protection and 
restoration 2 0 2.5 1.0 2.5 2 1.0 2.0 2 0.0 3 1 

1.58 4.05 6.41 61.5 

 4 Advances recovery of ecosystem 
function  

1.5 1 2.5 1.0 3.0 2 1.0 2.0 3 0.0 2 1 
1.67 4.21 7.02 54.8 

 5 Advances ecosystem awareness 3 0 2.5 1.0 4.5 1 4.0 4.0 4 5.0 4 2 2.92 2.81 8.20 55.1 

 6 Advances integration 2 0 2.5 1.0 4.0 1 1.0 1.0 2 0.0 2 1 1.46 2.05 2.99 76.6 

 7 Fulfills requirements of external agencies 2 0 2.5 1.0 3.0 1 1.0 3.0 0 5.0 2 1 1.79 1.71 3.06 80.2 

 8 Advances multi-agency funding strategy 1.5 0 2.5 1.0 3.5 1 1.0 3.0 0 5.0 3 1 1.88 1.81 3.39 81.3 

 9 Has large spatial-temporal scale of 
effects 2 0 2.5 1.0 2.0 3 2.0 4.0 5 5.0 3 1 

2.54 3.38 8.59 61.3 

  Mean 2.00 0.11 2.50 1.00 3.06 1.44 1.22 2.56 2.22 2.33 2.56 1.11 
Overall 

Weighted 
Score 

49.36 

   CV (%) 25.0 300.0 0.0 0.0 26.4 50.3 98.3 44.2 73.9 109.3 34.5 30.0 
  

  Proj ID Comments 

  

  09068 This project description is inadequate to effectively score. 

  09068 not enough information to comprehensively score   

  09068 Who is the audience and how will they be connected with?  What we found in our recent outreach is that education is a two-way street and may require listening as the first step. 

  >09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are 
expensive research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 

09068 NOPLE-Area Wide Outreach Program -  It might be more efficient and less redundant to have Strait ECO Net or their coordinator take on these responsibilities with additional funding.  Unfortunately, the 
project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09056 Elwha River Nearshore Biodiversity 

Investigations 
 

71.06 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2 2 3 1.0 4.5 2 NS 3.0 1 4.0 2 1 2.32 3.23 7.49 51.3 

2 Advances implementation of recovery 
plan(s) 2.5 2 3.5 1.0 4.5 2 NS 4.0 2 2.0 3 1 

2.50 3.73 9.33 45.6 

3 Advances habitat protection and 
restoration 

2.5 3 2 1.0 4.5 3 NS 4.0 1 4.0 3 1 
2.64 4.05 10.68 48.0 

4 Advances recovery of ecosystem function  2.5 3 3 1.0 5.0 3 NS 4.0 1 4.0 4 1 2.86 4.21 12.06 48.2 

5 Advances ecosystem awareness 2.5 4 5 1.0 4.0 4 NS 2.0 4 0.0 4 1 2.86 2.81 8.05 57.4 

6 Advances integration 2 1 3 1.0 4.0 2 NS 3.0 2 0.0 2 1 1.91 2.05 3.91 59.5 

7 Fulfills requirements of external agencies 2 1 4 1.0 3.5 1 NS 4.0 1 5.0 3 1 2.41 1.71 4.12 63.5 

8 Advances multi-agency funding strategy 3 2 3 1.0 3.5 2 NS 4.0 0 5.0 3 1 2.50 1.81 4.53 58.7 

9 Has large spatial-temporal scale of effects 3 3 4 1.0 4.0 3 NS 5.0 3 4.5 4 1 3.23 3.38 10.91 40.0 

 Mean 2.44 2.33 3.39 1.00 4.17 2.44 #DIV/0! 3.67 1.67 3.17 3.11 1.00 
Overall 

Weighted 
Score 

71.06 

  CV (%) 16.0 42.9 25.3 0.0 12.0 36.1 #DIV/0! 23.6 73.5 63.2 25.1 0.0 
  

 Proj 
ID 

Comments 

 

 09056  This is a baseline study and does not lead to restoration or protection. 

 09056 Elwha River Nearshore Biodiversity Investigations - It appears that it would be more efficient and less redundant to combine the efforts of this project and the monitoring portion of the Elwha Nearshore Action 
Plan (ID#09055) into one project.  Regardless, the fact that removal of the dams will begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish now, an 
important aspect of this scoring process that is not represented as part of these criteria. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          09076 Elwha River Salmon Enumeration Weir 
 

79.97 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 3.5 3 4 1.0 3.5 3 4.0 5.0 4 3.0 3 2.5 3.29 3.23 10.63 30.0 

 2 Advances implementation of recovery 
plan(s) 

4.5 3 4 1.0 3.5 3 4.0 5.0 3 4.0 3 4 
3.50 3.73 13.06 29.2 

 3 Advances habitat protection and restoration 3.5 3 2.5 1.0 3.5 2 0.0 3.0 2 3.0 1 1 2.13 4.05 8.61 54.1 

 4 Advances recovery of ecosystem function  4 3 4 1.0 3.0 2 3.0 3.0 3 2.0 3 1 2.67 4.21 11.23 36.9 

 5 Advances ecosystem awareness 3 3 4.5 1.0 4.0 4 3.0 2.0 4 0.0 2 1 2.63 2.81 7.38 54.6 

 6 Advances integration 4 3 3.5 1.0 3.0 4 5.0 4.0 3 4.0 4 2 3.38 2.05 6.92 31.7 

 7 Fulfills requirements of external agencies 4 4 4 1.0 4.0 2 4.0 5.0 3 5.0 4 2 3.50 1.71 5.99 35.5 

 8 Advances multi-agency funding strategy 5 2.5 2.5 1.0 4.0 3 4.0 5.0 3 5.0 4 1 3.33 1.81 6.03 42.6 

 9 Has large spatial-temporal scale of effects 4 2.5 4 1.0 3.5 4 3.0 4.0 3 3.0 3 1 3.00 3.38 10.14 35.5 

  Mean 3.94 3.00 3.67 1.00 3.56 3.00 3.33 4.00 3.11 3.22 3.00 1.72 
Overall 

Weighted 
Score 

79.97 

   CV (%) 14.8 14.4 19.3 0.0 11.0 28.9 42.4 28.0 19.3 48.5 33.3 60.0 
  

  Proj ID Comments 

>09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 

09076 Elwha River Salmon Enumeration Weir - The fact that removal of the dams will begin this year makes this and a number of other Elwha projects particularly timely and critical to accomplish now, an important aspect of this scoring 
process that is not represented as part of these criteria.  Also, while this project seems to be similar to and or will compliment the Elwha Watershed Adaptive Management Plan & Monitoring (ID#09057.1), the need for this project 

appears to be more immediate based on the project readiness information.  It might be more efficient and less redundant to combine these two projects into one. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

            

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

         

                  
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

         
09065 Jimmycomelately Creek & Dungeness River 

Habitat 
 

60.75 
   

CV = Coefficient of Variation (Standard deviation/Mean as %) 
        

               ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

1 Advances robust harvestable stocks 2 2 NS 1.0 2.5 NS 1.0 2.0 3 0.0 NS 2 1.72 3.23 5.56 52.6 

2 Advances implementation of recovery 
plan(s) 

2.56 2 NS 1.0 3.0 NS 1.0 2.0 3 3.0 NS 2 
2.17 3.73 8.11 36.5 

3 Advances habitat protection and restoration 2.5 3 NS 1.0 3.0 NS 4.0 0.0 2 5.0 NS 2 2.50 4.05 10.13 60.0 

4 Advances recovery of ecosystem function  2.5 2 NS 1.0 4.0 NS 4.0 0.0 3 5.0 NS 2 2.61 4.21 10.99 60.4 

5 Advances ecosystem awareness 2.5 3 NS 1.0 3.5 NS 1.0 0.0 4 0.0 NS 1 1.78 2.81 5.00 84.5 

6 Advances integration 2 0 NS 1.0 3.7 NS 3.0 2.0 3 0.0 NS 1 1.74 2.05 3.58 76.6 

7 Fulfills requirements of external agencies 2 4 NS 1.0 4.0 NS 2.0 3.0 2 5.0 NS 1 2.67 1.71 4.56 53.0 

8 Advances multi-agency funding strategy 2.5 3 NS 1.0 2.5 NS 1.0 2.0 1 5.0 NS 1 2.11 1.81 3.82 63.5 

9 Has large spatial-temporal scale of effects 3 2 NS 1.0 4.0 NS 2.0 2.0 4 5.0 NS 1 2.67 3.38 9.01 53.0 

 Mean 2.40 2.33 #DIV/0! 1.00 3.36 #DIV/0! 2.11 1.44 2.78 3.11 #DIV/0! 1.44 
Overall 

Weighted 
Score 

60.75 

  CV (%) 14.0 47.9 #DIV/0! 0.0 18.6 #DIV/0! 60.1 78.3 35.0 77.8 #DIV/0! 36.5 
  

 Proj 
ID 

Comments 

 

 09065 Jimmycomelately Creek & Dungeness River Habitat - Unfortunately, the project narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from the level that 
might be achieved. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          
09074 NOPLE Area Adaptive Management Plan 

& Monitoring 

 
48.12 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 2 1 2 1.0 4.0 0 0.0 4.0 3 0.0 NS 2 1.73 3.23 5.58 86.2 

 2 Advances implementation of recovery 
plan(s) 

2 1 2 1.0 3.5 0 0.0 4.0 4 0.0 NS 4 
1.95 3.73 7.29 86.0 

 3 Advances habitat protection and restoration 2 1 2 1.0 3.5 0 0.0 4.0 4 0.0 NS 4 1.95 4.05 7.92 86.0 

 4 Advances recovery of ecosystem function  2 1 2 1.0 4.0 0 0.0 4.0 3 0.0 NS 4 1.91 4.21 8.04 85.9 

 5 Advances ecosystem awareness 2 1 2 1.0 4.0 0 0.0 0.0 4 0.0 NS 2 1.45 2.81 4.09 103.6 

 6 Advances integration 2 0 2 1.0 4.5 0 0.0 4.0 3 0.0 NS 1 1.59 2.05 3.26 104.1 

 7 Fulfills requirements of external agencies 2 1 2 1.0 3.0 0 0.0 4.0 2 0.0 NS 1 1.45 1.71 2.49 88.9 

 8 Advances multi-agency funding strategy 2 1 2 1.0 3.5 0 0.0 4.0 1 0.0 NS 1 1.41 1.81 2.55 96.3 

 9 Has large spatial-temporal scale of effects 2.5 1 2 1.0 4.0 0 0.0 4.0 5 0.0 NS 3 2.05 3.38 6.91 87.8 

  Mean 2.06 0.89 2.00 1.00 3.78 0.00 0.00 3.56 3.22 0.00 #DIV/0! 2.44 Overall 
Weighted 

Score 
48.12 

   CV (%) 8.1 37.5 0.0 0.0 11.7 #DIV/0! #DIV/0! 37.5 37.3 #DIV/0! #DIV/0! 54.5 
  

  Proj ID Comments 

  

  09074 This project description is inadequate to effectively score. 
  

09074 no narrative, no score 
  

09074 Please pull project descriptions of one or two-sentences until they have someone willing to give them the energy they need to be funded. 
  

>09066.1 
None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 

09074 Insufficient information to properly evaluate. 
  

09074 
NOPLE Area Adaptive Management  Plan & Monitoring - This project seems to be active as work may be ongoing, hence may no longer be needed as part of the work plan.  It appears that this project may have 
the potential to be one of the most important non-capital projects to accomplish, unfortunately the narrative provided little information to properly score the criteria, hence all scores were reduced accordingly from 
the level that might be achieve. 
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NOPLE 2011 Ranking Work Plan Narratives Date:   

             

11-Feb-11 
 

Enter Values in the Yellow 
Cells 

          

                   
NON Capital Project Overall Weighted Score 

 

NS = No Score 
Given 

          09075 NOPLE Area wide Monitoring Program 

 
73.15 

   
CV = Coefficient of Variation (Standard deviation/Mean as %) 

         

                ID Criteria for Ranking Score 0 to 5 with 5 being best; Leave NO blanks Mean Weight Mean 
Weighted 

Score CV      
(%) 

 Scorer 
1 

Scorer 
2 

Scorer 
3 

Scorer 
4 

Scorer 
5 

Scorer 6 Scorer 
7 

Scorer 
8 

Scorer 
9 

Scorer 
10 

Scorer 
11 

Scorer 
12 

 1 Advances robust harvestable stocks 3 2.5 4 1.0 4.0 3 3.0 5.0 3 3.0 NS 1 2.95 3.23 9.54 40.4 

 2 Advances implementation of recovery 
plan(s) 

3 2.5 4 1.0 4.5 3 3.0 5.0 4 4.0 NS 2 
3.27 3.73 12.21 35.7 

 3 Advances habitat protection and restoration 3 2.5 3.5 1.0 4.5 2 0.0 2.0 4 2.0 NS 1 2.32 4.05 9.39 58.9 

 4 Advances recovery of ecosystem function  3 2 3 1.0 4.0 2 0.0 2.0 4 3.0 NS 1 2.27 4.21 9.57 56.0 

 5 Advances ecosystem awareness 2.5 3 5 1.0 3.5 3 0.0 1.0 4 0.0 NS 1 2.18 2.81 6.13 76.9 

 6 Advances integration 3 1 4 1.0 4.5 4 4.0 5.0 3 4.0 NS 2 3.23 2.05 6.62 42.4 

 7 Fulfills requirements of external agencies 3 1 4 1.0 3.0 2 1.0 5.0 2 3.0 NS 1 2.36 1.71 4.04 57.6 

 8 Advances multi-agency funding strategy 3 1 2.5 1.0 3.5 3 1.0 5.0 1 5.0 NS 1 2.45 1.81 4.44 64.7 

 9 Has large spatial-temporal scale of effects 3 2 4 1.0 4.5 4 3.0 5.0 5 4.0 NS 1 3.32 3.38 11.22 43.8 

  Mean 2.94 1.94 3.78 1.00 4.00 2.89 1.67 3.89 3.33 3.11 #DIV/0! 1.22 
Overall 

Weighted 
Score 

73.15 

   CV (%) 5.7 39.5 18.8 0.0 14.0 27.1 94.9 43.5 36.7 46.7 #DIV/0! 36.1 
  

  Proj ID Comments 

>09066.1 None of the non-capital projects including and after 09066.1 are contributions to recovery or restoration. Particularly given our severely restricted funding horizon for the next five years (at a minimum). A number of them are expensive 
research projects best funded by interested academic institutions/ agencies, and not appropriate for funding by NOPLE. 
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DRAFT Review of Scoring of NOPLE 2011 Work Plan Narratives 
WH Pearson 

13 February 2011 
Revised 18 FEB 2011 

 Thank yous 

-  to those sponsors that updated their narratives and offered new ones 

-  to the scorers for this time-consuming effort 

-  to Lara Kawal and other NOPLE staff for compiling the scores and running 

down the loose ends 

 In January 2011, 12 scorers scored 77 workplan narratives under both capital 

and noncapital criteria. 

-  Scorers score all narratives against all criteria except where they were primary 

sponsors. 

-  49 capital narratives and 28 noncapital narratives. 

-  8 new capital and one new noncapital narratives. 

-  4 capital narratives combined previous narratives. 

-  At least 18 narratives were updated. 

-  Some refined wording on several criteria plus two new criteria 

 spatial and temporal extent of influence 

 project readiness 

-  Scores normalized to the maximum possible score within each category, 

capital (164.85) or noncapital (134.90). 

-  Normalized scores enable ranking of noncapital and capital projects on the 

same scale. 

-  Scores ranged from 0.227 to 0.727. 

-  The narratives ranked based on the normalized scores with rank one having 

the highest normalized score. 

 The comments were professional, brief, and constructive as requested. 

-  7 narratives had comments that the project was not ready for technical 

reasons. 

-  31 narratives had comments about insufficient information or lack of clarity in 

the narrative. 

 Generally, the more comments about insufficient information the lower the                      

score (See scatter plot). 

 Some narratives with a comment about insufficient information scored 

moderately and have comment that they would have scored higher with 

more information on specific items.  

 Many narratives with high numbers of comments about insufficient 

information had not been updated since first being presented for the 2009 

Work Plan. 

-  Generally narratives with comments indicating a clearly written complete 

narrative received high scores. 
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 No high-ranking narrative had comments about insufficient information or lack of 

readiness. 

 One high-ranking narrative had comments complementing the sponsors on their 

effort to mature the project. 

-   A few comments suggested combinations with other projects or sequencing of one 
project before after another. 

-  Comments on spatial and temporal extent and project greatness and the scores 

indicate that the scorers actively used the new criteria to distinguish narratives. 

 The scores and comments show evidence that the refined wording on criteria 4, 

6, 7, and 8 and the new criteria improved both consistency of scoring and the 

distinguishing of one narrative from another. 

-  Coefficients of Variation for capital narratives were generally below about 40% with 
exceptions for criteria 4 and 6. 

 Criteria 4 had 15 cases out of 49 where the CV was above 100%. 

 Criteria 6 had 40 cases of 49 where CV was above 100%. 

 The scores for criteria 6 were generally where a restoration project was seen by 

some scorers to offer some protection of habitat that merited a score of 1 or 2. 

 This is an improvement over past situations. 

-  CVs for noncapital were generally below 70 or 80% with only 4 scattered cases 

where the CVs were above 100%. 

 The distribution of scores was approximately normal. 

-  Groupings are not obvious in the histogram (See attached histogram). 

-  Scatterplot of normalized scores against ranks shows two break points 

 First, about Rank 18 to 20 where score = 0.593 – About 26% of the narratives 

are above this point. 

 Second is at Rank 42 where score = 0.527 (almost the mean) – About 54% of 

narratives above this point. 

-  Most of the comments about insufficient information were associated with scores 

below about 0.48. 

-  A cluster analysis using the normalized scores and the number of comments about 

insufficient information shows breaks at about the same points. 

 First cluster includes ranks 1 to 15. 

 Second cluster includes ranks 16 to 44. 

 Summary 

-  Refinements from retreat and scorer briefings appear to have improved the scoring 

process. 

-  There is evidence of break points at higher scores than last year. 

-  Scorer comments were professional, brief, and constructive. 

-  The scores and scorer comments for the lowest ranking narratives indicate that 

these narratives lack information and clarity. 

 Many have not been updated. 
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 Dropping such narratives if they are not updated by the next full work plan 

scoring would reduce the list from 77 narratives to less than 50 and perhaps to 

40. 

-  Of the 15 highest ranking narratives, 3 combined previously separate narratives and 

10 others had been updated. 
-  The obvious lessons: 

 No more placeholder narratives. 

 Offer complete and clear narratives 

 Update the narratives. 
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No. Project Description Likely 
Sponsor(s) 

Capital Projects 
HABITAT 
09005 Sekiu Mainstem (RM2-5) LWD Restoration 

 
Project Description:   
The current Fall Chinook population returning to the Sekiu is very low and habitat 
needs to be improved to facilitate recovery of this traditional Chinook population. 
Furthermore, this watershed has been severely impacted by logging and road impacts. 
This project will restore spawning and rearing habitat in the Sekiu Mainstem, which is 
known Chinook habitat. Adding LWD to this reach will create habitat complexity, 
providing sheltering areas for spawning adults and rearing fingerlings. LWD also has 
the potential to moderate temperature by creating large deep pools. It will also assist 
in gravel bed creation and maintenance. This project will benefit Chinook as well as 
coho, chum, steelhead and cutthroat. Improvement of upland habitat conditions will 
contribute to recovering health of estuarine areas and the nearshore migration 
corridor, which is used by a wide variety of species and stocks as they exit and return 
to Puget Sound. 
 

Makah 

09006 Sekiu, Clallam, Pysht Riparian Re-vegetation 
 
Project Description:   
This project will restore the riparian zone along the independent tributaries to the Strait 
of Juan de Fuca. All of these rivers are known Chinook habitat, although current 
populations are much depressed. Re-vegetation of riparian zones will reduce sediment 
impacts, improve water quality, and restore channel migration zone habitat and 
function. Shade and eventual LWD recruitment will continue to improve resting and 
rearing conditions in the mainstem for returning adults and rearing young. Reducing 
sediment will improve spawning bed and egg incubation conditions. This project will 
benefit Chinook as well as coho, chum, steelhead and cutthroat. Improvement of 
upland habitat conditions will contribute to recovering health of estuarine areas and the 
nearshore migration corridor, which is used by a wide variety of species and stocks as 
they exit and return to Puget Sound. 
 

Makah/ LEKT/ 
NOSC 

11082 Hoko River 9000 Road Barrier Correction 
 
Project Description:  
The 9000 Road crosses the upper Hoko River at river mile 21.3. The road was originally 
constructed in the 1950‟s as a railroad grade; it was converted to a mainline logging 
road in the early 1970‟s.  The existing crossing on the Hoko River is a 7‟ corrugated 
metal pipe that has an outlet drop of ~5‟ and is considered a total barrier to 
anadromous fish.  LEKT in partnership with Rayonier Timber proposes to remove the 
existing culvert structure and replace it with a three piece prefabricated concrete 
bridge with a total span of ~130‟.  Correction of this long standing barrier would allow 
access to approximately 3 miles of low gradient habitat above the road crossing as well 
as allow fluvial transport of sediment and large wood. 
 
Limiting Factors Addressed:  
This project will restore historic access to the upper portions of the Hoko River.  The 
Hoko Watershed Analysis (Pentec 1995) identifies this culvert as the most significant 
barrier in the Hoko Watershed (Appendix F).  This barrier has long been recognized by 
local habitat biologists for limiting anadromous fish access to the upper watershed. 
 
Benefits to Salmon:  
This project will restore access to the upper Hoko River including approximately 3 miles 
of low gradient habitat.  Multiple species of salmon will benefit from this project.  

LEKT/ 
Rayonier 
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Olympic Peninsula Chinook ESU, Olympic Peninsula coho ESU and Olympic Peninsula 
steelhead ESU as well as cutthroat trout will be the primary beneficiaries along with 
coastal cutthroat.  Habitats accessed above the 9000 Road will likely provide spawning 
and rearing habitat primarily for coho, steelhead and cutthroat.  Small numbers of 
Chinook may also access areas above the 9000 Road.  Correction of human caused 
barriers is a fundamental concept in salmon habitat restoration.  In a review of salmon 
restoration strategies in Pacific Northwest streams, Roni et al. (2006) considered these 
projects the highest priority for systematic watershed restoration. 
 
Recovery Plan Objectives:  
The Hoko River is not currently included in any federally listed fish stocks in 
Washington State.  There is no formal recovery plan for the Hoko River per se.  
However, several Hoko River stocks are performing below their potential and are 
considered stocks of concern.  Of particular note is the summer/fall Hoko River Chinook 
stock which is considered in a “depressed” status because it has been chronically below 
its escapement goal of 1000 fish.  Hoko steelhead and coho are currently considered 
healthy, meeting their escapement goals of 400 and 2,200 fish respectively in most 
years.  The Hoko River currently supports the largest amount of low gradient habitat of 
any watershed in the NOPLEG planning area.  A watershed analysis was completed for 
the Hoko Watershed (Pentec 1995).  The analysis did not include a complete 
assessment of barriers in the basin; however the 9000 Road was noted (appendix F).   
 
Restoration or Protection of Ecosystem Function:  
This project restores ecosystem function by restoring fish passage to historically 
accessible habitats in the upper Hoko Watershed.  The primary land use in the Hoko 
Watershed is industrial forestry.  Ecosystem functions are assumed to be protected 
through the Forest sand Fish Agreement (FFA), which increased the standards of forest 
practices rules in Washington beginning in 2000.  Examples of ecosystem protection 
measure instituted in the Hoko Watershed by FFA include wider riparian buffers, road 
improvements, identification and avoidance of geologically unstable areas and 
correction of fish passage barriers. 
 
Spatial/Temporal Influence:  
This project represents a portion of the landowner‟s ongoing efforts to correct habitat 
problems generated by the location, historic construction practices and use of the 9000 
Road.  This road was originally constructed as a railroad grade adjacent to 2.5 miles of 
the upper Hoko River.  The road accesses large blocks of industrial forest land in the 
upper Hoko, Dickey and Ozette watersheds.  During wet weather haul, this road has 
historically been a chronic producer of fine sediment to the Hoko River.  Rayonier has 
invested significant resources to correct this problem including relocating 2.5 miles of 
the road to a more stable ridge top location, installing sediment control measures, 
improving road surfacing and limiting wet weather haul.  Upstream of the 9000 Road 
crossing on the 9200 Road, Rayonier has corrected two other culvert barriers in the 
upper Hoko under the FFA.   
 
Project Readiness:  
Preliminary engineering has been completed by Rayonier.  Additional engineering is 
currently underway and when completed will allow for a detailed cost estimation.  
Permitting could begin following completion of the final engineering design and if 
funded this project could be implemented within 2 years of the award. 
 
Cost:  
Estimated cost is $350,000-450,000.  Rayonier is providing a 50% cash match 
according to the most recent RCO policies on fish barrier projects associated with the 
FFA. 
 
Watershed Priority:  
The Hoko River has a normalized score of 2.93, and is ranked as 8th priority watershed 
(5th freshwater). 



[NOPLE: Three Year Workplan] [2011] 
 

153 | P a g e  
 

 
Miscellaneous:   
This project is also related spatially/temporally to the Hoko 9000 Road Abandonment 
Project which is located between river mile 18.5 and 20.0 and includes removal of side 
cast and road fill materials, revegetation and LWD additions to that reach of the Hoko 
River. 
 

11083 Hoko River 9000 Road Abandonment 
 
Project Description:  
The 9000 Road was formerly a railroad grade that connected Clallam Bay/Sekiu 
through the Hoko Watershed to the Sol Duc Valley.  The grade was converted to a 
mainline logging road in the 1970‟s as railroad transport of logs was abandoned by the 
timber industry in favor of truck transport.   The upper section of the 9000 Road begins 
at Lake Pleasant in the Sol Duc Valley and parallels portions of the Hoko River from the 
watershed divide at 2.4 miles to the confluence of the 6000 road (6.5 miles).  This 
section of road has historically been a chronic producer of fine sediment to the Hoko 
River.  Heavy use to access large tracts of forest lands in the Hoko, Dickey and Ozette 
watersheds, created very significant surface erosion issues.  Additionally, the grade 
was constructed using large cut and fill surfaces that are potentially unstable.  
Beginning in 2000, significant efforts by the landowner have been made to improve 
road surfacing to reduce erosion from the road, and unstable fill that could be removed 
while maintaining a usable mainline road were removed.  In 2005, Rayonier relocated 
2.5 miles of the 9000 Road away from the Hoko River to a more stable location 
between the Hoko River and Bear Creek.  While the early efforts to reduce landslide 
potential were worthwhile, large areas of unstable fill from the original grade 
construction remain on the old road surface.   These remaining fills have landslide 
potential and some have recently failed and directly delivered sediment to the upper 
Hoko River.  In this project we propose to fully abandon this portion of the old 9000 
grade.   Thirty-six sites have been identified for side-cast fill or stream-crossing fill 
removal.  The material will be removed using heavy equipment and transported to 
stable locations for wasting.  Natural water courses will be reestablished and the entire 
grade will be revegetated using native conifers.  Additionally, LWD will be placed in the 
upper Hoko between River Mile 18.5-19.0 to restore in-channel fish habitat. 
 
Limiting Factors Addressed:  
This project will reduce the risk of landslide and fine sediment delivery to the upper 
Hoko River, a reach which is heavily utilized for spawning and rearing by multiple 
species of salmon.   It will restore natural water drainage patterns and increase the 
long-term potential of functional riparian zones along the 2.5 mile reach.  Additions of 
large wood will improve spawning and rearing habitat in a 0.5 mile reach of low 
gradient stream habitat.  This reach of the Hoko River is included in long-term 
assessment of changes of in-channel wood on Olympic Peninsula streams.  Since 1982, 
this site has maintained very low volumes of LWD (12.0-15.5 m3/100 m).  The Hoko 
Watershed Analysis (Pentec 1995) identifies the sedimentation and depletion of in-
channel wood as significant limiting factors for salmon habitat in the Hoko Watershed 
(Appendices E&F).   
 
Benefits to Salmon:  
This project will reduce the risk of accelerated sedimentation as well as improve 
hydrologic, riparian and in-channel spawning and rearing habitat in the upper Hoko 
River between river mile 18-22.5.  It will also reduce potential sedimentation sources to 
the river as a whole.  Multiple species of salmon will benefit from this project.  Olympic 
Peninsula chinook ESU, Olympic Peninsula coho ESU, Olympic Peninsula chum salmon, 
Olympic Peninsula steelhead ESU as well as coastal cutthroat have all been 
documented to use habitats in this reach.  Additions of LWD will improve pools 
structure in a reach that had only 35% pools by surface area (Pentec 1995).  This 
reach is heavily utilized by multiple species of salmon for spawning and rearing. 
 

LEKT/ 
Rayonier 
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Recovery Plan Objectives:  
The Hoko River is not currently included in any federally listed fish stocks in 
Washington State.  There is no formal recovery plan for the Hoko River per se.  
However, several Hoko River stocks are performing below their potential and are 
considered stocks of concern.  Of particular note is the summer/fall Hoko River Chinook 
stock which is considered in a “depressed” status because it has been chronically below 
its escapement goal of 1000 fish.  Hoko steelhead and coho are currently considered 
healthy, meeting their escapement goals of 400 and 2,200 fish in most years.  The 
Hoko River currently supports the largest amount of low gradient habitat of any 
watershed in the NOPLEG planning area. 
 
Restoration or Protection of Ecosystem Function:  
This project restores ecosystem function by reducing the potential of direct delivery of 
sediment to the upper Hoko River.  It also restores hydrologic, riparian and in-channel 
functions to this reach.  The primary land use in the Hoko watershed are is industrial 
forestry.  Ecosystem functions are afforded protection by the Forests and Fish 
Agreement (FFA).  Examples of ecosystem protection measure instituted in the Hoko 
watershed by FFA include wider riparian buffers, road improvements, identification and 
avoidance of geologically unstable areas and correction of fish passage barriers.  This 
restoration action is complementary to those long-term management strategies 
 
Spatial/Temporal Influence:  
This project represents a portion of the landowner‟s ongoing efforts to correct habitat 
problems generated by the location and use of the 9000 Road.    Rayonier has invested 
significant resources to correct this problem including relocating 2.5 miles of the road 
to a more stable ridge top location, installing sediment control measures, removing 
unstable fill, improving road surfacing and limiting wet weather haul.  Additionally, 
Rayonier has proposed to remove the largest remaining fish barrier in the Hoko River 
(9000 road crossing) and has corrected numerous other culvert barriers in the upper 
Hoko.     
 
Project Readiness:  
Preliminary engineering has been completed by Rayonier.  If funded this project could 
be implemented within 2 years of the award.   
 
Cost:  
Estimated cost is $250,000-350,000.   
 
Watershed Priority:  
The Hoko River has a normalized score of 2.93, and is ranked as 8th priority watershed 
(5th freshwater). 
 
Miscellaneous:   
This project is also related spatially/temporally to the Hoko 9000 Barrier Correction 
Project. 
 

09001.1 Little Hoko River LWD Project 
 
Project Description:   
This project is an on-going effort to improve salmon habitat; adult spawning and 
juvenile rearing.  Between 1994 and 1998, the Little Hoko received extensive habitat 
restoration which included; cattle exclusion, planting of 20,000 native trees and shrubs, 
restructuring of channel habitats using 2,500 pieces of LWD, floodplain road 
abandonment, and off-channel habitat development.  This project was one of the 
largest restoration projects  conducted on the Olympic Peninsula at that time. 
Monitoring has shown that the project has been partially successful in restoring 
channel and riparian habitat features, however much of the wood that was utilized 
were smaller cut logs that have been buried by channel aggradation or degraded over 
time.  In this proposal we propose to add additional LWD (200 pieces) using a 

LEKT 
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helicopter.  All wood will be very large coniferous trees with root wads attached and 
wood will be placed in aggregations to maximize channel effects.  Adding additional 
LWD in Little Hoko will create additional habitat complexity, providing sheltering areas 
for spawning adults and rearing fingerlings.  It will also reduce scour and assist in 
gravel bed creation and maintenance.  Continuing the process of bed aggradation will 
assist with floodplain connectivity that was lost through incision caused by historic land 
uses. 
 
Limiting Factors Addressed:   
This project will restore/improve spawning habitat for returning adults and provide 
rearing habitat for juvenile salmonids.  Not only will LWD reduce scour and assist in 
gravel bed creation, LWD placement has the potential to moderate temperature by 
creating large deep pools.  The Hoko Watershed Analysis (PenTech 1995) identifies the 
sedimentation and depletion of in-channel wood as significant limiting factors in the 
Hoko watershed (appendices E&F).  For the Little Hoko, the intentional removal of LWD 
along with channelization and unrestricted grazing, has led to channel incision and 
disconnection of its floodplain Pentech 1995, Appendix E).  While the previous 
restoration efforts have been beneficial in promoting recovery, additional inputs of 
LWD are recommended based on long term monitoring conducted by LEKT (McHenry 
2008). 
 
Benefits to Salmon:   
Multiple species of salmon will benefit from this project.  Olympic Peninsula chinook 
ESU, Olympic Peninsula coho ESU, Olympic Peninsula chum salmon, Olympic Peninsula 
steelhead ESU as well as coastal cutthroat have all been documented to use habitats in 
the Little Hoko River.  Improvement of upland habitat conditions will contribute to 
recovering health of main-stem Hoko River and estuarine areas and the nearshore 
migration corridor.  Additions of large wood will be designed to maximize floodplain 
connectivity by encouraging continued bed aggradation and lateral migration.  
Previously planted riparian trees are rapidly gaining height and size to partially support 
these processes.  Unfortunately the overall stand age of the forest established some 
twenty years ago is still too small to support all riparian functions. 
 
Recovery Plan Objectives:   
The Little Hoko River is not currently included in any federally listed fish stocks in 
Washington State.  There is no formal federal recovery plan for Little Hoko River.  
However, a watershed analysis has been completed for the watershed (PenTec 1995).  
The channel section (appendix E) found that because of conversion of the forested 
floodplain to agricultural uses and significant wood removal, channel incision of up to a 
1.5 meter had occurred.  Additionally, wood recovery is listed as an important 
component of overall Hoko recovery.  A restoration plan for the Little Hoko River 
prepared by LEKT (1993) guided initial restoration actions through the late 1990‟s.  
That plan included the following objectives: 1) control of unrestricted livestock grazing, 
2) revegetation of floodplain riparian areas, 3) channel restructuring with LWD, 4) 
development of off-channel habitats (connected wetlands, ponds), and 5) floodplain 
road abandonment.  A long term monitoring component was also instituted to evaluate 
the project over time.  Based on monitoring results (McHenry 2007), these objectives 
have largely been met although further LWD introductions were recommended. 
 
Restoration or Protection of Ecosystem function:   
This project restores ecosystem function by restoring fish habitat, improving riparian 
zones, and re-connecting floodplain throughout Little Hoko River Watershed and as 
such is a restoration function project.  However, the lower portions of the Little Hoko 
River are owned by the Washington State Parks and Recreation Commission.  The 
Cowan Ranch State Park is undeveloped and managed primarily for day use only at this 
time. 
 
Spatial/Temporal Influence:   
This project represents a continued effort to build upon LEKT‟s ongoing efforts to 
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improve habitat problems in the Little Hoko River generated by historic land uses 
including logging, agriculture, and channelization.  Natural recovery of the system is 
ongoing and lands in the project area are under long term protection in Cowan Ranch 
State Park. 
 
Project Readiness:   
If funded this project could be implemented within 2 years of award.  Washington 
Parks and Recreation has been a strong project partner during previous restoration 
efforts and will be asked to partner again., 
 
Cost:  
$250,000-350,000 
 
Watershed Priority:   
Little Hoko River has a normalized score of 2.93, and is ranked as 8th priority 
watershed (5th freshwater).   
 
Miscellaneous:   
The Little Hoko River is the largest tributary of the Hoko River and was the site of the 
first comprehensive watershed scale restoration effort.  The Hoko River currently has 
more available low gradient habitat than any other river in the NOPLEG planning area 
and currently supports the largest natural coho salmon and winter steelhead 
populations. 
 

09002 Hoko River – Emerson Flats LWD Supplementation 
 
Project Description:  
This projects will restore spawning and rearing habitat in the Hoko Mainstem, approximately 
RM 6, which is known Chinook habitat. 
 
Why the Project is Needed (limiting factors addressed)?   
Adding LWD to this reach will create habitat complexity, providing sheltering areas for 
spawning adults and rearing fingerlings. It will also reduce scour and assist in gravel bed 
creation and maintenance. 
 
Benefit to Salmon:   
This project will benefit Chinook, as well as coho, chum, steelhead and cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How?   
Hoko River Fit To Strategy on www.Noplegroup.org 
 
1. The NOPLE strategy plan, defined by WIRA 19 lists “Severe Lack of Large Woody Debris 
(LWD)” as one of “the major limiting factors for the Hoko River system.” “Sediment transport 
and water velocity effects are worsened by a severe lack of large woody debris (LWD). Many 
riparian areas are dominated by hardwoods, and will not contribute to future LWD. Also, it is 
believed that the change in age and type of surrounding forests contributes to an increased 
frequency and severity of peak flows.” 
 
2. Hoko Watershed Analysis Riparian Function 
 
The Department of Natural Resources completed a Hoko Watershed Analysis in 1995 that lists 
LWD as one of the major limiting factors. There is a low amount of LWD, the future prospect 
for LWD recruitment is low, and this has impacted salmonid habitat. 
 
Other Key Information:   
Makah as project sponsor 

 

Makah 
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09003 Lower Hoko River - Riparian Revegetation 
Project Description:   
This project will compliment phase I by restoring the riparian zone along the Hoko Mainstem, 
RM 1-7, which is known Fall Chinook habitat. 
 
Why the Project is Needed (limiting factors addressed)?   
Water Resource Inventory Area 19 (Lyre-Hoko) Salmonid Restoration Plan, Chapter 5 (draft 
dated April 20, 2008), specifies that “Identified limiting factors in WRIA 19 include the 
following: ... Degraded water quality and high stream temperature and …Degraded riparian 
conditions” 
 
Benefit to Salmon:   
This project will restore known Hoko Fall Chinook habitat, and also benefit coho, chum, 
steelhead and cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How?   
Water Resource Inventory Area 19 (Lyre-Hoko) Salmonid Restoration Plan, Chapter 5 (draft 
dated April 20, 2008), specifies that “Identified limiting factors in WRIA 19 include the 
following: ... Degraded water quality and high stream temperature and …Degraded riparian 
conditions”. These are two of the numerous limiting factors that have lead to a decline in the 
salmonid populations in WRIA 19, and restoring the quality and quantity of healthy salmonid 
habitat will help restore salmonid populations on the Hoko. 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
Revegetation of riparian zones will increase channel stability thereby reducing sediment 
impacts and improving water quality in this reach of the river. The floodplain and channel 
migration zone will benefit from increased roughness by reducing water velocity and increasing 
floodplain storage capabilities and creating access to greater diversity of habitat for all 
salmonids. Shade and eventual LWD recruitment will continue to improve resting and rearing 
conditions in the mainstem for returning adults and rearing young. Reducing sediment will 
improve spawning bed and egg incubation conditions. 
 
Address Timing Needs & Sequencing Requirements:   
This project will compliment other projects by restoring the riparian zone along the Hoko 
Mainstem, RM 1-7, which is known Fall Chinook habitat. 
 
Other Key Information:  
NOSC as project sponsor, Makah as sponsor 

 

NOSC/ Makah 

09004 Hoko River/Hermans Creek – Instream LWD Supplementation 
 
Project Description:  
This project will restore formerly productive spawning and rearing habitat to Herman 
Creek, a Tributary to the Hoko River and known Chinook habitat. Adding LWD to this 
tributary will create habitat complexity, providing sheltering areas for spawning adults 
and rearing fingerlings. It will also reduce scour and assist in gravel bed creation and 
maintenance. Herman creek provides high quality habitat for Chinook as well as coho, 
steelhead and cutthroat. 
 

Makah 

11084 Bear and Cub Creek LWD Project 
 
Project Description:   
Bear and Cub creeks are low gradient tributaries in the Upper Hoko Watershed.  
Historically affected by logging and road impacts, salmon habitat has been degrading 
over time by loss of large woody debris and pool structure.  This project will restore 
spawning and rearing habitat in both Bear and Cub creeks for Chinook and coho 

LEKT/ 
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salmon, steelhead and cutthroat trout.  Using a heavy lift helicopter, a total of 150 
large conifer logs with root wads attached will be flown into pre-selected sites in the 
lower reaches (river miles 0-1.5 in each creek) creating habitat complexity for 
sheltering spawning adults and rearing juveniles.   
 
Limiting Factors Addressed:   
This project will restore/improve spawning habitat for returning adults and provide 
rearing habitat for juvenile salmonids.  Not only will LWD reduce scour and assist in 
gravel bed creation, LWD placement has the potential to moderate temperature by 
creating large deep pools that increase groundwater connectivity.  Treatment reaches 
are focused on the lower portions of both creeks which are characterized by pool-riffle, 
forced pool-riffle and plane bed habitat types.  These types of channels are 
unconstrained by their valleys, have gradients less than 3%, and generally respond 
favorably to the additions of large wood (Montgomery and Buffington 1993).   Both 
Cub and Bear creeks are part of a long term study assessing changes in channel wood 
characteristics over time on Olympic Peninsula streams in response to logging.  Both 
creeks continue to have dramatic reductions in wood volume. Since 1982, volumes of 
LWD have dropped by 84% and 72% in Cub and Bear creeks, respectively (McHenry et 
al. 1998; McHenry et al. In Prep.).   
 
Benefits to Salmon:   
This project will restore habitat and potentially benefit Chinook, coho, steelhead, and 
cutthroat trout; chum might also utilize these creeks.  Multiple species of salmon will 
benefit from this project.  Olympic Peninsula Chinook ESU, Olympic Peninsula coho 
ESU, Olympic Peninsula chum salmon, Olympic Peninsula steelhead ESU as well as 
coastal cutthroat have all been documented to use habitats in the Hoko River and its 
larger tributaries.  Improvement of upstream habitat conditions will contribute to 
recovering health of the mainstem Hoko River and estuarine areas and the nearshore 
migration corridor. 
 
Recovery Plan Objectives:   
The Hoko River is not currently included in any federally listed fish stocks in 
Washington State and there are no formal federal recovery plans for either Cub or Bear 
creeks.  However, a watershed analysis has been completed for the Hoko watershed 
(Pentec 1995).  Wood recovery is listed as an important component of the overall 
watershed health (appendices E &F).  The Hoko Watershed Analysis found that riparian 
forests had been harvested between 1920‟s and 1960‟s and that extensive wood 
removal had occurred throughout the watershed.  The current structure of riparian 
forests in the Hoko River is generally inadequate to provide for natural habitat-forming 
processes particularly with regards to in-channel wood.  For example, plots of the 
riparian forests along Bear and Cub creeks conducted in the Hoko Watershed Analysis 
found that forests were dominated by deciduous trees (average 88%) with diameters 
that did not exceed 26” (Pentec 1995 Appendix E).   
 
Restoration or Protection of Ecosystem Function:    
This project restores ecosystem function by restoring in-channel fish habitat and 
improving floodplain connectivity throughout both tributaries.  The primary land use in 
the Hoko Watershed is industrial forestry.  Ecosystem functions are afforded protection 
by the Forests and Fish Agreement (FFA).  Examples of ecosystem protection measure 
instituted in the Hoko Watershed by FFA include wider riparian buffers, road 
improvements, identification and avoidance of geologically unstable areas and 
correction of fish passage barriers.  This restoration action is complementary to those 
long-term management strategies. 
 
Spatial/Temporal Influence:   
This project represents an expansion of recent effort in the upper Hoko River to 
improve habitat conditions for anadromous fish consistent with the Forests and Fish 
Agreement.  Two other projects are proposed just upstream of this site (Hoko 9000 
Road Abandonment/Hoko 9000 Road Barrier Correction).  Downstream, a large scale 
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restoration project on the mainstem Hoko River and Ellis Creek was completed by 
partners in 2008.  This project included the removal of a culvert barrier (trib 19.0191), 
abandonment of 0.5 miles of floodplain road, removal of two railroad trestles, and 
additions of large wood in Ellis Creek and in the mainstem Hoko River. 
 
Project Readiness:   
If funded, this project could be implemented within 2 years of award.  Project 
layout/design would proceed permitting.  Rayonier Timberlands and the Makah Tribe 
would be the primary potential partners. 
 
Cost:   
$100,000-155,000 
 
Watershed Priority:   
The Hoko Watershed has a normalized score of 2.93, and is ranked as 8th priority 
watershed (5th freshwater). 
 
Miscellaneous:  
This project is modeled after similar projects conducted by LEKT with support from 
Columbia Helicopter in Sadie Creek (2004), Salt Creek (2006 and 2010), East Fork 
Deep Creek (2007), West Fork Deep Creek (2009) and Ellis Creek (2008).  These 
projects have focused on small to medium-sized, low gradient streams in forested 
settings.  The Vertol Helicopter, which is a smaller version of the Chinook, is the 
perfect cost effective machine for these types of settings.  It is fast and causes virtually 
none of environmental impacts associated with ground based LWD placements. 
 

11085 Pysht River LWD Restoration Project 
 
Project Description:   
This project is an on-going effort to improve salmon habitat; adult spawning and 
juvenile rearing in the Pysht River and its largest tributary the South Fork Pysht River.  
Since 1994, Merrill and Ring and LEKT have conducted a series of cooperative 
restoration projects focusing on in-channel LWD and riparian restoration at multiple 
sites in those river systems.  On the SF Pysht River,  LWD has been added to ten 
reaches between river mile 0.5-7.0 using both ground based and helicopter techniques.  
On the mainstem Pysht River LWD has been added only on one reach (river mile 10.0-
11.5) using ground based methods.   Monitoring has shown that these projects have 
been successful in restoring channel and riparian habitat features, however the scale of 
wood additions to date has been less than what is required to restore habitat features 
at the watershed scale.  Because of historic logging practices, the entire stream 
network is considered chronically low in LWD (McHenry et al 1994).  In this proposal 
we propose to add additional LWD as either free key pieces using a helicopter or by 
constructing engineered logjams where access and stream power dictate.  LWD 
addition locations will be focused to connect previous restoration project reaches with 
those that have not been treated to date.  For the SF Pysht River,  emphasis would be 
on the lower portions of the river below RM 2.5 and for the mainstem Pysht River 
below RM 10.0.  All wood will be very large coniferous trees with root wads attached 
and wood will be placed in aggregations to maximize channel effects.  Adding 
additional LWD in the Pysht River will improve habitat complexity, providing sheltering 
areas for spawning adults and rearing fingerlings.  It will also reduce scour and assist 
in gravel bed creation and maintenance.   
 
Limiting Factors Addressed:   
This project will restore/improve spawning habitat for returning adults and provide 
rearing habitat for juvenile salmonids.  Not only will LWD reduce scour and assist in 
gravel bed creation, LWD placement has the potential to moderate temperature by 
creating large deep pools that increase groundwater exchange with the channel.  A 
basin wide evaluation of habitat conditions identified depletion of in-channel wood and 
age/composition of riparian forests as significant limiting factors in the Pysht watershed 

LEKT 



[NOPLE: Three Year Workplan] [2011] 
 

160 | P a g e  
 

(McHenry et al. 1995).  Additionally, the intentional removal of LWD along with 
channelization from the construction of highway 112, has led to channel incision and 
disconnection of its the floodplain have further degraded habitat conditions  While the 
previous restoration efforts have been beneficial in promoting recovery, additional 
inputs of LWD are necessary to connect reach scale restoration and expand toward 
watershed level restoration. 
 
Benefits to Salmon:   
Multiple species of salmon will benefit from this project.  Olympic Peninsula chinook 
ESU, Olympic Peninsula coho ESU, Olympic Peninsula chum salmon ESU, Olympic 
Peninsula steelhead ESU as well as coastal cutthroat have all been documented to use 
habitats in the Pysht River.  Improvement of upland habitat conditions will contribute 
to recovering health of main-stem Hoko River and estuarine areas and the nearshore 
migration corridor.  Additions of large wood will be designed to maximize floodplain 
connectivity by encouraging continued bed aggradation and lateral migration.  
Unfortunately the overall stand age of the forest established following historic logging 
disturbances is still too small to support all riparian functions especially the contribution 
of large, coniferous LWD to channel habitat forming processes. 
 
Recovery Plan Objectives:   
The Pysht River supports no currently federally listed stocks of salmon; however listed 
stocks of chinook salmon from Puget Sound and the Columbia River have been found 
rearing in the Pysht River estuary (Shaeffer et al. 2009).  Other species of salmon from 
the Pysht (i.e. Olympic Peninsula Coho) have been included within the larger and more 
numerous populations along the Washington coho and therefore not included with 
listings from Puget Sound.  Two watershed analyses (Todd et al. 2006; Haggerty et al. 
2006) recommend restoration of ecosystem processes in the Pysht Estuary as critical to 
recovering native Pysht River salmon populations. 
 
Restoration or Protection of Ecosystem Function:   
This project is a restoration of ecosystem function project.  Because the vast majority 
of the watershed is managed for industrial forestry purposes, protection of ecosystem 
function is provided by the Forest and Fish Act (FFA).  The FFA provides forest practice 
rules that are supposed to be consistent with the requirements of the Endangered 
Species Act (ESA) and the Clean Water Act (CWA). 
 
Spatial/Temporal Influence:   
This is a continuation of multiple reach scale in-channel and riparian restoration 
projects dating to 1995.  In addition, several estuary restoration projects that might be 
undertaken with the approval of the landowner (Merrill and Ring) in the Pysht River 
estuary are currently being developed.  Project proponents hope to build on these 
projects and over time restore much of the ecological processes throughout the 
watershed.  The landowner has been a strong proponent of these efforts and has 
made other major contributions on their ownership in terms of barrier corrections and 
improvements to road surfaces/reductions in fine sediment contributions. 
 
Project Readiness:   
Individual reach level projects would be developed by project proponents in 
consultation with supportive landowners.  Based on similar past project a project could 
be designed, permitted and constructed within 1-3 years of project award. 
 
Cost:   
$1.5-3,000,000 in total. Note this project description is broad in coverage; however the 
project proponent envisions that smaller individual reach level projects of 
~350,000/per application would be the actual outcome.  Project would be tailored 
toward individual site conditions and landowner needs. 
 
Watershed Priority:   
The Pysht River estuary is located within the WRIA 19 nearshore and has a normalized 
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score of 4.02 (4th ranked), while the Pysht River has a normalized score of 2.93 
(ranked 9th). 
 
Miscellaneous:   
The Pysht River contains the second largest amount of currently accessible low 
gradient stream habitat in the NOPLEG planning area.  Merrill and Ring has consistently 
supported restoration efforts on their property and has provided matching resources 
valued in the hundreds of thousands of dollars since 1994. 
 

09086 
(Comb- 
ination 
of 

Projects 
8 & 81) 

Pysht Floodplain Acquisition & Restoration 
 
Project Description: 
This is a multi-phase project.  Phase I was completed, and NOLT, in partnership with the Makah 
Tribe, acquired 22-acres (09-1528). Phase II (10-1509) has been approved and will build upon 
that acquisition and protect additional lands in that area. Phase III and IV will protect additional 
land in a 10 mile stretch of the Pysht River, by means of conservation easements and fee 
simple acquisition. NOLT is working with landowners between RM 6.7 to approximately RM 
8.9.   Phase V of this project will include install engineered log jams, fix roughness elements 
dispersed throughout the active floodplain, and intensive riparian revegetation of the acquired 
lands. Additional restoration may also be merited, and all restoration will be accomplished in 
partnership with the Makah Tribe.  
 
Why the Project is Needed (limiting factors addressed): 
It is not certain whether future zoning will protect riparian functions that are still relatively 
intact. Conservation easements and acquisition by a local Land Trust are the only way to 
guarantee habitat protection in perpetuity.    
 

Benefits to Salmon: 
This project aims to protect a highly utilized reach of Pysht river that is annually used for 
spawning habitat by multiple salmonid species. The Pysht River system supports nine species 
of freshwater fish: five species of salmonids and four species of non-salmonids (WDFW 2002; 
Mongillio & Hallock 1997). Salmonids present include: chinook salmon (Oncorhynchus 
tshawytscha), coho salmon (Oncorhynchus kisutch), chum salmon (Oncorhynchus keta), coastal 
cutthroat trout (Oncorhynchus clarki clarki), and steelhead/rainbow trout (Oncorhynchus 
mykiss). Chinook escapements of several hundred fish were observed into the 1950s, but the 
run rapidly collapsed in the 1960s and 1970s (McHenry et al. 1996). A few chinook salmon are 
observed annually during chum and coho spawning ground surveys, however it is unclear 
whether these few fish represent a remnant population or strays from adjacent populations 
such as the Hoko River. Pysht River chum salmon are a species of concern, representing a 
historically large population. During the period from 1986 to 1994 Pysht River chum salmon 
escapements averaged 2,146 (median 1,896), from 1995 to 2003 escapement averaged 1,039 
(median 800), a decrease of more than 50%.  
 

Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?  
This project addresses the primary objective of the NOPLE strategy by attempting to protect 
and restore fish habitat on the North Olympic Peninsula while maintaining existing ecosystem 
function (NOPLE Strategy 2008). It also exemplifies the objectives of the Puget Sound 
Partnership which promote protecting and restoring habitat, preservation of biodiversity, and 
recovery of imperiled species (Puget Sound Partnership 2008). More importantly, this project 
meets the recovery goals identified in the DRAFT WRIA 19 Recovery Plan (Haggerty et al. 
2009). These goals were identified as priorities by the local citizens of WRIA 19 for the recovery 
of both depressed salmonid stocks and the critical habitat they utilized within the Pysht river. 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
Protection of existing functional habitat through acquisition and conservation easement is 
listed in the Assessment as a major action to protect and improve ecosystem function.   It is 
not certain whether future zoning will protect ecosystem functions that are still intact. 
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Conservation easements and acquisition by a local Land Trust are the only way to guarantee 
habitat protection in perpetuity.    
 

Project’s Spatial-Temporal Scale of Influence: 
This is part of a multi-phase, multi-year vision to protect up to 10 river miles reaching from the 
Pysht River’s estuary which is protected by a Cascade Land Conservancy easement.   
 
Certainly of Project Success: 
The Land Trust has been working with landowners on the Pysht for over 7 years, and many are 
interested in conservation easements or acquisition. Additionally, many landowners in the area 
are supportive of salmon and salmon habitat. The only impediment to moving forward with 
conservation is funding.  
 

Address Timing Needs and Sequencing Requirements: 
The first year will involve discussions with landowners on the Pysht River, and negotiations to 
purchase development rights and land fee simple.  The second year will close the transaction, if 
that was not accomplished in the first year.   
 

Cost Appropriateness: 
Land values are low making now an opportune time to acquire the best existing habitat for 
salmon.  
 
Watershed Priority and watershed area: 
WRIA 19, Watershed score 2.93. This is a high priority for WRIA 19, and it is a high 
priority for the North Olympic Land Trust.  
 
Other Key Information (especially any relationship to previous or current 
projects): 
NOLT recently completed Phase I (09-1528) of the project, using SRFB grant funds to 
purchase 22 acres of nearby Pysht River floodplain, and has been awarded funding for 
Phase II, which will be completed in 2011. Phase II (10-1509) of the project will 

conserve 0.83 miles on the Pysht River mainstem and 0.53 miles of Pysht tributaries, 
permanently protecting the river‟s floodplain and channel migration zone. The land 
contains critical spawning habitat including 8.49 acres of floodplain, 27.24 acres of 
riparian habitat, and 2.12 acres of wetland.   

 
09009.1 Pysht River Salt Marsh Estuary Restoration Project 

 
Project Description:   
The Pysht River estuary was historically utilized for the marine transport of logs 
between 1915-1975.  In order to operate and maintain this log transport facility, the 
lower river was channelized and periodically dredged.  Dredge materials were typically 
discharged into salt marsh or placed along channel margins in piles.  As a result, 
significant areas of the Pysht River estuary have been disconnected from the river.  
Suction dredge deposits first appear in the 1951 aerial photograph series and form a 
series of interconnected, large mounds on what was formerly tidal marsh in the 
southwest portion of the estuary.  Removal options for this deposit have been explored 
in the recently completed Pysht River Estuary Restoration Feasibility Study.  This 
project involves the removal of suction and clamshell dredge deposits placed on a 20.5 
acre area of historic salt marsh in the Pysht River estuary.  Dredged material would be 
removed to restore tidal elevations and channels so that the area would be regularly 
inundated by tidal cycles.  Dredged materials (~138,500 yds3) would be removed and 
transported to upland disposal sites and stabilized.  A series of tidal channels would be 
constructed and natural recolonization of salt tolerant native plants would be used to 
revegetate the site. 
 
Limiting Factors Addressed:   
Suction dredge deposits effectively raised the elevation of the marsh plain and 
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converted tidally inundated marsh area to upland vegetation sites with no value for 
rearing salmonids and other estuary dependent species.  This project would result in 
the direct restoration of 20.5 acres of salt marsh and tidal channels.  A historic analysis 
of the Pysht River Estuary found that over half the historically accessible estuary had 
been disconnected and was no longer accessible for rearing by salmonids (Todd et al. 
2006).  This proposal is the largest actions identified to date that will recovery that 
habitat loses.  Salt marsh habitats provide both rearing habitat for juvenile salmon and 
rich sources of food for life histories making the transition from freshwater to saltwater. 
 
Benefits to Salmon:   
The removal of dredge spoils over 20.5 acres will result in the reestablishment of salt 
marsh and associated tidal channels that drain directly into the Indian Creek slough 
complex.  The estimated density of tidal channels created is 483 feet/acre.  Tidal 
channels are of critical importance to salt marsh ecology and salmonid life histories.  
Tidal slough geometry controls physical processes such as sediment transport/storage, 
hydrodynamics and vegetation patterns.  Several species of salmonids are known to 
rear in tidal changes including Chinook, chum, coho and pink salmon.  A native 
population of chinook is thought to be extirpated (or nearly so).  The Pysht River 
supports one of the larger populations of chum salmon in the SJF region, however its 
numbers are declining.  Coho numbers in the Pysht are highly variable, with recent 
escapements ranging from 1000-7,500 adults.  All three of these species could benefit 
by improvements in estuary habitat. 
 
Recovery Plan Objectives:  
 The Pysht River supports no currently federally listed stocks of salmon, however listed 
stocks of chinook salmon from Puget Sound and the Columbia River have been found 
in the Pysht River estuary (Shaeffer et al. 2009).  Other species of salmon from the 
Pysht (ie. Olympic Peninsula Coho) have been included within the larger and more 
numerous populations along the Washington coho and therefore not included with 
listings from Puget Sound.  Two watershed analyses (Todd et al. 2006; Haggerty et al. 
2006) recommend restoration of ecosystem processes in the Pysht Estuary as critical to 
recovering native Pysht River salmon populations. 
 
Restoration or Protection of Ecosystem Function:   
This project is a restoration of ecosystem function project.  However it should be noted 
that the entire 700 acre Pysht Estuary complex has been placed in a conservation 
easement negotiated by the Cascade Conservancy with Merrill and Ring.  The 
easement does not allow for any future development activities but does allow for 
habitat restoration actions. 
 
Spatial/Temporal Influence:   
This is the first of several large scale estuary restoration projects that might be 
undertaken with the approval of the landowner (Merrill and Ring) in the Pysht River 
estuary.  Project proponents hope to build on this project and over time restore much 
of the ecological processes in the area that were disrupted by historic channelization 
necessary to maintain the log dump.  Other future projects might include the removal 
of driven log piling lining the lower river, further dredge deposit removals and removal 
of road surfaces constructed adjacent to the lower river and estuary.  Projects 
conducted in the estuary build upon a number of projects conducted in the riverine 
portions of the Pysht since 1994. 
 
Project Readiness:   
A 30% engineering design has been completed for the project.  Final engineering and 
permitting are a necessary next step and might logically be the next step in project 
implementation.  The high cost of this project make it likely that project proponents will 
need to “bank” several grant sources as SRFB funding alone will likely not be adequate 
in any single grant application. 
 
Cost:   
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$4,000,000. 
 
Watershed Priority:   
The Pysht River estuary is located within the WRIA 19 nearshore and has a normalized 
score of 4.02 (4th ranked), while the Pysht River has a normalized score of 2.93 
(ranked 9th). 
 
Miscellaneous:   
The Pysht River estuary contains the second largest areas of salt marsh remaining in 
the Strait of Juan de Fuca area.  Restoration of the salt marsh will result in benefits to 
many other species including invertebrates, non-salmonid fishes and birds.  This 
project is similar to other similar estuary restoration projects that have been completed 
in Puget Sound including local projects at Jimmycomelately Creek and Discovery Bay. 
 
 

09010 IMW Restoration Treatments 

 
Project Description & Purpose: 
The Intensively Monitored Watershed (IMW) program has been adopted by the SRFB as a key 
part of its validation monitoring program.  IMW is designed to assess the effects of watershed 
scale restoration on fish production.  The IMW study plan identifies clusters of watersheds 
around the state where watershed scale restoration is or will occur as well as watershed where 
no restoration will occur (control).  The Strait of Juan de Fuca complex includes two treatment 
(East Twin and Deep Creek) and one control (West Twin) watershed.  This cluster of 
watersheds is arguably the most important to the overall project because of the commitment 
of project partners to science based restoration and long term fish production monitoring.   
 
Extensive restoration has been conducted in both treatment watersheds dating to 1997 in 
Deep Creek and 2002 in East Twin.  These projects include LWD, barrier corrections, road 
abandonment, riparian revegetation and off-channel development.  A review of restoration 
treatments to date has been conducted and concludes that additional restoration efforts need 
to be made in order to complete the goal of achieving watershed scale restoration. Specifically 
these include additional LWD additions in Sadie Creek and the lower East Twin River.  For both 
sites, access issues dictate that helicopter placement be the preferred method for importing 
wood into untreated reaches.   
 
Benefit to Salmon: 
The East Twin River provides spawning and rearing habitat for coho, steelhead, chum and 
cutthroat trout.  Chronic deficiencies in large wood have been identified for streams 
throughout WRIA 19 including the East Twin River and its largest tributary (Sadie Creek).  Large 
wood is necessary to offset the lack of wood currently being contributed by riparian forests 
and to promote habitat forming processes in stream, floodplain and riparian habitats. 
Restoration of riparian forests will provide future sources of large woody debris to support 
habitat forming processes in the river. 
 
Restoration of Ecosystem Functions: 
This project builds on previous efforts to achieve watershed scale restoration.  Additive LWD 
restoration supports multiple habitat forming processes in channel as well as in floodplain and 
riparian habitats.  These include sediment storage, pool development and connectivity with 
floodplains to name a few.  Restoration goals are synchronized with improvements in riparian 
buffers through implementation of the Forest and Fish Agreement on private lands, 
commitments through the WDNR Habitat Conservation Plan (HCP) on state land, and for 
federal lands the Presidents Forest Plan.   
 
Certainty/Timing/Success: 
This project utilizes techniques used and tested in multiple north Olympic Peninsula 
watersheds over the last 15 years.  Restoration is additive and linked to long term monitoring 
efforts.  Costs are based on estimates derived from similar projects conducted in the last 5 
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years.  Long term monitoring of the overall project and its effects on fish populations is being 
conducted through a interagency science team chaired by the WDOE. 
 
Partners: 
Lower Elwha Klallam, WDFW, WDOE, WDNR, NOAA, SRFB 

 
09011 Nearshore Restoration Strategy for Twin Rivers 

 
Project Description: 
The project consists of both a land acquisition and restoration elements. The acquisition 
includes purchase of all or part of the LaFarge mine site, with particular focus on riparian 
corridor of both east and west Twins Rivers. The restoration includes 1) Reconnecting the 
historic Twins estuary of the two rivers and the connection of the estuary to the Strait 
shoreline, and 2) Removing rock and sheet pile surrounding a 3 acre pier (also called a 'mole') 
located entirely on WDNR leased tidelands, and cutting a channel along the base of the pier, 
thereby allowing the native material to feed to the nearshore naturally. Rock and sheet pile is 
to be disposed of upland. The 3 acre pier was constructed within Ordinary High Water Mark in 
the mid 1960's. The pier consists of steel and creosote treated sheet pile crib filled with native 
material from the adjacent bluff. The structure, built adjacent to a clay pit mine, was used as a 
landing for loading barges. The pier is approximately 465 feet long, 258 feet wide, and 16 feet 
high, which totals to 62,600 cy of fill. There is also an additional 13,000 cy of rip rap which is 2-
3 man rock placed around much of the perimeter of the structure in a band approximately 25 
yards wide. Assuming sheet/treated pile around the entire pier there may be approximately 
1300 linear feet of shoreline with sheet and treated creosote pile. 
 
Limiting Factors, Benefit to Salmon, Project Success, Recovery Plans Timing & Other Key 
Information: 
Collectively the Twin Rivers (WRIA 19) are important for a number of salmon stocks including 
coho, cutthroat, and steelhead (Roni et al 2008; Haggerty in prep). Chinook use is cited for the 
Twins (Kramer 1952) and juvenile Chinook are theorized to use the nearshore. The nearshore 
of the Twins, prized by locals for its high resources and recreation value, supports a number of 
critical habitats including kelp beds, eelgrass beds, and surf smelt spawning beaches (Shaffer et 
al. 2003; Penttilla 1999). The area is an important migratory corridor for juvenile trout 
(including both cutthroat and steelhead), salmon, and forage fish (Shaffer 2004 Shaffer et al 
2008). 
 
Shaffer and Ritchie (2008) concluded that there are several impacts to the estuarine habitat 
occur near the East and West Twin Rivers and recommended the following list of restoration 
and aquisiont priorities: 1. Acquisition of nearshore private properties along the Twins 
shoreline; 2.   Restoration of the Twins nearshore by removal of the 2.5 acre fill structure in the 
Twins nearshore should be completed as soon as possible; 3. Additional study to define the 
ecological function of the Twins nearshore for Coho and Chinook, including the role lower river 
an shoreline alterations combined with apparently naturally occurring macroalagae blooms, 
may play in defining fish use in the nearshore Twins is a priority; 4. That habitat and fish 
management revises provisions to better protect trout and salmon species in the nearshore 
during later summer, fall, and winter months. 
 
Restoration priorities for the Twin Rivers Watersheds are listed as a Tier 2 in the North Olympic 
Lead Entity Group (NOPLE) strategy (Barkhuis 2004). Nearshore is listed as Tier 1. For the 
Twins, LWD, riparian habitat, fish passage blockages, and estuarine impacts are listed as top 
limiting factors (Barkhuis 2004). Subsequently, a number of large scale restoration projects 
have been completed or are underway on the Twins. Along the east Twin, citizens and local 
groups, in partnership with the Tribe, have built off channel habitat for coho. Over half of the 
two miles of private lands have been placed in a conservation easement. In the last two years, 
the Lower Elwha Klallam Tribe has constructed large LWD jams, and placed key pieces of LWD 
in inaccessible reaches of the East Twin River and Sadie Creek leading to the capture of large 
amounts of sorted gravels and the creation of complex rearing habitat.   
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The East Twin River is a study watershed (along with West Twin and Deep Creek) under the 
SRFB’s Intensively Monitored Watershed (IMW) Program. The IMW program is designed to 
assess changes in fish production and ecosystem response from habitat restoration. An 
ongoing NOAA study of juvenile salmonid survival and movement rates offers a unique 
opportunity to monitor the effectiveness of habitat improvements. 
 
Designing and permitting would take place in 2010, with construction in 2011, estimated cost 
have been done and are within the range for completion. 

 
10080 Lyre River Protection 

 
Project Description: 
NOLT and WDFW are making this proposal as the first phase of a long-term project to protect 
habitat connectivity from old growth forest to the marine shoreline within the Lyre River 
corridor from RM 0.0 to RM 2.0. The Lyre River is located on the Olympic Peninsula. The river 
flows north from its headwaters at Lake Crescent in the Olympic National Park approximately 
5.5 miles to the marine shoreline of the Strait of Juan de Fuca. The Lyre River drainage consists 
of approximately 85% public lands. The majority of the river flows through land managed by 
the Department of Natural Resources, Olympic National Park and Olympic National Forest. The 
main concentrations of private lands are in the lower reaches of the river.  
 
The goals of this land acquisition are: 1) Purchase, protect and enhance the important habitat 
in the river corridor. 2) Develop a long-term management plan to preserve and enhance 
WDFW managed lands within project area. 3) Seek mutual partnerships with the National Park 
Service, U.S. Forest Service, and Department of Natural Resources, local governments and 
other nonprofit organizations. 4) Provide passive public access to the unique coastline.  

 
Future phases of this project are intended to acquire ownership or conservation easements of 
additional parcels within and adjacent to the Lyre River Corridor. 
 
Why the Project is Needed (limiting factors addressed): 
Limiting factors within the mainstream are lack of LWD and channelization in the lower mile. 
Additionally, parcels targeted for this acquisition are threatened by development. 
 
Benefits to Salmon: 
There is nearshore, estuarine, riparian and wetland habitat within the parcels targeted for 
acquisition. The excellent habitat for salmon would be preserved in perpetuity.   
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?  
This project addresses the primary objective of the NOPLE strategy by attempting to protect 
and restore fish habitat on the North Olympic Peninsula while maintaining existing ecosystem 
function (NOPLE Strategy 2008). It also exemplifies the objectives of the Puget Sound 
Partnership which promote protecting and restoring habitat, preservation of biodiversity, and 
recovery of imperiled species (Puget Sound Partnership 2008). 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
It is not certain whether future zoning will protect ecosystem functions that are still intact. 
Conservation easements and acquisition by a local Land Trust are the only way to guarantee 
habitat protection in perpetuity.    
 
Certainly of Project Success: 
The Land Trust and WDFW have made contact with a number of landowners in the area who 
are interested in conservation options and are interested in selling the property. Funding for 
conservation is the only impediment.  
 
Address Timing Needs and Sequencing Requirements: 
The first year will require outreach with landowners with land adjacent to or encompassing the 
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Lyre River’s floodplain and estuary. The second and third year will involve negotiations to 
purchase development rights and land fee simple.  We will prioritize habitat in the 
coastal/estuarine area first then work upstream prioritizing the best existing habitat and 
protecting those properties first.  
 
Cost Appropriateness: 

Land values are low making now an opportune time to acquire the best existing habitat 
for salmon.  

 
09012 Nelson Creek Fish Passage Barrier Removal Project 

(Barrier Removal from the Route of the Former Lyre River Railroad Grade that is to be the 
Future Route of the Olympic Discovery Trail) 
 
Project Description: 
This project is focused on removing fish passage barriers found on the main stem and a side 
stem of Nelson Creek which flows into the Lyre River.  The fish passage barriers are two 
undersized culverts found at Nelson Creek ravine crossings along the route of the former Lyre 
River Railroad Grade.  The Lyre River Railroad Grade has been planned for the last decade to be 
the permanent route of the regional multi-user trail system known as the Olympic Discovery 
Trail.  This project would replace the existing undersized culverts with 6’ to 8’ culverts suitable 
for fish passage and restore the railroad grade fills for use as a part of the region serving multi-
user trail system known as the Olympic Discovery Trail 

 
Why the Project is Needed (limiting factors addressed): 
Fish passage is blocked by undersized and deteriorated culverts that block passage to a half 
mile long reach of the main stem of Nelson Creek and also along a side stem of Nelson Creek 
that extends for another half mile.  In total, one mile of steam could be opened to fish passage 
by this improvement project.  (WRIA 19 LFA) 

 
Benefit to Salmon: 
Salmon are entirely blocked from the upper reaches of Nelson Creek by the fish passage 
barrier culverts that would be replaced under this project.  Additional valuable habitat and 
stream areas would open up to spawning at project completion. 

 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How? 
Nelson Creek is in WRIA 19 where the watershed plan is under development.  Restoring stream 
miles to fish passage and removing fish passage barriers is a feature of every Salmon Recovery 
Plan/Watershed Analysis and Plan Objective and will be a part of the WRIA 19 plan when it is 
completed. 

 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
Nelson Creek was not blocked for fish passage prior to construction of the railroad grade.  
When this restoration project is complete, the new culverts will be fish friendly allowing 
unhindered passage.  New habitat and a much fuller range of ecosystem functions will occur in 
the uppermost regions of Nelson Creek.  Coho stocks, steelhead, Chum and Cutthroat will 
benefit from this habitat restoration project.  

 
Certainty of Project Success: 
There is 100% certainty of success that the fish passage barriers will be removed and that fish 
friendly culverts will allow fish passage to occur upon project completion. 

 
Address Timing Needs & Sequencing Requirements: 
Design and permitting will take place in 2010.  Construction will occur in 2010.  This work 
would occur prior to the railroad grade be converted to a regional trail facility. 

 
Cost Appropriateness: 
Project costs are based on County experience with very similar salmon enhancement projects 
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in the Joyce area. 
 

Other Key Information: 
The County and DNR will be working together on this project to provide match funding.  It is 
anticipated that DNR involvement in match may be to the level of fill and culvert removal for 
the culvert locations and assisting in reforestation of the area.  County funding will cover a 
portion of the culvert replacement and fill replacement costs.  SRFB funding is sought to 
provide a portion of the culvert replacement costs. 

 
09013 Salt Creek Habitat Protection 

 

Description:   
The goal of this project is to permanently protect, by means of conservation easements, the 
best existing functional spawning and rearing habitat for Coho salmon in the Salt Creek 
Watershed. Salt Creek historically had relatively high productivity and supported significant 
runs of Coho, steelhead and cutthroat as well as Chum and Chinook. Specific properties have 
already been identified in Appendix 1 of Salt Creek Watershed: An Assessment of Habitat 

Conditions, Fish Populations and Opportunities for Restoration, a report prepared by 
Mike McHenry and Randall McCoy of the Lower Elwha Klallam Tribe Fisheries. The Assessment 
identifies conversion as the greatest risk to salmon. Conversion is imminent in the Salt Creek 
watershed unless habitat preservation is addressed. The Land Trust will contact landowners 
identified in the Assessment as well as landowners with property adjacent to the estuary and 
Crescent Bay to discuss conservation easements. The Land Trust will negotiate with willing 
landowners to acquire development rights by purchase and/or donation. Habitat protection in 
perpetuity will ensure that the best existing habitat for salmon is not converted to 
development. Project partners include landowners who donate their development rights to the 
project and Clallam County. Additional partners include LEKT and WDFW as technical advisors. 
 
Why the Project is Needed (limiting factors addressed):   
According to the Assessment, winter steelhead have declined to critically low levels, chum are 
teetering on the verge of extirpation, and coho are static or declining nor are showing signs of 
recovery. Increasing development is an ecosystem stressor and is partially responsible for the 
chronic lack of large woody debris, inadequate riparian forest conditions and low flow noted in 
the Assessment as limiting factors. Restricting development and other activities that are 
detrimental to salmon habitat through conservation easements will allow forests to regenerate 
that will create shady conditions for Salt Creek. Mature forest is also a source for large woody 
debris recruitment. 
 
Benefits to Salmon:   
The best existing habitat for salmon would be preserved in perpetuity. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?   
Salt Creek Watershed: An Assessment of Habitat Conditions, Fish Populations and 
Opportunities for Restoration. Michael McHenry and Randall McCoy, Lower Elwha Klallam 
Tribe & Michael Haggerty, fisheries/Hydrology Consultant. 2004. 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions:   
Protection of existing functional habitat through acquisition and conservation easement is 
listed in the Assessment as a major action to protect and improve ecosystem function. It is not 
certain whether future zoning will protect ecosystem functions that are still intact. 
Conservation easements and acquisition by a local Land Trust are the only way to guarantee 
habitat protection in perpetuity. 
 
Certainty of Project Success:   
The Assessment noted that an overwhelming majority of landowners in Salt Creek were 
supportive of salmon and salmon habitat. Through outreach the Land Trust can present 
conservation options to landowners that protect salmon habitat and the rural character of the 

NOLT 
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area that is treasured by the community. 
 
Address Timing Needs and Sequencing Requirements:   
Property ownership is rapidly changing and there are more opportunities to negotiate 
conservation easements and fee simple acquisition. The first year will require outreach with 
landowners with land adjacent to or encompassing Salt Creek’s floodplain and estuary. The 
second and third year will involve negotiations to purchase development rights and land fee 
simple. We will prioritize habitat in the coastal/estuarine area first then work upstream 
prioritizing the best existing habitat and protecting those properties first. 
 
Cost Appropriateness:   
Land values are low making now an opportune time to acquire the best existing habitat for 
salmon. 

 

09014 Salt Creek Salt Marsh Reconnection 
 

Description: 
Project Goal:   To restore unobstructed tidal inundation and associated ecological 
processes to 22.5 acres of estuary and associated salt marsh currently isolated by a 
private dike road. 
Project Objectives are: 1) Provide fish access to 22.5 acres of obstructed salt marsh. 2) 
Improve tidal channel connectivity and decrease isolated pools in the marsh. 3) 
Improve salt marsh vegetation communities. 4) Maintain access to private property. 5) 
Do no harm to adjacent infrastructure. 
 
Currently the Salt Creek estuary is bisected by a 1,000‟ long earthen dike which was 
installed in the early 1920‟s.  Within the 10‟ high, 50‟ wide dike, there are two failed 
wooden culverts which restrict tidal flows and fish access to over 22.5 acres of 
historically highly functioning salt marsh.  The Salt Creek estuary is one of the only salt 
marsh complexes in the WRIA 19 watershed and is surpassed in scale only by the 
Pysht River estuary complex (Todd et al. 2006).  The community is prepared for NOSC 
to take the lead.   A critical part of the project is to assess landowner opportunities and 
constraints for several alternatives likely to include installation of a bridge or bridges, 
installation of a causeway, and road re-location.   The project will include hydrologic, 
archaeology, geotechnical & topographical studies to inform development of conceptual 
then final designs.  The multiple community members are all key stakeholders and will 
be integral to selecting a project design that maximizes ecological function in a way 
that works for the community. 
 
Why the project is needed (limiting factors to be addressed): 
The project addresses the following limiting factor:  Loss of salt marsh habitat due to 
the road bisecting the estuary.  The road limits hydrologic connectivity including tidal 
and fresh water exchange, limits fish utilization and has been observed to lead to fish 
stranding on outgoing tides. (Haggarty 2009 Draft WRIA 19 Salmon Recovery Plan). 
 
Benefit to Salmon, how project addresses stock status & trends and which 
ESA listed stock or non-listed stocks the project addresses: 
Stock Status and Trends : The project addresses stock status and trends by increasing 
access to important nearshore habitat for numerous natal and non-natal salmonid 
populations in an effort to increase productivity for stocks using the system. 
 
Listed Stocks:  Non-natal, migrating ESA listed Puget Sound Chinook juveniles have 
been documented using the Salt Creek Salt Marsh by A. Schaffer.  The Salt Creek 
estuary is one of the first non-natal estuarine refugia for Puget Sound chinook leaving 
the currently designated ESU.   
 
Other Stocks:  Salt Creek supports stocks of coho, winter steelhead, cutthroat and 
chum.   
 

NOSC 
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Which Salmon Recovery Plan Objectives does this project meet and how? 
The project is identified in the North Olympic Peninsula Lead Entity (NOPLE) three-year 
work plan (#15) and the Draft WRIA 19 Salmon Restoration Plan (Haggerty, 2010) and 
the Salmon and Steelhead LFA for the area (Smith, 2000). The WRIA 19 Salmon 
Restoration Plan provides a nice summary: “The road alters estuarine hydrology and 
vegetation patterns in the west side of the estuary. Tidal exchange to the west marsh 
is greatly diminished by drainage of water upstream of the road through drainage 
ditches, and the presence of two under-sized decaying wooden culverts placed under 
the road... Juvenile fish, including salmon, have been observed “stranded” above this 
road during the spring, the road accommodates very limited fish passage.”  The NOPLE 
2005 Strategy identifies the project as important to “Restore the connection between 
the Salt Marsh and the tidally influenced reaches of Salt Creek that were disconnected 
by a dike.” 
 
How does the project support Restoration or Protection of Ecosystem 
Functions?   
The project restores formerly productive habitat through restoring hydrologic function.  
The project design will be sized to create a self-sustaining process whereby tidal and 
flood waters maintain habitat complexity and tidal channels. 
 
Spatial-temporal scale of influence: 
The project will restore 22.5 acres of salt marsh habitat. This is 1/3 of the existing salt 
marsh in the system. This action will improve feeding & refuge for natal salmonids as 
well as for non-natal salmonids traveling from Puget Sound, and will be a self-
sustaining design with a positive effect into the foreseeable future. 
 
Timing Needs & Sequencing Requirements - Project readiness: 
Since 1995, landowners, nonprofits, local tribes and governments have all tried varied 
avenues to address the dike road. No one has met with success yet, but significant 
progress has been made in this time. The informed community, partners, and project 
momentum that have resulted from this process makes the dike road and associated 
salt marsh ripe for restoration. Final consensus building in the community informed by 
hydrologic analysis, archaeological survey, geotechnical investigations, and engineered 
conceptual designs will lead to final engineering design and cost estimates, 
construction permitting and baseline monitoring on the project.  
 
Range of estimated cost:   
$600,000-2,000,000 
 
Watershed priority & watershed area: 
The project is located in WRIA 19 and the Salt Creek estuary is technically part of the 
nearshore.   PSNERP defines nearshore as „the area from the deepest part of the photic 
zone 
(approximately -20m below MLLW) landward to the top of shoreline bluffs, or in 
estuaries upstream to the head of tidal influence.”    NOPLE watershed priority for 
nearshore projects is third on the ranked list of watershed scores in the 2009 update. 
 
 Other Key information: 
This project was brought forward for NOPLE funding in the 2009 grant round by the 
Coastal Watershed Institute.  Significant strides were made in the development of the 
project at that time, and as a result the community is ready to move forward with 
NOSC as the project sponsor.  NOSC believes, after multiple meetings with some of the 
community members, that the community understands the need to explore a range of 
restoration possibilities, including road re-location.  An insurance stipulation by the 
community has held up past efforts to pursue a project.  Through several meetings 
attended by community members, it has become evident that the majority of folks are 
ready to move past this stipulation and it is not likely to be a barrier to the project any 
longer. 
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09015 Salt Creek Final Fish Passage Corrections Project 
 
Description & Purpose: 
Watershed analysis completed for Salt Creek in 2005 has identified the correction of human 
caused barriers as the highest priority for restoration in Salt Creek.  Most of the barriers have 
been caused by culverts at road crossings.  To date, significant progress has been made 
correcting these barriers.  Of the 28 culvert barriers to fish passages identified in the 
watershed analysis, 15 have been or will be corrected by 2011.  This proposal would treat the 
remaining culvert barriers with the goal of correcting all fish passage barriers in the watershed 
by 2015.  Most of the remaining barriers are located on tributary l streams with undersized 
culverts on a mix of ownerships including privately owned roads, county roads and highway 
112.   
 
Benefits to Salmon: 
Salt Creek supports a productive coho salmon population as well as populations of steelhead, 
cutthroat and a remnant chum salmon population. Correction of human caused barriers allows 
access to historic habitats in Salt Creek.  Following their correction with structures that meet 
state fish passage criteria natural recolonization would be the mechanism for fish to restore 
access.   
 
Restoration of Ecosystem Function: 
Restoring access to historically used habitats has been identified as the highest priority for 
restoring ecosystem function in Pacific Northwest watershed supporting anadromous 
salmonids (Roni et al. 2005).  This goal has been adopted for Salt Creek at the watershed scale.  
Correction of all barriers in Salt Creek will allow anadromous fish to access a total of 50 miles of 
streams. 
 
Certainty/Timing/Success: 
Replacement of culvert barriers with new crossing structures that meet WDFW fish passage 
critieria has a high probability of success.  The culverts identified in this proposal block access 
to low gradient stream channels (<4%).  Correction of barriers in Salt Creek has made 
tremendous progress in the last 5 years and this project will continue those efforts.  Note: 
Planning necessary to correct some barriers, particularly those owned by WDOT may require 
time outside of the three-year window. 
 
Partners: 
Lower Elwha Klallam Tribe, Clallam County, Washington Department of Transportation 

 

LEKT, CCD & 
CC 

09016.1 Elwha River ELJ Project 

 
Project Description:   
Removal of two hydroelectric dams on the Elwha River is scheduled for 2011 as 
authorized by the Elwha River Ecosystem and Fisheries Act (PL102-495).  
Complementary to this large scale ecosystem restoration project, efforts are being 
made by LEKT to restore floodplain habitat conditions in the lower Elwha River below 
River Mile 3.5.  These efforts include the removal of older flood control dikes, 
reforestation, control of exotic plants, barrier corrections and additions of large wood.  
Between 1999 and 2010, 33 engineered logjams (ELJ) have been constructed in the 
reach between river mile 1-5-2.5.  Additionally, the Tribe has recently secured funding 
to construct an additional 8 ELJ‟s between river mile 2.5-3.0.  This proposal is focused 
on the construction of 10 additional ELJ‟s in the reach between river mile 0-1.5, which 
is located on the Tribes reservation.  This reach includes the estuary, which has been 
dramatically simplified as a result of channelization and truncation of sediment supplies 
from dam construction.   
 
Limiting Factors Addressed:   
This project will restore habitat for salmonids by affecting geomorphology in a large 

LEKT 
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floodplain river at the reach scale.  Construction of ELJ‟s will accelerate the recovery of 
forested islands which support floodplain riparian communities along 1.5 miles of the 
Elwha River including its estuary.  Forested islands by definition have mature trees that 
influence river morphology and habitat.  The Elwha from a morphological standpoint is 
considered to be an anastomising or island braided stream.  Large wood and trees 
provide roughness that promotes a multi-channel form.  These braids provide diverse 
spawning and rearing habitats for anadromous and resident fish.  Construction of ELJ‟s 
causing both scour and depositional processes.  Scour results in pool development 
which are the preferred rearing areas for juvenile fish and holding areas for adult fish.  
Sediment deposition occurs in the lee of ELJ structures and may provide substrate for 
spawning and/or island development.   Acceleration of forest development via planting 
and exotic plant control will assist in the development of forests that ultimately 
stabilizes river form and provides a source for new woody debris. 
 
Benefits to Salmon:   
This project will restore habitat and benefit Chinook as well as coho, steelhead, chum, 
pinks, bulltrout, resident rainbow trout and cutthroat trout.  Dam removal will restore 
natural habitat forming processes (sediment and wood transport/restoration of natural 
flow regimes) in the lower river and contribute to recovering health of main-stem and 
estuarine areas and the nearshore migration corridor.  An analysis of historic aerial 
photographs clearly depicts the loss of habitat diversity in the lower river and 
particularly its estuary (Draut et al. 2009).  Over time the lower river has lost large 
deposits of sediment (fewer islands and bars), has much lower diversity of channels, 
and less diversity of vegetation (age and species).  These changes are attributed to the 
cumulative effects of dam construction which truncated sediment and wood sources 
and channelization. 
 
Recovery Plan Objectives:   
Elwha chinook are federally listed and part of the Puget Sound ESU. Dam removal is 
keystone for recovery of the ESU and arguable the single largest action planned in the 
near future.  Elwha steelhead are also federally listed and part of the Puget Sound 
steelhead ESU, however a recovery plan has not been prepared to date for this 
species.  However implementation of the dam removal effort will likely be a 
cornerstone.  Puget Sound bull trout are also a federally listed fish stocks in 
Washington State and the Elwha River is a core population area.  Puget Sound coho, 
while not currently listed are a species of concern, and the Elwha population is 
currently supported almost entirely by hatchery production.  Chum and pink 
populations in the Elwha are considered chronically depressed and have escapements 
less than 1000 and 200 adults per year, respectively.  Recovery of fish resources is 
guided by the Elwha Fisheries Restoration Plan (Ward et al.  2008). In the habitat 
restoration section (chapter 8) installation of ELJ‟s in the lower river is encouraged to 
restore habitat features. 
 
Restoration or Protection of Ecosystem Function:   
This project restores ecosystem function by restoring fish habitat, improving riparian 
zones, and re-connecting floodplain in the lower reaches of the Elwha River including 
its estuary.  This project restores ecosystem function by accelerating the recovery of 
floodplain habitats that have been altered by dam construction and channelization.  
Ecosystem function is also permanently guaranteed within this area because the 
floodplain forest of the reservation is protected from development of any kind. 
 
Spatial/Temporal Influence:   
This project represents a portion of LEKT‟s ongoing efforts to restore the Elwha River 
ecosystem and its historically productive salmon populations.  Floodplain restoration 
efforts in the lower river were initiated in 1995 and have scaled up progressively in 
scale and scope.  In 2009, the Tribe received one of 50 NOAA habitat grants awarded 
nationwide under the Stimulus Act.  This has allowed the Tribe to greatly advance a 
portion of its lower river restoration goals.  While simultaneously pursuing 
implementation of the Elwha Act (Dam Removal), the tribe has actively pursued 
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floodplain restoration in the lower river, development of reservoir revegetation plans, 
conservation of salmon genetics and ecosystem scale monitoring of the overall Elwha 
restoration effort.  
  
Project Readiness:   
This project is being systematically sequenced with other ELJ installations on the lower 
River.  The reach between river mile 1.5-2.5 has been completed and now has 33 ELJ‟s 
more than have constructed in any large river in Washington.  The reach above river 
3.0 will be completed by the end of 2013 resulting in 8 additional ELJ‟s.  This project is 
proposed to initiate in 2014-2015 and would result in an additional 10 ELJ‟s.  The Tribe 
is in the process of updating its programmatic permits from the federal agencies to 
reflect the expansion of restoration efforts.  It is anticipated that the Tribe will have all 
applicable permits prior to applying for funding for this project.  
 
Cost:   
$850,000 
 
Watershed Priority:  
 Elwha River has a normalized score of 5.00, and is ranked 1st as priority watershed.  
 
Miscellaneous:   
The Elwha River has the largest productive potential of any river in the NOPLEG 
planning area and its productivity is intricately linked to the reestablishment of its 
forested floodplain.   The most productive areas are located in unconstrained river 
valleys that have anastomising or braided island morphology.  In these areas forest 
features can attain sizes sufficient to form stable hard points within the floodplain.  The 
interaction of river flows with these surfaces creates boundary conditions which 
promote a multi-thread channel.  Multi thread channels may include surface-water, 
ground-water or combinations of the two that support diverse life histories of salmon. 
 

11087 Elwha River Revegetation Project 
 
Project Description:  
This project will support revegetation efforts associated with implementation of the 
Elwha Dam removals scheduled to begin in 2011.  Under that project two hydroelectric 
dams will be removed on the Elwha River at River Mile 4.9 and 13.5.  Dam removal will 
drain and expose two reservoirs surfaces that have accumulated ~21.5 million yd3 of 
fine sediment.  A revegetation plan (Chenoweth et al. 2010) has been developed for 
the two reservoir surfaces, however due to limitations in project funding, only about 
half the monies necessary to achieve the project goals are provided. This project will 
supplement those efforts by funding a 4 person tribal revegetation crew to plant native 
vegetation in Aldwell reservoir following its draining in 2011-12 and to conduct control 
of exotic vegetation in the project area.  The crew will be funded for seasonal 
revegetation activities in the calendar years 2012-2014, directly following reservoir 
dewatering. The crews activities will be guided by the goals of the Elwha Regetation 
Plan (Chenoweth et al. 2010) and directly supervised by ecologists at the LEKT and 
ONP. 
 
Limiting Factors Addressed:  
This project will accelerate the recovery of forested floodplain riparian communities 
along 6 miles of the Elwha River.  The Elwha River restoration project is the largest 
single salmon restoration project in Puget Sound and revegetation of the reservoirs is 
arguable the second most important action following dam removal.  The Elwha has the 
largest productive potential of any river in the NOPLEG planning area and its 
productivity is intricately linked to the reestablishment of its forested floodplain.  Both 
reservoirs were located in unconstrained, alluvial reaches of the river dominated by 
forested islands.  Forested islands by definition have mature trees that influence river 
morphology and habitat.  The Elwha from a geomorphological standpoint is considered 
to be an anastomising or island braided stream.  Large wood and trees provide 

LEKT/ ONP 
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roughness that promotes a multi-channel form.  These braids provide diverse spawning 
and rearing habitats for anadromous and resident fish.  Acceleration of forest 
development via planting and exotic plant control will assist in the development of 
these critical habitats 
 
Benefits to Salmon:  
This project will improve spawning and rearing for multiple species of salmon including 
Puget Sound chinook, Puget Sound coho ESU, Puget Sound steelhead ESU, Puget 
Sound chum, Puget Sound pink salmon as well as coastal cutthroat and bull trout 
which have all been documented to use the lower river and are expected to recolonize 
habitats above the dams.  A sockeye salmon population has been extirpated from the 
Elwha River but may redevelop from the landlocked kokanee population in Lake 
Sutherland or from strays from other watersheds. 
 
Recovery Plan Objectives:  
Elwha chinook are federally listed and part of the Puget Sound ESU. Dam removal is 
keystone for recovery of the ESU and arguable the single largest action planned in the 
near future.  Elwha steelhead are also federally listed and part of the Puget Sound 
steelhead ESU, however a recovery plan has not been prepared to date for this 
species.  However implementation of the dam removal effort will likely be a 
cornerstone.  Puget Sound bull trout are also a federally listed fish stocks in 
Washington State and the Elwha River is a core population area area.  Puget Sound 
coho, while not currently listed are a species of concern, and the Elwha population is 
currently supported almost entirely by hatchery production.  Chum and pink 
populations in the Elwha are considered chronically depressed and have escapements 
less than 1000 and 200 adults per year, respectively. 
 
Restoration or Protection of Ecosystem Function:  
This project restores ecosystem function by accelerating the recovery of floodplain 
forests that support habitat forming processes.  Ecosystem function is also permanently 
guaranteed in the former reservoir areas: the Mills surface is located within Olympic 
National Park, while the Aldwell surface will be protected by conservation easements. 
 
Spatial/Temporal Influence:  
The Elwha restoration project represents the largest dam removal project conducted to 
date.  The 308 million dollar project has been in planning for the better part of two 
decades and is by far the largest restoration effort conducted on the Olympic 
Peninsula.  This project is technically supported by the Elwha Revegetation Plan 
(Chenoweth et al. 2010), which guides revegetation effort and is consistent with the 
Elwha Fisheries Restoration Plan (Ward et al. 2008).  The project ties to efforts by 
LEKT to conduct large scale restoration of floodplain habitats in the lower river.  The 
Elwha project as a whole is considered a watershed wide restoration effort. 
 
Project Readiness:  
This project is ready to go in the sense that the Tribe has a trained crew that has been 
working on exotic plant control and revegetation for the past six years and is operating 
under a cooperative revegetation plan with ONP on the Elwha.   
 
Cost:  
Estimated cost is $150,000-200,000  
 
Watershed Priority:  
The Elwha River has a normalized score of 5.0, and is ranked as the highest priority in 
the NOPLEG planning area. 
 
Miscellaneous:   
Invasion of exotic plants on the newly exposed reservoir surfaces are the biggest 
threat to efforts to revegetation plans.  Noxious weed source areas are targeted in the 
project area and include species such as knotweeds, thistles, reed canary grass, 
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blackberries, St. Johns Wort and Herb Robert. 
 

09018 Elwha River Estuary Restoration 
 
Project Description: 
The Elwha estuary provides critical habitat to numerous federally listed species and is a 
component of the nationally recognized dam removal restoration project that will begin in 
2012. The project is listed in the Elwha chapter of the regional recovery plan. This project will 
develop and implement a short and long term strategy for ecosystem restoration focusing on 
property acquisition and conservation easement. Project will build on short term fish passage 
restoration of west levee currently underway. The project directly benefits numerous federally 
listed ESA species including Puget Sound (Elwha) and numerous listed Columbia river Chinook, 
Steelhead, Bull trout, and 
Eulachon. 

 

LEKT, CC, 
WDFW & TNC 

09019 Elwha Culvert Replacement 
 
Project Description: 
We propose to restore Bull trout and anadromous salmonid refugia in the Elwha Watershed 
(OLYM) through the replacement of undersized barrier culverts on Olympic Hot Springs Road at 
Griff Creek, Madison Creek, and two other unnamed tributaries to the Elwha River. This project 
needs to proceed dam removal on the Elwha River (scheduled to begin in 2012) as culvert 
replacement will provide access to more than 1500 meters of high quality riverine habitat, 
providing critical, clear‐water refuge habitat for bull trout and other fish species during the 
period of removal of the Glines Canyon and Elwha dams (when the mainstem of the river will 
carry large loads of sediment). Culvert replacement will also restore access to important 
tributary spawning and rearing habitat for all anadromous fish species following dam removal. 
The existing culverts will be replaced with culverts sized according to Washington State 
guidelines. The existing culverts are complete or partial barriers to upstream migration of Bull 
trout (a threatened species), Rainbow trout, Cutthroat trout, other resident fish species in the 
Elwha watershed, as well as anadromous salmonids (including listed Puget Sound Steelhead 
and Chinook) following removal of the dams. This project would be implemented through a 
partnership between the Elwha Tribe and Olympic National Park. 

 

ONP & LEKT 

11088 Ennis Creek Barrier Replacement 

 
Project Description:  
This project will remove a fish passage barrier culvert at River Mile 1.0 on Ennis Creek.  
The existing double concrete culverts under a road used by the City of Port Angeles on 
East Ennis Creek will be replaced with either a bridge or a wide concrete box culvert. 
Rayonier, LLC is the underlying landowner.   
 
Limiting Factors Addressed:  
This project will improve fish passage by correcting a long standing barrier to migration 
on Ennis Creek 
 
Benefits to Salmon:  
This project will improve access to upstream habitats for multiple species of salmon 
including Puget Sound Coho ESU, Puget Sound steelhead ESU as well as coastal 
cutthroat which have all been documented to use habitats in Ennis Creek.  Ennis Creek 
may also support bull trout.  A chum salmon population has been extirpated from Ennis 
Creek but is a candidate for reintroduction following planned restoration actions in 
lower Ennis Creek and its estuary and nearshore. 
 
Recovery Plan Objectives:  
Ennis Creek steelhead are part of the Puget Sound steelhead ESU, however a recovery 
plan has not been prepared to date for this species.  Puget Sound bull trout are also a 

LEKT/City of 
Port Angeles 
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federally listed fish stocks in Washington State and Ennis Creek is included in their 
recovery plan as rearing and migration area.  Puget Sound coho, while not currently 
listed are a species of concern, and the Ennis Creek population is considered depressed 
(or below its potential).  Monitoring conducted by LEKT indicates that the adult 
population is well less than 100 returning adults per year producing annual smolt 
outmigrations of less than 1000 coho smolts annually.   
 
Restoration or Protection of Ecosystem Function:  
This project restores ecosystem function by improving access to historically accessible 
portions of the Ennis Creek watershed.  It also improves transport of sediment and 
large wood to downstream reaches of Ennis Creek.  
 
Spatial/Temporal Influence:  
This project represents a pioneering effort to initiate large scale restoration on Ennis 
Creek.   Ennis Creek has been significantly impacted by urbanization, stormwater 
runoff, channelization, and industrialization of its former estuary.  The now abandoned 
Rayonier Mill site which was constructed on top of the historic lower river and estuary 
has been dismantled and is being cleaned under a three way agreement between 
Rayonier, DOE and LEKT.  A conceptual plan for the restoration of the entire site is also 
being prepared between these parties (as well as WDNR).  The plan identifies 
significant restoration opportunites not only on Rayonier‟s ownership but throughout 
the watershed.  Correction of the fish passage barrier on East Ennis Creek is a logical 
first step towards more comprehensive restoration in future years.  Significant 
restoration and long term conservation has already occurred on the 40 acre Mantooth 
property upstream of highway 101. 
 
Project Readiness:  
Preliminary engineering will be completed by the city of Port Angeles during the 2011 
calendar year.  If funded this project could be implemented within 2 years of the 
award. Final design, contract documents, bidding, and construction should be included 
in the grant project scope. 
 
Cost:  
Estimated cost is $250,000-450,000.  
 
Watershed Priority:  
Ennis Creek has a normalized score of 2.56, and is ranked as 14th priority watershed 
(11th freshwater). 
 
Miscellaneous:   
Ennis Creek is widely recognized as having the highest potential for restoration 
amongst the urbanized streams of Port Angeles.  Its headwaters are protected in 
Olympic National Park. 
 

09020 Ennis Creek Habitat Restoration & Protection 
 
Project Description: 
1) Continue prior restoration, including addition of large woody debris and boulder placement 
on the approximately one-quarter mile of the stream that is directly south of Hwy. 101 and its 
fishway;  
 
2) Fence off the access point on the east side of the Ennis Creek ravine where it is so easy for 
thieves to haul out maple to sell that they have already cut down 6 maples, 75- to 100-years 
old, causing significant destruction of the forest canopy and erosion from their foot traffic and 
camps, as well as destruction from fires that could spread beyond their camps, and stream 
contamination from latrines they have dug and waste materials they have discarded; 
 
 3) Decrease erosion from stormwater runoff created by new development along Del Guzzi 

WFC, LEKT & 
NOLT 
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Drive, on the west side of the Ennis Creek ravine, through enhancement of existing wetlands 
and better dispersal of water now flowing directly from City of PA outfall pipes and from land 
where native trees have been removed and impervious surfaces greatly increased;  
 
4) Continue the property owners’ efforts to plant trees for erosion control and eventual 
replacement of the trees thieves removed, reducing the forest canopy and eventual supply of 
natural LWD. The property has been designated as a sensitive area by the City of Port Angeles 
and the WRIA 18 salmon recovery plan describes Ennis Creek as the Port Angeles urban 
independent stream with the greatest potential, based on its variety of stocks, its snow-fed 
origins, and its relatively pristine conditions. Stocks include coho, winter steelhead and 
cutthroat trout, and Dolly Varden have been documented there. Fall chum are believed to 
have been extirpated. Smolt counts by Bob Campbell, Feiro Marine Life Center Coordinator, 
indicate increasing numbers from 2004 to 2008, since LWD and boulder installations and 
improvements to the fishway under Hwy. 101, with coho increasing from 433 to 1,060; 
steelhead, 182 to 877; and cutthroat from 45 to 136.   
 
Ennis Creek’s importance was also noted in the WRIA 18 Watershed Plan because of its 
accessible location for public education and outreach. The property is part of a 47-acre 
conservation easement upheld by North Olympic Land Trust. An adjacent part of the property 
is the site for the Land Trust’s annual StreamFest, which provides guided walks as well as 
booths hosted by businesses, agencies and organizations to provide information about 
environmental restoration and protection. Restoration and protection described above could 
add to the event’s educational potential through photos documenting the impacts for salmon 
habitat before and after the improvements. 

 
09021 Valley Creek Restoration 

 
Project Description: 
Valley Creek in the proposed project boundaries is located in an open channel on the southern 
end.  The channel is straight with armoring on the west bank to protect the Valley Street road 
prism.  Little variation in morphology exists.  A 3 block section, from 9

th
 Street to 6

th
 Street, has 

a service road constructed on the east side of the creek, further emphasizing the 
channelization of the creek in this section.  Recently, the replacement of the 8th Street bridge 
over the valley resulted in the creation of a large wetland under the bridge and adjacent to the 
Valley Creek channel.   
 
The northern portion of the project beginning at approximately the 6th Street right-of-way to 
the 2nd / 3rd alley places Valley Creek in a culvert.  The culvert grade slopes anywhere from 
1.19% to 1.69%.   
 
This project contains two parts.   

1. The southern portion, from approximately 9th Street to 6th Street  is a re-meander of 
the existing open channel to move the floodway to the east, away from Valley Street, 
and creation of a wider riparian zone.   

2. Additionally, one block of culvert, between 5th Street and 6th Street, (approximately 
200 feet) would be removed and that portion of the creek re-meandered with an 
enhanced riparian zone.  A series of pool and riffle transitions would be created as 
part of the re-meandering.  The entry to the culvert would be moved north and 
include a trash rack and a maintenance platform.   

 
Property acquisition for this portion has been completed with the City of Port Angeles owning 
the property. 
 
The section portion of the project would be the installation of four "fishways" or step-down 
weirs.  These weirs would be located at intervals of 150 to 250 feet, and would have open 
grates at the street level.  The fishways would be either 20 or 25 feet in length and contain 3 or 
4 weirs. 
 

VCRC, COPA 
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The project would result in the removal of approximately 1,100 feet of the access road on the 
east side of the creek, daylighting and re-meander of approximately 200 feet of creek, 
widening of the floodway and riparian zone along approximately 1,700 feet of creek, and the 
enhancement of approximately 700 feet of culvert which is currently a restriction to fish 
passage. 

 
09023 Ediz Hook Beach Nourishment 

 
Project Description: 
This project will help restore & maintain the inner spit.  The outer spit is maintained by the 
Army Corps. This will also complement a project on the Three Year Workplan, Ediz Hook A-
frame Site Shoreline Restoration.   
 
Why the Project is Needed (limiting factors addressed): 
“Loss of shoreline sediment from the armoring of the water line”; and  
“need for supplemental beach nourishment”  
(Salmon And Steelhead Habitat Limiting Factors Water Resource Inventory Area 18).  
 
Benefit to Salmon: 
Restoration of the inner spit will increase forage fish spawning areas, and improve salmonid 
habitat and the shallow water migration corridor. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How? 
In the Nearshore Assessment’s Executive Summary: Nearshore function of the central Strait of 
Juan de Fuca for juvenile fish, including Puget Sound Chinook salmon, it specifies that 
“Restoration of the degraded Elwha drift cell, including the feeder bluffs and Ediz Hook is … a 
top priority”. 
 
In the Salmon And Steelhead Habitat Limiting Factors Water Resource Inventory Area 18, 
“Restore shoreline sediment transport from the Elwha River and the feeder bluff between the 
Elwha River and the west end of Ediz Hook” was the first restoration action recommended”. 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
In the Salmon And Steelhead Habitat Limiting Factors Water Resource Inventory Area 18, it 
claims that “shoreline armoring is … the greatest impact to the integrity of Ediz Hook. This 
armoring reduced the contribution of shoreline sediments in the shoreline drift cell that 
extends from the mouth of the Elwha to the end of Ediz Hook, and increased shoreline energy. 
…The loss of shoreline sediment from the armoring of the water line resulted in the loss of the 
beach on the outer side of Ediz Hook, putting the integrity of the hook at risk.” The document 
also specifies the “need for supplemental beach nourishment”. 
 
Certainty of Project Success: 
The project is likely to succeed based on the success of similar SRFB-funded projects in 
Whatcom County. 
 
Address Timing Needs & Sequencing Requirements: 
The project should take two years total. In the first year, design and permitting will be 
completed.   
 
Cost Appropriateness: 
The cost estimate is extrapolated from cost estimates in the Ediz Hook A-frame Site Shoreline 
Restoration, Project v#32 on the Three Year Workplan Narrative 2008.  
 
Other Key Information: 
Project Partners may include The Lower Elwha Klallam Tribe, the City of Port Angeles, the Port 
of Port Angeles, & the Washington State Department of Natural Resources. 

City of PA, Port 
of PA, WDNR 
& LEKT 
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09024 Port Angeles Waterfront Property Acquisition 

 
Project Description: 
This project will acquire a 2-acre shoreline property in the City of Port Angeles for the purpose 
of estuary and nearshore protection and restoration for habitat, ecosystem function, and 
environmental education. The property includes .3 mi. of urban, heavily armored shoreline 
adjacent to the Valley Creek Estuary, the site of an estuary restoration project completed in 
1998. Acquiring this property would give project partners the opportunity to further existing 
restoration efforts and preserve the site as a public park.  
 
Location of project & stock status  and trends: 
From Salmon and Steelhead Limiting Factors for WRIA 18 (p. 44-45) 
“The Valley Creek watershed is 2.4 mi2 in size, with headwaters in the lower foothills at the 
northern boundary of Olympic National Park (Economic and Engineering Services, Inc. 1996). 
Sixty percent of the watershed is in urban land use, with 50% of that land in impervious surface 
(TetraTech 1988). Valley Creek has been significantly altered to accommodate urban and 
industrial development in Port Angeles, and is heavily impacted by stormwater runoff from the 
urban and industrial development. The level of habitat degradation has been great enough to 
extirpate all salmonid species except for cutthroat trout. Ironically, with the construction of an 
engineered 1.5 acre estuary in 1998, Valley Creek is now the primary focus of restoration 
efforts within the urban streams of Port Angeles. A conceptual restoration plan for the 
watershed has been developed (McHenry and Odenweller 1998).” 
 
From Salmon and Steelhead Limiting Factors, Estuarine (p.147) 
Valley Creek is the site of a well-publicized estuary restoration project completed in 1998. This 
project was actually a mitigation project for filling of a log pond by the Port of Port Angeles. 
The newly created estuary, although actually representing only a 1.5 acre opening in the 
otherwise heavily armored Port Angeles harbor shoreline, perhaps represents an important 
change in local shoreline management philosophies. Historically, the Valley Creek estuary was 
much different, likely discharging to the harbor over an intertidal flat shortly after passing 
through the bluffs. 
This area has since been filled and culverted to accommodate urban waterfront development. 
The Valley and Tumwater Creek estuaries may have interacted because of their physical 
proximity (separated by a narrow bluff).  
 
Why the Project is Needed (limiting factors addressed): 
LFA WRIA 18 - Habitat Loss, degraded nearshore and estuarine conditions.  
PA Shoreline Plan - “Public access to the water along Railroad Avenue is limited and uninviting 
– an important potential exists.” (p.2).  
Opportunities exist to enhance previous restoration efforts that would benefit multiple stocks 
after the property is purchased.   
 
Benefits to Salmon: 
Acquire and protect land for restoration that will benefit Puget Sound Chinook, coho, and 
winter steelhead, and other species that use Valley Creek and the nearshore.  
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?  
Port Angeles Shoreline Rehabilitation Plan, 1982. “Reestablish shoreline edges” and “public 
access to the waterfront edge”. (p. 9) 
NOPLE Recovery Plan. Goals 2, 3, 4, 5 
Puget Sound Partnership – Harbor cleanup goals 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
This project will expand Valley Creek’s Estuary habitat and improve ecosystem function. 
Acquiring this property would fulfill NOPLE’s goal to instill public awareness about salmon 
recovery because of its central location. Humans and the community of Port Angeles are also a 

NOLT, COPA, 
LEKT & VCRC 
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part if this ecosystem and this project is congruous with the Port Angeles Shoreline plan which 
states,  “Improvements of the waterfront area would strengthen the vitality of the Central 
Business District, and the city, create public amenity for local residents and create a positive 
image of this country…” (summary). 
 
Certainly of Project Success: 
The Landowner, owner of Olympic Lodge, LLC made a public statement explaining why he 
purchased the waterfront property. He did so to reduce the threat of competition of other 
hotels so he wishes to leave the property undeveloped.  I am optimistic that the landowner 
would work with North Olympic Land Trust to keep the land undeveloped, make it available for 
restoration, and eventually make the resource available to the public for enjoyment and 
education.  
 
Address Timing Needs and Sequencing Requirements: 
The purpose of this project is to buy land for future restoration of the Valley Creek estuary and 
marine shoreline. The City or the Port owns most waterfront property in the Central Business 
District of Port Angeles. This property is one of the few remaining privately owned parcels of 
land that has not been developed. The property is for sale now and the landowner is willing.  
 
Cost Appropriateness: 
The property is on the market for 2.7 M. The landowner is interested in keeping this property 
undeveloped, as open space so might be interested in a bargain sale – since the development 
potential of the property makes up much of its value.  

 
09026 Morse Creek Property Acquisition 

 
Project Description: 
This project will acquire two desirable properties along Morse Creek at the upstream end of 
the Morse Creek Re-meander project.  The properties were originally part of the larger 
property acquisition carried out by WDFW which resulted in the 100 acres purchased along 
Morse Creek.  Unfortunately, funds ran out and the Cottonwood Lane properties were not 
acquired as part of the larger purchase.   Currently, WDFW is facing a need to purchase lands 
to compensate SRFB for the construction of chinook rearing ponds along Morse Creek and 
additional funds would facilitate the acquisition of these high priority properties adjacent to 
the future floodplain reconnection.  (See related project in the work plan: Morse Creek Re-
Meander) 
 
Limiting Factors Addressed: 
The project will address limiting factors related to increasing stream length, complexity, 
riparian habitat, and floodplain connectivity to increase and improve spawning and rearing 
habitat for all salmonids historically and potentially using Morse Creek 
 
Stock Status and Trends: 
Anadromous fish stocks have been in steady decline in Morse Creek, largely due to the 
channelization of the lower creek.  This project is expected to assist in arresting that trend, and 
possibly even reversing it in time. 
 
Listed Stocks: 
It is inhabited by bull trout, winter steelhead and ESA listed Strait of Juan De Fuca summer 
chum,. Puget Sound Chinook are a historic resident but were recently extirpated in Morse 
Creek.  A chinook rearing facility is planned for downstream of the project reach to preserve 
genetic stocks from the Elwha in preparation for dam removal.   
 
Other Stocks: 
Pink salmon, coho salmon, summer steelhead, sea-run cutthroat trout 
 
Habitat Status: 
The current alignment of Morse Creek is an artifact of intentional channelization that occurred 

WDFW 
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during the 1950-1970's by previous landowners and likely in cooperation with the Washington 
Department of Transportation. Morse Creek was straightened and moved to the west side of 
its valley and forced through an artificially small bridge opening on Highway 101. 
Channelization below Highway 101 to the Strait of Juan de Fuca was also extensive. These 
activities have greatly changed the velocity conditions and therefore spawning and rearing 
habitat critical to support native anadromous salmon populations. The Lower 1.5 miles of 
Morse Creek are essentially a flume with very little spawning or rearing habitat.  The channel 
has degraded to bedrock in most places. Habitat surveys conducted by the Tribe and Peninsula 
College show that in this reach only 14% of the total surface area is classified as pool habitat. 
 
Ecosystem Restoration: 
The project will accomplish the reconnection of Morse Creek to its historic floodplain.  
Ecosystem function will be immediately restored.  A canopy of mature alder and cottonwood, 
and undergrowth of some conifers exists and will remain intact which provides immediate 
improvement to creek conditions and habitat features for both stream, wetland and forest 
species. 
 
Partnerships: 
This project is being conducted through a partnership with WDFW (project lead) and North 
Olympic Salmon Coalition (project support). 

 
10079.1 Lower Morse Creek Feasibility Study 

 
Project Description:   
 A feasibility study is needed to explore the restoration options for the lower 1.2 miles of 
Morse Creek where it passes through 4 Season’s Ranch, a private community.  This effort 
builds on current and earlier work taking place on .5 miles of creek just upstream.  Linking the 
lower reach to the upstream reach is integral to recovery of habitat in this watershed. The 
feasibility study will include necessary survey, hydrologic, archaeological, geotechnical and 
instream and riparian investigations to inform development of a suite of possible enhancement 
actions.  A critical component to the project will be landowner meetings with the 4 Season’s 
Ranch Community to determine the community member’s needs, concerns and support for 
possible restoration actions.  This information will be brought together with technical 
information to develop restoration alternatives. 
 
Why the Project is Needed (limiting factors addressed):  
 Fish habitat throughout this reach and extending to the estuary is extremely poor.  The 
channel is straightened, confined and cut off from its floodplain.  There are very few pools (3 
according to the WRIA 18 LFA) and no habitat features such as woody debris or side channels.  
Gravel size tends to be too large for spawning due to high velocities flushing material out of 
the system.  Riparian cover is also somewhat limited in parts of this reach.  Fish navigating the 
reach encounter high velocities and over-simplified habitat.  This project is the next major 
action for Morse Creek following the completion of the re-meander upstream in 20010. The 
entire Morse Creek estuary exists on these properties. It is vastly impacted and simplified. 
 
Benefit to Salmon: 
 ESA Listed Stocks:  Morse Creek is home to multiple stocks of imperiled salmonids.  The 
project targets ESA listed steelhead and bull trout, pink salmon, chum and coho salmon.  All 
stocks use the creek for spawning and rearing.  Morse is within the ESU for ESA listed chinook 
however, Puget Sound chinook are extirpated from Morse Creek.   Out planting of Elwha 
chinook into the system has taken place since 2005, and raceways for juvenile Elwha chinook 
for stock protection during Elwha dam removals are located on Morse Cr. The project concepts 
developed in this study will aim to improve spawning, rearing, holding and/or riparian habitats.  

Non Listed Stocks:  Coho, pink, chum, trout 

 

Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 

NOSC 
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& How? 

The WRIA 18 LFA identifies these restoration actions as important to Morse Creek.   

• “Restore floodplain function downstream of RM 1.7, including the removal of portions of 
dikes, elimination of floodplain constrictions, and restoration of natural banks” 
• ‘Restore large woody debris (LWD) presence throughout the channel downstream of the 
natural falls at RM 4.9; develop and implement a short-term LWD strategy to provide LWD 
presence and habitat diversity until full riparian function is restored. 
•  “Restore riparian function by encouraging conifer regeneration in deciduous stands that 
historically had a conifer component”  
• Todd et. al list the estuary as severely impaired 
 
How Project supports Restoration or Protection of Ecosystem Functions: 
The project will aim to enhance severely impacted, formerly productive habitat.  This reach 
contains 25% of the anadromous zone of Morse Cr and the Morse Cr estuary. Currently this 
reach is severely compromised and enhancement will result in a improvement in the 
functionality of the anadromous zone of Morse Creek.  
 
Spatial/Temporal Scale of influence: 
The project could affect up to a mile of lower Morse Creek and the Morse Creek estuary  and 
will compliment another .5 miles of habitat restored in 2010.  Temporal scale is somewhat 
unknown until the feasibility study is complete and project approaches are identified.   
 
Address Timing Needs & Sequencing Requirements: 
Tremendous efforts on the part of many partners have gone into a substantial floodplain 

reconnection project upstream of the 4 Season’s Ranch. Throughout 5 years of planning for 

that project, the partners have always said “It is hoped that conducting this restoration project 

on state land will serve as a model for good project implementation, demonstrate positive 

outcomes and will lead to future opportunities on private lands in the two residential 

developments on Morse Creek.”.  An invitation to visit the 4 Season’s Ranch community came 

in 2009.  Some members of the community feel there are a large number of residents who 

have been following the floodplain restoration efforts, attending public meetings and 

communicating with project partners who are ready to talk about possible restoration within 

their community.  This opportunity must not be missed and momentum should be maintained.  

If restoration can be achieved in this reach, there will be only a small piece of un-restored 

creek between this reach and the floodplain reconnection project which took place in 2010.  

The reach between the two projects contains the Highway 101 bridge and a private road 

abutting the creek.  Although it would be desirable to address the road and replace the bridge, 

these are elements of restoration that are not ripe for action, whereas the 4 Season’s Ranch 

project is.  A feasibility study is the critical first step for determining what, if any actions will be 

possible in this complex community. 

 

Range of Estimated Cost: 

Actual project costs are unknown at this time.  However, as stated above, this feasibility study 
is critical to any efforts at restoration actions in this community.  
 
Watershed priority:  
Morse Creek Watershed priority is set by the Lead Entity.   
 
Other Key information:   
During the winter of 2010/2011 NOSC is engaging with the community to assess their support 
for NOSC applying for funds for a feasibility study.   
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09027.1 Siebert Creek Ecosystem Protection  

(Phase I completed in 2007, Phase II funded in 2009)  
 
Project Description: 
The goal of Phase III and IV is to conserve additional land along Siebert Creek through the 
following measures: (1) Extending the riparian buffer another river mile on the west side of the 
creek. The East side is already protected. The 200-acre property that contains the longest 
continuous reach of targeted riparian buffer is for sale and negotiations have started with a 
willing seller. If the land is not purchased for conservation it will be sold for development. Two 
marine feeder bluff properties will be protected with conservation easements in the project 
area. (2) Protection of another 1/3rd of a mile of the Creek, south of the existing protection 
accomplishments, working with another landowner who has been interested in conservation 
easements for quite some time.  
 
Siebert Creek is a significant independent drainage to salt water, entering the Strait of Juan de 
Fuca at Green Point. The Siebert Creek watershed includes 31.2 miles of mainstem stream and 
tributaries.  
 
Conservation easements are one of the most cost effective tools for the perpetual protection 
of land. This project will build upon the protection efforts completed and underway. Land in 
the Siebert Creek watershed is under the pressure of a growing population land conversion. 
We must seize the opportunity to protect the nearly pristine quality if the watershed while it is 
in good condition.   
 
Area Description:  
(from SALMON AND STEELHEAD HABITAT LIMITING FACTORS FOR WATER RESOURCE 
INVENTORY AREA 18. p 42) 
 
The Siebert Creek drainage is included as part of the Dungeness Area Watershed. The following 
information provides additional information specific to Siebert Creek. Siebert Creek is located 
approximately midway between Port Angeles and Sequim, draining an area of 19.5 mi2 (17,200 
acres). The creek is 12.4 miles long, draining directly to the Strait of Juan de Fuca (Williams et 
al. 1975). Siebert Creek drains the low hills paralleling the Strait of Jan de Fuca, and the upper 
reaches of the watershed are typically steep and incised at elevations up to 3,800 feet. Land in 
the upper watershed is managed for commercial forestry, with the extreme headwaters 
located in the Olympic National Park. The lower reaches contain both moderate and low-
gradient habitat, with land uses including commercial forestry, agriculture, and increasing 
levels of real estate development (McHenry et al. 1996).  
 
Why the Project is Needed (limiting factors addressed): 
The Assessment describes factors limiting the function of the watershed as degraded channel 
conditions, lack of LWD, and fine sediment in some areas of the watershed however the lower 
reach, which this project aims to protect, flows through a wooded ravine that is well vegetated 
and undisturbed with a 1 mile corridor protected with conservation easements. To guarantee 
greater ecological benefits, the entire 2 miles of the lower reach must be protected on both 
sides of the creek. Ecosystem processes and habitats are still functional and intact and 
therefore should be protected now.  
  
 
Benefits to Salmon: 
The project permanently protects habitat and ecosystem processes for multiple stocks 
including coho, cutthroat and steelhead. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?  
Puget Sound Recovery Plan – Protect Existing Physical Habitat and Habitat Forming Processes 
WRIA 18 Watershed Plan – Protect the best habitat for multiple stocks 

NOLT 
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Siebert Creek Watershed Assessment - Protect intact ecological processes through 
conservation easements and property acquisitions.  
NOPLE Recovery Strategy – Protect the best and maintain ecosystem function  
Puget Sound Partnership – Protect habitat 
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: 
Lower Siebert Creek is in relatively good condition. This could quickly change according to 
current zoning. The area will rapidly become developed unless properties are protected now.  
 
Marine Feeder bluffs in the drift cell that this project will permanently protect through 
conservation easements are important for maintaining ecosystem processes by delivering 
sediment to Dungeness Spit.   
 
Project’s Spatial-Temporal Scale of Influence: 
Two contiguous River Miles have been conserved, but additional protection is needed on the 
west side of the Creek. We also have the opportunity to conserve an additional 1/3rd of a mile 
beyond the existing corridor. This is conservation on a landscape scale.  
 
Certainly of Project Success: 
Landowners have expressed willingness. Successful funding will guarantee success. The County 
is interested in developing an Olympic Discovery Trail park on the 200-acre property and may 
contribute funding to this project.  
 
Address Timing Needs and Sequencing Requirements: 
An assessment of Siebert Creek has been completed and habitat protection is a 
recommendation in the assessment which is consistent with Pacific Woodrush’s vision which is 
to protect intact ecological processes of the Siebert Creek Corridor; in order to achieve this 
vision the following conditions and outcomes are desired: protection in perpetuity of naturally-
functioning habitats through conservation easements and property acquisitions (Siebert Creek 
Watershed Assessment p. 8).  
 
Cost Appropriateness: 
Cost is based on the listing price of the property to be acquired fee simple. Cost to acquire 
development rights through conservation easements is based on comparable values of 
recently appraised conservation easements.   
 

Watershed Priority and watershed area: 
WRIA 18, Watershed Priority 2.20.  
 
Other Key Information (especially any relationship to previous or current 
projects): 
In 2002 an effort to protect the lower 2 miles of Siebert Creek was initiated by Pacific 
Woodrush and North Olympic Land Trust to protect the lower reach of the watershed from the 
estuary to Highway 101. Siebert Creek Ecosystem Protection started with Phase 1. One mile of 
Siebert Creek was protected with permanent conservation easements including the estuary. 50 
acres were protected with conservation easements and a 33-acre property was purchased. 
With Phase II, 26 additional acres will be conserved along Siebert Creek, and 2 contiguous river 
miles will be protected. 

 

09028.1 Siebert Creek Hwy 101 Fish Passage Restoration 
 
Watershed Priority: 2.20 
 
  
Project Description:  
The Hwy 101 box culvert at river mile 2.4 is a serious, partial barrier to 1) upstream 
fish passage and 2) the downstream transport of large wood.  Fish passage and large 
wood transport will be restored by removing the culvert and replacing it with full-

JSKT/ WSDOT 
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spanning bridge. 
 
Why the Project is needed (limiting factors addressed):  
Siebert Creek's anadromous length is approximately 10 miles, but fish passage is 
severely impaired at river mile 2.4 by the Hwy 101 box culvert.  The culvert is equipped 
with a sub-standard fishway that provides, at best, partial fish passage.  The culvert is 
too small to accommodate an efficient fishway, and the large amount of bedload 
transported by Siebert Creek makes fishway maintenance very problematic.  The 
project will remove the box culvert and replace it with a bridge to restore unimpeded 
fish passage to prime spawning and rearing habitat upstream for Puget Sound 
steelhead, coho, and coastal cutthroat.  Due to its small size, the culvert also hinders 
the downstream transport of large wood, thereby depriving the lower 2.4 miles of 
Siebert Creek of this important habitat-forming material.   
  
Benefit to Salmon (how does it address stock status & trends):  
Siebert Creek steelhead and coho stocks are both imperiled.  The project addresses 
this condition by opening approximately 75% (7.6 miles) of the stream's anadromous 
habitat to unimpaired accessibility for both stocks.  The project will also produce 
habitat benefits to the lower 2.4 miles of Siebert Creek by restoring the downstream 
transport of large wood.  This culvert is the last anthropogenic impediment to fish 
passage in Siebert Creek. 
 
Specific Salmon and Char Stocks that will benefit.   
ESA-listed: Puget Sound steelhead.  Non-listed: Coho, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
The Siebert Watershed Analysis calls for replacement of the culvert with a bridge 
(2004, Siebert Technical Advisory Group).  WRIA 18 Watershed Report: Correct fish 
passage problems at Highway 101 by replacing the existing culvert crossing with a 
bridge, as recommended by WDFW. 
 
Restores Formerly Productive Habitat:   
The project restores unimpaired fish access to approximately 75% of the stream's 
anadromous habitat.  The restoration of large wood transport will produce habitat 
benefits to Siebert Creek's lower 2.4 miles.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:   
Ecosystem functions are restored by: 1) Restoring unimpaired fish migration into 
approximately 75% of the stream's anadromous habitat.  This will benefit the fish 
stocks and their predators, and the increased import of ocean carbon and other 
nutrients represented by increased numbers of fish carcasses will provide benefits to a 
large number of plants and animals.  2)  Restoring large wood transport past Hwy 101 
will improve aquatic habitat conditions in the stream's lower 2.4 miles.  3)  The Hwy 
101 road fill is a very significant barrier to the movement of mammals, reptiles, and 
amphibians.  Replacement of the culvert and road fill with a full spanning bridge will 
restore the migration corridor for a multitude of creatures. 
 
Scale of influence:  
Spatial- The project will provide benefits throughout the entire 10 miles of 
anadromous habitat, especially the 7.6 miles upstream of Hwy 101.  Temporal - Life 
span of the bridge would likely equal or exceed 70 years.  It's unlikely that another 
structure that obstructs fish migration and large wood transport would ever be 
permitted in the future.  Therefore, the project benefits can reasonably be considered 
permanent. 
 
Certainty of Project Success:   
The eastbound lanes of Hwy 101 currently cross Siebert Creek on a full-spanning 
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bridge, which does not hinder the movement of large wood, fish, or other animals.  
Replacing the road fill and culvert on the westbound lanes with a similar bridge will 
unquestionable eliminate the existing impacts.     
 
Timing Needs & Sequencing Requirements (project readiness):   
The project will begin with a design project:  conceptual bridge and site design to 10% 
engineering.  Once the design is in place, then the project can be placed on the DOT 
project list. 
  
Cost Range and Appropriateness:  
 Estimated cost range of the 10% design is $75,000 to $150,000.  The full project will 
cost approximately $12 to $15 million.  It is expected that most of the cost will be 
covered by the WSDOT as a highway improvement/maintenance or mitigation project.  
  
Other Key Information, especially any relationship to previous or current 
projects:  
A similar culvert removal/bridge construction project was completed in the 1990's by 
Clallam County downstream at Old Olympic Highway.  The Lower Elwha Tribe has 
placed numerous pieces of LWD below Old Olympic Highway, greatly improving habitat 
condition.  The North Olympic Land Trust owns several properties and conservation 
easements on lower Siebert Creek. 
 
 

11090 Siebert Creek Large Wood Restoration 
 
Watershed Priority:  2.20 
 
 Project Description:  
Construct design/build logjams (DBLJ’s) in Siebert Creek from the mouth to RM 2.4 at the 
Highway 101 box culvert.  Work will be accomplished in a series of construction phases 
occurring from 2012 to 2015.  A combination of ground-based and helicopter placement 
techniques will be employed depending on access and landowner agreements. 
 
Why the Project is needed (limiting factors addressed):   
Riparian conditions and habitat quality downstream of SR 101 have been cited numerously as 
limiting factors for salmon recovery in Siebert Creek (McHenry 1992, as referenced in McHenry 
et al. 1996, Bernthal and Rot 1999).  The box culvert at SR 101 further exacerbates the 
downstream transport of large wood from upstream areas of the creek with more mature 
forest cover.  The WRIA 18 LFA references the above studies by reporting pool percentage 
ratings of fair to poor with critically low levels of LWD, and recommends developing and 
implementing a short-term LWD strategy in lower Siebert Creek to restore LWD presence and 
pools, particularly from the mouth to SR 101 (WRIA 18 Watershed Plan, page 3.12-7).  More 
recent survey data generated from habitat mapping (pool/log jam locations) is being used to 
prioritize restoration projects (Siebert Creek Watershed Assessment, Hagen and Erickson 2004 
and Tribal habitat surveys conducted by the Jamestown and Lower Elwha Klallam Tribes, 2003 
and 2010 unpublished survey data).       
 
 Benefit to Salmon (how does it address stock status & trends):  
This project will return stable, complex salmonid spawning and rearing habitat to lower Siebert 
Creek, by scouring pools, stabilizing spawning riffles, retaining salmon carcasses, providing 
cover, and encouraging the access of the creek to its floodplain.  Besides the immediate 
benefits provided by the DBLJ's, the project will recreate the channel structure necessary to 
allow the retention of naturally recruiting wood.  Tribal survey data collected in 2003 and 2010 
shows long plane-bed channel form reaches below the SR 101 culvert that are devoid of wood, 
scoured to bedrock or have large substrate not conducive to salmon spawning. Channel 
reaches downstream of Old Olympic Highway restored by the Lower Elwha Klallam Tribe in 
2005 are showing signs of recovery based on survey data the tribes collected this past summer 
(2010).  Future wood recruitment is incorporated by conifer under-planting in the floodplain 
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with each restoration project. 
 
Specific Salmon and Char Stocks that will benefit.   
ESA-listed:  Puget Sound steelhead   Non-listed:  Coho, cutthroat 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How?   
NOPLE 2011 Draft Strategy Table D: Restore habitat.  While the recovery plan for steelhead is 
not available, it undoubtedly will include recover steelhead habitat by placing LWD.   WRIA 18 
LFA page 3.12-7, “Develop and implement a short-term LWD strategy in lower Siebert Creek to 
restore LWD presence and pools, particularly from the mouth to SR 101”.  Siebert Creek 
Watershed Assessment recommendations (2004) “Restore natural levels of instream large 
woody debris (LWD) by: direct placement of LWD and restoration of mature riparian forest to 
provide long-term recruitment of LWD”.  
 
Restores Formerly Productive Habitat:   
Siebert Creek historically supported coho and chum salmon, steelhead, cutthroat, and rainbow 
trout, and Dolly Varden.  According to the LFA analysis, the loss of large wood is one of the 
primary limiting factors.  Until the comprehensive fixes at HWY 101 occur, constructing DBLJ’s 
will provide a near-term restoration opportunity for the impaired reaches downstream of the 
SR 101 culvert.  It also serves as an immediate mechanism to reestablish habitat forming 
processes in the channel until riparian forest cover has a chance to naturally recover.      
 
Illustrate how Project supports Restoration or Protection of Ecosystem Functions:  
Restoring large woody debris jams below SR 101 will improve aquatic habitat conditions in the 
streams lower 2.4 miles.  Mapping of habitat features such as pools, jams, and riffles by the 
JSKT and LEKT in this area clearly show a need and justification for restoration projects.  The 
three-tiered restoration approach that JSKT employs is designed to restore ecosystem 
functions to a level that supports salmon recovery.  Floodplain forest restoration through 
controlling invasive species and reestablishing conifer, coupled with installing DBLJ’s where 
they are needed is the approach we use to restore ecosystem functions.  
 
Scale of influence:  
Spatial-   This project will cover approximately 2.4 miles, from SR 101 down to the estuary.  
Monitoring data collected in the last 7 years will help prioritize log jam locations where they 
are needed most.  The stream is low gradient (1-2%) and unconfined through this reach, with 
good floodplain habitat on both banks. Temporal - We can expect the conifer wood used in 
these logjams to last 20-50 years depending on whether they are mostly wet or wet/dry.  The 
existing alder in the riparian forest will provide good habitat in the coming decades, however 
alder decays in a matter of a decade.  The key is conifer replanting and re-growth to create the 
type of riparian habitat that creates stable salmonid habitat. 
 
Certainty of Project Success:   
The Jamestown S’Klallam Tribe completed a successful DBLJ project on McDonald Creek 
downstream of Old Olympic Hwy (Phase I), building 8 logjams.  We will build in 2011 a similar 
number of logjams in the ¼ mile downstream of Phase I.  Monitoring data collected in 2003 
resulted in a successful restoration project downstream of Old Olympic Highway by the LEKT in 
2005.  It is likely that the JSKT will partner with the LEKT on this project.  The tribes worked 
together this last summer to repeat the 2003 habitat survey which mapped all the jam 
locations from the mouth to SR 101. Our experience in other watershed supports a high 
certainty of success in Siebert Creek.  We installed over 700 pieces of wood in the 
Jimmycomelately Creek restoration project in Sequim Bay.  In the Dungeness River, we have 
constructed design/build logjams below Woodcock Bridge (RM 2.9), upriver of  Hwy 101 in the 
main river (RM 6.6), in Dawley side channel (RM 6.7), and downstream of the Powerlines (RM 
8.3). 
 
Timing Needs & Sequencing Requirements (project readiness):   
The JSKT is again working with the WADNR to secure wood donations from State Lands timber 
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sales in the Siebert Creek, and other adjacent watersheds for in-stream restoration projects.  
Depending on funding availability, the tribe could be ready to implement restoration projects 
in the summer of 2012. 
 
Cost Range and Appropriateness:   
To construct logjams in the lower 2.4 miles of Siebert Creek will cost between $250,000 to 
$300,000.  This figure assumes we would be working along the entire 2.4 mile reach between 
SR 101 and the estuary.  The project can be scaled back or sequenced depending on available 
funding by prioritizing restoration locations based on monitoring data.  
 
Other Key Information, especially any relationship to previous or current projects:  
As mentioned earlier, Siebert Creek has been fairly well studied compared with other central 
straits drainages.  Monitoring data has been compiled and analyzed with an eye to getting the 
most restoration benefit from conservation dollars.  This project would complement the HWY 
101 fish passage project by restoring the most heavily impacted areas of the creek below this 
barrier.  As mentioned earlier, a successful logjam project was completed downstream of Old 
Olympic Highway by the LEKT in 2005.  

 
10078.1 McDonald Creek Large Wood Restoration 

 
Watershed Priority:  2.32 
 
Project Description:   
Construct design/build logjams (DBLJ's) in McDonald Creek from the mouth to RM 5.2 
at the confluence with Pederson Creek.  Plant native conifers in project area where 
needed.  Work will be accomplished in a series of construction phases occurring from 
2011 to 2015.  We are currently working on Phase II downstream of Old Olympic Hwy.  
Planning for Phase III just upstream of Old Olympic Hwy will begin shortly. 
 
Why the Project is Needed (limiting factors addressed):  
 The last habitat survey was over a decade ago and found that pool frequency and 
number of key pieces of LWD that would anchor logjams were in poor condition 
(Bernthal and Rot 2001).  The WRIA 18 LFA recommended that LWD be restored from 
the mouth to RM 4.9 (Haring 1999).  Haring 1999 lists the riparian condition as good 
condition, however the source he cited only surveyed the watershed above RM 4.9.  
The lower watershed has been logged several times and is dominated by young to 
mature red alder with very little conifer in the understory, or at best a mixed 
alder/conifer forest (Rot, personal observation). 
 
Benefit to Salmon (how does it address stock status & trends):  
This project will return stable, complex salmonid spawning and rearing habitat to 
McDonald Creek, by scouring pools, stabilizing spawning riffles, retaining salmon 
carcasses, providing cover, and encouraging the access of the creek to its floodplain.  
Besides the immediate benefits provided by the DBLJ's, the project will recreate the 
channel structure necessary to allow the retention of naturally recruiting wood.  Future 
wood recruitment is being ensured by numerous completed and planned riparian 
habitat purchases and conservation easements, along with conifer under-planting with 
each restoration project. 
 
Specific Salmon and Char Stocks that will Benefit:   
ESA-listed: Puget Sound steelhead.  Non-listed: coho, fall chum (likely extirpated), 
cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
NOPLE 2011 Draft Strategy Table D: Restore habitat.  While the recovery plan for 
steelhead is not available, it undoubtedly will include recover steelhead habitat by 
placing LWD.   WRIA 18 LFA page 124, restore LWD presence and function from the 
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mouth to Pederson Creek (RM 5.2). 
 
Restores Formerly Productive Habitat:  
McDonald Creek has a historical productivity rating of 3 (of a possible 5).  Current 
productivity rating is 2.  According to the LFA analysis, the loss of large wood is one of 
the primary limiting factors.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions: Olympic Peninsula streams and rivers and their salmonid populations 
evolved with extremely high levels of instream large wood.  Wood provides physical 
fish habitat, serves as a biological substrate, roughens stream channels to scour pools 
and stabilize spawning habitat, and aggrades channel beds so these systems interact 
with their floodplains.  In McDonald Creek, channel grade in the lower 5 miles averages 
1-2% (Bernthal and Rot 2001).  Where wood is deficient, cobble sized substrate is 
common.  By building stable logjams and replanting conifer riparian forest, the 
ecosystem processes of habitat formation and nutrient processing can resume at levels 
appropriate for salmon recovery. 
 
Scale of influence:  
Spatial - The project will cover approximately 5 miles, which is the entire anadromous 
zone.  McDonald Creek is incised into the surrounding glacial till, the stream corridor is 
undeveloped with the exception of two road stream crossings and the Agnew irrigation 
outtake.  Temporal – We can expect the conifer wood used in these logjams to last 
20-50 years depending on whether they are mostly wet or wet/dry.  The existing alder 
in the riparian forest will provide good habitat in the coming decades, however alder 
decays in a matter of a decade.  A key element is conifer replanting and regrowth to 
create the type of riparian habitat that creates stable salmonid habitat. 
 
Certainty of Project Success:  
The Jamestown S‟Klallam Tribe completed a successful DBLJ project downstream of 
Old Olympic Hwy (Phase I), building 8 logjams.  We will build in 2011 a similar number 
of logjams in the ¼ downstream of Phase I.  The McDonald stream corridor is virtually 
undeveloped, which removes a big hurdle with landowners.  Our experience in other 
watershed supports a high certainty of success in McDonald Creek.  We installed over 
700 pieces of wood in the Jimmycomelately Creek restoration project in Sequim Bay.  
In the Dungeness River, we have constructed design/build logjams below Woodcock 
Bridge (RM 2.9), upriver of  Hwy 101 in the main river (RM 6.6), in Dawley side 
channel (RM 6.7), and downstream of the Powerlines (RM 8.3). 
 
Timing Needs & Sequencing Requirements (project readiness):  
We are in the midst of restoration.  Phase II will be completed the summer of 2011 
(already funded).  Funding for Phase III is still needed, construction will occur in 2012. 
 
Cost Range and Appropriateness:   
To construct logjams in the entire lower 5 miles will cost between $750,000 to $1 
million.  This will recover habitat in the entire range of ESA listed winter steelhead. 
 
Other Key Information especially any relationship to previous or current 
projects:  
As stated above, we have a plan for McDonald Creek recovery and are implementing 
the plan. 

 
09039.1 McDonald Creek channel rehabilitation, diversion dam 

removal, and ditch relocation 

 
Watershed Priority:  2.32 
 
Project Description:   

JSKT, WDFW, 
WSDOT, 
Agnew Ditch 
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This project has two phases.  Phase I is to rehabilitate the channel downstream of the diversion 
dam to provide fish passage.  The current design is a rock ramp fishway.  This phase should be 
constructed prior or during the WSDOT bridge construction.  Phase II is to remove the Agnew 
diversion dam and infrastructure just upriver of Hwy 101, and places the ditchwater into a pipe 
that follows alongside Sherburne Rd (a county road).   Currently Agnew ditch inputs Dungeness 
River water into McDonald Creek at RM 5 and takes it out at RM 3.2.  McDonald Creek is used 
as part of the Agnew irrigation ditch system; Agnew also has a 1 cfs water right to McDonald 
Creek. 
 
Why the Project is Needed (limiting factors addressed):   
Phase I is needed because the creek bed has degraded 3 ft from the diversion dam and the 
riprap from the diversion facility and bridge creates very poor habitat conditions for fish (see 
photos).  Phase II is needed because McDonald Creek diversion dam blocks adult and juvenile 
fish passage during low flow summer months. The fish ladder is closed during summer months 
to increase flow into the ditch outtake.  Phase II potentially would remove the diversion dam, 
fish ladder, outtake infrastructure, restore the floodplain.  This would be depended on 
negotiations with Agnew ditch.  It would certainly discontinue using McDonald Creek to convey 
Agnew (Dungeness River) ditchwater.  
 
Benefit to Salmon (how does it address stock status & trends):   
Some of the best habitat in McDonald Creek is found upstream of the diversion dam.  Coho, 
winter steelhead, and sea‐run cutthroat spawn and rear both upstream and downstream of 
the diversion dam.  Juveniles cannot move upstream in summer months, and downstream 
movement is either over a concrete spillway, or through a steep pipe. Both can potentially 
injure or kill fish.  
 
Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound steelhead.  Non-listed: coho, fall chum (likely extirpated), 
cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
NOPLE 2011 Draft Strategy Table D: Restore habitat.  While the recovery plan for 
steelhead is not available, it undoubtedly will include recover steelhead habitat by 
removing the diversion dam and the influence of Dungeness River water.   WRIA 18 
LFA page 124, identify options to reduce/eliminate the influence of Dungeness River 
water, conveyed through the irrigation system, on homing ability of Dungeness and 
McDonald origin salmonids. 
 
Restores Formerly Productive Habitat:  
McDonald Creek has a historical productivity rating of 3 (of a possible 5).  Current 
productivity rating is 2.  The difference is habitat quality upstream and downstream of 
the diversion dam is clearly seen in the two accompanying photos.  The channel bed 
has degraded three feet downstream of the diversion dam, large riprap has fallen into 
the channel from the irrigation outtake facility and from the DOT bridge.  This riprap is 
in the channel for several hundred feet downstream of the bridge (see photo).  The 
division structure and bridge create a corridor of extremely poor habitat quality that 
extends downstream for roughly 1/10 of a mile. 
  
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
In McDonald Creek, channel grade in the lower 5 miles averages 1-2% (Bernthal and 
Rot 2001).  Yet the creek produces much more coho and steelhead smolts than Siebert 
Creek, it‟s similarly sized sister to the west.  Good habitat exists upriver of this facility.  
Improving habitat quality and quantity, migration, and reducing straying all improve 
ecosystem function in this small creek. 
 
Scale of influence:  
Spatial - The project is located at roughly RM 3.2.  By completing Phase I, habitat will 
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be accessible year around up to RM 5.2, and habitat conditions will improve for 1/10 
mile or more downstream.  With the completion of Phase II, the effects of Dungeness 
water will be removed for 5 miles, since RM 5 is the input point for Agnew ditch, which 
is the entire anadromous zone.  Temporal – Phase I will have an immediate effect on 
juvenile fish allowing for upstream migration at the end of summer, and allowing for 
adult migration at all flows.  Phase II would have an immediate effect by removing 
Dungeness River water from McDonald Creek and the potential for straying. 
 
Certainty of Project Success:   
Phase I is a straightforward project that has a draft design and budget.  Phase II also 
has a draft design and is equally straightforward.  The only uncertainty for Phase II is 
removal of Agnew outtake infrastructure. 
 
Timing Needs & Sequencing Requirements (project readiness):  
Phase I can move fairly quickly, it is limited by funding.  Phase II requires negotiations 
with Agnew ditch. 
 
Cost Range and Appropriateness:   
Phase I estimate is $200k, Phase II is $1.5-$2 million.  
 
Other Key Information especially any relationship to previous or current 
projects:  
Both Phase I and II support and integrate with downstream habitat restoration. 

 
09029.1 Dungeness River Large Wood Restoration 

 
Watershed Priority: 4.76 
 
Project Description:  
Build approximately 50 engineered and design/build logjams (ELJ's and DBLJ's) in the 
Dungeness River from river mile (RM) 2.7 to 18.8 and in the Gray Wolf River from RM 0.0 to 
2.0.  Work will be accomplished in a series of design and construction phases occurring from 
2010 to 2019. 
 
Why the Project is Needed (limiting factors addressed):  
Dungeness River channel structure and complexity have been severely harmed by decades of 
extensive large wood removal projects.  From the 1950’s to 1982, the near annual “log drives” 
piled and burned river wood to keep the channel neat and tidy.  Significant removal of wood 
ceased in 1982, but the channel still needs stable logjams to retain the size-classes of wood 
that recruit into the system today.  Meanwhile, the system is extremely lacking in large deep 
pools and stable spawning habitat. 
 
Benefit to Salmon (how does it address stock status & trends):  
Return stable, complex salmonid spawning and rearing habitat to the mainstem Dungeness 
and lower Gray Wolf Rivers, by scouring pools, stabilizing spawning riffles, retaining salmon 
carcasses, providing cover, and engendering the formation of side channels.  Besides the 
immediate benefits provided by the ELJ's and DBLJ's, the project will recreate the channel 
structure necessary to allow the retention of naturally recruiting wood.  Future wood 
recruitment will be ensured by riparian habitat acquisition, conservation easements, and 
riparian restoration. 
 
Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait of Juan de 
Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, pinks, fall chum, 
cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this 
Project Meet & How?  

JSKT/ CC 
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 NOPLE 2011 Draft Strategy Table C: Recommended actions for Dungeness River - "LWD 
Placement".  “Develop and implement a short-term LWD strategy to provide LWD presence 
and habitat diversity until full riparian function is restored.”  WRIA 18 LFA page 105.  Restore 
LWD from RM 0.9 to Hwy 101.  Puget Sound Recovery Plan, page 325. 
 
Restores Formerly Productive Habitat:  
The Dungeness River has a historical productivity rating of 5 (of a possible 5).  Current 
productivity rating is 2.  According to the EDT analysis, the loss of large wood is one of the 
primary factors for the decline in productivity. 
  
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions: Olympic Peninsula rivers and their salmonid populations evolved with extremely 
high levels of instream large wood.  Wood provides physical fish habitat, serves as a biological 
substrate, and roughens stream channels to scour pools and stabilize spawning habitat.  Rivers 
damaged by serious loss of stable, large wood lose these beneficial attributes and also become 
unable to efficiently retain newly recruited wood and salmon carcasses.  By providing stable 
logjams, the ecosystem processes of habitat formation and nutrient processing can resume at 
levels appropriate for salmon recovery. 
 
Scale of influence:  
Spatial - The project will cover approximately 18 miles of mainstem river.  Temporal - 
Although some DBLJ structures may move during floods, the engineered logjams will last 50 
years or more.  By capturing recruited wood, by stabilizing bars and channels to allow the 
creation of forested islands, and forcing flows into side channels, the benefits of the project 
will persist beyond the life of the individual wood jams. 
 
Certainty of Project Success:  

The Jamestown S’Klallam Tribe has completed a successful ELJ project near RR Bridge (RM 5.2 
to 6.0).  We have also constructed design/build logjams below Woodcock Bridge (RM 2.9), 
upriver of  Hwy 101 in the main river (RM 6.6), in Dawley side channel (RM 6.7), and 
downstream of the Powerlines (RM 8.3). 
 
Timing Needs & Sequencing Requirements (project readiness):  

Because of its large size and the numerous landowners involved, the project must be 
undertaken as a series of design and construction phases.  Seven ELJ's have been built in the 
RM 5.2 to 6.0 reach.  Several more ELJ’s will be built when a SRFB-funded acquisition is 
completed.  A habitat restoration/public outreach project for the Hwy 101 to the Fish Hatchery 
reach is underway.  The Upper Dungeness and Lower Gray Wolf LWD project, which targets 
Chinook, Upper River pink and steelhead habitat, has been funded for design work.  The 
project can be considered ongoing and eminently ready.   
 
Cost Range and Appropriateness:  
 The entire project will cost about $5 million.  Lessons learned from the RM 5.2 to 6.0 ELJ 
projects will enable the Tribe to maximize the cost appropriateness of this project.   
 
Other Key Information especially any relationship to previous or current projects:  
The project integrates extremely well with numerous habitat protection and stream flow 
conservation projects previously completed on the Dungeness River. 
 

 

09030.1 Dungeness River Riparian Habitat Protection 
 
Watershed Priority: 4.76 
  
Project Description:  
The project will protect many previously identified Dungeness River riparian properties 
downstream of DNR ownership (approximately river mile 12.0) through the purchase of 
property and conservation easements.  High quality riverine forest habitat, particularly 
those areas with side channels, is a priority for protection.  Also included for acquisition 
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are properties needed for flood plain restoration projects, an especially high priority on 
the Dungeness River.  The project‟s goal is to purchase fee simple titles and 
conservation easements on approximately 160 acres and about 4 miles of river channel 
in 8 years.  The project will be undertaken as a series of annual phases. 
 
Why the Project is needed (limiting factors addressed):  
The project addresses four limiting factors: protecting functional side channels, 
preventing floodplain modifications, protecting water quality by maintaining off-channel 
habitat and functional floodplains, and protecting riparian forests.  The lower 
Dungeness Valley is being rapidly developed for residential use.  However, high quality 
riverine forests still exist and must be protected while the opportunity remains.  
Experience has shown that because of weak standards, non-compliance and the 
issuance of variances, land use regulations have not adequately protected Dungeness 
River fish habitat.  Downstream of RM 12 dikes, levees and other attempts to control 
the river have degraded vital spawning, rearing, and foraging habitat for salmon and 
char.  In the diked and armored sections, the natural process of stream channel 
movement, habitat formation, flood plain processes, and sediment transport are 
severely impaired or eliminated.  Elsewhere, homes continue to be built within the 
channel migration zone and vegetation is sometimes cleared virtually to the riverbank.  
Relocating dikes and other infrastructure requires the purchase of affected properties 
or easements. The Ecoregional assessment by WDFW and the Nature Conservancy 
rated Dungeness highest for conservation value and vulnerability for both species and 
landscape weighted rankings (March 2004). 
  
Benefit to Salmon (how does it address stock status & trends):  
The project will permanently protect and/or enable restoration on approximately 160 
acres of high quality riverine forest and associated instream habitat and areas needed 
for flood plain restoration projects.  These acres will include about 4 miles of river 
channel.  Protection will far exceed the requirements of current land use regulations. 
 
Specific Salmon and Char Stocks that will benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait 
of Juan de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, 
pinks, fall chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
Puget Sound Recovery Plan, pages 324, 325: “Restoration of Lower River floodplain 
and delta to River Mile 2.6, Protection of existing functional habitat through land 
purchase (RM 2.6 - 11.3), Protection of existing functional habitat within the 
watershed.”  WRIA 18 LFA: Channel structure and complexity, floodplain connectivity & 
function, riparian areas & LWD recruitment, water quality. 
 
Restores Formerly Productive Habitat:   
Often, land purchases are the initial actions leading to major restoration 
accomplishments,  For example, at Rivers End 15 properties, which boarder about 
2,000' of river channel and includes about 55 acres of delta flood plain, have been 
purchased.  Livestock have been permanently removed from 50 acres of former flood 
plain pasture.  Numerous cabins and other structures have been removed and 
extensive reforestation has occurred.  Flood plain processes are beginning to occur, the 
river channel is becoming increasingly sinuous, and levels of large wood are increasing.  
Similar land purchase, building removal, and reforestation activity is occurring adjacent 
to the Corps Dike in anticipation of dike setback and flood plain restoration.  In many 
cases the land purchases are a crucial element of large restoration actions.  
 
Protects High Quality Fish Habitat:   
The project targets the highest-quality remaining habitat and will provide protection far 
exceeding the requirements of current land use regulations. 
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Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
Ecosystem functions are protected by 1) permanently protecting mature 
conifer/hardwood riverine forests for the benefit of fish, mammals, birds, amphibians, 
and reptiles and/or 2) enabling the restoration of flood plains along 4 miles of river.   
 
Scale of influence:  
Spatial- The project will protect about 4 miles of mainstem river and side channels.  
Temporal -   Protection will be permanent. 
 
Certainty of Project Success:  
Numerous properties have already been purchased, including the Woods property 
which was funded in the 2010 SRFB round.  Target properties routinely appear on the 
market, so certainty of success is very high. 
 
Timing Needs & Sequencing Requirements (project readiness):  
Several properties must be acquired in the near-term to enable relocation of the Corps 
Dike on the lower river, an extremely high priority restoration action.  Because the 
lower river is developing rapidly, the project should be initiated immediately before 
habitat protection and restoration opportunities are lost. 
  
Cost Range and Appropriateness:  
Sales price are based on fair market value as determined by an appraisal.  Land prices 
are currently favorable. 
  
Other Key Information, especially any relationship to previous or current 
projects:  
This is a highly successful, ongoing project with numerous purchases to date. 
 

09031.1 Dungeness River Riparian Restoration 
 
Watershed Priority: 4.76 
 
Project Description:  
In the lower Dungeness River corridor (from the mouth to RM 11), approximately 20% of 
riverbank riparian vegetation has been removed or significantly denuded.  Problem areas are 
the Mouth to Hurd Creek, RR Bridge reach, and Hwy 101 to May Rd.  In addition the entire 
lower river corridor is infested with Buddleia.  This is a long‐term investment in the river. 
Riparian restoration involves three interrelated actions:  to eliminate or control noxious weeds, 
plant unproductive or non-forested sites with appropriate shrubs and trees, and maintain the 
site until the desired forest community is established (5 years or more). 
 

Why the Project is Needed (limiting factors addressed):   
The 1914 tax assessor‟s map described properties along the river corridor as “logged 
and burned”, “brush”, and “cleared,” with the stumps per acre noted.  The riparian 
forest has been logged twice throughout much of the river corridor.  Loss of native 
riparian cover allows colonization of invasive species, reduced filtering of sediments 
and pollutants (fine sediment and water quality), and depleted reserves for woody 
debris recruitment into the river (channel condition).  Some of the riparian corridor is in 
fair shape, other portions are young and shrub/alder dominated.  Buddleia is a present 
and prolific (noxious-weed) shrub along the entire river corridor.  Buddleia displaces 
native trees and shrubs by forming dense thickets. 
Benefit to Salmon (how does it address stock status & trends):  A functional, 
cottonwood and conifer-dominated forest is a key element to salmon habitat recovery.  
Large trees are needed as key pieces that anchor log jams and create deep pools for 
salmon.  Large trees also slow down floods and force the river through stable-forested 
side channels instead of unstable gravel bars.  Stable logjams are also a feedback loop 
to protect the growth and development of riparian forests downstream of the logjams.   
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Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait 
of Juan de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, 
pinks, fall chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
The NOPLE 2011 Draft Strategy Table C: Recommended actions for Dungeness River, 
Dungeness WRIA 18 LFA (pg 105), and Chapter 5-Dungeness, Puget Sound Recovery 
Plan, page 325, all have very similar recommendations. “restore functional riparian and 
riverine habitat..to moderate temperatures, recruit LWD long-term, provide cover, and 
food production.”   
Restores Formerly Productive Habitat: The Dungeness River has a historical 
productivity rating of 5 (of a possible 5).  Current productivity rating is 2, which is 
directly related to poor habitat caused by diking, riparian forest harvest, and large 
wood removal.   A riparian forest of functional size and species composition is an 
essential element to salmonid recovery.  
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  Our strategy to recovery ecosystem function is three-fold.  Recover 
floodplain to the greatest extent possible, improve salmon habitat in the near term with 
large wood recovery, and restore the riparian forest to a species composition and 
function that benefit salmonids.  The riparian species composition would include black 
cottonwood since that species will grow to 3-4 ft diameter in less than 50 years, and 
conifers such as western red cedar and Douglas-fir.  A restored riparian forest will 
shade the river and especially side channels, provide cover for fish and wildlife, and 
serve as a permanent source of wood for habitat. 
 
Scale of influence:  
Spatial - The project will cover approximately 11 miles of the lower river (we are 
controlling knotweed upriver of the hatchery).  We have been engaged in noxious 
weed control for about four years (see map); while knotweed is under control, a 
concerted effort and more years is needed to control Buddleia. Temporal – while 
there are places currently with good riparian habitat, it will take time to re-grow a 
functional riparian forests in other parts of the river corridor; in the short-term we plan 
large wood projects to provide for improved salmon habitat now. 
 
Certainty of Project Success:   
We have multiple ongoing riparian restoration projects, some in partnership with 
Clallam County and WDFW.  We have planted and are planting roughly 40 acres of 
riparian forest at Rivers End as the last step to floodplain recovery.  Behind the Corps 
dike we have planted 46 acres (which we are maintaining) and have 15 acres 
remaining to plant.  We are controlling Buddleia and replanting with western red cedar 
in about ¼ of the river corridor and need to expand that to the entire river corridor.  
We will build upon these projects and expand this effort to the lower 11 miles. 
 
Timing Needs & Sequencing Requirements (project readiness):  
Because of its large size and the numerous landowners involved, this is a multi-year 
effort with several funding sources.  What is limiting our effort at this time is limited 
funding.  
 
Cost Range and Appropriateness:   
The entire project to control invasive species, replant and maintain will cost $350-500k 
over a period of 7 years.   
 
Other Key Information especially any relationship to previous or current 
projects:  
The project integrates with previous and future work building logjams on the river, and 
setting back dikes or pulling out rock banks in favor of logjams.  We view habitat 
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recovery in the Dungeness as a three-legged stool:  floodplain restoration to provide 
flood storage, new side-channels, and space to reduce channel grade, large-wood 
placement to provide habitat in the short-term, and riparian forest recovery for the 
longer term. 

 
09032.1 Dungeness Drift Cell Conservation 

 
Watershed Priority:  4.27 
  
Project Description: 
Dungeness Bay provides approximately 5,200 acres of critical spit and estuary habitat 
for a large variety of waterfowl, shorebirds, wading birds, marine and freshwater 
mammals, crustaceans, shellfish, forage fish, salmon and char.  Dungeness Bay is 
wholly created by the fragile 5-mile long Dungeness Spit.  The spit itself is entirely the 
product of enormous sediment recruitment, originating primarily from the 8.8-mile drift 
cell to the west.  Any decrease in sediment supply resulting from the construction of 
shoreline armoring, jetties, groins, or other shoreline structures could cause Dungeness 
Spit, Dungeness Bay, and their associated nearshore habitats to quickly erode away.  
This project will provide long-term protection for Dungeness Spit and Dungeness Bay 
through the purchase of conservation easements and properties, and the relocation or 
decommission of structures and infrastructure along the entire Dungeness drift cell.  
The project will occur in the following phases: 1) measure bluff erosion rates, 2) 
develop a conservation plan, including public outreach 3) design conservation 
measures, 4) relocate infrastructure and buildings, and 5) purchase conservation 
easements and property.   
 
Why the Project is needed (limiting factors addressed):   
Although upland areas are being developed adjacent to the Dungeness drift cell (DDC), 
no shoreline armoring has occurred to date.  Spectacular erosion of the similar Ediz 
Hood in Port Angeles demonstrates the vulnerability of Strait of Juan de Fuca spits to 
the loss of recruited sediment.  Any significant shorelines armoring within the DDC will 
seriously imperil the existence of Dungeness Spit and Dungeness Bay.  Existing 
regulations do not provide protection from this potential devastating impact.  In 
numerous locations structures and infrastructure are located near the bluff edge, 
requiring that either a) shoreline armoring must occur or b) improvements be relocated 
or decommissioned.  LFA elements include: 1) ecosystem links between upland and 
nearshore habitats, 2) reduced sediment input from feeder bluffs to nearshore area 
causes degradation of the beach, resulting in loss of the shallow, nearshore migration 
corridors and eventual loss of the spits themselves, 3) loss of riparian vegetation that 
provides shade to the upper beach. 
  
Benefit to Salmon (how does it address stock status & trends):  
The project will permanently protect an enormous amount (approximately 5,200 acres) 
of 1) forage fish spawning habitat and 2) prime nearshore salmon and char rearing and 
migration habitat, especially for Coastal-Puget Sound bull trout, Puget Sound Chinook, 
pink, coho, and fall chum salmon, and summer chum originating in the Dungeness 
River, Jimmycomelately Creek and Discovery Bay. 
 
Specific Salmon and Char Stocks that will benefit.   
ESA-listed:   Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait 
of Juan de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, 
pinks, fall chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
Puget Sound Salmon Recovery Plan (PSSRP), habitats and processes critical to support 
salmon recovery, "drift cell processes (including sediment supply, transport and 
deposition) that create and maintain nearshore habitat features such as spits, lagoons, 

JSKT 
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bays and beaches" (page 368), PSSRP Dungeness Section, Key strategies and actions 
supporting the overall approach to recovery, "Nearshore habitat protection" (page 
324).  “Estuarine and marine nearshore areas of Discovery Bay, Sequim Bay and the 
Eastern Strait of Juan de Fuca provide valuable juvenile rearing and migration habitats 
as well as production of food resources for juveniles and adults.”  Summer Chum 
Salmon Recovery Plan – May 2007, pg 84.  The project protects the above-reference 
habitat type.  NOPLE 2011 Draft Strategy Table A: Goals and Objectives, "Restore and 
maintain ecosystem function and nearshore processes - focus on protection and 
restoration of habitat-forming, watershed, and nearshore processes."  The project's 
specific objectives, which will be accomplished as described above, are to protect 
habitat-forming and nearshore processes.  
 
Protects High Quality Fish Habitat:   
Dungeness Bay is by far the largest estuary on the Washington side of the Strait of 
Juan de Fuca (2nd - Pysht estuary, approx. 275 acres, 3rd - WA Harbor, 118 acres).  
The Bay is replete with superb, productive eelgrass beds (363 acres) and tidal marshes 
(161 acres). 
  
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
The natural recruitment and transport of marine sediment is an elemental and crucial 
ecosystem function that creates and maintains complex shorelines features and 
associated habitat, in this case Dungeness Spit and Dungeness Bay.  These are 
habitats of regional significance.  The project is designed specifically to protect this 
ecosystem function, which in turn supports the entire Dungeness Bay ecosystem. 
 
Scale of influence:  
Spatial - the project seeks to conserve drift cell processes along 8.8 miles of marine 
feeder bluffs, leading to the protection of 5,200 acres of aquatic habitat at Dungeness 
Spit and Dungeness Bay.  Temporal - Conservation measures will be designed to 
preserve drift cell processes for a period of 200 to 500 years. 
 
Certainty of Project Success:  
Landowner willingness is the crucial factor in project success.  The number of 
landowners will increase as larger parcels are subdivided.  Drift cell protection will be 
more difficult and expensive as homes are built near the edge of the bluff.  Certainty of 
success is at its high point now and will diminish over time.  
 
Timing Needs & Sequencing Requirements (project readiness):  
Phase 1 (Measurement of bluff erosion rates) is underway and will be completed in 
early 2011.  The remaining phases will then be ready to be undertaken in the order 
identified above, except that parts of Phases 4 and 5 might occur concurrently or in 
reverse order. 
  
Cost Range and Appropriateness:   
Cost range for Phase 2 is $ 75,000 to $150,000.  Cost estimates for the remaining 
phases cannot be made until Phase 2 is complete, although a placeholder of $7 million 
is being used.  Easements and land purchases will be based on fair-market value 
appraisals.  
 
 

09091 
(Comb- 
ination 

of 
Projects 
33 & 34) 

Dungeness River Instream Flow Improvements 
 
Project Description: 
The Dungeness River Agricultural Water Users Association (WUA), comprised of four irrigation 
districts and three irrigation companies have rights to withdraw water from the Dungeness 
River to supply irrigation water to approximately 6,000 acres of land in the Dungeness Valley. 
Withdrawals average approximately 50 cubic feet per second (cfs) for the irrigation season 
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running from April 15 to September 15. Water rights and certificates for the Dungeness River 
held by the WUA total 518.16 cfs. Other water rights on McDonnell Creek, Hurd Creek and a 
well total 22 cfs. However, a memorandum of understanding entered into by the WUA and 
Department of Ecology in 1998 limits withdrawals from the Dungeness River to 156 cfs, and at 
no time shall the withdrawals exceed 50 percent of the river’s flow.  
 
A Comprehensive Water Conservation Plan was prepared for the Washington Department of 
Ecology in 1999 to identify and recommend irrigation water conservation projects that the 
WUA members could implement to reduce withdrawals “…from the Dungeness River to the 
minimum practicable, thus increasing streamflow in the Dungeness River itself and increasing 
the chances of survival of federally listed species of salmonids and other stocks of concern, 
such as pink salmon.” A total of 113 ditch-piping projects are recommended in the plan. Total 
estimated water savings that could result from these projects is 30.2 cfs. Since the 
Conservation Plan was prepared, roughly one-third of these savings (approximately 10 cfs) 
have been realized through ditch piping projects.  
 
Low flows in the Dungeness River, particularly in late summer and early fall when flows may 
dip below 80 cfs, are a major habitat limiting factor (WRIA 18 LFA, Comprehensive Water 
Conservation Plan and EIS, Dungeness CIDMP). According to the USGS (CIDMP 2006), only five 
of 16 fish life history stages are supported in Dungeness River side channels when flows fall 
below 80 cfs. It takes 128 cfs to support 12 of the 16 life history stages. The US Fish & Wildlife 
Service recommended minimum flows of 180 cfs during the latter third of the irrigation season. 
Flows are often substantially lower than necessary to meet withdrawal criteria set by NOAA 
Fisheries through the CIDMP process: maximum withdrawal of 80 cfs when river flows exceed 
620 cfs, maximum withdrawal of 50 cfs when flows fall below 550 cfs, and 25 cfs withdrawals 
when flows are below 94 cfs. The WUA have agreed to not take more than 50 percent of the 
flows in the Dungeness River thus alleviating catastrophic late season habitat conditions. 
However, irrigators frequently must sacrifice production to meet the 50 percent requirement 
and would have to make significant sacrifices to comply with the NOAA Fisheries 
recommendations.  
 
Increasing flows in the Dungeness River benefits all salmonids and all life stages. Chinook and 
pink salmon particularly benefit from increased flows in the summer. Research indicates that 
when flows are below 100 cfs, each additional cfs of flow may result in a one percent increase 
in Chinook spawning habitat.  
 
The instream flow improvement projects described below are identified in the following: 

o Dungeness chapter of the Puget Sound Chinook Recovery Plan 
o Clean Water Act 303(d) list 
o WRIA 18 Watershed Plan 
o Comprehensive Water Conservation Plan 
o Comprehensive Irrigation District Management Plan 

 
Dungeness Irrigation District Phases 
 The Dungeness Irrigation District water conservation projects include piping approximately 2.0 
miles of open irrigation ditch along the east side of the Dungeness River.  These projects will 
result in anticipated in-river water savings of 1.5-2 cfs. Piping of over 3.5 miles of open ditch 
has recently occurred or is already planned and funded.  These projects will complete the 
piping of the entire distribution system, resulting in complete elimination of conveyance 
losses, elimination of tailwater spills at the end of the system, and eliminate possible 
contamination to the irrigation water.   
 
Dungeness Irrigation Group Phases 
The Dungeness Irrigation Group water conservation projects include piping of approximately 
5.5 miles of open irrigation ditch in the area between Carlsborg and Agnew. These projects will 
result in anticipated in-river water savings of 2.5-3 cfs. Three major laterals in the Dungeness 
Group system and approximately 25 percent of the main canal have already been piped. These 
projects will complete the piping of the entire Dungeness Group distribution system, resulting 
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in complete elimination of conveyance losses, elimination of tailwater spills at the end of the 
system, and pollutants will no longer be able to enter the system.   
 
Agnew Irrigation District Phases  
The Agnew Irrigation District projects involve replacing approximately 8 miles of the A-18 and 
A-22 laterals with pipeline.  These projects will result in an estimated in-river water savings of 
0.8 cfs.  A secondary benefit of the project is to improve water quality by eliminating the 
pathway for contaminants that enter the irrigation system at these ditch locations. The ditches 
proposed for pipes tail into McDonnell and Agnew Creeks.  
 
Highland Irrigation District Phases  
 H10 Lateral:  This project will result in anticipated in-river water savings of 1.1 cfs and 
elimination of tailwater to Bell Creek. One to two miles of open ditch will be either eliminated 
by installing a well or replaced with pipeline.   
 
Sequim Prairie Tri Irrigation Association Phases   
SP-5 Lateral: This project will result in anticipated in-river water savings of 0.8 cfs.  

 
09092 
(Comb-
ination 

of 
Projects 
35 & 36) 

Dungeness River Floodplain Restoration 
 
Watershed Priority: 4.76 

 
Project Description:  

This project is floodplain restoration through the setback or reconfiguration of dikes or 
armored banks, from the mouth to Canyon Creek (RM 0 to 10.7).  The productivity of 
salmon in this steep watershed is dependent on a functional floodplain and the river 
free to move. Where possible, floodplain restoration projects will be linked to riparian 
reforestation and placement of engineered logjam projects. Riparian reforestation and 
large wood restoration are covered under separate projects.  Project phases for 
floodplain recovery include: Rivers End acquisition (RM 0.3-0.8, completed), Army 
Corps dike setback and channel reconstruction (RM 0.8-1.7), Ward Road 
reconfiguration (RM 3-3.3), RR Bridge trestle replacement (RM 5.7), Dungeness 
Meadows dike reconfiguration (RM 7.5), Robinson side channel restoration (RM 8.9-
9.2), and upper Haller dike setback (RM 9.4-9.6).   
 
Army Corps dike setback is in planning and design.  The Ward Rd reconfiguration 
would pull the road back from the river edge and setback the bank armoring that 
confines the river.  The RR Bridge trestle replacement would open the floodplain to the 
west of the bridge to side channel development and flooding.  Currently the trestle 
functions as a sieve and significantly restricts flood flows.  The Dungeness Meadows 
dike reconfiguration would return some amount of river flows to Spring Creek.  Spring 
Creek at one time was a productive spawning and rearing side channel.  Robinson side 
channel restoration would setback an armored pinch point on the river to expand 
spawning and rearing area, and upper Haller dike setback would recover floodplain lost 
in the last several decades. 
 
Why the Project is Needed (limiting factors addressed):  

The Dungeness watershed is very steep, likely the steepest fall per mile for a river of 
its size on the Peninsula.  The river pattern is anastomosing, with channel avulsion 
creating multiple main channels or side channels.  The river system is sensitive to the 
loss or confinement of floodplain through diking and bank armoring.  Historically (1914 
through 1960‟s, the start of diking in the river), the lower river accessed channels 
across a much wider floodplain area than present.  It is likely the river bed has in 
places degraded (downcut) one to several feet from Old Olympic Hwy to Kinkade 
Island (RM 4-10).  Further bed degradation was observed following diking and channel 
manipulation at the Dungeness Meadows dike reach (1980‟s).  Salmon habitat recovery 
is tied to floodplain recovery in the Dungeness watershed. 
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Benefit to Salmon (how does it address stock status & trends):  

In the 1950‟s and 1960‟s, the river meandered across a wider floodplain area. The 
overall channel grade was less than present.  The force of floodwater is driven by 
channel slope.  Restoring floodplain, along with in-river wood placement and riparian 
forest recovery, will return stable, complex salmonid spawning and rearing habitat to 
the mainstem Dungeness.  Above Old Olympic Hwy, median diameter of the bed is 
cobble sized at 100-170 mm (BOR 2002), much larger than preferred chinook 
spawning gravel size of 80 mm. 
 
Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait 
of Juan de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, 
pinks, fall chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this 
Project Meet & How?   

The NOPLE 2011 Draft Strategy Table C: Recommended actions for Dungeness River, 
Dungeness WRIA 18 LFA (pg 105), and Chapter 5-Dungeness, Puget Sound Recovery 
Plan, page 325, all have very similar recommendations. “Floodplain 
Restoration/Constriction Abatement (RM 2.6 - 11.3) to alleviate channel constrictions 
thereby increasing corresponding channel meanders, and reduce gradient, velocity, 
scour, and bank erosion.”   
 
Restores Formerly Productive Habitat:  
The Dungeness River has a historical productivity rating of 5 (of a possible 5).  Current 
productivity rating is 2, which is directly related to poor habitat caused by diking, 
riparian forest harvest, and large wood removal.  Floodplain recovery is an essential 
element to salmonid recovery.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
Scale of influence: Spatial - The project will cover approximately 10 miles of 
mainstem river, this is virtually all of river corridor with a large and wide floodplain.  
Temporal – Restored floodplain will benefit salmon in perpetuity.  This project will be 
combined with Large wood restoration and riparian reforestation where appropriate 
and allowed. 
 
Certainty of Project Success:  
Each project element has its own challenges to complete.  Dungeness Corps dike 
setback is underway.  Ward Rd reconfiguration will require some property acquisition 
and an agreement with Clallam County.  Replacing the RR Bridge trestle with a 
floodplain-friendly structure requires funding.  The remaining projects upriver of Hwy 
101 will continue to evolve following community meetings with landowners.  
Jamestown S‟Klallam Tribe, Clallam County, Washington Department of Fish and 
Wildlife have a strong partnership in moving towards floodplain recovery in the 
Dungeness watershed. 
 
Timing Needs & Sequencing Requirements (project readiness):  

Because of its large size and the numerous landowners involved, the project must be 
undertaken as a series of design and construction phases.  One project is completed 
(Rivers End), another is in design (Corps dike setback), in the third we are looking for 
funding (RR Bridge trestle), and the others require more communication with partners 
and the community. 
 
Cost Range and Appropriateness:   

The entire project will cost between $10 and $15 million.   
 
Other Key Information especially any relationship to previous or current projects:  

The project integrates with previous and future work building logjams on the river, 
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invasive weed control, and riparian reforestation.  We view habitat recovery in the 
Dungeness as a three-legged stool:  floodplain restoration to provide flood storage, 
new side-channels, and space to reduce channel grade, large-wood placement to 
provide habitat in the short-term, and riparian forest recovery for the longer term. 
 
 

09041.1 Dungeness River – Meadowbrook Creek Restoration 
 
Watershed Priority: 4.76 
 
Project Description:   

We will reconnect Meadowbrook Creek to the Dungeness River.  East of Sequim-
Dungeness Way, Meadowbrook Creek will be returned to its original, more sinuous 
channel, fill will be removed that supports reed canary grass, and we will plant with 
native wetland species.  The existing ditched channel will remain as off-channel 
habitat.  Culverts that used to constrain Meadowbrook Creek were removed in 2009. 
 
Why the Project is Needed (limiting factors addressed):  

The Dungeness River has limited tributary rearing.  Prior to 1999, Meadowbrook Creek 
was the last tributary of the Dungeness River before saltwater.  Beach erosion 
redirected the Creek directly to saltwater.  Meadowbrook creek used to support 
spawning and rearing coho and spawning fall chum, which ended around 2000.  The 
former mouth of Meadowbrook Creek at Dungeness River is documented rearing 
habitat for all Dungeness salmon including chinook.  The goal is to extend and open 
significant new rearing habitat to salmon. 
 
Benefit to Salmon (how does it address stock status & trends):  

Meadowbrook Creek is a spring-fed tributary that is also fed via groundwater from a 
water-losing reach of the Dungeness River.  It is expected the River will continue to 
lose water in this reach for some years to come, even following dike setback.  The flow 
in Meadowbrook Creek is fairly constant year-around. We expect salmon to utilize this 
rearing and spawning habitat. Chinook is dependent on hatchery support because the 
in-river habitat is steep, in poor condition, and with limited spawning grounds and 
potential rearing habitat. This project should provide additional rearing space to 
chinook, summer chum, and steelhead. 
 
Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait 
of Juan de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, fall 
chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this 
Project Meet & How?   
The NOPLE 2011 Draft Strategy Table C: Recommended actions for Dungeness River, and 

Chapter 5-Dungeness, Puget Sound Recovery Plan, page 325, recommend: “restoration of the 
lower river floodplain and delta to increase the quantity of essential rearing and salt/freshwater 
transition habitat.”  Meadowbrook creek is both a spring-fed (former) tributary and is also 
tidally influenced.  While the entire project area will still be tidally influenced, modeled 
salinities were very similar to the Dungeness River mouth and approximated freshwater 
(Meadowbrook Creek Restoration Hydrodynamic Model, Battelle 2010). 
 

Restores Formerly Productive Habitat:  

The Dungeness River has a historical productivity rating of 5 (of a possible 5).  Current 
productivity rating is 2, which is directly related to poor habitat conditions.  It will take 
some time to recover Dungeness in-river habitat, this project will provide access now 
to high-quality rearing and potentially spawning habitat.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  

JSKT/ 
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Scale of influence: Spatial - The project is approximately 30 acres of mostly 

saltmarsh \and wetland habitat, and will return 0.9 miles of creek to functional salmon 
habitat.  Temporal –  the site vegetation will fully recover and recolonize disturbed 
soils in three to five years.  It is expected that fish will utilize the site almost 
immediately. 
 
Certainty of Project Success:  
We are certain the site will be used by salmon.  The former mouth of Meadowbrook 
Creek is currently heavily utilized by rearing juvenile salmon, especially around the 
logjams (Nikki Sather, M.S. Theses 2008).  The shoreline adjacent to the mouth of 
Meadowbrook Creek is again accreting.  It is expected the shoreline will accrete bay-
ward in the coming years, although it is unknown how that would impact the mouth of 
Meadowbrook Creek if this project was not constructed.  Battelle was contracted to 
look at three project alternatives for reconnecting the Creek to the River, the one 
displayed here (map) is cost effective and is further from the bay, thereby ensuring it 
will function into the future. 
 
Timing Needs & Sequencing Requirements (project readiness):  

This project is on one landowner‟s property, a duck-hunting club that is active in 
habitat conservation.  The project was initially managed by Ducks Unlimited (DU), they 
are no longer active on the north Peninsula.  Ducks Unlimited contracted to Battelle for 
their tidal study, DU also created an extensive topographic survey of the site, and 
developed a conceptual restoration plan.  Jamestown S‟Klallam Tribe in 2009 
implemented the first portion of the project and remove two undersized culvers over 
Meadowbrook Creek. We are ready for final design and construction. 
 
Cost Range and Appropriateness:  

 Expected funding needs are around $250k.   
 
Other Key Information especially any relationship to previous or current projects:  

Houses on 3 Crabs Rd (adjacent to the project) are subject to flooding during winter 
high tides.  The Clallam Conservation District convened a series of public meetings to 
discuss flooding and possible remedies (3 Crabs Report, January 2009). Reconnecting 
Meadowbrook Creek to the Dungeness River was suggested as a way to reduce 
flooding to landowners, and also reduce flooded septic systems (improve Dungeness 
Bay water quality). 
 

09040 Cassalery Creek Instream Flow Enhancement Project 

 

Project Description: 
This project is located in a critical aquifer recharge area within the Dungeness River Watershed 
and WRIA 18 East.  The project focuses on improving Cassalery Creek salmon habitat through 
the addition of between 0.1 and 0.2 CFS of Washington State Department of Ecology classified 
Class “A” reclaimed water to the stream, drinking water quality.  This re-use water would be 
pumped through a buried pipeline from the SunLand Wastewater Treatment Plant to a series 
of cooling ponds prior to entering Cassalery Creek.   This concept of re-use water for stream 
flow augmentation is not new or dissimilar to the Bell Creek Instream Flow Enhancement 
Project sponsored by the City of Sequim.   
 
The concept for this Salmon Habitat Improvement Project utilizing Beneficial Water Re-use in 
this location has been under discussion for more than eight years with many stakeholders, 
including SunLand Water District, Washington State Department of Health, Clallam County, 
Washington State Department of Fish and Wildlife, Washington State Department of Ecology, 
and the Jamestown S’Klallam Tribe.    
 
During those discussions, it was agreed that the project should reference a guaranteed 

SWD 
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supplemental instream flow, and due to the plants limited capacity, SunLand Water District can 
only guarantee 0.1-0.2 cfs of additional instream flow.  
 
Stocks benefiting from this project are Fall Chum, Winter Steelhead, Cutthroat, and Coho.  
Also, according to the WRIA 18 Watershed Plan, Bull Trout may occur in Cassalery Creek 
because they have been observed in Bell Creek.  
Clallam County State of the Streams (page 94, Greater Dungeness Watershed Study) refers to 
Cassalery Creek as a low velocity stream with limited flows, so there is limited ability for the 
stream to flush out any toxins that enter the stream. The Creek has highly impaired ratings for 
biological conditions and highly/critically impaired ratings for habitat integrity.   
 
Higher instream flows would improve the habitat for salmonid species and improve the overall 
biological viability of the Creek.  
 
In the WRIA 18 Limiting Factors Analysis, it states that “Instream flow recommendations, based 
on toe width measurements of 5.7 feet made at Woodcock Rd., have been made for Cassalery 
Creek. Recommended instream flows are 5.0 cfs for the period November-January (coho 
spawning), 3.0 cfs for February, 12.0 cfs for March-April (steelhead spawning), 8.0 cfs for May-
June, and 2.0 cfs for the period July-October (steelhead rearing)(Beecher and Caldwell 1997). 
Toe-width is primarily influence by bank-full flows in winter months, however it may be 
additionally influenced in this watershed by irrigation groundwater returns and past land use. 
The limited flow data that is available for Cassalery Creek was not reviewed to ascertain 
consistency with recommended instream flows.” 
 
In the WRIA 18 Watershed Plan (the Chapter on Water Quantity), Cassalery Creek is listed as 
one of the few creeks with high instantaneous water rights relative to their flows. There are 
9.74 cfs of instantaneous water rights, and the average annual flow is 0.8 cfs.  
 
It’s clear that there is a need for instream flow supplementation. With an average flow of 0.8 
cfs, it is well below the levels recommended in the Limiting Factor Analysis.  The low flow issue 
is compounded by the high allocation of water rights.   
 
The Puget Sound Chinook Recovery Plan (Chapter 6: Regional Salmon Recovery Strategies) 
references the importance of regulating instream flows, particularly for the Dungeness River 
Watershed. Additionally, low instream flows are also mentioned as a viability stressor in the 
Draft WRIA 18 Dungeness/Elwha/Morse Steelhead Limiting Factors.   

 

10077 Grays Marsh and Gierin Creek 

 

Project Description:  
Gray’s Marsh Restoration and Feasibility Design  
Phase 1:  Restoration concept, feasibility and design 

 
Background:  
Graysmarsh is an approximately 140-acre freshwater/brackish water marsh located at 
the mouth of Gierin Creek (WRIA 18.), which enters the Strait of Juan de Fuca 
immediately east of Dungeness Bay.  The stream presently drains through an 
undersized tide gate that limits the saltwater tidal prism.  An approximately 30 acre 
brackish portion of Grays marsh is all that remains of the Gierin Creek estuary, which 
was once about 120 acres in size.  The remainder of the marsh is now freshwater.  
Tide gating of Gierin Creek dates back to approximately 1910.  In contemporary times, 
Graysmarsh has been managed exclusively for wildlife and fish habitat.  Livestock are 
not allowed access to the marsh, nor do any agricultural practices occur within the 
marsh.  The private owners of Graysmarsh diligently strive to maintain good waterfowl 
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habitat through the practices of 1) growing barley specifically for duck forage on 
adjacent agricultural land, 2) annually mowing expansive areas of cattails and Reed‟s 
canary grass and 3) occasionally dredging certain channels within the marsh to 
maintain depth.  Recently the piping of Dungeness Irrigation Canals to eliminate 
seeping and conserve Dungeness river water has resulted in reduced freshwater flows 
into Graysmarsh and subsequent loss of spawning habitat in the upper reaches of 
Gierin Creek. 
 
Project Scope and Purpose:   
This project is a restoration feasibility and conceptual design study, similar to the 
Discovery Bay Rail Road Grade Feasibility study; Washington Harbor Tidal Flow 
feasibility study and Pysht Estuary Restoration feasibility and design study. 
 
We are seeking funds to develop a suit of various restoration design scenarios while 
working with Graysmarsh landowners.  Currently, the landowners are strongly against 
restoration options that do not include a tide gate structure or some other means that 
will enable landowners to control water flow.  Ultimately, it will be the landowner‟s 
decision as to what, if any, restoration activity will occur at Gray‟s Marsh.  As an 
example landowners may consider installing a larger tide gate and may even consider 
channel modification to Gierin Creek.  Another option that may be considered involves 
installing a larger tide gate (or multiple gates) that would could remain open during 
critical spring / summer juvenile salmon migration foraging period but could be 
controlled in the fall/winter to engender more waterfowl over wintering habitat areas.  
This area is extremely unique and very limited within the Eastern Straits of Juan de 
Fuca.  There are numerous restoration options that can and will be considered that can 
meet landowners concerns, salmon and waterfowl needs. A truly win-win scenario.  
This is a great opportunity and we look forward to your support for the first phase of 
this project. 
 
Why the Project is needed (limiting factors addressed): 

1. “There is broad consensus that salmon require estuarine conditions that support 
production of prey organisms for juvenile outmigrants as well as for juvenile 
salmonid rearing and for returning adults.--- Estuaries, which provide critical rearing 
and transition habitat for salmonids have been physically altered at the mouth of 
many of the streams in WRIA 18, dramatically affecting the habitat and physical 
functions characteristic of natural estuaries.”  

2. Inter-tidal water exchange is currently significantly restricted by the construction of 
an undersized tide gate. In addition to impairment of fish passage, the primary effect 
of the tide gate is that salt water interchange with the historic estuary is severely 
limited. 

 
WRIA 18 Limiting Factors Analysis Action Recommendations: The following 
ranked salmonid habitat restoration actions are recommended for Gierin 
Creek (taken from WRIA 18 LFA): 

1. Pursue removal of the tide gate and restoration of salt marsh habitat in the estuary, 
including returning Gierin Creek to its former meandering location, which essentially 
bisected the marsh (this option is not currently favored by the landowners -a more 
likely scenario may involve enlarging existing tide gate or relocating tide gate, or 
multiple tide gates and/or restoration enhancements to Gierin Creek .  These types 
of scenarios and others will be considered) 

2. Develop and implement a short-term LWD strategy to provide LWD presence and 
habitat diversity until full riparian function is restored 

3. Restore functional riparian zones throughout watershed, particularly upstream of 
Holland Rd., and identify and correct areas affected by unrestricted animal access  

 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions: 
Larger Tide gates (or multiple tide gates) will increase salt marsh connectivity.  
Enhancement if Gierin Creek will benefit all fish species. 
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Certainty of Project Success: 

This feasibility study will help to determine restoration options and relatively likelihood 
of success. 
 
Address Timing Needs & Sequencing Requirements:  
This is the first and most logical phase of the project. 

 
Cost Appropriateness: 60 – 100K 

Full restoration costs will be able to be estimated once a restoration options has been 
made.  This feasibility, restoration and design “report project” is the first step and 
funding will be in line with the scope of work… number of options consider, hydraulic 
modeling, and engineering design 30%.  

 
 

09046 Washington Harbor Habitat Protection Project 

 
Project Description: 
Washington Harbor is an approximately 118‐acre estuarine system at the mouth of Bell Creek 
and is also located adjacent to the entrance of Sequim Bay. The estuary lies 5 miles along the 
marine migration corridor of Puget Sound Steelhead and Hood Canal/Strait of Juan de Fuca 
summer Chum salmon from Jimmycomelately Creek in Sequim Bay. Washington Harbor is also 
located just 7.5 miles from the Dungeness River mouth and therefore likely provides habitat 
for Dungeness Chinook, Bull trout, and summer Chum. 
 
The estuary is probably used by many populations of juvenile salmonids originating from 
Discovery Bay and other systems to the west. This habitat protection project will purchase 
conservation easements to permanently protect a 150 to 450‐foot wide riparian buffer 
(approximately 75 acres) surrounding Washington Harbor. The bed of Washington Harbor is 
stateowned. 
 
Limiting Factors Addressed: 
1. “There is broad consensus that salmon require estuarine conditions that support production 
of prey organisms for juvenile outmigrants as well as for juvenile salmonid rearing and for 
returning adults.‐‐‐ Estuaries, which provide critical rearing and transition habitat for salmonids 
(as they move as juveniles from fresh to salt water, and as adults from the marine environment 
back to fresh water), have been physically altered at the mouth of many of the streams in 
WRIA 18, dramatically affecting the habitat and physical functions characteristic of natural 
estuaries.” (WRIA 18 LFA) 
 
2. “This marine estuary has long been recognized as providing very high quality fish and wildlife 
habitat. The Interagency Committee for Outdoor Recreation (IAC) has committed $3.2 million 
towards acquisition of property in and immediately adjacent to Washington Harbor. 
Unfortunately, there has been a lack of willing sellers. Funds should be retained to utilize for 
any acquisition or conservation easement opportunities that may arise.” (WRIA 18 LFA)  
 
Stock Status and Trends: 
The project addresses stock status and trends by maintaining expansive, important nearshore 
habitat for numerous salmonid populations and forage fish. 
 
Listed Stocks: 
Hood Canal/Strait of Juan de Fuca summer chum and Puget Sound steelhead: Jimmycomelately 
Creek (5 miles directly along the migration corridor), Salmon Creek and Snow Creek (16 miles 
east along the likely migration corridor), Dungeness River (7 miles west), Chimacum Creek (20 
miles east). Puget Sound Chinook and Bull trout: Dungeness River (7 miles west). Dungeness 
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Chinook marine distribution data suggest that this population most likely utilizes Travis Spit 
nearshore habitat. 

 

09047.1 Washington Harbor Restoration Project 
 
Watershed Priority: 4.27  
 
Project Description:  
WA Harbor is crossed by a 1,300-foot long road, equipped with just two 6-foot 
culverts, which disrupts habitat connectivity, tidal hydrology and habitat forming 
processes in the estuary's northern 37 acres.  This area historically provided the finest 
tidal marsh and eelgrass habitat in the estuary.  The road's impacts appear to have 
destroyed the eelgrass beds and evidence indicates that the estuarine marsh has been 
deprived of sediment and is eroding.  Superb habitat still exists within the marsh, but 
fish access into this area is hindered by the culverts which are perched and discharge 
flood and ebb tides with extremely high velocities.  At no time in the tidal cycle can 
chum fry migrate into the northern 37 acres while remaining in their preferred shallow 
water habitat.  During much of the tidal cycle velocities in the culverts are too high to 
allow fish passage.  The movements of sediment and wood are blocked by the road.  
The culverts cause a 2-hour lag in tidal processes in the northern 37 acres, which has 
caused WA Harbor‟s main inlet to narrow by 28% since the road was constructed in the 
mid 1960‟s.  The project will provide unrestricted fish access and restore tidal 
hydrology and habitat forming processes in WA Harbor's northern 37 acres by 
removing the 6-foot culverts and 600 feet of road and replacing them with a 600-foot 
bridge. 
 
Why the Project is needed (limiting factors addressed):   
From the WRIA 18 LFA: 1) “Estuaries, which provide critical rearing and transition 
habitat for salmonids--- have been physically altered at the mouth of many of the 
streams in WRIA 18, dramatically affecting the habitat and physical functions 
characteristic of natural estuaries.”  2) “Intertidal water exchange to the north end of 
the (WA) harbor was significantly restricted by the construction of a 650-foot long fill 
causeway across the tidelands to support the Sequim Wastewater Treatment Plant 
outfall.  This fill resulted in the direct loss of approximately 13,000 ft.2 of intertidal area 
under the road fill, assuming an average fill base width of 20 ft.”  3) “In addition, 
approximately 10-12 acres of intertidal estuary in the north end of the bay was 
adversely affected by reduction of tidal flux and hypersalinity, which has also 
developed as a result of reduced tidal interchange.”  4) LFA recommendation: “Restore 
unrestricted tidal flow and flushing to the north end of Washington Harbor.” 
  
Benefit to Salmon (how does it address stock status & trends):  
Pocket estuaries, such as WA Harbor, provide supremely valuable, productive 
nearshore habitat for juvenile salmon, especially chum and Chinook.  WA Harbor lies 5 
miles along the marine migration corridor of ESA-listed Hood Canal/Eastern Strait of 
Juan de Fuca summer chum salmon from Jimmycomelately Creek, the site of a 
completed, highly successful $7.5 million portfolio ecosystem restoration project.  This 
stock has increased from a return of 7 spawners in 1999 to 4,027 spawners in 2010.  
The project will provide a significant increase (37 acres) in pocket estuary habitat to 
support this spectacularly rebounding salmon stock.  WA Harbor is also located just 7.5 
miles from the Dungeness River mouth and is thought to provide habitat for 
Dungeness Chinook, summer and fall chum, and bull trout.  Many other populations of 
juvenile salmon, including summer chum from Discovery Bay‟s Salmon and Snow 
Creeks (16 miles east) and fish originating from other systems farther east in Hood 
Canal and Puget Sound most likely use the estuary. 
 
Specific Salmon and Char Stocks that will benefit.   
ESA-listed: Hood Canal/Strait of Juan de Fuca summer chum, Puget Sound Chinook, 
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Puget Sound steelhead, Coastal/Puget Sound bull trout.  Non-listed: coho, pinks, fall 
chum, cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
Puget Sound Salmon Recovery Plan Dungeness Section, Key strategies and actions 
supporting the overall approach to recovery, "Nearshore habitat protection and 
restoration to improve the quantity and quality of estuarine and nearshore habitat."  
(Page 325).  
WRIA 18 LFA, “Restore unrestricted tidal flow and flushing to the north end of 
Washington Harbor.”  NOPLE 2011 Draft Strategy Table A: Goals and Objectives, 
"Restore and maintain ecosystem function and nearshore processes - focus on 
protection and restoration of habitat-forming, watershed, and nearshore processes."  
Tidal hydrology and habitat-forming processes were specifically addressed in the 2010 
Washington Harbor Restoration Project Geomorphic Assessment, and the 
600-foot bridge will meet these objectives.  
 
Restores Formerly Productive Habitat:  
WA Harbor is a 118-acre barrier estuary that provides superb, productive estuarine 
marshes and eelgrass meadows that are excellent marine nearshore habitat for a 
variety of salmon and char species.  Within the northern 37 acres the road and culverts 
have eliminated the eelgrass beds, degraded the salt marsh, caused concerns for 
thermal impacts, and impaired fish access.  The project will reverse or eliminate these 
impacts and return this area to its former condition. The Point No Point Treaty Council 
(PNPTC) Report, “Historical Changes to Estuaries, Spits, and Associated Tidal Wetland 
Habitats in the Hood Canal and Strait of Juan de Fuca Regions of Washington State” 
(2006) makes the following observations. “Perhaps the most apparent human 
alteration to wetland habitat is a 1250 foot‐long east‐west road that traverses the 

lagoon and tidal marsh and alters much of the north section of tidal lagoon and marsh 
habitats (Figure 7).  This road has substantially impaired the historical habitat 
connectivity of the complex.”  The project will eliminate this connectivity impact.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
The project restores ecosystem processes by: 1) Restoring tidal hydrology, which will 
engender the return of eelgrass beds, eliminate thermal pollution caused by the 
incomplete draining of the northern 37 acres, increase shorebird foraging habitat, 
restore the movement of sediment, large wood and nutrients, and improve stability of 
the main WA Harbor inlet.  2) Restoring habitat connectivity which will allow fish and 
crustaceans to freely move throughout the entire estuary.   
 
Scale of influence:  
Spatial- The project has large spatial scale.  It profoundly affects 37 acres of 
estuarine habitat and has secondary benefits for the remainder of the 118-acre 
estuary.  Temporal- Life span of the bridge would likely equal or exceed 70 years.  
It's unlikely that another structure that obstructs fish migration and the movement of 
large wood, sediment, and nutrients would ever be permitted in the future.  Therefore, 
the project benefits can reasonably be considered permanent. 
 
Certainty of Project Success:   
Certainty of success is extremely high.  Geomorphic and cultural resource assessments 
are complete, the bridge is designed to the 80% level, partial construction funds are in 
hand, permitting is funded, and the project is supported by the landowner, easement 
holder, and stakeholders including JST, WDFW, Clallam County, and NOSC. 
 
Timing Needs & Sequencing Requirements (project readiness):   
The project is construction ready (see certainty of success).  
 
Cost Range and Appropriateness:  
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$1,745,288 Total project cost = $47,170/acre.  This is extremely cost-appropriate.  The 
average cost for other estuarine marsh restoration projects on the Olympic Peninsula 
and Hood Canal is $170,000/acre.  
 
Other Key Information, especially any relationship to previous or current 
projects:  
This project continues restoration of JCL summer chum pocket estuary habitat that was 
begun with the 2009 Pitship Pocket Estuary project. 
 

09093 
(Comb-
ination 
of 

Projects 
45 & 37) 

North Sequim Bay Drift Cell Conservation Project 
 
Watershed Priority: 4.27 
  
Project Description:  
Permanent protection will be provided for Gibson, South, Travis and Paradise Cove Spits, all 
clustered near the entrances to WA Harbor and Sequim Bay, along with the 5.2 miles of coastal 
feeder bluffs that support the spits.  Protection will be accomplished using conservation 
easements, property purchases, and state land management planning.  Protected habitat 
includes 5.2 miles of feeder bluff shoreline, 23,560 feet of spit shoreline, 269 acres of marine 
shallow water and estuarine habitat, and the productive 10-mile shoreline of the 3,200-acre 
Sequim Bay.  Preserving the health of these spits is essential for the continued existence of WA 
Harbor, Paradise Cove and the productive geomorphology of Sequim Bay.  The project will 
occur in the following phases: 1) measure bluff erosion rates, 2) develop a conservation plan, 
including public outreach 3) design conservation measures, 4) relocate infrastructure and 
buildings, and 5) purchase conservation easements and property.   
 
Why the Project is needed (limiting factors addressed):   
Although upland areas are being developed adjacent to the North Sequim Bay drift cell 
(NSBDC), little shoreline armoring has occurred to date.  Spectacular erosion of the similar Ediz 
Hood in Port Angeles demonstrates the vulnerability of Strait of Juan de Fuca spits to the loss 
of recruited sediment.  Any significant shorelines armoring within the NSBDC will seriously 
imperil the existence of these spits, WA Harbor, Paradise Cove and the productive 
geomorphology of Sequim Bay.  Existing regulations do not provide protection from this 
potential devastating impact.  In some locations structures and infrastructure are located near 
the bluff edge, requiring that either a) shoreline armoring must occur or b) improvements be 
relocated or decommissioned.  LFA elements include: 1) ecosystem links between upland and 
nearshore habitats, 2) reduced sediment input from feeder bluffs to nearshore area causes 
degradation of the beach, resulting in loss of the shallow, nearshore migration corridors and 
eventual loss of the spits themselves, 3) loss of riparian vegetation that provides shade to the 
upper beach.   
  
Benefit to Salmon (how does it address stock status & trends):  
On the spits themselves, the project will permanently protect an enormous amount 
(approximately 23,560 feet) of 1) forage fish spawning habitat and 2) prime nearshore salmon 
and char rearing and migration habitat, especially for Coastal-Puget Sound bull trout, Puget 
Sound Chinook, pink, coho, and fall chum salmon, and ESA-listed Hood Canal/Eastern Strait of 
Juan de Fuca summer chum originating in the Dungeness River, Jimmycomelately (JCL) Creek 
and Discovery Bay.  In the embayments, over 11 miles of productive shorelines are protected 
by the spits.  The project addresses stock status and trends by maintaining expansive, 
important nearshore habitat for numerous salmon, char, and forage fish populations.  The 
project is especially important for summer chum salmon from JCL Creek, the site of a 
completed, highly successful $7.5 million portfolio ecosystem restoration project.  This stock 
has increased from a return of 7 spawners in 1999 to 4,027 spawners in 2010.  The project will 
maintain much of the nearshore habitat that supports this spectacularly rebounding salmon 
stock during the early portion of its marine life history. 
 
Specific Salmon and Char Stocks that will benefit.  
ESA-listed:  Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait of Juan 
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de Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, pinks, fall chum, 
cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How?   
Puget Sound Salmon Recovery Plan (PSSRP), habitats and processes critical to support salmon 
recovery, "drift cell processes (including sediment supply, transport and deposition) that create 
and maintain nearshore habitat features such as spits, lagoons, bays and beaches" (page 368), 
PSSRP Dungeness Section, Key strategies and actions supporting the overall approach to 
recovery, "Nearshore habitat protection" (page 324).  “Estuarine and marine nearshore areas 
of Discovery Bay, Sequim Bay and the Eastern Strait of Juan de Fuca provide valuable juvenile 
rearing and migration habitats as well as production of food resources for juveniles and 
adults.”  Summer Chum Salmon Recovery Plan – May 2007, pg 84.  The project protects the 
above-reference habitat type.  NOPLE 2011 Draft Strategy Table A: Goals and Objectives, 
"Restore and maintain ecosystem function and nearshore processes - focus on protection and 
restoration of habitat-forming, watershed, and nearshore processes."  The project's specific 
objectives, which will be accomplished as described above, are to protect habitat forming and 
nearshore processes.  
 
Protects High Quality Fish Habitat:   
Protected habitats include superb, productive eelgrass beds, tidal marshes, pocket estuary 
habitat, and low-gradient fine-grained beaches. 
  
Illustrate how Project supports Restoration or Protection of Ecosystem Functions: The natural 
recruitment and transport of marine sediment is an elemental and crucial ecosystem function 
that creates and maintains complex shorelines features and associated habitat, in this case 
Gibson, South, Travis and Paradise Cove Spits and WA Harbor, Paradise Cove, and Sequim Bay.  
These are habitats of regional significance.  The project is designed specifically to protect this 
ecosystem function, which in turn supports the entire WA Harbor and Sequim Bay ecosystems 
and their populations of fish, shellfish, mollusks, crustaceans, birds, and mammals. 
 
Scale of influence:  
Spatial- enormous: 5.2 miles of coastal feeder bluffs, 23,560 of spits, 11+ miles of productive 
shorelines.  Temporal - conservation measures will range from 100 years to permanent.  
 
Certainty of Project Success:  
Landowner willingness is the crucial factor in project success.  The number of landowners will 
increase as larger parcels are subdivided.  Drift cell protection will be more difficult and 
expensive as homes are built near the edge of the bluff.  Certainty of success is at its high point 
now and will diminish over time.  
 
Timing Needs & Sequencing Requirements (project readiness):  
Phase 1 (Measurement of bluff erosion rates) is ready to begin.  The remaining phases will then 
be ready to be undertaken in the order identified above, except that parts of Phases 4 and 5 
might occur concurrently or in reverse order. 
  
Cost Range and Appropriateness:   
Cost range for Phase 1 is $50,000 to $70,000; Phase 2 is $ 75,000 to $150,000.  Cost estimates 
for the remaining phases cannot be made until Phase 2 is complete, although a placeholder of 
$5 million is being used.  Easements and land purchases will be based on fair-market value 
appraisals.  
  
Other Key Information, especially any relationship to previous or current projects:  
The project integrates well with the WA Harbor Restoration, Pitship Pocket Estuary, and JCL 
Ecosystem Restoration projects.  

 

11094 Chicken Coop Road Culvert Replacement Project 

 

CC 
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Project Description: 
Clallam County Public Works proposes to replace a deteriorating non fish-passable 
culvert located at MP 1.4 of Chicken Coop Road with a fish-passable pipe, potentially 
opening up 1.4 miles of Chicken Coop Creek to coho and winter steelhead.   The 
existing culvert is a 24” steel pipe, rusting at the bottom, and not adequately sized to 
pass flows.  The resulting backwater has caused bedload to accumulate throughout the 
pipe, causing almost complete blockage.  The backwater has also caused erosion of the 
road shoulder at the inlet, further adding to siltation of Chicken Coop Creek during 
storm flows.  A second, 18” steel culvert, located 24” above the stream bed serves as 
an overflow, however his pipe does little to aid fish passage.  The proposal is to replace 
both culverts with a single 6 foot culvert, meeting WDFW guidelines for road culverts 
(2003). 
 
Why the Project is Needed (limiting factors to be addressed):   
According to the WRIA 17 Salmon and Steelhead Limiting Factors (2002), this culvert is 
a total barrier.  It is leaking through holes in the bottom and eroding away road fill.  
The Action Recommendation is to replace this culvert, addressing the factors of Access 
and Passage.  If this is replaced in conjunction with the total culvert barriers at 
Highway 101 and Old Blyn Highway it will open up 2.7 miles of fish habitat.  This 
recommendation is repeated in the Elwha-Dungeness Watershed Plan, WRIA 18 
(2005).   
 
Benefit to Salmon: 
According to the WDFW Salmonscape mapping, Chicken Coop Creek has potential use 
by coho and winter steelhead, although the barriers at Old Blyn Highway and Highway 
101 make this creek inaccessible at present.  Trap surveys done by the Jamestown 
Tribe in 2008 show use by coho, cutthroat and steelhead/rainbow juveniles below 
Highway 101.  If the barrier at Chicken Coop Rd. were to be removed, (along with the 
barriers at Old Blyn Highway and Hwy 101) approx. 4,200 linear feet of stream above 
Chicken Coop Rd. would become accessible to winter steelhead and 7,500 linear feet of 
stream accessible to coho. 
 
Which Salmon Recovery Plan Objectives does this Project Meet and How?   
At present a recovery plan for ESA-listed winter steelhead is being developed, however, 
many aspects of the Puget Sound Recovery Plan (2007) for Puget Sound Chinook can 
be applied to steelhead and coho, specifically: 

 The Protection of Physical Habitat and Habitat-Forming Processes. 
 Water Quality and Instream Flows 

 Also: 
 Protect key fresh- and saltwater processes and habitats from physical or 

biological disruptions 
 Reduce the risk and damage from catastrophic events. 

These goals would be met by re-establishing a natural flow to allow fish access to existing 

habitat.  The larger culvert would be able to pass storm flows, reducing the input of 

sediment from road erosion and possible catastrophic failure (and resulting impacts to 

fish) of the road.   

 

Additionally, the project attains two issues of the Draft Salmon Habitat and Ecosystem 

Conservation Plan (Clallam County 2000); specifically:  

 Avoid stream crossings by roads wherever possible, and where one must be 
provided, minimize impacts through choice of mode, sizing and placement. 

 Preserve the hydrologic capacity of any intermittent or permanent stream to 
pass peak flows. 

 Prevent erosion and sediment runoff during construction. 
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By following the WDFW Design of Road Culverts for Fish Passage (2003), the new 
culvert will ensure passage of a 100-year peak flow and allow fish access.  The 
project will be constructed by Clallam County Road Maintenance crews.  Clallam 
County is a member of the Regional Road Maintenance Program and adheres to all 
elements of that agreement, including the incorporation of BMP‟s.  Our work is 
approved under the 4(d) Rule for Limit 10 (Routine Road Maintenance), and has 
received concurrence from the National Marine Fisheries Service.  Crews have 
received training in BMP use and in-water work to prevent erosion and 
sedimentation runoff during construction. 

How Project supports Restoration or Protection of Ecosystem Functions?   

According to the Elwha-Dungeness Watershed Plan, WRIA 18 (2005): 
 

“Chicken Coop experiences excess sedimentation and sporadic water quality 
violations.  There are several fish passage blockages as well as degraded fish 
and wildlife habitat…Chicken Coop Creek is the second largest watershed in 
the Sequim Bay Basin.  It suffers from the effects of numerous culverts 
throughout the watershed and has experienced various episodes of excessive 
sediment.  These sediments may contribute to the occasionally intermittent 
presence of surface flow - a condition that has been identified as potentially 
the most significant limiting factor for restoration of anadromous stocks.” 
 
Replacing this culvert will potentially open up 7,500 linear feet of former 
productive habitat for coho (4,200 linear feet for steelhead), restoring this 
function.  The current deteriorated culvert is contributing to sedimentation 
from the road erosion, and a possible catastrophic event from a road failure.  
Replacement will reduce sedimentation which has been contributing to the 
intermittent surface flow. 
 

Address the Project’s spatial-temporal scale of influence: 
Replacing the culvert will lead to immediate fish accessibility for the portions of Chicken 
Coop Creek above the road.   However, total use of Chicken Coop Creek depends on 
replacing the culverts at Old Blyn Highway and Highway 101.  The Highway 101 culvert 
is reportedly scheduled for repair (Elwha-Dungeness Watershed Plan, WRIA 18, 2005).  
The crossing at Old Blyn Highway is proposed to be improved, as part of the 
Jamestown S‟Klallam Tribe‟s planned interchange with Highway 101 (if funded). 
 
Timing Needs and Sequencing Requirements (project readiness):    
There is no sequencing needed for this project.  The culvert replacement could be 
done during the WDFW 2011 Allowable Work Window (July 16 – September 15).  Since 
the project would be done by the County‟s own road crew, there would be no 
advertisement period and no bid award.  Construction drawings would be done in-
house.  Work could begin as soon as materials were delivered and would last 3-4 days.  
Since Chicken Coop Road is open at both ends, the road could be closed to traffic at 
the site, making the actual installation time considerably shorter than would be 
required with a partial closure. 
 
Range of estimated cost:   $50,000 to $75,000. 
 
Watershed Priority and watershed area project is located in:  
This is the Sequim Bay Subbasin of WRIA 17, Chicken Coop Creek Watershed is 
identified as WRIA 17.0278.  This was given a score of 1.22 in the NOPLE 2010 Work 
Plan Ranking.  Watershed planning was done Under Elwha-Dungeness Watershed Plan, 
WRIA 18 (2005).  Repairing the culvert is listed as recommendation #1 under 
“Habitat.”  Controlling sedimentation is listed as recommendation #1 under “Water 
Quality.” 
 
Other Key Information:   
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This culvert has been a barrier to fish for at least 15 years, in other words, fish have 
not been able to access the 1.4 miles of Chicken Coop Creek above the road for 15 
years.  Once the Highway 101 culvert and the Old Blyn Highway culverts are repaired, 
a potential 2.7 miles of stream would be useable for fish (Limiting Factors Analysis 
2002). 
 

09050.1 Clallam County Roads Culvert Inventory 
 
Projection Description:   
The municipality of Clallam County encompasses an area of 1,752 square miles that is 
drained by thousands of miles of streams.  It also maintains a road network that 
includes approximately 850 miles of asphalt and gravel roads.  These roads cross 
numerous drainages that support anadromous and resident trout populations.  Many of 
these roads were built prior to the enactment of the Hydraulic Act and as a result their 
stream crossing structures do not meet modern fish passage criterion.  This project will 
identify all stream crossings within county jurisdiction using GIS Tools by watershed.  
The stream network affected by the road system will also be classified by gradient and 
confinement criteria within each watershed.  This analysis will produce a population of 
culvert sites and potential stream habitat upstream affected by those crossings.  
Individual culvert sites will then be field surveyed to assess their impacts to fish 
passage using the WDFW (2009) level A assessment.  From these data a prioritized list 
of fish passage improvement projects will be generated by watershed and by county 
ownership.  The over-all goal is to identify and replace barrier culverts and to restore 
unimpeded fish passage to historical spawning and rearing habitat upstream with 
structures that meet fish passage criteria.  This project will help Clallam County and its 
partners identify those barriers and compete for the resources necessary to correct 
barriers over time. 
 
Limiting Factors Addressed:   
This project will result in a prioritized list of fish passage barriers on Clallam County 
road ownership.  Currently Clallam County does not have such an inventory and its 
road culverts are replaced only when public safety is threatened or there is an 
engineering reason to do so.  As a result, numerous migration barriers remain 
unidentified and are not being targeted for systematic correction.  Barrier correction 
and the restoration of access is fundamental to salmon restoration.  Indeed, in a recent 
review of watershed restoration priorities Roni et al. (2006) recommend the correction 
of human caused fish passage barriers as the first and greatest priority for restoring 
salmon habitat in Pacific Northwest watersheds.   
 
Benefits to Salmon:   
Because of the geographic scope of this project, numerous stocks of salmon ranging 
from Puget Sound coho to Olympic Peninsula chum would be positively affected.  
Restoring access to historically utilized habitats has perhaps the greatest cost-benefit of 
any salmon restoration project type.  If barriers are not identified they will not be 
proactively repaired, except at the end of their life expectancy.  Many municipalities of 
the state of Washington currently do not have the tools or fiscal resources to carry out 
such a fish passage correction program.   
 
Recovery Plan Objectives:   
Clallam County currently contains several listed species including: Ozette Lake Sockeye, 
Puget Sound Steelhead, Puget Sound Summer Chum, Puget Sound Chinook, and Puget 
Sound/WA Coastal Bull Trout.  Recovery plans have been developed for all of these 
ESU‟s with the exception of Puget Sound Steelhead.  Restoration of access to 
historically utilized areas is included in all these plans.  However this project is more 
likely to benefit species such as coho and steelhead which utilize tributaries as opposed 
to chinook which primarily utilize mainstem and large river side channels.   
 
Restoration or Protection of Ecosystem Function:   
This project restores ecosystem function by leading to a process that restores access 
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for anadromous and resident salmonids to habitats blocked by undersized, over-
steepened, perched or velocity barrier culverts across Clallam County.  Replacement of 
these structures over time will also restore ecosystem function by allowing unimpeded 
transport of sediment and large wood.  Degraded channel conditions often occurs 
immediately downstream of undersized culverts and replacement of these structures 
will result in additional habitat recovery benefits 
 
Spatial/Temporal Influence:   
This project has a broad impact in terms of identifying barriers in multiple watershed in 
WRIA 17-19.  It could (and should) be coupled with a similar effort in WRIA 20 which 
has a different lead entity group (NPCLE). 
 
Project Readiness:   
This project could be completed within 1-3 years of funding.  It will require a 
considerable amount of GIS time and each culvert requires approximately half a day to 
locate and survey. 
 
Cost:  $300,000--450,000 
 
Watershed Priority:   
Due to the geographic scope of this project, which encompasses survey activities in 
multiple watersheds, it is impossible to assign a priority value according to the system 
adopted by NOPLE. 
 
Miscellaneous:   
This project is modeled after LEKT watershed analysis in Salt Creek (McHenry et al 
2006).  That project identified multiple culver barriers (31) that affected at least half of 
the historically affected habitat in the watershed.  Seven barriers were identified on 
Clallam County ownership.  Using state and federal grant sources, LEKT in partnership 
with Clallam County has corrected six of those barriers.  The final barrier is currently 
being analyzed for correction during the summer of 2011.   
 

Non-Capital Projects 
HATCHERY 
09048 Elwha River Native Steelhead Brood Development Project 

 
Likely Sponsors:  Lower Elwha Klallam Tribe 
 
Funding Request:  $138,342 
 
Brief Description of Project: 
An alternate winter steelhead broodstock is being developed for use in the Elwha River.  This 
new stock based upon the native wild steelhead found in the Elwha River will permit the 
phase-out of the use of the Chambers Creek winter steelhead salmon in the Elwha River.  This 
project, initiated as a captive brood program (redd pumping employed to capture eyed eggs 
and pre-emergent fry) is now expanding to include a smolt production component.  Currently 
1,700 fish (age 0 to age 4) are being reared to maturity (age 4) at the hatchery.  Upon reaching 
maturity, adults will be spawned and the resulting offspring will be reared to age 2 smolts for 
release.  Fish will be released both from on-station and at remote release locations.  
 
This effort will permit discontinuance of the Chambers Creek stock and will result in the 
development of a new hatchery-based population that will be used to promote steelhead 
recovery and assist in achieving the goals of river restoration as identified in the Elwha River 
Fish Restoration Plan (NOAA Technical Memorandum NMFS-NWFSC-90). 
 
Project Description: 
The goal of the program is to develop a hatchery stock of winter steelhead salmon based upon 
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a natural-origin late-timed winter steelhead (Elwha River).  This stock is currently present in 
the river at critically-low levels.  This program will permit the replacement of enhancement 
efforts currently supported by winter steelhead salmon of Chambers Creek origin (South Puget 
Sound) and will assist in the amplification of the depressed native population.  

 
The production methods employed and project goals have been developed in consultation 
with scientists from NOAA Fisheries, USFWS, NWIFC, WDFW, and NPS (Olympic National Park).  
This program will be dependent upon on-going annual program reviews – annual 
consultations/program reviews have proved to be an import component to ensuring the 
success of this effort and providing options to manage the project adaptively.  
Reviews/consultations will continue to be a critical component to the success of this 
production effort through its duration. 
 
This enhancement effort was begun in 2005 as a captive brood-based program and now 
includes individuals from four brood years (2005, 2006, 2007 and 2008).  The program 
methods include: Capture of eggs and fry from redds (redd pumping), inserting a passive 
integrated transponder tag (PIT tag) into each fish being reared in captivity to adulthood to 
permit identification of individuals throughout their residency at the hatchery, conducting 
genetic analysis of each fish reared in captivity to adulthood to determine parental lineage and 
assist in the development of spawning matrices, rearing each captive brood fish to age 4,  
spawning of fish, incubation of eggs and rearing of offspring to age 2 smolts, on-station and 
off-station releases of smolts. 
 
Project Need: 
The project meets needs identified in areas critical to salmon recovery in the region:  The 
target stock is currently present in the river at critically-low levels.  This program will permit 
the replacement of enhancement efforts currently supported by winter steelhead salmon of 
Chambers Creek origin (South Puget Sound) and will assist in the amplification of the 
depressed native population and will act to reduce the potential for negative genetic and 
ecological interactions between the native stock and the imported stock.  
 
Significance to Hatchery Reform Implementation: 
This project addresses a specific recommendation from a HSRG Regional Review.  Review of 
the Eastern Straits region by the HSRG identified the winter steelhead stock currently used at 
the Lower Elwha Fish Hatchery (Chambers Creek origin) as being inappropriate for use in the 
recolonizaton of the upper watershed following dam removal, and that any stock conservation 
program developed by co-managers in the Elwha River Fish Restoration Plan (NOAA Technical 
Memorandum NMFS-NWFSC-90) should use a more appropriate stock of steelhead..   
The goal of this production effort is to use the late timed Elwha River origin winter steelhead 
stock to replace the existing Chambers Creek winter steelhead population.  Once increasing 
returns of this new hatchery-origin stock is observed the use and production of the Chambers 
Creek population will be ramped-down and may be discontinued. 
  
Relevance to Salmon Recovery: 
This project will increase the abundance of a natural stock by selectively amplifying the total 
population and using this stock as the basis for a new hatchery-origin population.  The 
Hatchery Reform effort in the state of Washington has recognized the importance of 
protecting genetically-unique threatened native winter steelhead stocks through importation 
into the hatchery and has funded similar protection and enhancement efforts in other Puget 
Sound watersheds.  This program will help to protect a genetically unique and separate 
natural-origin stock that has declined to critically-low levels (less than 100 adults per season). 
Increases in the number of natural-origin steelhead and phase-out of the production of 
Chambers Creek origin fish will reduce the potential for harmful genetic and ecological 
competition between the native stock and the non-Elwha River origin winter steelhead in the 
system.  
 
Proposed Starting and Ending Dates: 
This is an ongoing project, initiated in 2005 and projected to continue through 2018.  This 
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funding is to support program efforts beginning August 2010 and continuing through June 30 
2012. 
 
Certainty of Project Success: 
This project has a high degree probability of success.  It is based upon utilization of existing 
hatchery methodologies/technologies and bolstered with routine semi-annual guidance 
consultations held with project cooperators (USFWS, NOAA Fisheries, NPS, and WDFW). 

 
11095 Elwha Fish Propagation 

 
Project Title: 
Maintenance of Elwha River Fish Populations During Removal of the Elwha River Dams  
 
Project Description: 
The two Elwha River Dams will be removed beginning in September 2011 and 
continuing for three years.  Dam removal on the Elwha will restore access to over 70 
miles of mainstem and tributary habitat. The project as a whole will also restore those 
processes which are necessary for a functioning ecosystem.     
 
The dam removal process is anticipated to result in episodic periods of high turbidity, 
often exceeding 1,000 ppm and occasionally exceeding 10,000 ppm.  These levels are 
known to result in the direct mortality of fish.  It is critical to protect the native 
populations of salmon in the Elwha River during these periods of high turbidity. 
 
In order to protect native fish populations during dam removal, two hatcheries on the 
river (WDFW Elwha Rearing Channel and the Elwha Tribal Hatchery) will be utilized as 
safe refuges.  Chinook, coho, steelhead, chum, and pink salmon will all rely to some 
extent on hatchery supplementation.  The Chinook and steelhead populations are 
currently listed as “threatened” under ESA.  Details of the hatchery supplementation 
strategy for the Elwha Project are found in the Elwha Fish Restoration Plan (Ward et al, 
2008). The hatchery program is intended to be an interim action (~10 years) to 
support fish through dam removal and the years following removal when colonization 
of the watershed is occurring. 
 
Funding has been secured through the Elwha Project and federal stimulus programs for 
construction of a new tribal hatchery.  In addition, both Washington State and tribal 
funding is available for partial operations of the two hatchery facilities.  However, 
additional funding is needed to fully implement the actions described in the Elwha Fish 
Restoration Plan.  Approximately $200,000 per year is needed for the program (not 
including the steelhead program which has been identified as a separate stand-alone 
project. 
 
The Elwha River has the highest ranking in the NOPLE strategy (score of 5).  
 
Stock preservation has been rated as the highest priority task to be implemented in the 
Elwha River during dam removal. 

 

LEKT/ WDFW/ 
ONP 

HARVEST MANAGEMENT SUPPORT 
09064 Dungeness Improved Fisheries Enforcement 

 
Project Description: 
Harvest management calls for effective enforcement of harvest regulations and 
implementation of orderly fisheries. Currently fisheries are limited in the vicinity of the 
Dungeness watershed. However, control of the limited existing fisheries and protection against 
poaching to which Chinook are particularly vulnerable during the low flow summer months, 
requires enforcement personnel to patrol the river and proximal marine waters. Two 
additional officers are needed for effective enforcement of closures and to ensure orderly 
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fisheries. 
Currently, enforcement personnel are spread thin and do not sufficiently cover enforcement 
needs. The addition of two officers would meet present requirements and help ensure that the 
harvest management provisions of the recovery plan are met. If the this program is not funded 
as part of the three year plan, the existing risk of illegal harvest of already small numbers of 
Dungeness Chinook will continue. 

 

FUTURE HABITAT PROJECT DEVELOPMENT 
09054 Elwha Conservation Planning 

 
Project Description: 
This non capital project follows the Elwha Fish Recovery Plan's recommendation to develop a 
long term strategy for purchase or development of conservation easements on floodplain 
&estuary property outside of the ONP (p.80). The Plan states, “Restoring and maintaining 
physical processes that form habitat in the mainstem Elwha River is the highest priority 
following dam removal (p.75). North Olympic Land Trust will work with willing private 
landowners to create plan to maintain physical processes on private land in the Elwha 
watershed, including Indian Creek and the Little River, specifically through conservation 
easements and in some cases fee simple acquisition of important lands. This project is a 
strategic planning process that identifies private properties in the Elwha watershed based the 
recommendations and system of prioritization set forth in the Elwha River Fish Restoration 
Plan’s. This planning process will assess ecosystem function, market value, and landowner 
willingness on a parcel-by-parcel basis to develop a plan for land acquisition through 
permanent conservation easements and fee simple acquisition. The outcome of the project will 
be a prioritized list of properties to begin acquiring as early as 2011. This project will help 
achieve NOPLE’s goal to restore and maintain ecosystem function on the North Olympic 
Peninsula for the entire watershed through strategic planning designed to create the greatest 
ecological benefits for listed species.  
 
All limiting factors listed for the Elwha River Protection can be address by protecting the best 
existing salmon habitat and ecosystem function on private land, which can only happen 
through voluntary conservation tools such as acquisition and conservation easements, non 
regulator conservation tools that this project addresses.    
 
This project will create a road map to protect habitat for ESA listed species in the Elwha River 
in addition to multiple stocks of fish – all that depend on existing quality and quantity of 
habitat in marine and freshwater. According to the Puget Sound Recovery Plan, “any further 
reduction in habitat quality and quantity will require more restoration to achieve recovery 
goals…Protection is needed at the individual habitat site as well as the ecosystem scale to 
ensure the processes that create habitat to continue to function (p. 353). This is why it is 
paramount to follow the newly emerging tenet for species recovery -  ‘protect the best and 
restore the rest’.   
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this project meet 
and how?  

1.    Puget Sound Recovery Plan – “protect existing environmental functions in both urban 
and rural areas using the array of protection tools available.” (357).  

2. Puget Sound Partnership – Protect Existing Habitat: Land Acquisition/Protection Plan  
3. NOPLE Recovery Strategy 2008 – Goals 2 &3.  
4. Salmon and Steelhead Habitat Limiting Factors of Juan de Fuca – Recommendation: 

“Acquisition/conservation easement access and set back of structures constructed 
within 
the channel migration zone( p.162). 

5. Elwha River Fish Restoration Plan –  
“ Consideration should be given to developing a long-term strategy for purchase or 
development of conservation easements on floodplain and estuarine property 
outside ONP.  Unconstrained reaches of the Elwha River where lateral migration can 

NOLT, LEKT & 
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occur should be of the highest priority…significant parcels of floodplain are privately 
owned, some of which may not be adequately protected but local land use 
regulations to meet the goals of river restoration. These lands may be logged or 
converted to housing or other uses that are not compatibility with long term 
restoration. It is conceivable that a corridor from the ONP boundary on the south to 
the LEKT reservation could be targeted for protection in cooperation with an 
appropriate partnership between landowners and conservation organizations. If 
successfully implemented, such a corridor would link floodplain and estuary habitats 
in the lower river with pristine habitats within ONP. The Elwha River could represent 
one of the largest, largely intact watersheds in the conterminous United States (p80-
81).    
 

Acquiring properties with important habitat as opportunities arise has been a common trend in 
salmon recovery. Though worthy, this approach does not reap the same ecological benefits as 
landscape scale conservation planning, which this project would accomplish.  
 
With funding, North Olympic Land Trust has the organizational capacity to complete this 
project within 2 years, has in house GIS capability, and will rely on its project partner, LEKT for 
technical review of priority habitats and GIS. This planning process will dovetail with North 
Olympic Land Trust’s efforts to create a 100-year conservation plan for Clallam County by 
focusing on salmon and steelhead recovery in the Elwha watershed. The Land Trust is now 
building a constituency to support rapid implementation of conservation plans through 
partnerships and funding opportunities.  This project will lead to voluntary conservation 
easements and land acquisitions that protect the best existing habitat and ecosystem function 
for salmon and steelhead. Non regulatory protection efforts – such as conservation easements 
and fee simple acquisitions negotiated by local land trusts - has a proven track record for 
protecting private land with important habitat and ecosystem function in perpetuity. North 
Olympic Land Trust has already protected over 90 acres in the Elwha watershed and will soon 
protect an additional 120 in the Little River Valley.  
 
Timing for planning for acquisition is ideal since the Elwha Recovery Plan and WRIA 18 plan are 
finalized and both recommend protecting habitat as a major priority for recovery. This project 
will develop an achievable plan for strategic acquisitions of parcels with the best existing 
habitat and ecosystem function through perpetual conservation easements and fee simple 
acquisition, which will lead to capital acquisition projects.   
 
The cost of the project covers staff time for 2 years of work doing outreach, GIS, coordinating 
appraisals, reviewing title, parcel prioritization, and compiling a final report. The cost of 
outreach material and postage for landowners is included, including preliminary appraisals and 
title review. The Lower Elwha Klallam Tribe is the major partner for this project and will 
provide GIS and technical review of prioritized habitat.   

 
09055 The Elwha Nearshore Action Plan 

 
Project Description: 
The Elwha watershed consists of 321 square miles of watershed, 20 linear km of nearshore, 
and 90 acres of estuary habitat critical for numerous salmon species including ESA-listed Puget 
Sound and Columbia River Chinook, bull trout, and steel head, and Hood Canal/ Eastern Strait 
of Juan de Fuca summer chum. In-river damming, shoreline armoring, and lower river and 
estuary alterations have resulted in significant impact to the function of the nearshore Elwha. 
Eighty three percent of the Elwha River is within the Olympic National Park. In contrast, the 
majority of the Elwha nearshore is in private ownership, and experiencing a high development 
pressure. Dam removal through the Elwha Ecosystem Restoration project will reopen 70 miles 
of riverine habitat and reestablish river sediment processes but doesn’t include any nearshore 
restoration. This project fills completes Elwha ecosystem restoration by developing and 
implementing a conservation easement and protection action plan for the Elwha nearshore 
with scientifically measurable outcomes and monitoring to do so.  
 

CC & WDFW 
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Limiting Factors, Benefit to Salmon, Project Success, Recovery Plans Timing & Other Key 
Information: 
This proposal is consistent with, and builds upon, the goal of the federal Elwha Fisheries 
Restoration Act (1992) and associated Elwha river dam removal project by restoring and 
protecting riverine/ nearshore functional linkages. It is identified as a top priority in the NOPLE 
three year strategy.  Shared Strategy (2007), and the Olympic Peninsula Chapter of the Puget 
Sound Chinook recovery plan. 
 
Habitat function has been degraded, migratory and rearing habitat for both Puget Sound and 
Columbia River stocks of Chinook salmon, as well as steelhead, coho, and chum salmon, will 
continue to be degraded and inaccessible. Long term outcomes if not funded will be current 
habitat function within the Elwha drift cell will be at high risk due to development; and full 
ecosystem restoration in the Elwha system, due to degraded state of Elwha nearshore, will 
occur. Nearshore restoration from restored riverine sediment processes will be partial and 
competing immediately and continuingly with development pressures. 
 
The project addresses both priority need and opportunity.  A number of landowners have 
expressed an interest in participating in conservation easements, property acquisition, and 
restoration projects, as well as a high interest in water quality monitoring. Resources have not 
been available to move forward effectively.  Level of urgency is high; dam removal is slated to 
begin in 2012. Likelihood of success is high. 
 
The project will create and initiate the trajectory for substantive permanent protection and 
restoration of a critical component of Elwha ecosystem that is currently at risk, by providing 
comprehensive long term conservation, protection, and restoration of the Elwha nearshore, 
which is not currently addressed in the Elwha restoration project.  It will provide baseline and 
resulting water quality monitoring data that indicate measurable and scientifically defensible 
environmental improvement, and does so while incorporating the concept of ecosystem 
services and collaborative stewardship mindset with local landowners. 
 
Also the project builds on the Elwha Nearshore Restoration Strategy, developed in 2005 which 
addresses both the before and after and control and treatment elements of assessing 
protection and restoration success (Shaffer et al 2008). The assessment has been developed to 
accommodate the high variability inherent in the Elwha nearshore. Primary elements for 
monitoring are standard fish use techniques to define basic ecological indices and fish metrics, 
and water quality metrics in the Elwha and comparative estuary and embayed shorelines. 
Sampling for fish use, will be conducted bi- monthly for fish use, and basic water quality using 
standard PSAT protocol. Data will be quantified to provide the baseline for both post dam 
removal, and post protective action assessment. 
 
The work will continue to be integrated with the Elwha Nearshore Consortium, a group of 
scientists, managers, and citizen groups and stakeholders that are dedicated to understanding 
and promoting the restoration associated with the upcoming dam removals. Ongoing 
collaborative work includes citizen outreach workshops (Elwha Conversations), annual 
newsletters (Elwha nearshore newsletter), and citizen science monitoring work with 
landowners and local college students. 

 
09059 Port Angeles Harbor Basin Program 

 
Project Description: 
This program sponsored by the North Olympic Peninsula Lead Entity and the Clallam Marine 
Resources Committee; will facilitate a planning process that brings stakeholders in the PA Basin 
area together to talk about the future of the PA nearshore, and explore the potential for 
restoration and protection. There are some planning and development activities underway, 
but not all of the critical stakeholders are always involved and there may also be visions for the 
greater region which need to be explored.   
 
There are many individual projects currently included on the N. Olympic Peninsula Lead 
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Entity’s  3 year workplan that are in the PA Basin, such as Ediz Hook A-Frame Site Shoreline 
Restoration, Ennis Creek Habitat Restoration & Protection, and Valley Creek Estuary 
Restoration. There are also some new projects being proposed for the Lead Entity’s 2009 
Workplan. There are also longer term projects such as the restoration of the mouth of Ennis 
Creek. The Clallam MRC has its own workplan of proposed nearshore projects. 
 
This program will help tie all these individual projects into the larger picture, with a 
stakeholder process that will look at a broader scale and coordinate the various activities into a 
grand visioning process for the greater Port Angeles harbor area ecosystem. 
 

Why The Project is Needed: 
WRIA 18 Limiting Factors Analysis: “The Port Angeles harbor historically functioned as a large 
estuary, providing high quality rearing areas for many salmonid species. The harbor has been 
extensively altered from a variety of cumulative physical effects… The following salmonid 
habitat restoration actions are recommended for nearshore and subtidal marine areas within 
WRIA 18: 
• Restore shoreline sediment transport from the Elwha River and the feeder bluff between the 
Elwha River and the west end of Ediz Hook 
• Restore the littoral drift from marine bluffs to the west of Morse Creek 
• Minimize the growth of Ulva (spp) by eliminating point and non-point source nutrient 
delivery to shallow embayments with limited tidal flushing 
• Evaluate the effects of shoreline armoring on shoreline sediment transport and nearshore 
sediment composition, and implement corrective actions, where appropriate 
• Remove or reconfigure the Rayonier pier to provide unrestricted nearshore salmonid 
migration and longshore sediment transport.” 
 
Many of these restoration actions will be coordinated through the visioning process.  
This program would improve  nearshore habitat for Puget Sound Chinook and other salmonids 
using this migration corridor. , It will also improve forage fish habitat and feeding and resting 
areas for juvenile salmonids.  
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does this Project Meet 
& How? 

1. Chapter 2.11 STRAIT OF JUAN DE FUCA MARINE NEARSHORE ENVIRONMENT in the 
Elwha-Dungeness Watershed Plan Water Resource Inventory Area 18 (WRIA 18) 
and Sequim Bay in West WRIA 17 describes the “extensive loss and impairment of 
nearshore and estuarine habitat has occurred within WRIA 18 and throughout the 
Puget Sound Estuary/Strait of Juan de Fuca region.” This visioning would start the 
process of restoring the degraded marine shoreline.  

2. The Puget Sound Chinook Recovery Plan, Chapter 3 - Habitat Factors Affecting 
Puget Sound Chinook Salmon and Bull Trout also references how habitat 
modifications have reduced the amount of salmon habitat that was historically 
available.  

 
With a unified vision, the restoration of the Port Angeles Harbor Basin can restore a larger area 
by (1) identifying other projects that are needed, (2) helping connect the various projects and 
partners in the basin, (3) identifying areas of overlap between projects and partners, (4) 
helping to prioritize the projects already planned, (5) facilitate cost sharing, and (5) reduce the 
potential for tying things up in litigation.  
 
Taking the basin-wide approach with stakeholder involvement increases the certainty of 
project success. Stakeholders will be working towards restoration of the Port Angeles Harbor 
Basin with one vision, and restoration will not be occurring in a piecemeal way.   
 
We need to embark upon this visioning process soon because critical habitat has become 
available recently, and other activities are underway to make plans for how land could be 
utilized in that area. This visioning process will ensure that the restoration activities are 
embarked upon in a unified way.  
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Funding will be needed for a facilitator, food for participants, potential room rental, meeting 
supplies, and copying costs. Costs will be fairly low for the benefits that’ll be reaped now and 
into the future.  
 
The N. Olympic Lead Entity for Salmon and Clallam Marine Resources Committee would be the 
program sponsors. 

 
09063.1 Dungeness River Habitat Resurvey 

 
Watershed Priority: 4.76 
 
Project Description:  
Baseline habitat monitoring is a basic need to understanding whether habitat conditions are 
improving or degrading. In 1993, JKT along with Jack Orsborn and Steve Ralph completed a 

Dungeness watershed‐wide habitat survey. Since 1998, the Tribe, County, CCD, and others have 

engaged in habitat restoration throughout the lower 10 miles of river. What is the habitat trend 
for the Dungeness?  The purpose is to redo the habitat survey, to look at trends in habitat 
conditions at a watershed level, and additionally identify areas of concern.  

 
Why the Project is Needed (limiting factors addressed):  
Since the report was written in 1993 (17 years ago), we have had one 25-50 year flood event, 
three 10 year flood events, two 5 year flood events, and ten 2 yr flood events (some years have 
more than one major flood).  Each flood brings a change to habitat conditions and potentially 
channel location.  With four ESA-listed salmonids, it is important to update our knowledge of 
habitat conditions in order to better plan restoration projects. 
 

Benefit to Salmon (how does it address stock status & trends):  
This is the habitat for the four ESA list salmonids in the Dungeness.  In this survey, we will GPS 
habitat features for better ESA planning and discussion.  Where should we target scarce 
restoration/protection resources?  Where has habitat conditions significantly changed (better 
or worse) in the last 17 years? 
 

Specific Salmon and Char Stocks that will Benefit.   
ESA-listed: Puget Sound Chinook, Puget Sound steelhead, Hood Canal/Eastern Strait of Juan de 
Fuca summer chum, Coastal-Puget Sound bull trout.  Non-listed: coho, pinks, fall chum, 
cutthroat. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objectives does 
this Project Meet & How?   
NOPLE 2011 Draft Strategy Table C: Recommended actions for Dungeness River and the Puget 
Sound Recovery Plan, page 325.  Both plans recommend "restoration of the lower river 
floodplain…" and “protect existing functional habitat within the watershed.”  We do a fine job 
of counting fish with two or three WDFW habitat biologists walking the river every day for 2½ 
months.  This spawning survey effort has lasted over the past 18 years.  But counting fish is just 
one “H.”  This is a funding request for one habitat survey of survey intensity equal to one year 
of spawning surveys.  
 
Illustrate how Project supports Restoration or Protection of Ecosystem 
Functions:  
How can we understand whether the ecosystem is functioning if we do not monitor it?  Tetra 
Tech is doing an intensive monitoring of the Engineered Logjam project in the vicinity of RR 
Bridge; their habitat survey covers about 2/3 of a mile (they have monitored 2005, 2006, 2008, 
2010).  The Forest Service is monitoring the Dungeness to Gold Creek and the Gray Wolf up to 
the Forest Service Boundary (about RM 5, 2010 and 2011). Their survey will start upriver of the 
Klink Bridge (roughly RM 11.7).  The Forest Service will require their surveyors to GPS logjams.  
What is missing is most of the lower river corridor, where all of our restoration effort has been 
concentrated to date. 

JSKT, US 
Forest Service, 
Tetra Tech 
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Scale of influence:  
Spatial - This survey will be GPS-based in order to create a habitat map of the river. The survey 
will run from the Dungeness River mouth to Klink bridge.  With the Forest Service data, we will 
compare to the 1993 survey to track changes in habitat conditions in the watershed (see the 
large wood recovery map, this will be a similar spatial area).  To the extent possible, data will 
be spatially mapped so that it can be presented to the Dungeness River Management Team, 
used for restoration planning, and other forums.  Temporal – If funded, our survey will be the 
summer of 2012, one to two years following the Forest Service monitoring.   
 

Certainty of Project Success:  
Jamestown S”Klallam Tribe has completed several TFW habitat monitoring efforts.  We 
now use a modified TFW survey protocol,and GPS logjams and pool/riffle boundaries.  
One of our technicians was on the survey crew with Steve Ralph.  Another technician 
used to have his own business doing these kind of surveys.  We expect to hire Steve to 
help with survey design and analyses, to provide continuity with the 1993 data 
collection.  Steve Ralph wrote the original TFW habitat monitoring protocol.  
 

Timing Needs & Sequencing Requirements (project readiness):  
If funded, the project will be surveyed the summer of 2012.  Data analysis will occur 
the fall and winter of 2012.  The project is ready to go. 
 
Cost Range and Appropriateness:    
$75,000 assuming 30 survey days with two crews of three.  We will survey from the 
mouth to Klink Bridge. 
 
Other Key Information especially any relationship to previous or current 
projects:  
We will be using the Forest Service survey data for our analysis of habitat conditions and 
change since 1993. 

 

09067 Increase Recovery Capacity & Support NOPLE-wide 
 
Project Description: 
This program will build & support increased capacity for habitat project sponsors, additional 
coordination with PSP, develop funding strategies, and further ESA recovery efforts. This will 
allow for funding diversification, increased project design and implementation, all of which will 
quicken recovery efforts. This meets all objectives (I through ix) for non‐capital projects. 

 

NOPLE 

HABITAT PROTECTION 
09049 Create Stable-funded Incentive program 

 
Project Description: 
Habitat protection is a priority action. Non‐regulatory riparian protection incentives are 
successful and with sufficient funding could be more widely used. Currently a County 
sponsored riparian habitat protection program is funded by one‐time only grant dollars. 
Through conservation easements, the program has contributed to protecting in perpetuity 
about 500 acres of marine and freshwater riparian habitat. The project protects high quality 
fish habitat and helps to support ecosystem function. Project partners include Clallam County, 
land trusts; willing private landowners; tribes; cities; state agencies, and local businesses. 

 

CC & CCD 

09052 Clallam County Map Roadside Ditches 
 
Project Description: 
Streamkeepers of Clallam County monitors water quality in area streams on a quarterly basis. 
However, impervious surfaces in the LE area have increased in recent years, with a potential 

CC 
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increase in the contribution of stormwater to roadside ditches. The quantity and quality of 
stormwater contributions from roadside ditches to stream channels need to be identified and 
a prioritized list of improvement projects must be developed. This project advances habitat 
protection and restoration and could become a baseline for stormwater quality monitoring. 

 
09053 Clallam Watertype Inventory and Assessment 

 
Project Description:  
Errors in Washington State water type maps result in the under‐protection of 40‐60% of the 
fish‐bearing stream network. Work by the Wild Fish Conservancy, Tribes, and others have 
systematically documented streams mapped incorrectly or not at all, limiting the effectiveness 
of habitat protection on private lands under local government land use and state forest 
practice regulations. Though water typing errors have been documented as a problem on 
managed timberlands, problems on private developed/developing lands are less well known. 
Washington State local governments make frequent use of the WDNR water type maps but do 
not have resources to validate their accuracy in land use planning permitting. 
 
The correction and updating of these water type maps are pivotal to the full protection of 
streams from development impacts, since fish‐bearing streams are frequently misrepresented 
as non‐fish‐bearing, mis‐located, or even missing from regulatory maps. 
Using visual and electrofishing surveys, Wild Fish Conservancy will document and correct water 
type classifications using established state protocols in approximately 60 sq miles of at‐risk 
lands around fast-developing urban fringe areas prioritized by the NOPLE technical advisory 
committee. Using GPS and GIS, WFC will accurately map previously unmapped/incorrectly 
mapped water courses to ensure informed and responsible watershed management. WFC will 
incorporate assessment results in a web‐based interactive GIS available to planners, 
landowners, and resource managers (see www.wildfishconservancy.org). WFC will also submit 
assessment results to WDNR for correction and update of state water type maps. In addition to 
corrected water type maps, this assessment will generate species‐specific fish distribution data 
and identify restoration opportunities on lesser‐known tributaries. 
 
The Clallam water type inventory and assessment “advances implementation of the recovery 
plan” (ii.) by improving local government information sources for the protection of critical 
areas under the GMA. The project would “advance habitat protection and restoration” (iii.) by 
improved on‐the‐ground resource protection for sensitive stream‐riparian corridors, and by 
pinpointing small restoration opportunities on lesser known tributaries. The project would also 
“advance recovery of ecosystem  function” (iv.) and “advance ecosystem awareness” (v.) 
through improved habitat protection and public awareness of the significance of individual 
stream segments passing through neighborhoods. Finally, the project 
Wild Fish Conservancy would “advance integration” (vi.) by linking habitat assessment with 
growth management policy implementation, and providing proactive assistance to private 
landowners seeking to protect fragile public resources on their land. 

 

WFC 

09069 NOPLE area wide data base for habitat restoration, protection 
& permitted activities 

 
Project Description: 
Work with neighboring jurisdictions to integrate Geographic information System and the 
Permit Tracking programs to CC/City of PA/City of Sequim understand and monitor the 
landscape‐scale development patterns occurring in the LE’s geographic setting. Understanding 
the patterns at this scale will advance ecosystem awareness and offer a useful tool for 
monitoring and adaptive management. Partners include cities, county, state agencies, tribes. 

 

NOPLE, CC, 
COPA & COS 

09070 Assess implementation of CAO, SMP & HPA ordinance. 

 
Project Description: 

NOPLE, CC, 
COPA & COS 
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A ground‐truth survey is essential to understand the status and 
effectiveness of regulations designed to protect habitat. Coupled with the tracking system 
described in (42), a ground‐truthed assessment will be used as a tool for monitoring and 
adaptive management. Partners include Clallam County, cities, state agencies, tribes. The 
project can also be used as a tool to advance habitat protection and restoration. 

 
09071 NOPLE Area Wide Increase compliance with ordinances & 

codes  
 
Project Description: 
The City of Port Angeles has recently hired a Code Compliance Officer. At this time the position 
is only funded as a 40% position. Recent efforts to strengthen the Environmentally Sensitive 
Areas Protection Ordinance have been successful and the city plans further code amendments 
to further strengthen the ESA Protection Ord. The enforcement sections of our codes are a 
little weak and will require political support and staff effort to strengthen. A community 
forestry program is being developed with the intent to increase the tree canopy cover in the 
city to increase stormwater interception, infiltration, and evapotranspiration. Clallam County 
DCD has revamped its code compliance program to include 2 Code Compliance officers and a 
group of active volunteers. Still, most compliance actions are limited to responding to 
complaints due to limited staff resources. 
Additional resources will help to increase compliance through active involvement in project 
inspection and monitoring at all stages of development. This program advances habitat 
protection. 

 

NOPLE, CC, 
COPA & COS 

09072 NOPLE area wide update stormwater management program
  

 
Project Description: 
The City of Port Angeles is currently drafting programs to better manage stormwater, including 
LID techniques, elimination of combined sewer overflows (CSO), and Phase II NPDES 
requirements. The long-term goal of the County is to improve water quality through 
stormwater management. Salmonid recovery plans and watershed plans recommend a more 
comprehensive, collaborative stormwater management program that builds on existing local 
efforts. To most effectively advance salmonid recovery, the program needs to be extended to 
other areas of the county. Partners are county, cities, tribes, Clallam Conservation District, 
North Olympic Salmon Coalition.   

 

NOPLE, CC, 
COPA & COS 

09073 NOPLE Area Wide update Shoreline Master Program (SMP) 

 
Project Description: 
The City of Port Angeles is mandated by the State of Washington to update its Shoreline 
Master Program by 2011.  Review and update required to comply with new state 
requirements. Funding needed for staff support, public process, and supporting studies Clallam 
County updates will consider the findings and recommendations in the Dungeness Watershed 
Salmonid Recovery Planning Notebook. Updates of the SMP are identified as implementation 
actions in the salmonid recovery plans; will help to advance habitat protection and restoration; 
and will affect shorelines across the county.  

 

NOPLE, CC, 
COPA & COS 

WATERSHED PLAN IMPLEMENTATION & COORDINATION 
09057.1 Elwha Watershed Adaptive Management Plan & Monitoring 

 
Project Description:   
Removal of two hydroelectric dams on the Elwha River is scheduled to begin in the fall 
of 2011 as authorized by the Elwha River Ecosystem and Fisheries Act (PL102-495).  
Full removal will be completed by 2014 and for the first time in over a century, 

LEKT 



[NOPLE: Three Year Workplan] [2011] 
 

224 | P a g e  
 

anadromous fish will have access to the upper watershed.  Restoration of fish 
populations is guided by the Elwha Fish Restoration Plan (Ward et al. 2008) which 
documents strategies for population rebuilding by stock, hatchery utilization, habitat 
restoration and monitoring.  Monitoring the population response of Elwha River fish 
populations is fundamental to understanding the effects of the overall project.  
Monitoring strategies for salmon response and recovery on the Elwha rely on a suite of 
testable hypotheses using the concept of Viable Salmon Populations (VSP).  VSP 
includes parameters that describe individual stock health including: Abundance, 
population growth rate (productivity), population spatial structure and diversity (NOAA 
2000).   Unfortunately there are almost no project monies available to answer these 
critical long term question.  Project partners have secured enough internal resources to 
answer some of the short term (pre dam removal) questions concerning salmon 
abundance, productivity, and life history strategies including estimation of adult 
abundance and productivity for some species.  However, these efforts will need to be 
expanded over space and time in order to be effective.  This proposal would support a 
portion of that effort beginning in 2014-2017 to spatially expand adult salmon surveys 
using a combination of survey techniques (weir, foot, aerial) combined with marking 
strategies to assess effectiveness.  Additionally we propose to add three upstream 
smolt trapping sites to measure production from the upper watershed and two major 
tributaries. 
 
Limiting Factors Addressed:   
Dam removal on the Elwha will restore access to over 30 miles of mainstem and 70 
miles of tributaries.  Dam removal also restores physical processes and will result in 
improved spawning habitat for returning adults and rearing habitat for juvenile 
salmonids throughout the watershed.  This non-capitol project proposes to measure 
that response over space and time for two purposes: 1) to provide information on 
salmon response to project managers so that adjustments to restoration strategies can 
be made using real data (adaptive management), and 2) to document ecosystem 
response of the largest controlled dam removal conducted to date in the United States.  
  
Benefits to Salmon:   
This project will restore habitat and benefit Chinook as well as coho, steelhead, chum, 
pinks, bulltrout, resident rainbow trout and cutthroat trout.  Improvement of upland 
habitat conditions will contribute to recovering health of main-stem and estuarine areas 
and the nearshore migration corridor.  Historic aerial photographs clearly depict the 
loss of habitat diversity in the lower river and particularly its estuary.  Over time the 
lower river has lost large deposits of sediment (fewer islands and bars), has much 
lower diversity of channels, and less diversity of vegetation (age and species).  These 
changes are attributed to the cumulative effects of dam construction and 
channelization. 
 
Recovery Plan Objectives:   
Elwha chinook are federally listed and part of the Puget Sound ESU. Dam removal is 
keystone for recovery of the ESU and arguable the single largest action planned in the 
near future.  Elwha steelhead are also federally listed and part of the Puget Sound 
steelhead ESU, however a recovery plan has not been prepared to date for this 
species.  However, implementation of the dam removal effort will likely be a 
cornerstone of several ESU recovery plans.  Puget Sound bull trout are also a federally 
listed fish stocks in Washington State and the Elwha River is a core population area.  
Puget Sound coho, while not currently listed are a species of concern, and the Elwha 
population is currently supported almost entirely by hatchery production.  Chum and 
pink populations in the Elwha are considered chronically depressed and have 
escapements less than 1000 and 200 adults per year, respectively. 
 
Restoration or Protection of Ecosystem Function:   
This project restores ecosystem function by restoring access to fish habitats blocked for 
over a century.  It also results in improved floodplain habitats as ecosystem processes 
such as sediment and wood transport are reestablished.  Revegetation of reservoirs 
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results in improved riparian zones while restored sediment flux re-connects floodplains 
in the lower reaches of the Elwha River including its estuary.  This project restores 
ecosystem function by accelerating the recovery of floodplain habitats that have been 
altered by dam construction and channelization.  Ecosystem function is also 
permanently guaranteed within this area because the floodplains of the watershed are 
largely protected under the management of Olympic National Park, Project lands and 
LEKT Reservation are protected from future development of any kind. 
 
Spatial/Temporal Influence:   
This proposal represents a spatial and temporal monitoring efforts for salmon 
abundance and productivity that to date have focused almost exclusively on the lower 
river below Elwha Dam (RM 4.9).  Monitoring would expand into upstream reaches 
below river mile 19.5 and focus on adult escapement, distribution and timing.  Smolt 
outmigration would be measured at new sites below Glines Canyon Dam and from to 
large middle River tributaries (Indian Creek and Little River).  An existing lower river 
site will continue to be monitored by LEKT. 
 
Project Readiness:   
This project is being sequenced with ongoing monitoring projects to provide expansion 
of monitoring efforts beginning in 2014, the year salmon will first have restored access 
to the upper river. 
 
Cost:  $300-400,000 for three years beginning in 2014. 
 
Watershed Priority:   
Elwha River has a normalized score of 5.00, and is ranked 1st as priority watershed.  
 
Miscellaneous:   
The Elwha River has the largest productive potential of any river in the NOPLEG 
planning area and its productivity is intricately linked to the reestablishment of its 
forested floodplain.   The most productive areas are located in unconstrained river 
valleys that have anastomising or braided island morphology.  In these areas forest 
features can attain sizes sufficient to form stable hard points within the floodplain.  The 
interaction of river flows with these surfaces creates boundary conditions which 
promote a multi-thread channel.  Multi thread channels may include surface-water, 
ground-water or combinations of the two that support diverse life histories of salmon. 
 

09066.1 12 River Channel Migration Zone Assessment and Delineation 
 
Project Description:   
The Channel Migration Zone assessment and delineation will outline the zone of historical 
channel migration and potential future channel migration over a timeframe of 100 years.  The 
CMZ delineations will be used for land-use planning decisions; to inform Clallam County’s 
Shoreline Master Plan and relevant updates to the Critical Areas Ordinance; and for restoration 
project planning.  In all watersheds, the CMZ’s are found in lower reaches, which also 
are the most productive salmonid habitat and the first to develop. Floodplain 
modifications invariably follow floodplain development. Without CMZ delineations, the 
County cannot effectively protect this productive riverine habitat. CMZ mapping and 
delineation would occur for McDonald Creek, Siebert Creek, Morse Creek, Elwha 
River, Salt Creek, Lyre River, East and West Twin Rivers, Deep Creek, Pysht River, 
Clallam River, and Sekiu River.  
 
This information will provide technical information to local officials and stakeholders to better 
inform their management decisions related to channel migration hazards along rivers. The 
project will also be important as an educational tool to increase public and landowner 
awareness of probable channel movements and erosion in the next five to ten decades.  
 
Methodology would follow Department of Ecology guidelines where aerial photos can identify 
channel patterns, and follow DNR Forest and Fish guidelines where mapping must occur on the 

CC/ NOPLE/ 
JSKT/ LEKT/ 
Makah Tribe 
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ground. This project would provide the funding to conduct a CMZ delineation for each of these 
drainages and work with Clallam County Department of Community Development to 
incorporate those maps into the Critical Areas Ordinance.   

 

Why the Project is Needed (limiting factors to be addressed):  

An assessment of the channel migration zones will provide data that is critical to 
restoration planning. Clallam County has jurisdiction and authority to limit development 
within channel migration zones (CMZs) through Clallam County‟s Critical Areas 
Ordinance and is currently updating its Shoreline Master Program. Updated CMA 
information would be used to provide guidance and regulations that more closely fit 
the river systems.  

 

Limiting factors addressed include:  

Floodplain Modifications 
Stormwater Runoff 
Magnitude and Frequency of Peak Flows 
Channel conditions 
Riparian condition 
 
The limiting factors listed above either affect, or are affected by, river channels and 
their migration patterns. Understanding and accurate mapping of the river channels 
aids in assuring that river processes continue to provide their full range of ecosystem 
benefits. 
 
Benefit to Salmon (how does it address stock status & trends?)  Which ESA-
listed stock and/or non-listed stock does this project address?  

ESA-listed stocks A functional floodplain is a key element to salmon habitat recovery.  
In all watersheds, the CMZ‟s are found in lower reaches, which also are the most 
productive salmonid habitat and the first to develop. Without CMZ delineations, the 
County cannot effectively protect this productive riverine habitat. Floodplain 
modifications invariably follow floodplain development. 

 

Which Salmon Recovery Plan Objectives does this Project Meet & How?  

The NOPLE 2011 Draft Strategy Appendix A, p. 35, Elements of the Action Agenda 
states that: 

• The amount, quality and location of marine, nearshore, freshwater and upland 
habitats sustain the diverse species and food webs of Puget Sound lands and waters.  
• The amount, quality and location of marine, nearshore, freshwater and upland 
habitats are formed and maintained by natural processes and human stewardship so 
that ecosystem functions are sustained. 
 
The CMZ study will provide information to help avoid future constriction of the river 
channels and will provide information for restoration in areas that are now constricted.  
 
 How Project supports Restoration or Protection of Ecosystem Functions? 
(Does it protect high quality fish habitat or restore formerly productive 
habitat? Does it support restoration and maintenance of ecosystem 
functions?)  
The channel migration zone study provides information to help protect and maintain 
ecosystem functions. The study will provide information for land use decisions and for 
setting restoration priorities. Study results will be used as a protection tool and as a 
restoration tool. 
 
Address the project’s spatial-temporal scale of influence: 

Spatially the CMZ assessment and delineation project ranges from the Sekiu River at 
the west end of the Strait of Juan de Fuca to the Dungeness River in the central-
eastern Strait of Juan de Fuca.  The information can be used for years once the report 
is complete. 
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Timing Needs & Sequencing Requirements (project readiness): 

Project is ready to go. Channel migration zone delineation studies are underway in on 
the Hoko; Department of Ecology is conducting a Shoreline Master Program level CMZ 
study.  

 

Range of Estimated Cost:  

The project is estimated to cost $250,000 – 450,000, based on the cost of the current 
Hoko channel migration zone study undertaken by the Bureau of Reclamation. 

 

Watershed priority & watershed area or which WRIA Nearshore project is 
located in: 

The project is located in WRIAs 18 and 19, and includes priority watersheds such as 
the Dungeness. 

 

 Other Key Information, especially any relationship to previous or current 
projects:  
NOPLE has contracted with the Bureau of Reclamation to conduct a channel migration 
zone study on the Hoko River, a priority river for identifying channel migration zones. 
Washington Department of Ecology, with EPA funding, is conducting a study to identify 
channel migration zones within Clallam County. Results of the Ecology study are 
expected to inform updates to Clallam County‟s Shoreline Master Program, but do not 
provide the detailed information required for restoration planning. 
 

OUTREACH & EDUCATION 

09051 Clallam County Salmonid Outreach Planner 
 
Project Description: 
Building on existing local efforts, develop a comprehensive collaborative program for outreach, 
education, public involvement, and stewardship promotion At this time outreach efforts are 
funded by project monies only and are focused on an individual project. A coordinated and 
consistent effort to communicate with citizens about salmonid ecology and recovery will go a 
long way to increase public awareness of salmonid recovery efforts and the role that each 
individual can play. Partners include Clallam County, cities, tribes, state agencies, Clallam 
Conservation District, North Olympic Salmon Coalition, Clallam Marine Resources Committee, 
WSU Beachwatchers, and school districts. 

 

CC & CCD 

09058 Elwha Morse Management Team 
 
Project Description:  
Support and develop capacity. 

 

CC 

09061 WRIA-19 Watershed Council 
 
Project Description: 
Support and develop capacity. 

 

CC 

09062 Dungeness River Management Team 
 
Project Description: 
Support and develop capacity. 

 

CC 

09068 NOPLE-Area Wide Outreach Program 
 

NOPLE & WDFW 
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Project Description: 
These varied efforts will inform and educate about the need for salmon recovery, local projects 
underway and a call to action about the local changes required to assist salmon and lessen 
degradation of salmon habitat. This specifically addresses Non‐Capitol project objectives iii, iv, 
v, vi, vii and viii. 

 

STOCK MONITORING SUPPORT 
09056 Elwha River Nearshore Biodiversity Investigations 

 
Likely Sponsors: 
NOAA Fisheries, USGS, Lower Elwha Klallam Tribe, Battelle PNW Labs 
 
Funding Request:   
$450,000 
 
Partnerships: 
This project is an on-going partnership between NOAA Fisheries, USGS the Lower Elwha 
Klallam Tribe and Battelle Pacific Northwest Laboratory.   
 
Brief Description of Project: 
Assess the current status of salmon, associated forage fish populations, and invertebrate 
communities in the nearshore environment adjacent to the Elwha River and compare fish use 
in non-impacted regions of the Strait of Juan de Fuca.   
 
The nearshore environment adjacent to the mouth of the Elwha River is severely degraded and 
has been impacted over time by restricted flow of sediment from the upper Elwha River 
watershed.  Assessing the status of juvenile salmon and associated forage fish populations, 
determining their use of this habitat, quantifying the nearshore habitat types and analyzing 
food web will provide critical baseline information necessary to fully document and understand 
both the impacts of dams on the Elwha River and the effects that this removal has on the 
populations of concern. 
 
This assessment effort will consist of 7 primary assessment methods and will provide a 
quantitative profile of habitat parameters, fish use in the inter-tidal, sub-tidal, and offshore 
deepwater areas and provide an analysis of the food web of juvenile salmonids encountered in 
the survey using stable isotopes methodologies. 
 
The project will include beach seining of juvenile salmon and forage fish, inter-tidal habitat 
surveys, SCUBA-based sub-tidal characterizations of habitat and fish use, profiling of kelp 
forests use by juvenile salmon and associated forage fish with lampara net sampling coupled 
with snorkel surveys, and deep water tow netting to sample fish use in deep-water transit 
corridors adjacent to the mouth of the Elwha River and the mouth of the Strait of Juan de Fuca. 

 
Limiting Factors Addressed: 
The need to conduct biodiversity investigations of the Elwha Nearshore was identified as a 
priority activity in the proceedings of the Technical Workshop on Nearshore Restoration in the 
Central Strait of Juan de Fuca (Triangle Associates, INC.  2004.  Technical Workshop on 
Nearshore Restoration in the Central Strait of Juan de Fuca. 59pp).   
 
Stock Status and Trends: 
The project addresses stock status and trends by assessing the status of stocks in the 
nearshore and assessing their temporal and special usage of the nearshore.  
 
Listed Stocks: 
Hood Canal/Strait of Juan de Fuca summer chum and Puget Sound steelhead, Puget Sound 
Chinook and bull trout. 
 

NOAA, USGS & 
LEKT 
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Other Stocks: 
 Non-listed stocks originating in nearby watersheds include coho and sea-run cutthroat, pink 
salmon.  In addition, the nearshore is utilized by a number of forage fish populations. 
 
Benefit to Salmon:   
Implementation of Key Action Area Work Plan  Assessing the status of juvenile salmon and 
associated forage fish populations, determining their use of this habitat, quantifying the 
nearshore habitat types and analyzing food web will provide critical baseline information 
necessary to fully document and understand both the impacts of dams on the Elwha River and 
the effects that this removal has on the populations of concern. This project will benefit the 
Strait through implementation of a Key Action Area Work Plan – The assessment of juvenile 
fish use in all WRIAs in the region is noted as being an on-going project necessary to furthering 
the understanding of the use of the nearshore environment by juvenile fish. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objective Does This Project Meet 
and How? 
This project will fill an important data gap identified in the Technical Workshop on Nearshore 
Restoration in the Central Strait of Juan de Fuca (Triangle Associates, INC.  2004.  Technical 
Workshop on Nearshore Restoration in the Central Strait of Juan de Fuca. 59pp).   
 
Project Support of Restoration or Protection of Ecosystem Functions: 
The Elwha River Nearshore Biodiversity Investigations will add to the on-going assessment and 
of juvenile fish use within the greater Puget Sound region and contribute to the understanding 
of fish use following entrance into the Strait of Juan de Fuca.   
 
Certainty of Project Success: 
The partners in this project have been actively involved with similar assessments of 
populations of salmon and associated forage fish populations in the greater Puget Sound 
region for a number of years.  The project lead, Kurt Fresh is currently a member of the Puget 
Sound Nearshore Partnership and has helped to design and implement Guidance Strategies for 
the Protection and Restoration of the Nearshore Ecosystems of Puget Sound.  This project will 
build upon and expand these past efforts and successes. 
 
Proposed Starting and Ending Dates: 
2012 to 2018 
 
Cost Appropriateness: 
Cost estimates are based upon expenses incurred in the past conducting similar assessments. 

 
09076 Elwha River Salmon Enumeration Weir 

 
Likely Sponsors: 
National Park Service, US Geologic Survey, NOAA Fisheries, US Fish and Wildlife Service, Lower 
Elwha Klallam Tribe 
 
Funding Request:   
$610,000 
 

Partnerships: 
This project will consist of a partnership between 4 federal agencies and the Lower Elwha 
Klallam Tribe.  
 

Brief Description of Project: 
Construct, install and maintain a floating weir in the Elwha River to allow the accurate 
enumeration of returning adult salmon to the watershed. 
 
The current depressed state of the native Elwha River populations are at risk of extinction with 

NPS, USGS, 
USFWS, NOAA, 
WDFW & LEKT 
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the impending removal of the hydroelectric projects on the Elwha River and release of 
sediment into the system (expected duration of impact 5-7 years).  However, following dam 
removal the potential for stock recovery is high.  A fish enumeration weir on the river will allow 
managers to accurately assess recovery rates, will provide an efficient means for broodstock 
collection and will allow for tagging and collection of other important biological information 
needed to assess the success of ecosystem recovery on the Elwha River. 
 

Limiting Factors Addressed: 
There is currently no enumeration of adult salmon returning to the Elwha River.  The weir will 
permit enumeration to occur and will help managers assess the effectiveness of restoration 
and recovery actions being conducted in conjunction with dam removal on the Elwha River. 
 

Stock Status and Trends: 
Stocks of Chinook, steelhead, and bull trout are currently endangered.  Chum and pink salmon 
are at critically low levels.   
 

Listed Stocks: 
Puget Sound Chinook, Puget Sound steelhead, bull trout. 
 

Other Stocks: 
 Non-listed stocked include coho and sea-run cutthroat, pink salmon and chum salmon. 
 
Benefit to Salmon:  Implementation of Key Action Area Work Plans 
A weir allows managers to accurately assess recovery rates and provides an efficient means for 
brood stock collection, tagging and collection of other important biological information 
pertinent to ecosystem recovery on the Elwha River.  This information will provide managers 
with tools necessary to accurately evaluate and the effect of the Elwha River Fish Restoration 
Plan (NOAA Technical Memorandum NMFS-NWFSC-90) and manage the restoration actions 
adaptively. 
 
Which Salmon Recovery Plan/Watershed Analysis or Plan Objective Does This Project Meet 

and How? 
Implementation of Key Action Area Work Plans. This project will help to fulfill the monitoring 
needs identified in the Elwha River Fish Restoration Plan (NOAA Technical Memorandum 
NMFS-NWFSC-90).  
 
Project Support of Restoration or Protection of Ecosystem Functions:   

1. A key tool for decision making: One of the key concepts identified in the Elwha River 
Fish Restoration Plan is the assessment of strategies employed to restore fish 
populations.   The fish enumeration weir will provide accurate information on the 
number of salmon returning to the Elwha River.  This information will assist 
managers in answering the most anticipated question of “How many fish are 
returning to the Elwha River?” Without the weir, this question may never be 
accurately answered.   

2. Implementing the recommendations of the Hatchery Scientific Review Group 
(HSRG):  The fish enumeration weir will also assist managers in meeting escapement 
limits of Hatchery Origin Returns (HORs) in the watershed and therefore limiting the 
potential for negative genetic and ecological interactions between HORs and Natural 
Origin Returns (NORs).  The HSRG has identified a limit of 20% HORs in the watershed 
as being critical to meeting interaction guidelines between hatchery and natural-
origin fish.  The weir will allow managers to assess observed ratios and permit HSRG 
recommendations to be attained.  

 

Certainty of Project Success: 
The partners in this project have been actively consulting with other regional managers 
involved with the design, construction and operation of floating weirs used to enumerate 
salmon. 
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Proposed Starting and Ending Dates:  

2012 to 2014 
 
Cost Appropriateness: 
Cost estimates are based upon expenses incurred in similar weir construction and operation 
programs. 

 

HABITAT PROJECT MONITORING  
09065 Jimmycomelately Creek & Dungeness River Habitat 

 
Project Description:  
Implementing conservation goals laid out in watershed recovery plans has resulted in about 
300 acres of land conserved in acquisitions and easements by WDFW, Clallam County, 
Jamestown S'Klallam Tribe, and NOLT. There is a strong need for stewardship funding to assure 
that the conservation goals are met and the habitat remains in good condition. Stewardship 
will focus protecting the sites from improper use, noxious weed control, general site 
maintenance, and monitoring of land use. WDFW is very close to placing a moratorium on 
future land acquisition because they lack funds and personnel to maintain the portion of their 
land base purchased for salmon recovery. Habitat protection through acquisition and 
easement is a cornerstone for salmonid recovery. This is a critical issue that needs funding. 

 

WDFW, JSKT, 
NOLT & CC 

09074 NOPLE Area Adaptive Management  Plan & Monitoring 
 
Project Description: 
This will allow the lead entity to participate in the group process needed to create an adaptive 
management plan which incorporates areas needed for recovery which have not been primary 
focuses previously and better integrates efforts.  This meets Non-Capital program objectives I, 
ii, iii, iv, vi, vii, and ix. 

 

NOPLE, CC, 
COPA, & COS 

09075 NOPLE Area wide Monitoring Program 
 
Project Description: 
This program will establish watershed- based programs to monitor for Viable Salmonid 
Populations parameters and will provide for intra-NOPLE coordination to compile and report 
data/findings for EDT/AHA.  The following present details on the Dungeness.  As the program 
develops, appropriate programs would be developed for other watersheds.   
 
Dungeness Chinook Population Analysis and Modeling to Support Harvest, Hatchery and 
Habitat Management and Planning  
This program would address the population analysis and modeling needs identified in the 
Dungeness Chinook recovery plan.  Accomplishing the tasks under this program would help fill 
gaps identified by the TRT (see below) and would increase understanding and certainty in the 
management of Dungeness Chinook recovery.  The program would support hiring an analyst 
proficient in population modeling and assessment to accomplish the following tasks: 
• Chinook cohort analysis and run reconstruction of Dungeness Chinook Hatchery stock. 
Though data is currently limited, the layout and initiation of the analysis and could and should 
begin. 
• Use run reconstruction results to estimate Chinook exploitation rates over time and provide 
historical modeling input for preseason fisheries planning. 
• Estimate a rebuilding exploitation rate (RER) as defined in the Co-managers Chinook Harvest 
Management Plan; this would be the exploitation rate that controls protective measures 
incorporated in annual fisheries planning and management. 
• Update the Dungeness Chinook EDT analysis and use it to reinforce and expand assessments 
of impacts on VSP parameters and effectiveness of recovery measures.   
• Help prepare for 2009 PST negotiations of a new Chinook annex to offer improved protection 
from non-southern U.S. harvest impacts. 

NOPLE, CC, 
COPA & COS 
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This is a high priority program because it addresses immediate needs for population analysis 
and modeling to help reduce uncertainties and close gaps in the Dungeness recovery plan, 
including those identified by the Puget Sound Technical Recovery Team (TRT)*. The immediate 
need for improving the recovery plan and its ongoing and pending recovery measures is 
necessary for effective adaptive management.  Accordingly this program should be put in place 
as soon as possible and operate at least over the next three years. 
 
Dungeness Chinook Biological Monitoring Project  
A biological monitoring project is proposed to augment the current biological monitoring of 
spawning escapements (that includes determining natural and hatchery origin of Chinook 
spawners), and juvenile out-migrant trapping on Matriotti Creek.  This project is intended to 
collect life history and distribution information on Chinook in the watershed and Dungeness 
estuary, and also on other salmonids that may interact with the Chinook.  Data collected over 
the long-term would provide for monitoring biological changes or trends in relation to recovery 
actions and to test assumptions made in recovery planning. 
• Operate a screw trap on the Dungeness mainstem to determine juvenile abundance of 
Chinook, coho and steelhead, and timing of their migratory movements (Apr. – Sep.). 
• Survey the Dungeness nearshore with beach seines and traps at a variety of tidal regimes to 
collect information on the distributions and life histories of all species (Apr. Sep.). 
• Fence trap Canyon Creek (fish passage is being restored) and Bear Creek to determine 
juvenile distribution, abundance and migration patterns of all salmonid species (Apr. – Sep.). 
• Help with Chinook and pink (in odd numbered years) salmon spawner surveys in late 
summer/early fall (Aug.-Oct.).   Conduct coho salmon spawner surveys in late fall/early winter 
(Oct. – Dec.).   Determine proportion of hatchery and wild origin coho salmon on spawning 
grounds. 
• Conduct steelhead spawner surveys in April and May, as time permits (priority is with 
juvenile sampling of other species), to determine stock status. 
• As time permits, snorkel survey index areas throughout the system to determine relative 
species abundance and rearing habitats. 
The project was identified in the Dungeness recovery plan as a critical part of the hatchery and 
harvest components.  The TRT stated that the most important way to improve certainty of an 
effective hatchery strategy was to improve adaptive management.*  
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                                                                                 North Olympic Peninsula Lead Entity For Salmon 

                                          Clallam County Courthouse 
                                      223 E. Fourth Street, # 5 

                                       Port Angeles, WA  98362 
                                                                   (360) 417-2326 

                  
                                                 

HOW TO SUBMIT A PROJECT TO BE CONSIDERED  

FOR OUR 2011 WORK PLAN  

 
OUR MISSION & WHO WE ARE: 

 
The mission of the North Olympic Peninsula Lead Entity for Salmon is to work towards a 
future on the North Olympic Peninsula which includes a healthy Puget Sound 
ecosystem with thriving salmon populations that support ceremonial, subsistence, 
recreational and commercial fisheries. 
 
 

1. Our Goals Are: To achieve fish stocks that are robust to changing conditions, 

self-sustaining over the long term, and capable of supporting harvests 
(ceremonial, subsistence, recreational, and commercial) 

2. To implement the salmon recovery plans to protect and restore fish habitat on the 
North Olympic Peninsula. 

3. Restore and maintain ecosystem function on the North Olympic Peninsula. 
4. Instill ecosystem awareness. 
5. Integrate efforts towards these goals with larger visions for overall salmon 

recovery and restoration of the Puget Sound ecosystem. 
 
These Goals were re-affirmed during the Fall 2010 Retreat.   
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We work to gain funding for needed salmon habitat and ecosystem restoration projects 
and non-capital projects and programs which foster salmon recovery on the North 
Olympic Peninsula. Our geography region spans the Strait of Juan de Fuca from 
Sequim Bay on Clallam County’s eastern boundary west to Cape Flattery. It includes 
Water Resource Inventory Areas (WRIA) 17 west, 18 and 19.  
 
Clallam County is the fiscal agent that carries the operating grant for the lead entity 
which is a local, collaborative effort which brings together citizens, scientists, restoration 
practitioners, non-profit organizations and local city, county and tribal governments to 
work together to recover salmon.  
 
Our work is guided by our strategy as well as local and regional salmon recovery plans. 
The Lead Entity re-affirmed its strategy last month with only minor updates. At the 2010 
Retreat, only minor updating of a few objectives and sub-objectives occurred.  The 
watershed priorities remain unchanged.   Salmon recovery involves a complex set of 
actions and interactions that are directed by recovery plans and by practical realities 
within each watershed.  
 
We also work closely with our two salmon regional recovery organizations, the Hood 
Canal Coordinating Council and the Puget Sound Partnership, which oversee 
implementation of the Hood Canal Summer Chum Recovery Plan and the Puget Sound 
Chinook Recovery Plan, respectively. Efforts are currently underway to finalize a 
salmon recovery plan for WRIA 19 (from the Elwha River west to Cape Flattery) and to 
prepare a steelhead recovery plan.  
 
Our work is scientifically vetted at local,state and federal levels. The proposed actions 
should be targeted, strategic, and prioritized, so the highest priority projects are 
tackled in a sequential approach. For example, when proposing projects, consider 
how the conditions both above and below the reach in which restoration work is 
proposed will impact the project and its chance of success. 
 
Our regional recovery organizations and major project funders, such as, Washington’s 
Salmon Recovery Funding Board and Puget Sound Acquisition and Restoration Funds, 
require that projects be part of existing three-year work plans in order to be considered 
for funding. However, inclusion on this list does not insure eligibility for funding.  

 
Generally, additional grant applications and review processes are required to be 
considered for funding. In order to be more strategic, the Lead Entity will issue further 
information and a decision about what current funding priorities are after reviewing the 
updated, 2011 work plan of ranked capital and non-capital proposed projects. Not all 
proposed projects and programs on the work plan will be priorities for current funding. 
 
The work plan is an important, evolving, strategic tool that guides planning, project 
prioritization, funding, and adaptively-managed salmon recovery implementation. The 
work plan includes both capital and non-capital programmatic actions that  reflect the 
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most important watershed priorities to start or continue a recovery trajectory and meet 
implementation goals outlined in salmon recovery plans. The work plan generally 
contains restoration projects, protection projects and efforts, and ecosystem capital 
projects, as well as combination projects. 
 
 
CURRENT CALL TO UPDATE OR WITHDRAW PROJECT NARRATIVES IN OUR 
2010 WORKPLAN FOR INCLUSION IN OUR 2011 WORKPLAN 
 
From Tues. Nov. 24, 2010 to 12 Noon on Wed. Dec. 22, 2010  Project sponsors who 

have projects on our existing three-year work plan that they previously submitted, may 
make changes or updates to those existing project write-ups. Project sponsors need to 
address all criteria upon which their project proposals will be scored. See more 
information on this below. Project sponsors should review how their project previously 
fared in technical review by the TRG and consider comments reviewers made about the 
project concept in order to best improve their project narrative. For example, if scorers 
last year noted that the work plan description did not provide enough detail for scorers 
to make an informed decision about the project’s merits, that project could be rewritten 
to include more specific project details. 
 
All changes to existing projects contained within our work plan must be submitted no 
later than 12 noon on Wed. Dec. 22, 2010 via e-mail to the lead entity coordinator, 
cbaumann@co.clallam.wa.us. THIS IS A FIRM AND FINAL DEADLINE AND NO 
CHANGES TO EXISTING PROJECT NARRATIVES WILL BE ACCEPTED AFTER 
THE ABOVE DEADLINE SO PLEASE PLAN ACCORDINGLY. 

 

If a capital project or non-capital programmatic action that is listed  on the current work 
plan is no longer needed, this is also the time period in which the project sponsor should 
e-mail the lead entity coordinator and request that it be removed. 
 
CURRENT CALL TO SUBMIT NEW PROJECT PROPOSALS FOR INCLUSION IN 
OUR 2011 WORK PLAN 
 
From Tuesday, Nov. 23, 2010 to 4 p.m. Tuesday, Dec. 28, 2010 
 
There is currently an open call to propose new projects to be considered for our 2011 
Three-Year Work Plan. The plan will include capital projects and non-capital programs 
that could, with funding, be reasonably started within 2011 - 2014. 
 
There is not expected to be another open call for consideration to add new, non-
emergency projects to the work plan for at least a year, and maybe longer. 
 
When proposing projects, chose ones that target goals , objectives, in our strategy as 
well in local recovery and watershed plans and, especially, in regional and ESA- salmon 
recovery plans. Consider the watershed priorities. Make sure to  show how these 
projects further large-scale recovery and what they will do for salmon. Also, consider 

mailto:cbaumann@co.clallam.wa.us
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integration of management actions across habitat, hatchery, harvest and hydropower 
management to the best extent possible, as well as logical and defensible sequencing 
of actions (e.g., downstream culvert removal before upstream restoration). 
 
 
Capital Project Categories Include:  

Habitat: including Restoration, Acquisition for Restoration & Acquisition for Protection  
Also: 
Hatchery: 
Harvest 
Hydropower  
& Other 
 
 
Non-Capital Program Categories Include: 
Harvest Management Support                        Flow Protection 
Project Monitoring                                           Habitat Project Development 
Stock Monitoring Support                               Outreach & Education 
Habitat Protection                                           Research & Other 
Plan Implementation & Coordination 

 

IN ORDER FOR BOTH CAPITAL AND NON-CAPITAL PROJECTS TO BE 
CONSIDERED FOR INCLUSION IN THE WORK PLAN, THE FOLLOWING IS 
REQUIRED: 

 

ALL SUBMITTALS ARE DUE BY THE REQUIRED DEADLINES which is 12 noon 
Wed. Dec. 22,2010 for changes to current work plan projects and 4 p.m. Tues. 
Dec. 28, 2010 for new project proposals.  No late submittals accepted! 

 

Any project updates or new project descriptions must be submitted electronically via the 
attached, spreadsheet template as well as including the required narrative and two j-peg 
photos. The template must be completed in its Entirety, along with the written project 
narrative. The information must be submitted electronically via the Internet to: 
cbaumann@co.clallam.wa.us   
 
Early submittal is welcomed! 
 
The spreadsheet template needs to be completed in full as is. This means the 
spreadsheet template can NOT be rearranged, resized, no columns deleted, or font size 
changed, etc. 
 
ALSO REQUIRED is a written project narrative in Word format, no smaller than size 11 
font and no more than 2 pages.  The narrative must explicitly address the following: 
 

1. Project Title and Description 
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2. Why the Project is Needed (limiting factors to be addressed) 
3. Benefit to Salmon (how does it address stock status & trends?)Which ESA-

listed stock and/or non-listed stock does this project address?  
4. Which Salmon Recovery Plan Objectives does this Project Meet & How? 
5. How Project supports Restoration or Protection of Ecosystem      

Functions?  (Does it protect high quality fish habitat or restore formerly 
productive habitat? Does it support restoration and maintenance of 
ecosystem functions?) 

6. Address the project’s spatial-temporal scale of influence 
7. Timing Needs & Sequencing Requirements (project readiness) 
8. Range of Estimated Cost   
9. Watershed priority & watershed area or which WRIA Nearshore     project is 

located in 
10. Other Key Information, especially any relationship to previous or current 

projects. 
 

This maximum 2 page narrative proposal will be used by the North Olympic Technical 
Review Group members who will score all proposed projects. Therefore, the narrative is 
the one opportunity to really educate and convince reviewers why this project is integral 
to achieving salmon recovery on the North Olympic Peninsula. The level of detail in the 
proposal may also indicate to a reviewer the prospective project’s sponsor’s potential 
ability to successfully complete such a project. 
 
Both a completed, electronic spreadsheet template AND a completed project narrative 
proposal are REQUIRED BY THE APPROPRIATE DEADLINE listed previously (there is 
one deadline for changes to existing projects and another for new project proposals) in 
order to be considered for inclusion in the work plan. NO project submittals which 
come in after the project deadline will be accepted. No incomplete project 
submittals will be included, nor will any placeholders. No extensions will be 
granted.  

 
You are also requested to provide two photos in j-peg format showing the project site. 
These photos may be used in the online Habitat Work Schedule data base should the 
project be added to our three-year work plan. Please e-mail these as independent 
attachments (do not send in pdf format.) 
 
New Project Applicants are HIGHLY encouraged to review our existing Strategy, our 
2009 Work Plan to see project priorities, existing project narratives and the 2010 Work 
Plan  and its Prioritized Project list. Please look at the descriptions of high ranking 
projects. The score sheets and comments by scorers on all projects are also included in 
the work plan and provide insight into how projects are scored. Please call or e-mail the 
Lead Entity Coordinator if  you do not have access to these documents(360-417-2326 
and cbaumann@co.clallam.wa.us) 
 
A review of local & regional, ESA-Recovery strategies is also critical. Those can be 
found at on the Puget Sound Partnership’s website which 
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h is http://www.psp.wa.gov/ then click on Salmon Recovery on the left hand index. Also 
relevant are comments from the Regional Implementation Technical Team’s review of 
our 2010 Work Plan which are also attached. 
 
GROUPING SIMILAR PROJECTS OR PHASES INTO ONE SUBMITTAL: 
Proposed projects or programs may be grouped into one workplan proposal when 
appropriate. This is appropriate for combination projects (such as an acquisition 
followed by restoration), phased, multi-faceted projects that have some logical and 
technical connection which makes sense, such as dealing with the same issue or  the 
same reach or geographic area.  It can not be so all-encompassing as to be 
overwhelming and impossible to quantify its overall merit or worth. It has to have 
technical merit, logic, sequencing, and technical weight. It can not merely be an artificial 
combination or grouping.Like all workplan submittals, the elements of a grouped 
proposal must be able to be completed within three-years. 

 

HOW PROPOSALS WILL BE SCORED: 

 
The main knowledge from which the scorer’s make decisions is your narrative project 
proposal, so it is important to make that as compelling and comprehensive as possible.  
 
When scoring narrative project proposals, reviewers use a multi-criteria, decision-
making process which is included in our 2009 Work Plan.  There are separate sets of 
criteria for capital projects and non-capital programs.  Both sets were reviewed and 
updated at the Fall 2010 Retreat.  Reviewers screen capital project proposals using 
Table 1 (Screens for Habitat Capital Projects in Attached Spreadsheet 2011 Criteria and 
Weights) and then score them using criteria in Table 2 (Criteria and Weights for Habitat 
Capital Projects) and the values in Table 3(Normalized Weighted Scores for Each 
Watershed).  
 
Scoring Non-Capital Activities follows the same process but uses the criteria and 
weights in Table 4 (Criteria and Weights for Non-Capital Activities, Programs & 
Projects).  
 
Please see the Criteria and Weights, plus additional information about them which is 
included with this document. 
 
All project write-ups are compiled for scoring and then provided to the Lead Entity’s 
Technical Review Group. Group Members are asked to review the project proposals 
and then score them based on previously established criteria. This criteria was reviewed 
and weights associated with that criteria were updated at the Lead Entity’s October 
2010 Retreat. A copy of that information is included in the attached tables. 
The project scores are then submitted to the Lead Entity by individual TRG Members. 
All TRG Members are encouraged to score. This is a blind peer review. Scores are 
compiled for all projects. Scores are then normalized so that capital and non-capital 
project proposals (which have differing criteria) can be compared.  Normalization is also 
used at the start of the process  when establishing watershed priorities.  
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Once all the scores have been compiled and normalized, it results in a ranked list of 
possible projects and programs. The Technical Review Group will look at the data 
distribution for the scored projects and make a recommendation to the Lead Entity 
Group on where a line should be drawn on that list. For transparency and fairness, this 
recommendation will be made based on the data, prior to seeing where particular 
projects landed on the list.  
Proposed projects and programs above that line will be considered priorities and are 
therefore eligible to apply for SRFB, or PSAR or other major funding through the North 
Olympic Peninsula Lead Entity in the 2011 funding cycle. Projects below that line will 
not be priority projects during 2011 and will not be eligible to apply for 2011 SRFB or 
PSAR funding or other major funding through the North Olympic Peninsula Lead Entity 
for Salmon. 
That recommendation will be forwarded to the Lead Entity Group which will then make 
the final decision as to where the priority line will be located on the ranked projects list. 
The Lead Entity, after reviewing any further recommendations from the Technical 
Review Group, may also announce areas of emphasis within which the LE wishes to 
see projects proposed in the upcoming funding cycle.   
If you have questions about this overall process, feel free to call Lead Entity Coordinator 
Cheryl Baumann at 360/417-2326 or email her at: cbaumann@co.clallam.wa.us. If you 
have questions about completing the template or your draft project narrative, please call 
Restoration Planner Eric Carlsen at 360/417-2324 or e-mail him at: 
ecarlsen@co.clallam.wa.us  Remember, we have other work commitments and may 
have time off during this time,and Eric works for us part-time, so please call and 
schedule assistance as soon as possible and DO NOT wait until the last possible 
moment to request such help. If you do, we may be unable to assist you. 
 

The North Olympic Peninsula Lead Entity for Salmon reserves the right to amend and 
recirculate this document if needed. We also reserve the right to edit or add to project 
submittals, if necessary; as time and staffing allow in an attempt to provide reviewers 
with needed project information and as much consistency as possible between 
proposals. 

 

mailto:ecarlsen@co.clallam.wa.us
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Criteria and Weights for Scoring and Ranking CAPITAL Projects 
New or modified wording in BOLDFACE Italics  

New mean weight for each criteria from 1 to 5, with 5 being highest  
Criteria 1 through 10 inclusive are used to assess Work Plan Narratives for Capital Projects.  All Criteria are used to assess Project Proposals for Current Year's funding. 

ID 

Criteria for Ranking Criteria Narrative New 

Mean 
Weight 

1 Watershed Priority 
This criterion is based on data concerning historical and current productivity and stock diversity of the NOPLE watersheds.  The data was presented and the priorities established in the 
development of the 2008 Strategy.  Consideration of watershed priority is mandated by regulation.  This score is added by Lead Entity staff for the watershed(s) covered by the proposed 

project. 
2.88 

2 Addresses limiting factor 
This criterion pertains to the extent to which the proposed work would address the limiting factor(s) relevant to the watershed and stock.  How well does the proposed work address the 

relevant limiting factors? 4.04 

3 
Addresses stock status and 

trends 
This criterion derives directly from NOPLE's GOAL to achieve robust fish stocks  and pertains to the extent to which the proposed work takes into account stock status and trends.  Is the 

proposed work appropriate for the current status and trends of the stock(s) of interest? 2.56 

4 Benefits an ESA-listed stock This criterion derives directly from NOPLE's GOAL to address ESA-listed stocks.  To what extent does the proposed work benefit ESA- listed stock(s)? 3.33 

5 Benefits other stocks 
This criterion derives directly from NOPLE's long-standing principle that "All stocks need attention."  To what extent to which the proposed work provide tangible benefit(s) to 

non-listed stock(s)? 3.00 

6 
Protects high-quality fish 

habitat 

This criterion derives directly form NOPLE's GOAL to protect and restore fish habitat. This criterion pertains to the extent to which the proposed work would protect high-quality fish habitat.   
A project with acquisitions, easements, or other instruments that protects habitat would score well here.   How well does the proposed instrument protect high-quality salmon habitat?  How 

critical or important is the habitat in question?  A restoration only project or a ecosystem only project would score zero. 
3.82 

7 
Restores formerly productive 

habitat 

This criterion derives directly form NOPLE's GOAL to protect and restore fish habitat. This criterion pertains to the extent to which the proposed work restores formerly productive habitat.  
A project with active measures to restore habitat would score well here.  To what extent does the proposed work restore formerly productive salmon habitat?  A protection only project or 

ecosystem only project would score zero. 
3.88 

8 
Supports restoration and 

maintenance of ecosystem 

functions 

This criterion derived directly from NOPLE's GOAL to restore and maintain ecosystem function and this pertains acquisition, restoration and combinat ion projects.  This criterion pertains to 
the extent to which the proposed work restores ecosystem function(s).  To what extent does the proposed work support restoration or recovery of ecosystem function(s)?  A project that 

restores a number ecosystem processes would score well here. 
3.67 

9 
Spatial-Temporal Scale of 

Influence 
This criterion addresses the scale in space and time over which the benefits of the project would extend.  A project for which the benefits would extend over a region or 

watershed and for years to decades would score high.  Projects of local extent or temporary duration would score lower.  3.27 

10 Project Readiness 
This criterion addresses how ready are projects to implement.  A project that can be implemented within the current year should score high.  A project that is several years 

away should score low. 2.52 

11 

Likelihood of success based 

proposer's past success in 
implementation 

This criterion is a standard one in project selection and management.  What is the probability that the project sponsor will succeed with the proposed work given their previous experience 
and current expertise and capability with the type of work proposed? 1.85 

12 
Likelihood of success based on 

approach 
This criterion is a standard one in project selection and management.  Is the approach appropriate to the work proposed?  What is the probability of success of the proposed approach? 2.86 

13 
Reasonableness of cost and 

budget 
This criterion is a standard one in project selection and management.  Do the scope of work, overall estimated cost, and budget align?  Are the budget items and costs reasonable given 

the scope of work? 
2.17 
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Criteria and Weights for Scoring and Ranking NON-CAPITAL Projects 

New or modified wording in BOLDFACE Italics 
New mean weight for each criteria from 1 to 5, with 5 being highest 

Criteria 1 through 9 inclusive are used to assess Work Plan Narratives for Non-Capital Projects.  All Criteria are used to assess Project Proposals for Current 
Year's funding. 

ID Criteria for Ranking Criteria Narrative 
New 

MEAN 
Weight 

1 
Advances robust harvestable 

stocks 

This criteria derives from NOPLE's GOAL to achieve harvestable fish stocks.  To what extent does the proposed work lead to progress 

towards harvestable fish stocks? 
3.23 

2 
Advances implementation of 

recovery plan(s) 
This criteria derives from NOPLE's GOAL to implement recovery plans.  To what extent does the proposed work lead to progress in the 

implementation of recovery plan(s)? 
3.73 

3 
Advances habitat protection and 

restoration 

This criteria derives from NOPLE's GOAL to protect and restore salmon habitat.  To what extent does the proposed work lead to progress in 

protecting and/or restoring salmon habitat? 
4.05 

4 
Advances recovery of 
ecosystem function 

This criteria derives from NOPLE's GOAL to support recovery and restoration of ecosystem function.  To what extent does the proposed 
work lead to progress in the recovery and restoration of ecosystem function(s)? 

4.21 

5 
Advances ecosystem 

awareness 
This criteria derives from NOPLE's GOAL to instill ecosystem awareness.  To what extent does the proposed work increase the ecosystem 

awareness and its application?  To what extent does the proposed work address and overcome obstacles to awareness? 
2.81 

6 Advances integration 

This criteria derives from NOPLE's objective of advancing the integrations of the four H's:  Habitat, Harvest, Hatcheries, and Hydropower.  

To what extent does the proposed work acknowledge the influence of the other H's on the work and the potential influence of the work on 
the other H's? 

2.05 

7 
Fulfills requirements of external 

agencies 

This criteria derives from NOPLE's objective to network with other entities and agencies.  To what extent does the proposed work recognize 
and coordinate with the efforts and requirements of agencies?  To what extent does the proposed work contribute to the knowledge and 

databases at the regional and state levels? 
1.71 

8 
Advances multi-agency funding 

strategy 
This criteria derives from NOPLE's objective of diversifying the funding base.  To what extent will the proposed work be eligible and 

competitive for Non-SRFB funding? 
1.81 

9 
Has large spatial-temporal scale 

of effects 
This criteria derives from NOPLE's objective to support non-capital projects that benefit salmon recovery on a NOPLE-wide or regional 

basis.  To what extent does the proposed work aid salmon recovery to a broad degree in time and space? 
3.38 

10 
Likelihood of success based 
proposer's past success in 

implementation 

This criterion is a standard one in project selection and management.  What is the probability that the project sponsor will succeed 

with the proposed work given their previous experience and current expertise and capability with the type of work proposed? 
1.92 

11 
Likelihood of success based 

on approach 
This criterion is a standard one in project selection and management.  Is the approach appropriate to the work proposed?  What is 

the probability of success of the proposed approach? 
3.10 

12 
Reasonableness of cost and 

budget 
This criterion is a standard one in project selection and management.  Do the scope of work, overall estimated cost, and budget 

align?  Are the budget items and costs reasonable given the scope of work? 
2.69 
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2011 Work Plan Template  
  

  Project Information and How it Relates to the Recovery Plan  Project Planning Project Cost and Sponsor 

Project Type 
Plan 

Category 

Project 

Name 

Project 
Description 

(brief 
description) 

Priority 

tier of 
project 

Limiting 

Factors 

Document  

Reference 
for limiting 

factor 

(Recovery 
Plan, 

Chapter 3 
- Habitat 

Protection) 

Habitat 

Type 
(HWS 

items - i.e. 

riparian, 
estuary 

river delta, 
nearshore, 

etc.) 

Activity 

Type (HWS 
items - i.e. 

fish 
passage, 

instream 
flow, 

sediment 
reduction, 

etc.) 

Project 
Performance 

(restore 30 
acres of 

floodplain) 

Primary 

Species 
Benefiting 

Secondary 

Species 
Benefiting 

Current Project 

Status 
(Conceptual, 

Feasibility 
completed, land 

acquisition 

completed, 
design 

completed, 
permitting 

completed, 
construction 

completed) 

2011 
Activity 

to be 
funded 

2011 

Estimated 
Cost 

2012 
Activity 

to be 
funded 

2012 

Estimate
d Cost 

2013 
Activity 

to be 
funded 

2013 

Estimated 

Likely 

End 
Date 

Likely 

Sponsor 

Total 

Cost of 
Project 

Local 
share or 

other 
funding 

Source of 
funds 

(PSAR, 
SRFB, 

other) 

                                                

Capital 
Projects                       

  

                      

Habitat                       
  

                      

Restoration                                               

                                                

   Acquisition 

for 
Restoration                       

  

                      

                                                

Acquisition 

for Protection                       

  

                      

                                                

Hatchery 

       

                                

                                                

Harvest                                               

                                                

Hydropower                                               

                                                

Other                                                

                                                

Total Capital 
Need                                               

                                                

Non-Capital 
Programs                                               

Harvest    

Management 
Support                                               

                                                

Future 

Habitat 
Project 

Development                                               

                                                

Habitat 

Protection                                               
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Project Type 
Plan 

Category 

Project 

Name 

Project 
Description 

(brief 
description) 

Priority 

tier of 
project 

Limiting 

Factors 

Document  

Reference 
for limiting 

factor 

(Recovery 
Plan, 

Chapter 3 
- Habitat 

Protection) 

Habitat 

Type 
(HWS 

items - i.e. 

riparian, 
estuary 

river delta, 
nearshore, 

etc.) 

Activity 

Type (HWS 
items - i.e. 

fish 
passage, 

instream 
flow, 

sediment 
reduction, 

etc.) 

Project 
Performance 

(restore 30 
acres of 

floodplain) 

Primary 

Species 
Benefiting 

Secondary 

Species 
Benefiting 

Current Project 

Status 
(Conceptual, 

Feasibility 
completed, land 

acquisition 

completed, 
design 

completed, 
permitting 

completed, 
construction 

completed) 

2011 
Activity 

to be 
funded 

2011 

Estimated 
Cost 

2012 
Activity 

to be 
funded 

2012 

Estimate
d Cost 

2013 
Activity 

to be 
funded 

2013 

Estimated 

Likely 

End 
Date 

Likely 

Sponsor 

Total 

Cost of 
Project 

Local 
share or 

other 
funding 

Source of 
funds 

(PSAR, 
SRFB, 

other) 

Watershed 

Plan 
Implementati

on & 
Coordination                                               

                                                

Outreach & 

Education                                               

                                                

Instream 

Flow 

Protection                                               

                                                

Habitat 

Project 
Monitoring                                               

                                                

Stock 
Monitoring 

Support                                               

                                                

Research                                                

                                                

Other                                                

                                                

Total Non-
Capital 

Need:                                               

                                                

                                                

Priority 

Projects and 
Programs 

Benefiting 
Non-Listed 

Species                                               

                                                

                                                

Total Non-
Listed 

Species 

Need:                                                

 


